

TOOELE VALLEY RURAL PLANNING ORGANIZATION

June 11, 2018

1:30 PM – 2:30 PM

Tooele City Hall, Conference Room, 90 North Main, Tooele
Meeting Minutes

Agenda and Discussion	Action
1. February 12, 2018 Meeting Summary [0:00] Motion to approve meeting summary by Larry Bolinder and seconded by Jim Bolser.	Approved
2. Midvalley Highway [1:20] Oanh LeSpradlin of UDOT reported that the Midvalley Highway project is on schedule. Design was completed to 60% in May. Utility issues are in negotiations and ROW transfers are proceeding. A team of consultants including Avenue, Lochner, Stanley, and RB&G is working on the project. Completion is anticipated by Summer 2019.	Information
3. I-80 Bridge Replacement Projects [9:30] Melissa Phillips of UDOT/HDR reported that work on the “Blackrock” project has started. Initial focus will be on SR-36 access at Lake Point. I-80 bridge work will require a 3-week lane closure that will significantly impact traffic. Better communication with the public is needed to divert traffic to SR-201 during the closure. The bridge “slide” is scheduled for October, and project completion by Summer 2019 which may overlap the Midvalley Highway project by a few months.	Information
4. Permits on State Routes [19:20] Brad Palmer of UDOT reminded the Committee that there is no cost for UDOT permits. He invited Committee members to coordinate with UDOT for special events so they can optimize signals to facilitate traffic flow for those events.	Information
5. Status of RPO Plan [22:50] Wayne Bennion of WFRC noted that the Tooele Valley RPO Plan strengthens funding opportunities for transportation projects. Wayne distributed summaries of the RPO Highway, Transit, and Active Transportation projects proposed for the Plan. Wayne suggested including some language about the alignment of the SR-201 extension. The group recommended identifying the Phase I time period for highway projects as 2015-2030, and Phase II as 2031-2040. The group likewise recommended identifying the transit project time frame as 2015-2030 for Intermediate (with the first 5 years, or 2019-2024 referred to as Near term projects), and 2031-2040 as Long term. The RPO Plan will be finalized by Spring 2019. This coincides with the schedule for finalizing similar Plans for UDOT and WFRC.	Information
6. Other Business [32:30] Included above.	Information
7. Next Meeting [42:20] August 13, 2018, same location.	Information

