
 

August 14, 2014 
 
To Members of Trans Com and Other Interested Persons: 
 
A meeting of Trans Com will be held on Thursday, August 21, 2014 at 2:00 p.m. at 
the Wasatch Front Regional Council offices located at 295 North Jimmy Doolittle 
Road in Salt Lake City.  The agenda will be as follows: 
 
1. ACTION on minutes of June 19, 2014 meeting 
 
2. Opportunity for public comment 
 
3.    Transportation Improvement Program 
 

a. ACTION on Board Modifications to the 2014-2019 TIP 
b. ACTION on the 2015-2020 Transportation Improvement Program 
c. WFRC Programs for Local Governments and 2016-2021 Transportation 

Improvement Program (TIP) Schedule 
 

4. ACTION on Self-Certification of Planning Process 
 
5. State Route 108 Update (2000 West, 3500 West, Midland Drive) 
 
6. Mountain View Corridor Update 
 
7. Other business 
 
Sincerely, 
 
Mayor Bill Applegarth 
Chairman 
 
Upcoming Events:      Active Transportation and Health Summit August 19 
   ULCT Annual Conference    September 10-12 
   Wasatch Choice for 2040 Consortium  October 23 
   UDOT Annual Conference   October 28-30 
 
Next Meeting:            November 20, 2014 
 
Public participation is solicited without regard to race, color or national origin. Persons who require translation for a meeting 
should contact the WFRC’s Title VI Administrator at 801-363-4250 or sam@wfrc.org at least 72 hours in advance. 
  
Se solicita La participación del público, sin importar la raza, color  o nacionalidad. Personas que requieren servicios de traducción 
deben contactar a WFRC’s Administrador de titulo VI al teléfono 801-363-4250 o sam@wfrc.org por lo menos 72 horas antes de 
la reunión. 

  

 



DRAFT 

                                            
TRANSPORTATION COORDINATING COMMITTEE  (Trans Com) 

Minutes of Meeting held  
June 19, 2014 

 
Chairman Bill Applegarth called Trans Com to order at 2:00 p.m. at the Wasatch Front 
Regional Council offices located at 295 North Jimmy Doolittle Road, Salt Lake City, Utah.  
Mayor Applegarth excused committee members Mayor Mitch Adams, Commissioner Dan 
McConkie, Trustee Robert Hunter and Trustee Justin Allen. 
 
 
ATTENDANCE 
 

Members: 
Bill Applegarth, Chair Mayor, Riverton City    
Matt Bell Commissioner, Weber County 
Karen Cronin Mayor, Perry City 
Robert Dahle Mayor, Holladay 
Carmen Freeman Mayor, Herriman City 
Tina Kelley Councilmember, Morgan County 
Brent Marshall Mayor, Grantsville City 
Toby Mileski Mayor, Pleasant View City 
Norm Searle Mayor, Riverdale City 
Matt Sibul Utah Transit Authority 
 
Others: 
Jeff Harris Utah Department of Transportation 
Dana Holmes Stanley Consultants 
Hal Johnson Utah Transit Authority 
Jason Jones J-U-B Engineers 
Bill Lawrence Utah Department of Transportation 
Kane Loader Midvale City 
David Schwartz Utah Department of Transportation 
Wayne Bennion Wasatch Front Regional Council 
Keith Cannon Wasatch Front Regional Council 
Scott Festin Wasatch Front Regional Council 
Andrew Gruber Wasatch Front Regional Council 
Ned Hacker Wasatch Front Regional Council 
Tracy Jackson Wasatch Front Regional Council 
Sam Klemm Wasatch Front Regional Council 
Travis Lund Wasatch Front Regional Council 
Megan Townsend Wasatch Front Regional Council 
Ben Wuthrich Wasatch Front Regional Council 
Muriel Xochimitl Wasatch Front Regional Council 
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1. MINUTES  
 

ACTION:   Mayor Carmen Freeman moved that the minutes of the April 24, 2014 
Trans Com meeting be approved as written.  Mayor Brent Marshall seconded the 
motion, and the voting was unanimous. 

 
2. OPPORTUNITY FOR PUBLIC COMMENT 
 

There were no comments. 
 
3. Transportation Improvement Program (TIP)  

 
a. Report on Board Modifications to the 2014-2019 TIP 

 
Ben Wuthrich presented and reviewed three requests the Wasatch Front Regional 
Council (WFRC) had received to modify the 2014-2019 TIP:   
 

• Weber County:  Ogden Canyon Corridor Study; Canyon Corridor Study – 
Identifies/Coordinates Canyon Information and Develops Long Term Uses 
and Needs.  The purpose of this project is to synthesize all available 
information regarding the canyon and develop an understanding of the long 
term uses and needs.  The funding comes from the balance of the $10 
million of State Transportation Funds given to the Transportation 
Commission from the 2013 Legislative session.  Funding Amount 
Requested: $200,000. 

• Davis County:  I-15; I-215 to 2600 South; Pavement Rehabilitation (Purple 
Book Program) Project.  Region 1 requests to transfer the pavement 
rehabilitation project on I-15 from I-215 to 2600 South into the I-15 South 
Davis Operational Upgrades Project.  This would reduce the impact to the 
motoring public, potentially reduce project costs, and remove the funding 
from the Rehabilitation Program.  Action:  Combine Projects.  No 
Additional Funding Requested. 

• Weber/Davis Counties:  SR-126; SR-37 to SR-97 and SR-126; SR-107 to 
SR-37; Pavement Rehabilitation (Purple Book Program) Project.  This 
request would combine both projects creating a project on 1900 West (SR-
126); from 300 North (SR-107) to 5600 South (SR-97).  Combining these 
projects will minimize impacts to the traveling public, potentially reduce 
project costs and streamline the project schedule.  Funding for these projects 
comes from the Pavement Rehabilitation Program (Purple Book Program).  
The amounts will remain the same.  Action:  Combine Projects.  No 
Additional Funding Requested. 

 
This modification required action from WFRC and the Transportation Commission, 
but did not require a new air quality analysis or a 30-day public comment period. 
This modification was previously approved and provided for information only. 
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b. ACTION on Board Modifications to the 2014-2019 TIP 
 

Ben Wuthrich presented and reviewed seven requests the WFRC had received to 
modify the 2014-2019 TIP: 
 

• Salt Lake County: Redwood Road (SR-68) at the Intersections of 4700 South 
and 5400 South; Intersection improvements.  This project has acquired some 
cost overruns.  Some of the overruns are material and time, but the major 
overrun on the project was right-of-way.  After significant work with the 
property owners an agreement was reached.  The requested funds will come 
from Region 2 cost savings funds or de-obligation funds.  Additional 
Funding Requested: $1,100,000. 

• Salt Lake County: Culvert Repairs on SR-201 & I-80 Project; Culvert Repair 
Work.   Region 2 requests approval to transfer funds from the Pavement 
Maintenance Program (Orange Book Program) Efficiency Funds to cover the 
updated culvert repairs on SR-201 and I-80.  Funding Transfer Requested:  
$1,000,000. 

• Salt Lake County: Sugarhouse/Parley’s Rails to Trails DRAW Project; Bike 
and Pedestrian Facilities Construction.  UDOT requests additional funding to 
complete the phase of Parley’s Trail through the DRAW Project.  Additional 
funding comes from the State Transportation Investment Fund.  Funding 
Requested:  $200.000.   

• Tooele County: Tooele Main Street (SR-36); 3 O’clock Drive to 1000 North.  
This pavement project has many deficiencies in regards to drainage, curb & 
gutter, and sidewalk.  The intent of this project is to fix these deficiencies with 
the pavement rehabilitation project currently programmed on this segment.  
The additional improvements exceed the limitations of the pavement 
rehabilitation program and so the request is to move the project to a major 
pavement improvement project.  These improvements and additional project 
scope items will not require any additional funds.  Transfer Funds and 
Expand the Scope.  No Additional Funding Requested. 

 
It is the intent of the Veterans Transportation and Community Living Initiative 
(VTCLI) grants to make it easier for US veterans, active service members, military 
families, and others to learn about and arrange for locally available transportation 
services that connect them with work, education, health care, and other vital 
services in their communities, through the development of “one-call” information 
centers and other tools.  The following three projects are VTCLI: 

• Tooele Veterans Outreach.  Education and Marketing. Funds Requested:  
$50,000. 

• UTA – One Call One Click Center.  Develop and Implement the Center. 
Funds Requested:  $400,000. 

• UTA Veterans Outreach.  Education and Marketing.  Funds Requested:  
$50,000. 

 
ACTION:  Mayor Brent Marshall moved that Trans Com approve the resolution 
to modify the 2014-2019 TIP as presented.  Commissioner Matt Bell seconded 
the motion and the voting was unanimous. 
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c. ACTION to approve Draft 2015-2020 TIP for Public Comment 
 

Ben Wuthrich reviewed the Draft 2015-2020 TIP with the committee.   
 
WFRC has a responsibility to develop the TIP, which is a six-year program of 
highway and transit projects.  The first four years are considered “funded years”; 
outside years are considered “concept development years”.  Both include projects 
that are funded with federal, state and local revenue.  WFRC has worked with Utah 
Department of Transportation (UDOT), Utah Transit Authority (UTA), and local cities 
and counties to identify those projects to include in the draft 2015-2020 TIP.   
 
By federal regulations, the public needs to be given an opportunity to review the TIP 
and provide comments.  The comment period must be given, at least, a 30 day 
period.  The TIP needs to be approved by local elected officials serving on the 
Regional Council.  It needs to be financially constrained.  It also needs to be found 
to conform with state air quality plans.  These requirements have been and will be 
met. 
 
The Draft 2015-2020 TIP will be available to the public from June 28 – August 2, 
2014.  WFRC is offering a Public Open House on July 9 at the UTA Intermodal 
Center Plaza.   
 
Mr. Wuthrich discussed and reviewed the list of projects included in the draft 2015-
2020 TIP.  The packet includes a list of projects that are located in the Salt 
Lake/West Valley and the Ogden/Layton urban areas.  
 
WFRC staff recommends that Trans Com make a motion to approve the draft 2015-
2020 TIP and air quality determination for public review, which will allow the final 
2015-2020 TIP to be approved by the Regional Council in August 2014. 

 
ACTION:  Commissioner Matt Bell moved that Trans Com approve the 
resolution to modify the 2014-2019 TIP as presented.  Mayor Carmen Freeman 
seconded the motion and the voting was unanimous. 
 

4. SOUTHWEST SALT LAKE COUNTY TRANSIT UPDATE 
 
Hal Johnson, with the UTA, presented information on the Southwest Salt Lake County 
Transit Study.   

 
Recently UTA, local governments and other partners began a pre-environmental study 
of transit options in Southwest Salt Lake County.  The objective is to connect the TRAX 
Red Line, which currently ends in Daybreak, to Commuter Rail and other destinations 
in Draper, thereby providing improved transit options for residents in Southwest Salt 
Lake County.  The mode has not been determined and will be evaluated during the 
study.  The study team will be employing tools from the Wasatch Choice for 2040 
Toolbox to better evaluate the costs and benefits of transit and land use changes.  The 
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project is also examining opportunities for transit orientated development in potential 
station areas.  This work builds upon earlier evaluation of transit needs in this area.  

 
5. SOUTH DAVIS SALT LAKE CITY CONNECTOR STUDY UPDATE 
 

Hal Johnson presented on the South Davis Salt Lake City Connector Study.  There is a 
need for more mobility options between South Davis County and Salt Lake City.  The 
study team has been working with Davis County, Bountiful, North Salt Lake, and Salt 
Lake City to move analysis forward.  A study was done in 2008 and resulted with over 
3,000 negative comments from the public.  UTA has been working for the last couple of 
years to bring the different communities back together again and move forward with a 
study everybody can support.   
 
With the results of previous efforts in mind, the study team took a whole new approach.  
The team involved the public to really find out what the problems are.  They conducted 
focus groups and polls and provided a number of open houses.  The team also used 
digital media, which allowed for comments on the websites.    
 
Based on the analysis and public input, the study has recommended bus rapid transit 
(BRT) in the corridor, with as much fixed guide way as possible.   
 

6. OTHER BUSINESS  
 

No further business.   
 

 
The meeting ended at 3:20 p.m.       
 
Next meeting date: August 21, 2014 
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DATE:  August 20, 2014 
 
AGENDA ITEM: 3a (Revised) 
   
SUBJECT:  ACTION on Board Modifications to the 2014-2019 TIP 
 
PREPARED BY: Ben Wuthrich 
 
BACKGROUND: 
 
The Wasatch Front Regional Council (WFRC) has received requests to modify the current 
2014-2019 TIP.  These modifications require action from the Regional Council or Trans Com 
(Council delegation) and the Transportation Commission but do not require a new 
conformity analysis or a 30-day public comment period.  The requested modifications are 
listed with the attached resolution. 
     
RECOMMENDATIONS:  
 
WFRC staff recommends that Trans Com make a motion “to approve the resolution to 
modify the 2014-2019 TIP as requested.” 
 
CONTACT PERSON:   
 
Ben Wuthrich (801) 363-4230 ext 1121  
 
EXHIBITS: 
 
Resolution to amend the 2014-2019 TIP 
 



 
RESOL 2014-2019 amendment Eight RC, 8/20/2014 

 

RESOLUTION OF THE WASATCH FRONT REGIONAL COUNCIL 

AMENDING THE 2014 - 2019 

TRANSPORTATION IMPROVEMENT PROGRAM 

                         

WHEREAS, the Wasatch Front Regional Council is the officially designated Metropolitan Planning 

Organization for the Salt Lake/ West Valley and the Ogden/ Layton Urbanized Areas and, 

as such, has the responsibility for developing a Transportation Improvement Program, and 

 

WHEREAS, a Transportation Improvement Program is to include all federally funded highway and 

transit projects scheduled for the next six years, and 

 

WHEREAS, the Utah Department of Transportation, the State Transportation Commission, the Utah 

Transit Authority, and the Wasatch Front Regional Council and its local jurisdictions 

desire to amend the 2014-2019 Transportation Improvement Program (TIP) to include the 

projects on the attached project description list, and 

 

WHEREAS, the U.S. Department of Transportation Metropolitan Planning Regulations Paragraph 

450.324(a) requires that “the TIP . . . be updated at least every four years, and be approved 

by the MPO and the Governor,” and  

 

WHEREAS, the Statewide Air Quality Implementation Plan includes traffic control measures for 

reducing air pollutant emissions for the Salt Lake/ West Valley and the Ogden/ Layton 

Urbanized Areas and budgets for mobile source emissions, and  

                     

WHEREAS, the projects included in the proposed Transportation Improvement Program amendment 

are either included in Phase 1 of the Regional Transportation Plan or not regionally 

significant, or are included in the 2014-2019 TIP or are exempt projects that do not need 

to be reviewed for conformity and consistency with the State Implementation Plan 

according to 40 CFR Part 93.126 Table 2 Exempt Projects, and 

 

WHEREAS, the proposed Transportation Improvement Program amendment had a public review and 

comment opportunity at the Regional Council meeting on August 28, 2014, and all 

comments were carefully considered, 

                      

NOW THEREFORE LET IT BE RESOLVED, that the Wasatch Front Regional Council 

 

(1) Approves Amendment Eight to the 2014-2019 Transportation Improvement Program as 

attached, 

 

(2) Finds that the TIP conforms to and is consistent with the State Implementation Plan for 

Salt Lake, Davis, and Weber Counties, and 

 

(3) Finds that the development of the Transportation Improvement Program is based on a 

currently certified transportation planning process. 

 

 

_______________________________________           ________________________________________  

Commissioner P. Bret Millburn, Chairman Andrew S. Gruber 

Wasatch Front Regional Council                                      Executive Director 

                     Wasatch Front Regional Council                         

 

Date:  August 28, 2014 

                                                  



County Sponsor Roadway PIN Project Location Concept/ Type of Improvement Funding Source
Project Estimated 

Cost

Currently 

Funded Amount
Action Funding Amount Year

ST_TIF_HB377                                                                                                           

State Transportation Investment Fund - General Fund - 

HB 377 (2013)

$6,149,000 2014

NHPP_IM                                                                                                          

(National Highway Performance Program - Interstate 

Maintenance)

Additional 

Funding
$3,500,000 2014

STP_URB_SL                                                                                                

(Surface Transportation Program - Urban Area Salt 

Lake (WFRC)) $9,826,077

$8,822,312

2014

Local Funding
Additional 

Funding
$1,003,765

Salt Lake
Salt Lake 

County
SR-195 8114

2300 East (SR-195) Phase I; I-80 to 

3900 South

Reconstruct & Widen including 

Safety Improvements

 

ST_BRIDGE                                                                                           

(State Construction - Bridge Program)

$10,479,000

$830,000

Additional 

Funding
$1,700,000

UDOT I-15 11827
I-15 Northbound & 10600 South 

Interchange Improvements
Interchange Improvements

2014

2014-2019 Transportation Improvement Program (TIP) (Amendment Eight)

Board Modification

Salt Lake

Reconstruct & Widen

The additional funds are available from Programming Contingency balances.

1300 East

The request comes as a result of preliminary right of way costs not including estimates for improvements located within the needed property.  The additional funding will come from project cost savings of other projects on the program.  

This request will not negatively impact any project currently programmed on the STP.

Region Two requests to add Local Government funds to the 2300 East; I-80 to 3900 South to cover cost overages, project betterments, and "Beautification" not covered by the Federal Dollars.

$3,179,000

Funding Adjustments

Salt Lake/ West Valley Urbanized Area

Salt Lake Draper

Combine the 5400 South (SR-173); 

1900 West to I-15, I-15 to State 

Street, and the 5400 South/ 700 West 

Intersection Projects

Pavement Rehabilitation & 

Intersection Improvement & 

Signal Upgrade

10007
1300 East; Pioneer Road (12400 

South) to 13200 South

STP_FLX_ST                                                                                         

(Surface Transportation Program - Flexible (Any 

Area) Statewide)
$7,400,000

$4,200,000

2015

STP_URB_SL                                                                                                

(Surface Transportation Program - Urban Area Salt 

Lake (WFRC))

$4,141,000
Additional 

Funding
$500,000 2014

HSIP                                                                                     

(Highway Safety Improvement Program)
$1,500,000

Salt Lake UDOT SR-173 11494

Region Two requests to combine the 5400 South Intersection Improvements & Signal Upgrade at 700 West with the Pavement Rehabilitation Project along 5400 South; from 1900 West to I-15.  This will also allow the project to include 

additional scope for the section between I-15 to State Street.  The combining of these projects will provide benefits in construction scheduling, work sequencing,  coordination of activities, and save on project costs for design and 

construction.  The additional funding comes from cost savings of other projects in the Region.
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County Sponsor Roadway PIN Project Location Concept/ Type of Improvement Funding Source
Project Estimated 

Cost

Currently 

Funded Amount
Action Funding Amount Year

WCLTF                                                                                                          

(Weber County Local Transportation Fund) - Local 

Option Sales Tax for Transportation

$3,200,000
Additional 

Funding
$3,218,700

ST_TIF_HB377                                                                                                           

State Transportation Investment Fund - General Fund - 

HB 377 (2013)

$10,000,000

WCLTF                                                                                                          

(Weber County Local Transportation Fund) - Local 

Option Sales Tax for Transportation

Additional 

Funding
$900,000

ST_SPOT_SFTY                                                                                                                                                       

(State Construction - Safety Spot Improvements)
$100,000

County Sponsor Roadway PIN Project Location Concept/ Type of Improvement Funding Source
Project Estimated 

Cost

Currently 

Funded Amount
Action Funding Amount Year

Current Limits; 500 West; from 

North Temple to 300 North

Requested Change; 200 North from 

500 West to 440 West

2014-2019 Transportation Improvement Program (TIP) (Amendment Eight)

Board Modification

Funding Adjustments

Region One requests approval to transfer $3,418,700 of Local Government frunds from the 4000 South (SR-37); 5100 West to Midland Drive (SR-108) project to this project.

Weber UDOT SR-108 11360

Midland Drive (SR-108); Close 3500 

West Access and Realign 3500 West 

along 4600 South to intersect with SR-

108

Close Access and Reconstruct/ 

Realign 3500 West to SR-108, 

including Curb, Gutter, 

Sidewalk, and Shoulders

$1,000,000 2014

$16,915,903 2014

Other Local Funding & Roy Water District Fund $297,203
Additional 

Funding
$200,000

UDOT SR-108 11481
Midland Drive (SR-108); 4000 South 

(SR-37) to Hinckley Drive (SR-79)

Reconstruct & Widen to 5 

Lanes, including Curb, Gutter, 

Sidewalk, and Shoulders

The scope change is due to the need to properly construct the improvements that were made to provide temporary connections for the commuter rail and light rail facilities around the North Temple location.  Although the original 

connections will one day be constructed, this scope change will provide appropriate multimodal connections to enhance transit access and usability.  No additional funds are being requested. 

KeyNorth Temple Project;

2016

CMAQ_WFRC                                                                                            

(Congestion Mitigation/ Air Quality - Urban Area Salt 

Lake (WFRC))

$2,438,000

The request to combine these two projects would minimize impact to the traveling public.  Also there will be a cost savings for design and construction coordination.

Salt Lake/ West Valley Urbanized Area

Salt Lake UTA  10019

Multimodal connections to 

FrontRunner, TRAX, Bus, 

Bicycle, and Pedestrian

Region One requests approval to add $900,000 of Local Government frunds to the Midland Drive (SR-108); Close 3500 West Access Project.  This project is a safety project and the additional funds are to accommodate the realignment 

of 3500 West.

Change of Scope

Combine 

Projects

Same Funding 

Level

$3,064,000
CMAQ_WFRC                                                                                                 

(Congestion Mitigation/ Air Quality (WFRC))
2015

Ogden/ Layton Urbanized Area

Weber

$1,400,000
Scope 

Change

Same Funding 

Level

Salt Lake Holladay City 6200 South 8555

Combine Two Intersection Projects;                                                                             

1- 6200 South & 2300 East                                                                                   

2- 6200 South & Holladay Boulevard

Intersection Improvements $2,438,000
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County Sponsor Roadway PIN Project Location Concept/ Type of Improvement Funding Source
Project Estimated 

Cost

Currently 

Funded Amount
Action Funding Amount Year

County Sponsor Roadway PIN Project Location Concept/ Type of Improvement Funding Source
Project Estimated 

Cost

Currently 

Funded Amount
Action Funding Amount Year

County Sponsor Roadway PIN Project Location Concept/ Type of Improvement Funding Source
Project Estimated 

Cost

Currently 

Funded Amount
Action Funding Amount Year

New Projects

Salt Lake/ West Valley Urbanized Area

Reconstruct and Widen to a 5 

Lane Facility including Curb, 

Gutter, Sidewalk, and Shoulder

ST_TIF                                                                                            

(State Transportation Investment Fund)
$50,000,000

The new interchange will enhance both east/ west and north/ south travel in Southwest Salt Lake County.  This project is part of an amendment to the Regional Transportation Program (RTP) for which approval is anticipated in the 

August meeting prior to the approval of the TIP Board Modification.

New Project $31,000,000 2015

The new interchange will provide significant congestion relief at one of the busiest locations in Davis County.  This project is part of an amendment to the Regional Transportation Program (RTP) for which approval is anticipated in the 

August meeting prior to the approval of the TIP Board Modification.  Funding for this project comes from cost savings on previously funded projects, allowing this project to move forward prior to 2018.                             

Davis UDOT SR-108 11477
2000 West (SR-108); Antelope Drive 

(SR-108) to 300 North (SR-107)  

Cancel the 

Project
Return Funding 

2014-2019 Transportation Improvement Program (TIP) (Amendment Eight)

Board Modification

Project Removed

Salt Lake/ West Valley Urbanized Area

New Project $50,000,000 2018

At the time this project was approved, the community was in support of the project improvements.  However, since that time the property ownership has changed and the new property owners do not support the oringinal project.  These 

TCSP funds were grant monies specific to the original project improvements and are not available to be transferred to another project or project modification and will be returned to FHWA.

12320
I-15 Interchange at Hill Field Road 

(SR-232)

Construction of a SPUI (Single-

Point Urban Interchange)

ST_TIF                                                                                            

(State Transportation Investment Fund)
$31,000,000

Holladay 
Laney 

Avenue
10193

Laney Avenue to Murray-Holladay 

Road

ST_TIF                                                                                            

(State Transportation Investment Fund)
$49,200,000

$1,083,675

TCSP                                                                                                

(Transportation, Community and System Preservation 

Funds)

Salt Lake UDOT SR-154 12566
Bangerter Highway (SR-154) 

Interchange at 9000 South
Construct a New Interchange

This project will improve capacity and safety in the 2000 West (SR-108) Corridor for vehicle, bike, and pedestrian users.

Salt Lake Roadway Improvement

New Project 

New Projects

$49,200,000 2018

Davis UDOT I-15

Ogden/ Layton Urbanized Area

The State Transportation Commission has been able to fund more projects from the statewide Transportation Investment Fund (TIF) than expected including the following projects.
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County Sponsor Roadway PIN Project Location Concept/ Type of Improvement Funding Source
Project Estimated 

Cost

Currently 

Funded Amount
Action Funding Amount Year

T

County Sponsor Roadway PIN Project Location Concept/ Type of Improvement Funding Source
Project Estimated 

Cost

Currently 

Funded Amount
Action Funding Amount Year

FA_MISC                                                                                               

(Federal Aid Miscellaneous)
$9,317

LOCAL_GOVT                                                                                               

(Local Government Funds)

Additional 

Funding
$1,180,812

T

$7,305,507 2014-2015

This request comes as a result of the expansion of the project scope to make improvements to cross streets, including the relocation and resizing of a detention pond, expanded storm drain system, burying existing power lines, waterline 

relocations and providing a new traffic signal at 7000 South.  The additional funding will be provided by West Jordan (the project sponsor)  

STP_URB_SL                                                                                                

(Surface Transportation Program - Urban Area Salt 

Lake (WFRC))

$5,750,000

West Jordan SR-172 8100
5600 West (SR-172); 6300 South to 

7000 South

Reconstruct & Widen to 5 

lanes. Including Curb, Gutter, 

Sidewalk & Shoulders

 

2014-2019 Transportation Improvement Program (TIP) (Amendment Eight)

Board Modification

Salt Lake/ West Valley Urbanized Area

New Projects

Additional Funding/ Scope Enhancement

Salt Lake/ West Valley Urbanized Area

Salt Lake

New Project $66,401,000 2018

This project includes several operational and safety improvements that will improve traffic flow on I-15 and I-215.

This project was identified as a high priority several years ago and has been recommended for the Fiscal Year 2018 TIF Program.

Salt Lake UDOT I-15/ I-215 12587
I-15/ I-215 Interchange; 5300 South 

to 9000 South
Interchange Improvements

ST_TIF                                                                                            

(State Transportation Investment Fund)
$66,401,000

ST_TIF                                                                                            

(State Transportation Investment Fund)
$46,000,000 New Project $46,000,000 2018Salt Lake UDOT SR-154 8274

Bangerter Highway (SR-154) 

Interchange at 600 West
Construct a New Interchange
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DATE:  August 14, 2014 
 
AGENDA ITEM: 3b   
  
SUBJECT:  ACTION on the 2015-2020 Transportation Improvement Program  
 
PREPARED BY: Ben Wuthrich 
 
BACKGROUND: 
 
In order for transportation projects in the region to move forward, the Wasatch Front Regional 
Council needs to adopt a 2015-2020 Transportation Improvement Program (TIP) at its August 
meeting.   
 
A draft 2015-2020 TIP was reviewed by Trans Com in June (as delegated by the Regional 
Council) and made available for public review.  An analysis of the TIP completed by the WFRC 
staff shows that the 2015-2020 TIP conforms to the state air quality plans.  The public comment 
period extended from June 28 through August 2, 2014.  A number of comments pertaining to the 
TIP were received and WFRC staff have reviewed, evaluated and responded to each comment 
received.  A list of the comments and the respective responses are included.   
      
CONTACT PERSON:   
 
Ben Wuthrich (801) 363-4230 ext 1121  
 
RECOMMENDATIONS: 
 
The Salt Lake/ West Valley and the Ogden/ Layton Area Technical Committees and the WFRC 
staff recommend that Trans Com make a motion “to recommend to the Regional Council the 
adoption of the resolution approving the 2015-2020 Transportation Improvement Program (TIP) 
and the air quality conformity finding for the 2015-2020 TIP.” 
 
 
EXHIBITS: 
          
Resolution approving the 2015-2020 TIP 
Project Listing for the Draft 2015-2020 TIP 
Draft 2015-2020 TIP Conformity Finding (Memorandum 31a) 
Public Comments and WFRC Staff Responses 
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RESOLUTION OF THE WASATCH FRONT REGIONAL COUNCIL 
APPROVING THE 2015 - 2020 

TRANSPORTATION IMPROVEMENT PROGRAM 
 

WHEREAS, the Wasatch Front Regional Council is the officially designated Metropolitan Planning 

Organization for the Salt Lake/ West Valley and the Ogden/ Layton Urbanized Areas 

and, as such, has the responsibility for developing a Transportation Improvement 

Program, and 

 

WHEREAS, the Transportation Coordinating Committee is a policy advisory committee of the 

Regional Council, and 

 

WHEREAS, a Transportation Improvement Program is to include all federally funded highway and 

transit projects scheduled for the next six years, and 

 

WHEREAS, the Utah Department of Transportation and State Transportation Commission, the Utah 

Transit Authority, and the Wasatch Front Regional Council and its local jurisdictions 

desire to approve the 2015-2020 Transportation Improvement Program (TIP), and 

 

WHEREAS, the U.S. Department of Transportation Metropolitan Planning Regulations Paragraph 

450.324(a) requires that “the TIP . . . be updated at least every four years, and be 

approved by the MPO and the Governor,” and 

 

WHEREAS, the Statewide Air Quality Implementation Plan includes traffic control measures for 

reducing air pollutant emissions for the Salt Lake/ West Valley and the Ogden/ Layton 

Urbanized Areas and budgets for mobile source emissions, and  

 

WHEREAS, the WFRC has found that the proposed Transportation Improvement Program projects 

conform to and are consistent with the State Implementation Plan; 

 

 

NOW THEREFORE LET IT BE RESOLVED, that the Transportation Coordinating Committee and 

the Wasatch Front Regional Council 

 

(1) Approve the 2015-2020 Transportation Improvement Program, 

 

(2) Find that the TIP conforms to and is consistent with the State Implementation Plan for 

Salt Lake, Davis, and Weber Counties, and parts of Box Elder County, and 

 

 (3) Find that the development of the Transportation Improvement Program is based on a 

currently certified transportation planning process. 

 

 

   

Commissioner P. Bret Millburn, Chairman 

Wasatch Front Regional Council 

 Andrew S. Gruber 

Executive Director 

Wasatch Front Regional Council 

 

Date:  August 28, 2014 

  

 

 



DRAFT  2015 – 2020 Transportation Improvement Program (TIP) 

 

 

 

        DRAFT 
           TRANSPORTATION IMPROVEMENT PROGRAM (TIP) 

2015-2020 PROJECTS 

For the 
WASATCH FRONT REGIONAL COUNCIL (WFRC) AREA 

 

 

The Draft Urban Surface Transportation Program (STP), the 

Draft Congestion Mitigation/ Air Quality Program (CMAQ), 

and the Draft Transportation Alternatives Program (TAP) 
 
 

Other Federal-Aid Funds Transit Funds State Funds 
 

National Highway Performance 

Interstate Maintenance (IM) 

National Highway System (NHS 

Bridge On State System 

Any Area Statewide 

Bridge Replacement 

Off System – Local 

Off System – Optional 

Minimum Guarantee Highway 

Safety Improvement Safety 

Any Area 

Railroad Crossings Hazard 

Elimination Transportation 

Alternatives Recreational 

Trails 

Safe Routes to School 

Other Federal Funds 

 
 
 
 

Sec. 5307 – Urbanized Area Formula 

 
Sec. 5309 – Capital Investment Program – 

New Starts 

Sec. 5309 – Capital Investment Program – 

Bus 

Sec. 5309 – Capital Investment Program – 

Fixed Guide-way Modernization 

Sect. 5310 – Elderly Persons and Persons 

with Disabilities 

Sec. 5316 – Job Access Reverse Commute 

 
Sec. 5317 – New Freedom 

 
 
 
 

 
State Construction Centennial 

Highway Funds Critical 

Highway Need Funds 

Highway Construction 

Program 

State General Funds 

State Traffic Corridor 

Preservation 

Transportation Investment 

Fund 

 

 
 

Section includes; 

• Glossary of Federal Funding Types 

• Projects included in the DRAFT 2015-2020 Transportation Improvement  

     Program (TIP) 

o Urban Surface Transportation Program (STP) Projects 

o Congestion Mitigation/ Air Quality Program (CMAQ) Projects 

o Transportation Alternatives Program (TAP) Projects 

o Other Federal-Aid Funded and State Funded Projects 

o Transit Funded Projects 
 
 
 

Wasatch Front Regional Council | To Be Approved by the WFRC on August 28, 2014  
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BRIDGE RESEARCH & DEPLOY PRG
BRIDGE RESEARCH & DEPLOY
BRIDGE PROGRAM - 2008 ADDL OBLIGATION
BRIDGE REHAB/REPLACEMENT (OFF SYSTEM)
BRIDGE REHAB/REPLACEMENT (ON/OFF)
SCENIC BYWAYS
CONGESTION MITIGATION/AIR QUALITY (CACHE
CONGESTION MITIGATION/AIR QUALITY (MAG)
CMAQ REDUCE PM 2.5 EMISSIONS
CONGESTION MITIGATION/AIR QUALITY (TOOEL
CONGESTION MITIGATION/AIR QUALITY (WFRC)
EARMARK-SECTION 115 (2004)
EARMARK - ITS (2004)
EARMARK-SECTION 117 (2005)
EARMARK - IM DISCRETIONARY (2005)
EARMARK - PUBLIC LANDS HWYS (2005)
EARMARK - SECTION 112 (2006)
EARMARK - PUBLIC LANDS HWYS (2006)
EARMARK - TCSP (2006)
EARMARK - SECTION 129
EARMARK - PUBLIC LANDS HIGHWAY (2009)
EARMARK - TCSP (2009)
EARMARK - FERRY BOAT DISCRETIONARY
EARMARK - HWY FOR LIFE (2010)
EARMARK - INNOV BRIDGE RES & DES (2010)
EARMARK - IM DISCRETIONARY ( 2010)
EARMARK - PUBLIC LANDS HIGHWAY ( 2010)
EARMARK - HWY FOR LIFE (2011)
EARMARK - INNOV BRIDGE RES  & DEP (2011)
EARMARK - IM DISCRETIONARY (2011)
EARMARK - PUBLIC LANDS HWY DISCRETIONARY
EARMARK - TCSP (2011)
EARMARK - TRUCK PARKING FAC PROG (2011)
EARMARK - FERRY BOAT DISCR. (2012)
EARMARK - HWY FOR LIFE ( 2012)
EARMARK - INNOVATIVE BRIDGE RESEARCH
EARMARK - PUBLIC LANDS HWY DISC. (2012)
EARMARK - TCSP PROGRAM (2012)
FERRY BOAT DISC FUNDS - 2014
EARMARK - HIGH PRIOR PROJ - SECTION 1702
EARMARK - 2010 SURFACE TRANS PRIORTIES
EARMARK - HIGH PRIOR PROJ - TEA 21
EARMARK - TRANS IMPROV PROJ - SEC 1934
STP ENHANCEMENT FUNDS @ 100%
EQUITY BONUS /  MINIMUM GUARANTY

Description

BRD_F
BRD_F_100%
BR_2008_+OA
BR_OFF
BR_ON/OFF
BYWAYS
CMAQ_CACHE
CMAQ_MAG
CMAQ_PM2.5
CMAQ_TOOELE
CMAQ_WFRC
EM_2004_115
EM_2004_ITS
EM_2005_117
EM_2005_IMD
EM_2005_PLH
EM_2006_112
EM_2006_PLH
EM_2006_TCSP
EM_2008_129
EM_2009_PLHD
EM_2009_TCSP
EM_2010_FBD
EM_2010_HFL
EM_2010_IBRD
EM_2010_IMD
EM_2010_PLHD
EM_2011_HFL
EM_2011_IBRD
EM_2011_IMD
EM_2011_PLHD
EM_2011_TCSP
EM_2011_TPFP
EM_2012_FBD
EM_2012_HFL
EM_2012_IBRD
EM_2012_PLHD
EM_2012_TCSP
EM_2014_FBD
EM_HPP_1702
EM_HPP_2010
EM_HPP_T21
EM_TI_1934
ENH_EAC_100%
EQ_BONUS(MG)

Plan Fund

MISC
BRIDGE
BRIDGE
BRIDGE
BRIDGE
FLH
CMAQ
CMAQ
CMAQ
CMAQ
CMAQ
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
EARMARK
STP
EB / MG

Category

  50.00
 100.00
  80.00
  80.00
  80.00
  80.00
  93.23
  93.23
  93.23
  93.23
  93.23
 100.00
  50.00
 100.00
  94.18
 100.00
 100.00
 100.00
  80.00
 100.00
 100.00
  80.00
  80.00
 100.00
 100.00
  90.00
 100.00
 100.00
 100.00
  90.00
 100.00
  80.00
 100.00
  80.00
  80.00
 100.00
 100.00
  80.00
  94.90
  80.00
 100.00
  80.00
  93.23
 100.00
  93.23

Fed Aid

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

Reg

F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F

Fed/St
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EMERGENCY RELIEF - 2005 EVENTS (93.23 %)
EMERGENCY RELIEF - 2009 EVENTS (93.23%)
EMERGENCY RELIEF- 2009 EVENTS (100%)
EMERGENCY RELIEF - 2010 EVENTS (93.23%)
EMERGENCY RELIEF - OTHER EVENTS
LOCAL TRANSPORTATION ASSISTANCE PRGM
FEDERAL AID MISCELLANEOUS
MISC. FEDERAL AID WITH 100% PRO RATA
FEDERAL AID WITH 50% PRO-RATA
PUBLIC LANDS HIGHWAYS
ECONOMIC RECOVERY - SM URBAN - CACHE
ECONOMIC RECOVERY - SM URBAN - DIXIE
ECONOMIC RECOVERY - ENHANCEMENT PROJECTS
ECONOMIC RECOVERY - JHC PROJECTS
ECONOMIC RECOVERY - SM URBAN- MAG
ECONOMIC RECOVERY - URBAN - OGDEN/LAYTON
ECONOMIC RECOVERY - URBAN- PROVO/OREM
ARRA ECONOMIC RECOVERY - NON URBAN
ECONOMIC RECOVERY - URBAN- SALT LAKE
ECONOMIC RECOVERY - STATE PROJECTS
ECONOMIC RECOVERY - TRANSIT PROJECTS
FED TRANSIT ADMINISTRATION
FED TRANSIT ADMINISTRATION SEC. 5307
FED TRANSIT ADMINISTRATION SEC 5309
FED TRANSIT ADMINISTRATION SEC 5310
TRANSIT IN THE PARK FUNDING
SECTION 5337 STATE OF GOOD REPAIR FUNDS
FED TRANSIT ADMINSTRATION SEC 5339
FTA-MPO (CPG) FUNDS @ 93.23 % PRORATA
FTA SEC_5304 GRANT @ 80%
FTA SECTION 5307 GRANT 50% MATCH
FTA SECTION 5310 @50 % SM RURAL
FTA SECTION 5310 @ 80% SM RURAL
FTA-5311 60%@ 50%, 40% @ 20% MATCH
FTA SECTION 5311 GRANT AT 0% MATCH
FTA SECTION 5311 GRANT 50 % MATCH
FTA SECTION 5311 @ 80%
FTA- 5316 JOB ACCESS & REVERSE COMMUTE
TRANSIT - NEW FREEDOM PROGRAM
FTA-5317 NEW FREEDOM PROGRAM
FTA SECTION 5329 @ 80 %
FTA SECTION 5339 @ 80 %
FED TRANSIT ADMINISTRATION ILLUSTRATIVE
EARMARK - HPP - SEC 1702 @ 100 %
HIGHWAY SAFETY IMPROVEMENT PROGAM

Description

ER_2005
ER_2009
ER_2009_100
ER_2010
ER_OTHER
FA_LTAP
FA_MISC
FA_MISC_100%
FA_MISC_50%
FA_PUB_LANDS
FS_STP_CMPO
FS_STP_DMPO
FS_STP_ENH
FS_STP_JHC
FS_STP_MAG
FS_STP_O/L
FS_STP_P/O
FS_STP_RURAL
FS_STP_SL
FS_STP_ST
FS_STP_TRANS
FTASEC_5303
FTASEC_5307
FTASEC_5309
FTASEC_5310
FTASEC_5320
FTASEC_5337
FTASEC_5339
FTA_5303
FTA_5304_80%
FTA_5307_50%
FTA_5310_50
FTA_5310_80
FTA_5311_10
FTA_5311_100
FTA_5311_50%
FTA_5311_80
FTA_5316_10
FTA_5317
FTA_5317_10
FTA_5329_80
FTA_5339_80
FTA_ILL
HPP_1702@100
HSIP

Plan Fund

ER
ER
ER
ER
ER
MISC
MISC
MISC
MISC
FLH
STP
STP
STP
STP
STP
STP
STP
STP
STP
STP
STP
PL
STATE
STATE
STATE
LOCAL
LOCAL
STATE
PL
LOCAL
LOCAL
LOCAL
LOCAL
STATE
LOCAL
LOCAL
LOCAL
STATE
STATE
STATE
LOCAL
LOCAL
STATE
EARMARK
SAFETY

Category

  93.23
  93.23
 100.00
  93.23
 100.00
  50.00
  80.00
 100.00
  50.00
 100.00
 100.00
 100.00
 100.00
  93.23
 100.00
  93.23
 100.00
  93.23
  93.23
 100.00
 100.00
  80.00
  80.00
  80.00
  80.00
  80.00
  80.00
  80.00
  93.23
  80.00
  50.00
  50.00
  80.00
  58.80
 100.00
  50.00
  80.00
  58.80
  50.00
  58.80
  80.00
  80.00
  80.00
 100.00
  93.23

Fed Aid

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

Reg

F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F

Fed/St
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HIGHWAY SAFETY PROGRAM @ 100 % FA
HIGH RISK RURAL ROADS
HSIP HIGH RISK RUAL ROADS @100%
INTERSTATE MAINTENANCE
INDIAN RESERVATION ROADS
ITS RESEARCH ALLOCATION OF FUNDS
HIGHWAY INFRASTRUCTURE
LOCAL GOVERNMENT FUNDS
LOCAL IN KIND (SOFTMATCH)
LOCAL GOVT - BETTERMENT CO-OP
CORRIDOR PRESERVATION - WEBER CO
CORRIDOR PRESERVATION - DAVIS CO
CORRIDOR PRESERVATION - STATE MATCH
CORRIDOR PRESERVATION - UTAH CO
CORRIDOR PRESERVATION - WASHINGTON CO
LOCAL PASS THUR MATCH
NAT'L HIGHWAY PERFORM PROG. BRIDGE ON
NAT'L HIGHWAY PERFORM PROGRAM - IM
NAT'L HIGHWAY PERFORM PROG. NHS ROUTES
NATIONAL HIGHWAY SYSTEM
NATIONAL RECREATION TRAILS
NATIONAL SUMMER TRANSPORTATION INSTITUTE
PRIVATE FUNDS
PLANNING MPO (CACHE)
PLANNING MPO (DIXIE)
PLANNING MPO (MAG)
PLANNING MPO (WFRC)
RAIL / HWY - PROTECTIVE DEVICES
RAIL / HWYS - CROSSINGS HAZARD ELIM
SAFETY INITIATIVES SECTION 406 PROGRAM
SECTION 164 PENALTIES-FOR HSIP
PLANNING & RESEARCH @ 100%
STATEWIDE PLANNING & RESEARCH (PLANNING)
SPR PLANNING FUNDS @ 100%
STATEWIDE PLANNING & RESEARCH (RESEARCH)
SPR POOLED FUND 100%
SAFE ROUTES TO SCHOOLS - INFRASTRUCTURE
SAFE ROUTES TO SCHOOLS - EITHER
SAFE ROUTES TO SCHOOLS - PROGRAM ADMIN
STP - JHC BRIDGE FUNDS UNDER MAPP-21
STP - BRIDGE FUNDS FOR STATE PROJECTS
STP - ENHANCEMENT - ADVISORY COMM
STP - ENHANCEMENT - STATE
STP_ FLEXABLE @ 100 FEDERAL FUNDING
STP - FLEXIBLE CACHE (CMPO)

Description

HSIP_100%
HSIP_HRRR
HSIP_HRRR@1
IM
IRR
ITS_RESEARCH
LHIP
LOCAL_GOVT
LOCAL_INKIND
L_BETTERMENT
L_CORR-WEBER
L_CORR_DAVIS
L_CORR_MATCH
L_CORR_UTCO
L_CORR_WASH
L_PASS_MATCH
NHPP_BR
NHPP_IM
NHPP_NHS
NHS
NRT
NSTI
OTHER
PL_CMPO
PL_DMPO
PL_MAG
PL_WFRC
R/H_DEVICES
R/H_HAZ_ELIM
SAFETY_406
SEC164_HSIP
SPP_R _100%
SPR_P
SPR_P_100%
SPR_R
SPR_R_100%
SR2S_INFR
SR2S_OPT
SR2S_PRGM
STP_BR
STP_BRIDGE
STP_ENH_EAC
STP_ENH_ST
STP_FLX_100%
STP_FLX_CMPO

Plan Fund

SAFETY
SAFETY
SAFETY
IM
INDIAN
MISC
MISC
LOCAL
LOCAL
LOCAL
LOCAL
LOCAL
LOCAL
LOCAL
LOCAL
LOCAL
NHPP
NHPP
NHPP
NH
REC TRAILS
MISC
MISC
STP
STP
STP
STP
RAIL/HWY
RAIL/HWY
SAFETY
HSIP
SPR
SPR
SPR
SPR
SPR
SAFETY
SAFETY
STATE
STP
STP
STP
STP
STP
STP

Category

 100.00
  93.23
 100.00
  94.18
 100.00
  50.00
  80.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00

  93.23
  94.18
  93.23
  93.23
  50.00
 100.00
   0.00

  93.23
  93.23
  93.23
  93.23
  93.23
  93.23
 100.00
  93.23
 100.00
  80.00
 100.00
  80.00
 100.00
 100.00
 100.00
 100.00
  93.23
  93.23
  80.00
  80.00
 100.00
  93.23

Fed Aid

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

Reg

F
F
F
F
F
F
F
L
O
O
O
O
O
O
L
L
F
F
F
F
F
F
O
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F

Fed/St
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STP - FLEXIBLE DIXIE (DMPO)
STP - FLEXIBLE (JHC)
STP - FLEXIBLE SOUTH UTAH CO (MAG)
STP - FLEXIBLE (ANY AREA) STATEWIDE
STP-RURAL (NON URBAN)
STP - SMALL URBAN (CACHE)
STP - SMALL URBAN (DIXIE)
STP - SMALL URBAN  (JHC)
STP- SMALL URBAN (JHC) @ 100 %
STP - SMALL URBAN SOUTH UTAH CO  (MAG)
CONVERTED TAP FUNDS TO STP
STP - URBAN AREA OGDEN / LAYTON (WFRC)
STP - URBAN AREA PROVO/OREM (MAG)
STP - URBAN AREA SALT LAKE (WFRC)
STP SALT LAKE URBAN FUNDS @ 100 %
STP-URBAN STEA 03 FUNDS
STATE CONST-ADA RAMP PLACEMENTS
STATE APPROPRIATED BUDGET
STATE CONST - ATMS STATEWIDE
STATE CONST - BARRIER TREATMENTS
MTN VIEW CORRIDOR - LEG APPROVED BONDING
STATE CONST - BRIDGE PROGRAM
CENTENNIAL HIGHWAY FUND
CENTENNIAL HWY FUND - DEPOSITS TO TIF
REGION CONCEPT DEVELOPMENT
REGION ONE CONCEPT FUNDS
REGION TWO CONCEPT FUNDS
REGION THREE CONCEPT FUNDS
REGION FOUR CONCEPT FUNDS
STATE CONSTRUCTION
STATE CONST - PROGRAMMING CONTINGENCY
STATE CONST - REGION 1 CONTIGENCY
STATE CONST - REGION 2 CONTINGENCY
STATE CONST - REGION 3 CONTINGENCY
STATE CONST - REGION 4 CONTINGENCY
STATE CONST - CORRIDOR STUDIES & CEVP
OTHER CORRIDOR PRESERVATION FUNDS
STATE CONST - FUNDS EXCHANGE PROGRAM
EXPRESS LANES REVENUE - CAPITAL PRGM
GENERAL FUND - BRIDGE PROGRAM
GENERAL FUND - CRITICAL HIGHWAY NEEDS
STATE CONSTRUCTION PER HB 173
GENERAL FUND - HB 185 (2010)
GENERAL FUND  - HB 242 (2009)
GENERAL FUND - HB 3 (2012) ITEM 49

Description

STP_FLX_DMPO
STP_FLX_JHC
STP_FLX_MAG
STP_FLX_ST
STP_RURAL
STP_SU_CMPO
STP_SU_DMPO
STP_SU_JHC
STP_SU_JHC@1
STP_SU_MAG
STP_TAP_ST
STP_URB_O/L
STP_URB_P/O
STP_URB_SL
STP_URB_SL@1
STP_UR_P/O@1
ST_ADA_RAMPS
ST_APPROP
ST_ATMS
ST_BARRIER
ST_BONDS_MVC
ST_BRIDGE
ST_CHF
ST_CHF_TIF
ST_CONCEPT_D
ST_CONCPT_D1
ST_CONCPT_D2
ST_CONCPT_D3
ST_CONCPT_D4
ST_CONST
ST_CONT_PG
ST_CONT_R1
ST_CONT_R2
ST_CONT_R3
ST_CONT_R4
ST_CORR_CEVP
ST_CORR_PRES
ST_EXCHANGE
ST_EXPRESS
ST_GF_BRIDGE
ST_GF_CHN
ST_GF_HB173
ST_GF_HB185
ST_GF_HB242
ST_GF_HB3

Plan Fund

STP
STP
STP
STP
STP
STP
STP
STP
STP
STP
TAP
STP
STP
STP
STP
STP
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE

Category

  93.23
  93.23
  93.23
  93.23
  93.23
  93.23
  93.23
  93.23
 100.00
  93.23
  93.23
  93.23
  93.23
  93.23
 100.00
 100.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00

Fed Aid

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

Reg

F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S

Fed/St
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GENERAL FUND - HWY CONSTRUCTION PRGM
GENERAL FUND - OTHER
STATEWIDE E/W CORRIDOR PLANNING STUDY
GENERAL FUND - TRANSP INVESTMENT FUND
TRANSPORTATION FUNDING FROM HB377
STATE CONST - JURISDICTIONAL TRANSFER
STATE INELIGIBLE FUNDS USED TO CLOSE OUT
FUNDS RECOVERED FOR DAMAGE REPAIR
KNOW WHERE KNOW WHY CAMPAIN
STATE CONST - LIGHTING
STATE MATCHING FUNDS - F.A. PROGRAM
STATE MOTOR CARRIER FUNDS
STATE PARK ACCESS ROADS (JHC)
STATE - PUBLIC RELATIONS
STATE CONST - PAVEMENT PRESERVATION
QUARTER OF QUARTER
STATE FUNDS RETAINED FROM RIGHT OF WAY
SAFE SIDEWALK PROGRAM FUNDS
SALT LAKE COUNTY BOND PROJECTS
 SIB FUNDS FOR LOCAL GOVERNMENT
STATE CONSTRUCTION - SIGNAL PROGRAM
STATE CONST - SIGNING
SIGNALS MAINTENANCE & OPERATIONS
STATE CONST - MAINT SPOT IMPROVEMENTS
STATE CONST - SAFETY SPOT IMPROVEMENTS
STATE SETTLEMENT FUNDS
TIF FUNDS EXCHANGED FOR FEDERAL FUNDS
GENERAL FUND - HB 377 (2013)
TIF FUNDS - SB229 (2012)
TRANSPORTATION ALTERNITIVE PROGRAM
TRANS ALT PROGRAM - NON URBAN JHC
TRANS ALT PROGRAM - CMPO
TRANS ALT PROGRAM - DMPO
TRANS ALT PROGRA - JHC
TRANS ALT PROGRAM - MAG
TRANSPORTATION ALT PROGRAM - WFRC
TRANSIT -GAS/ ENERGY REDUCTION GRANT
UTA FUNDS
UTAH COUNTY TRANSPORTATION BOND

Description

ST_GF_HCP
ST_GF_OTHER
ST_GF_STUDY
ST_GF_TIF
ST_HB377/TF
ST_HWY_TRNSF
ST_INELIGIBL
ST_INS-RECOV
ST_KW_KW_C
ST_LIGHTING
ST_MATCH
ST_MOTOR_CAR
ST_PK_ACCESS
ST_PR
ST_PVMT
ST_QTR_QTR
ST_RET_ROW
ST_SAFE_SIDE
ST_SB215
ST_SIB_LG
ST_SIGNALS
ST_SIGNING
ST_SIGNL_M&O
ST_SPOT_MNT
ST_SPOT_SFTY
ST_STLMNT
ST_TIF_EXCH
ST_TIF_HB377
ST_TIF_SB229
TAP_FLEX
TAP_NU_JHC
TAP_SU_CMPO
TAP_SU_DMPO
TAP_SU_JHC
TAP_URB_MAG
TAP_URB_WFRC
TIGGER
UTA_FUNDS
UTCO_BOND

Plan Fund

STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
STATE
TAP
TAP
TAP
TAP
TAP
TAP
TAP
STP
LOCAL
LOCAL

Category

   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
   0.00
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Surface Transportation Program (STP) 
 2014-2019 Transportation Improvement Program (TIP)

  Print Date: 12-Aug-14
 

Project Information

Location/ Limits Concept/ Type of Improvement 2014 2015 2016 2017 2018 2019 2020

SALT LAKE/ WEST VALLEY URBAN AREA

Salt Lake Taylorsville 68 F-0068(49)1 6589 6200 South/ Redwood Road/ I-215
Intersection & Roadway Capacity 

Improvements
2007  $           20,358,254 12,418,248$            $                              - 

Salt Lake SL County 2172 STP-2172(4)21 4220 3900 South; Highland Drive to 2300 East
Road - Asphalt Pavement Reconstruction 

/ Widen
2003  $             5,668,957 5,849,008$              $                              - 

Salt Lake West Jordan 48 F-0048(22)8 6587 7800 South & Airport Road
Intersection & Roadway Capacity 

Improvements
2007  $             1,177,732 1,098,000$              $           1,098,000 -$                             -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake West Jordan 68 F-0068(54)48 7204 Redwood Road & 8200 South Intersection Improvements 2008  $             1,194,000 1,309,000$              $               503,443 805,557$                -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake Sandy/ UDOT   71 STP-0071(23)9 5865 700 East; Carnation to 10600 South Road - Widen to Four Lanes 1999  $             8,180,221 4,878,671$              $           4,878,671 

Salt Lake UDOT/ Midvale 89 S-0089(173)316 7001
State Street (US-89); 6400 South to 8000 

South

Road - Asphalt Pavement 

Reconstruction/Widen 
2010  $           24,000,000 5,000,000$              $           5,000,000 -$                             -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake UTA/SLC 186 F-0186(11) 7648 Bus Replacement
NT Fund - Exchange; To Replacement 

Buses
2007  $           65,000,000 5,780,604$              $           5,780,604 -$                             -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake South Jordan LC35 STP-LC35(1) 5280 1300 West; 11080 South to 11750 South Road - Widen Shoulders 2005  $             4,000,000 2,708,975$              $           2,491,234 

Salt Lake Sandy LC35 STP-LC35(154) 5282 10600 South; 1200 East to 1750 East
Road - Asphalt Pavement 

Reconstruction/Widen
2005  $             9,161,000 7,753,000$              $           5,468,279 2,284,721$             -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake SL City LC35 F-LC35(184) 6621 1300 South; 500 West to 700 West Bridge - Rehabilitation  $           11,041,296 10,293,800$            $           1,445,997 8,847,803$             -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake W. Valley LC35 STP-LC35(155) 5284
1200 West Connector Road; 3100 South 

to 3300 South
Road - New Construction 2005  $             2,300,000 2,979,000$              $           2,978,999 -$                             -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake Herriman LC35 F-LC35(181) 7635

5600 West; 13100 South to 11800 South 

(was Herriman Parkway - approx. 12600 

South)

New Construction 2007  $             9,325,000 4,500,000$              $           4,500,000 -$                             -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake Riverton LC35 F-LC35(199) 8104 13400 South; 4000 West to 4570 West
Reconstruct and Widen/ Intersection 

Relocation & Signal Improvements
2009  $             8,486,000 7,319,000$              $           7,319,000 -$                             -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake Murray 2102 F-LC35(201) 8108 5900 South; State Street to 700 West
Reconstruction with minor improvements 

to Drainage, Curb, Gutter and Sidewalk
2009  $             5,100,000 4,639,000$              $               577,501 946,999$                2,064,500$             1,000,000$             -$                             -$                             -$                             -$                             

Salt Lake Cottonwood Heights 2116 F-LC35(202) 8110
Fort Union Boulevard and Highland 

Drive Intersection
Intersection Improvements 2009  $             4,798,000 4,232,000$              $           1,305,219 565,781$                1,361,000$             1,000,000$             -$                             -$                             -$                             -$                             

Salt Lake South Salt Lake 2284 F-LC35(203) 8112 300 East; 3300 South to 3900 South

Reconstruct with Drainage 

Improvements, Curb, Gutter and 

Sidewalk Improvements

2009  $             5,326,000 8,325,000$              $               976,771 1,233,229$             1,770,000$             3,345,000$             1,000,000$             -$                             -$                             -$                             

Salt Lake Salt Lake County 195 F-0195(5) 8114
2300 East (SR-195) Phase I; I-80 to 3900 

South

Reconstruct & Widen including Safety 

Improvements
2009  $             8,917,730 8,225,043$              $           2,030,549 1,856,551$             3,245,000$             1,092,943$             -$                             -$                             -$                             -$                             

Salt Lake West Jordan 172 F-0172(20) 8100
5600 West (SR-172); 6300 South to 7000 

South
Reconstruct & Widen 2009  $             7,413,000 5,750,000$              $           1,262,664 2,708,485$             1,778,850$             -$                             -$                             -$                             -$                             -$                             

Salt Lake UTA   11984
Salt Lake Central Bus Maintenance 

Facility

Relocate, Replace, and Expand the Bus 

Maintnenance Facility
2013  $           56,400,000 3,000,000$              $                              - -$                             -$                             -$                             -$                             -$                             3,000,000$             -$                             

Salt Lake UTA  Newproject-0027( ) 8599
Transit Oriented Development (TOD) @ 

10000 South TRAX Station

Replace 11 acres of surface parking with 

two parking structures
2010  $           13,500,000 2,000,000$              $                              - -$                             -$                             -$                             -$                             1,000,000$             1,000,000$             -$                             

Project Completed - Remove Line Item

Project Completed - Remove Line Item

County Route Project Number

 Total Amount 

Obligated as of 

Dec '13 

PIN

Project Completed - Remove Line Item

 Concept Development Estimated Funding and Phasing (Fiscal Year)

Project Completed - Remove Line Item

Year Added 

to TIP

 Estimated Total 

Project Cost 

Original Funds 

Programmed
Sponsor
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Location/ Limits Concept/ Type of Improvement 2014 2015 2016 2017 2018 2019 2020
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 Total Amount 
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PIN
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Project Cost 
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Salt Lake Cottonwood Heights  Newproject-0008( ) 8565
Highland Drive & I-215 ; I-215 

Westbound On-Ramp to La Cresta

Provide a right turn only lane for 

southbound Highland Dr west onto La 

Cresta and on-ramp for WB I-215

2010  $             1,828,000 1,661,000$              $                              - 510,000$                1,151,000$             -$                             -$                             -$                             -$                             -$                             

Salt Lake West Valley City  
Newproject-                                  

004( )
8557 6200 South; 6100 West to SR-111 New Construction 2010  $             6,655,000 5,463,000$              $                  10,000 -$                             990,000$                1,005,000$             2,000,000$             1,458,000$             -$                             -$                             

Salt Lake Taylorsville  
Newproject-                                                

002( )
8553

4700 South I-215 Area; 2200 West to 

2700 West
Feasibility Study 2010  $                137,262 124,265$                 $               124,265 -$                             -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake WFRC Var F-R299(50) 7223
Project Planning Support - Salt Lake 

County
Planning - Urban Transportation 2003  $             2,018,867 2,680,816$              $           1,048,000 260,000$                260,000$                260,000$                260,000$                260,000$                260,000$                260,000$                

Salt Lake WFRC Var F-R299(50) 11985
Project Planning Support - Salt Lake 

County
Planning Assistance Program 2003  $                429,046 260,000$                 $                              - 260,000$                -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake
Salt Lake County & Salt 

Lake City
Var F-R299(83) 7208 ATMS/ ITS

Upgrade 330 intersections to IP Format 

and Install new Signal Controllers
2008  $             1,643,000 1,085,000$              $           1,025,530 60,486$                   -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake Sandy 209 F-0209(25)7 10004 9000 South & 700 West
Intersection Improvements and 

additional lanes of traffic
2011  $             4,760,000 4,123,000$              $           2,739,470 13$                          -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake South Jordan City LC35 F-R299(137) 10005
4800 West; Skye Drive (9800 South) to 

10200 South

Construction of New Roadway, Curb & 

Gutter, Sidewalk, Park Strip, & 

Roadway Improvements

2011  $             6,568,000 6,058,000$              $           3,637,356 2,420,643$             -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake UDOT 154 F-0154(67)6 10006 SR-154 (Bangerter Hwy) & 13400 South
Intersection Improvements - Construct 

Continuous Flow Intersection (CFI)
2011  $             7,276,000 3,780,000$              $           3,780,000 -$                             -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake Draper  F-R299(138) 10007
1300 East; Pioneer Road (12400 South) 

to 13200 South
Reconstruct & Widen 2011  $             3,641,000 3,179,000$              $               539,690 510,310$                -$                             710,000$                1,419,000$             -$                             -$                             -$                             

Salt Lake UDOT 172 F-0172(22)6 10008 SR-172 at SR-201

Intersection Improvements - Convert 

existing Structure over SR-201 into a 

Diverging Diamond Interchange (DDI)

2011  $             4,422,000 4,006,000$              $                              - 10,000$                   500,000$                1,496,000$             2,000,000$             -$                             -$                             -$                             

Salt Lake West Jordan  F-R299(139) 10009 5600 West; 7800 South to 8600 South New Construction and Widening 2011  $             5,378,000 4,666,000$              $                              - 10,000$                   500,000$                1,250,000$             1,906,000$             1,000,000$             -$                             -$                             

Salt Lake South Salt Lake  F-R299(140) 10010 300 East (Phase II); Helm Ave to 3900 So

Reconstruct with Drainage 

Improvements, Curb, Gutter and 

Sidewalk Improvements

2011  $                            - -$                              $                              - -$                             -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake Draper  F-R299(141) 10011 13800 South; Bangerter Hwy to 300 East
Widen Intersection to Accommodate two 

through lanes and dual left turn lanes
2011  $             3,370,000 2,926,000$              $                  10,000 250,000$                -$                             1,000,000$             1,666,000$             -$                             -$                             -$                             

Salt Lake Bluffdale  F-LC35(241) 11986
Porter Rockwell Blvd (Fifth Segment); 

Redwood Road to 0.46 miles east
New Construction 2013  $             5,234,000 4,770,000$              $                              - -$                             10,000$                   -$                             2,000,000$             1,760,000$             1,000,000$             -$                             

Salt Lake Draper  F-LC35(215) 11086 Highland Drive & Minutemand Drive Intersection Improvements 2012  $             1,975,000 1,725,000$              $                              - 10,000$                   -$                             500,000$                500,000$                715,000$                -$                             -$                             

Salt Lake Murray  F-LC35(242) 11987 Vine Street; 900 East to 1300 East

Reconstruct with minor widening, 

improvements to Drainage, Curb, Gutter 

and Sidewalk

2013  $             5,081,000 4,000,000$              $                              - -$                             10,000$                   -$                             250,000$                1,740,000$             2,000,000$             -$                             

Salt Lake Salt Lake City  F-2076(1  ) 11083 1300 East; 1300 South to 2100 South
Reconstruction with minor improvements 

to Drainage, Curb, Gutter and Sidewalk
2012  $           11,099,000 4,067,700$              $                              - 10,000$                   -$                             -$                             67,700$                   3,990,000$             -$                             -$                             

Salt Lake Salt Lake County  F-2240(2 )0 11085 4700 South; 4000 West to 5600 West

Reconstruct with minor widening, 

improvements to Drainage, Curb, Gutter 

and Sidewalk

2012  $             7,930,150 7,375,040$              $                              - 10,000$                   -$                             365,040$                2,365,040$             5,000,000$             -$                             -$                             

Salt Lake Taylorsville  F-0068 (73 )52 11082
Redwood Road; Bruin Blvd (4445 So.) to 

4700 South

Access Management and Safety 

Improvements
2012  $             3,091,000 2,778,000$              $                              - 10,000$                   -$                             -$                             1,000,000$             1,768,000$             -$                             -$                             
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Salt Lake UDOT  F-0154 (72 )1 11087 Bangerter Hwy (SR-154) & 200 West Intersection Improvements 2012  $                988,000 884,000$                 $                              - 884,000$                -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake UDOT/ Taylorsville  F-LC35 (243) 11988
4700 South Seperated Right Turn Lane 

to Southbound I-215

Widen Current Roadway to include 

freeflow Right-turn Lane
2013  $             2,774,000 2,470,000$              $                              - -$                             -$                             1,250,000$             1,220,000$             -$                             -$                             -$                             

Salt Lake UTA/ U of U  F-LC35 (220) 11098
University of Utah Central Campus 

Electrified Shuttle Route
New Construction 2012  $                838,000 665,000$                 $                  10,000 355,000$                300,000$                -$                             -$                             -$                             -$                             -$                             

Salt Lake West Jordan  F-R299(142) 10012
7000 South - SR-154 (Bangerter Hwy) to 

SR-68 (Redwood Road)
Feasibility Study 2011  $                199,000 183,000$                 $                              - 183,000$                -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake West Jordan  New 11989 9000 South; 4800 West to 5300 West
Reconstruction with minor improvements 

to Drainage, Curb, Gutter and Sidewalk
2013  $             4,047,000 3,175,000$              $                              - -$                             -$                             1,260,000$             1,915,000$             -$                             -$                             -$                             

Salt Lake Bluffdale Var New

Porter Rockwell Blvd (Forth Segment); 

East Jordan Canal and 15800 South to 

0.5 miles east

New Construction 2014  $             6,474,700 6,036,363$              $                              - -$                             -$                             -$                             -$                             500,000$                2,500,000$             3,036,363$             

Salt Lake Herriman Var New
11800 South; Mountain View Corridor to 

5600 West
New Construction 2014  $             3,051,200 2,000,000$              $                              - -$                             -$                             -$                             -$                             250,000$                1,000,000$             750,000$                

Salt Lake Sandy Var New
9270 South & State Street; 150 East to 

State Street

Intersection Improvements and Signal 

Installation
2014  $             3,453,000 3,203,756$              $                              - -$                             -$                             10,000$                   -$                             400,000$                1,500,000$             1,293,756$             

Salt Lake Taylorsville 68 New
Redwood Road; 4100 South to Bruin 

Blvd (4445 So.)

Access Management and Safety 

Improvements
2014  $             4,837,000 4,427,493$              $                              - -$                             -$                             -$                             -$                             250,000$                2,000,000$             2,177,493$             

Salt Lake South Jordan Var New 3200 West; 10431 South to 10600 South

Reconstruct with minor widening, 

improvements to Drainage, Curb, Gutter 

and Sidewalk

2014  $             1,396,200 1,000,000$              $                              - -$                             -$                             10,000$                   -$                             250,000$                740,000$                -$                             

Salt Lake West Valley City Var New  
4100 South; Bangerter Highway to 4400 

West

Reconstruction with minor improvements 

to Drainage, Curb, Gutter and Sidewalk
2014  $             4,346,900 3,994,346$              $                              - -$                             -$                             10,000$                   -$                             484,346$                1,000,000$             2,500,000$             

     $15,730,000 $15,730,000 $15,730,000 $15,730,000 $15,730,000 $15,730,000 $15,730,000

Table was updated on New Project     $22,893,327 $15,905,469 $21,695,119 $21,861,136 $21,528,826 $16,433,480 $16,163,480

21-Nov-13  Project Completed
 Amount Oblig 

Fiscal Year 
 $         11,846,711 22,717,858$           13,940,350$           15,563,983$           19,568,740$           20,825,346$           16,000,000$           10,017,612$           

 Total Obligated  $         60,541,243 $175,469 $1,965,119 $6,131,136 $5,798,826 $703,480 $433,480 $6,145,868

Funds Apportioned

Funds Available

Funds Scheduled

Balance
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OGDEN/ LAYTON URBAN AREA

Davis UDOT 37 F-0037(4)0 6552
1800 North (SR-37); I-15 to 2000 West 

(SR-108)

1800 North Environmental Impact 

Statement (EIS)
2007  $           31,148,000 2,236,308$              $           1,652,611 583,697$                -$                             -$                             -$                             -$                             -$                             -$                             

Weber UDOT   39 CM-0039(12)4 4400 Wall Ave 12th Street, Ogden Intersection - Improvements 2005  $             8,700,000 2,000,000$              $           2,000,000 -$                             -$                             -$                             -$                             -$                             -$                             -$                             

Davis UDOT   68 STP-0068(16)68 4178 500 South; 1100 West to I-15 Road - Widen to Five Lanes 2000  $           12,953,985 12,076,998$            $         12,076,998 -$                             -$                             -$                             -$                             -$                             -$                             -$                             

Weber UDOT   79 STP-0079(2)0 2578
SR-79; Hinckley Drive Extension to SR-

108

Preliminary Engineering & ROW 

Acquisition
1997  $           29,200,000 4,200,000$              $           4,200,000 

Weber Ogden LC57 F-LC57(16) 6084 7th Street Adams Ave. to Liberty Ave Road - Asphalt Pavement Reconstruction 2005  $             2,703,000 2,519,325$              $           2,453,300 

Weber
Pleasant View/ North 

Ogden
LC57 F-LC57(18) 6568 Skyline Drive in Pleasant View

Preliminary Engineering & ROW 

Acquisition
2007  $             7,542,000 3,433,500$              $                    9,323 -$                             -$                             -$                             -$                             -$                             3,424,177$             -$                             

Davis Clinton LC11 F-LC57(20) 7196 800 North; 1000 West to 2000 West
Intersection Improvements & Roadway 

Reconstruction and Widening
2008  $             9,060,000 7,162,000$              $           5,011,865 -$                             -$                             -$                             -$                             -$                             -$                             -$                             

Davis West Bountiful LC11 F-R199(68) 8137 400 North; 800 West to 1100 West Reconstruct 2009  $             2,427,350 2,390,744$              $           2,572,542 -$                             -$                             -$                             -$                             -$                             -$                             -$                             

Davis Kaysville 1452 F-R199(69) 8139 300 West & Main Street Intersection
Intersection Improvements & Signal 

Installation
2009  $                667,000 598,000$                 $               924,180 

Weber South Ogden 3354 F-R199(70) 8141
40th Street; Washington Blvd. to 

Gramercy Avenue
Reconstruct and Widen 2009  $             7,562,000 7,500,000$              $                              - 510,000$                -$                             3,490,000$             3,500,000$             -$                             -$                             -$                             

Davis Woods Cross 1410 F-R199(71) 8143
1500 South & Redwood Road 

Intersection

Intersection Improvements & Signal 

Installation
2009  $             1,039,000 944,000$                 $           1,119,000 -$                             -$                             -$                             -$                             -$                             -$                             -$                             

Weber Washington Terrace LC57 Newproject-006( ) 8559 Adams Avenue; City Limits to US-89 Reconstruct 2010  $             5,290,000 4,964,287$              $               400,889 4,563,398$             -$                             -$                             -$                             -$                             -$                             -$                             

Davis Kaysville LC11 Newproject-001( ) 8551 200 North; 900 West to Flint Street Reconstruct 2010  $             2,925,000 2,727,000$              $           2,680,334 46,666$                   -$                             -$                             -$                             -$                             -$                             -$                             

Davis Farmington 225 Newproject-001( ) 8591
Park Lane (SR-225) at Clark Lane and 

1100 West
Reconstruct 2010  $             3,064,000 2,719,145$              $           2,719,145 2,639$                     -$                             -$                             -$                             -$                             -$                             -$                             

Var WFRC Var STP-LC57(10) 11049
Project Planning Support - Weber/ Davis 

County, 7223
Planning - Urban Transportation 2003  $             1,991,988 1,857,130$              $           1,017,130 140,000$                140,000$                140,000$                140,000$                140,000$                140,000$                140,000$                

Davis Woods Cross 1410 F-LC11(46) 10015
1500 South Phase II; Redwood Road (SR-

68) to 1450 West
Reconstruct/ Widen 2011  $             3,131,000 2,794,000$              $           2,264,557 13,202$                   -$                             -$                             -$                             -$                             -$                             -$                             

Weber West Haven 37 F-LC57(22) 10016
4000 South (SR-37); 3500 West to 3900 

West
Reconstruct/ Widen 2011  $             3,870,000 3,551,000$              $                              - -$                             -$                             -$                             1,801,000$             1,750,000$             -$                             -$                             

Box Elder Brigham City  F-LC03(18 ) 11991 1100 West & SR-91 New Signalized Intersection Construction 2013  $             3,631,000 1,500,000$              $                              - 10,000$                   -$                             290,000$                1,200,000$             -$                             -$                             -$                             

Davis West Point/ Clearfield  F-LC11(54 ) 11997 300 North; 1000 West to 2000 West
Reconstruction with minor improvements 

to Drainage, Curb, Gutter and Sidewalk
2013  $             2,971,000 2,500,000$              $                              - 10,000$                   -$                             -$                             -$                             1,000,000$             1,490,000$             -$                             

Weber Harrisville  F-R199(133) 11091 Washington Blvd & Larsen Lane Intersection Improvements 2012  $                669,000 534,000$                 $                              - -$                             -$                             -$                             -$                             534,000$                -$                             -$                             

Project Completed - Remove Line Item

Project Completed - Remove Line Item

Project Completed - Remove Line Item
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Davis UDOT I-15 F-I15-7(301)313 10944
I-15; I-215 (No Salt Lake) to US-89 

(Farmington)
I-15; South Davis Operational Upgrades 2013  $         121,000,000 22,830,999$            $               510,000 14,881,999$           7,439,000$             -$                             -$                             -$                             -$                             -$                             

Weber UDOT  New 11088
Midland Drive (SR-108); 4000 South - 

Hinckley Drive
Widen and Reconstruct 2012  $           12,200,000 2,000,000$              $                              - 

Davis UTA  F-R199(131) 11099
D&RGW Rail Trail; Centerville to 

Farmington
New Construction 2012  $             1,020,000 500,000$                 $               413,975 86,025$                   -$                             -$                             -$                             -$                             -$                             -$                             

Var WFRC Var F-LC11 (50 ) 11990
Project Planning Support -Weber & 

Davis County
Planning Assistance Program 2003  $                429,046 140,000$                 $                              - 140,000$                -$                             -$                             -$                             -$                             -$                             -$                             

Weber Harrisville  F-LC57 (26 ) 11993
Larsen Lane; North Harrisville Road to 

Washington Blvd

Reconstruct with minor widening, 

improvements to Drainage, Curb, Gutter 

and Sidewalk

2013  $             3,748,000 3,000,000$              $                              - -$                             10,000$                   -$                             -$                             750,000$                2,240,000$             -$                             

Davis Kaysville/ Layton  New 11994
I-15 NB Auxilliary Lane; 200 North to 

Layton Parkway
New Construction 2013  $             4,281,000 1,200,000$              $                              - 

Davis Sunset  F-LC11 (53 ) 11996 800 North; Main St (SR-126) to 450 West
Reconstruction with minor improvements 

to Drainage, Curb, Gutter and Sidewalk
2013  $             2,547,000 2,258,000$              $                              - -$                             10,000$                   -$                             -$                             1,250,000$             998,000$                -$                             

Davis Fruit Heights Var New  Nicholls Road/ US-89 Grade Searation
Preliminary Engineering & ROW 

Acquisition
2014  $             1,081,100 1,007,910$              $                              - -$                             -$                             -$                             -$                             -$                             -$                             1,007,910$             

Davis Kaysville Var New  200 North & Angel Street Intersection Intersection - Improvements 2014  $             3,271,900 3,050,392$              $                              - -$                             -$                             10,000$                   -$                             240,000$                500,000$                2,300,392$             

Davis North Salt Lake Var New  
Center Street; Legacy Parkway to 

Redwood Road

Reconstruct with minor widening, 

improvements to Drainage, Curb, Gutter 

and Sidewalk

2014  $             1,938,300 1,778,176$              $                              - -$                             -$                             -$                             -$                             1,778,176$             -$                             -$                             

Weber
UDOT/                                                   

West Haven & Roy
108 New  

Midland Drive (SR-108); 4800 South to 

4275 South
Road - Widen to Five Lanes 2014  $           20,588,000 3,200,000$              $                              - -$                             -$                             -$                             -$                             -$                             700,000$                2,500,000$             

Weber West Haven Var New  4700 West; 4200 South to 4800 South

Reconstruct with minor widening, 

improvements to Drainage, Curb, Gutter 

and Sidewalk and an area of New 

Construction

2014  $             3,870,700 2,500,000$              $                              - -$                             -$                             -$                             -$                             -$                             500,000$                2,000,000$             

  $8,470,000 $8,470,000 $8,470,000 $8,470,000 $8,470,000 $8,470,000 $8,470,000

Table was updated on New Project Funding Removed $21,296,056 $8,778,430 $9,649,430 $10,189,430 $8,512,000 $9,539,824 $8,017,647

21-Nov-13  Project Completed
 Amount Oblig 

Fiscal Year 
 $           3,262,146 20,987,626$           7,599,000$             3,930,000$             6,641,000$             7,442,176$             9,992,177$             7,948,302$             

48683475.11 Total Obligated  $         44,393,807 $308,430 $1,179,430 $1,719,430 $42,000 $1,069,824 ($452,353) $69,345

   

Project to Be Completed with Other Resources

Project to Be Completed with Other Resources

Balance

Funds Scheduled

Funds Apportioned

Funds Available
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Surface Transportation Program (STP) 
 2014-2019 Transportation Improvement Program (TIP)

  Print Date: 12-Aug-14
 

Project Information

Location/ Limits Concept/ Type of Improvement 2014 2015 2016 2017 2018 2019 2020

County Route Project Number

 Total Amount 

Obligated as of 

Dec '13 

PIN

 Concept Development Estimated Funding and Phasing (Fiscal Year)

Year Added 

to TIP

 Estimated Total 

Project Cost 

Original Funds 

Programmed
Sponsor

Davis North Salt Lake LC11 F-LC11(45) 10013
1100 North Street; Redwood Road to 110 

East
Reconstruct/ Widen 2011  $             5,512,000 2,512,000$              $                              - 2,135,200$                 

Weber Ogden City LC57 F-LC57(21) 10014
Harrison Blvd. (South); 7th Street to 2nd 

Street
Reconstruct/ Widen 2011  $             6,446,000 4,500,000$              $                              - 3,825,000$                  

Weber Ogden  New 11995
Harrison Blvd./ 2nd Street/ Sheridan 

Drive
Intersection Realignment/ Improvements 2013  $             3,118,000 2,500,000$              $                              - 2,125,000$             

Davis West Point LC11 F-LC11(47) 10017 3000 West; 300 North to 1300 North
Reconstruct with minor widening, 

shoulders, Curb, Gutter and Sidewalk
2011  $             3,709,000 3,341,000$              $                              - 2,839,850$                  

Davis Syracuse  New 11090 3000 West; 700 South to Bluff Road
Reconstruct with minor widening, 

shoulders, Curb, Gutter and Sidewalk
2012  $             4,079,000 3,699,000$              $                              - 3,144,150$                  

Weber Hooper  New 11089
4300 West; 6000 South (Hooper) to 2300 

North (Clinton)
New Construction 2012  $             3,860,000 3,495,000$              $                              - 2,970,750$                  

Davis Clinton  New 11992 3000 West; 1400 North to 2300 North
Reconstruct with minor widening, 

shoulders, Curb, Gutter and Sidewalk
2013  $             3,492,000 2,784,000$              $                              - 2,366,400$                  

  $           22,831,000    19,406,350$                

Table was updated on New Project  19,406,350$           ($0)      

21-Nov-13  Project Completed Total 19,406,350$           -$                                  

48683475.11     ($0) ($0)      

Funds Scheduled

Balance

OGDEN/ LAYTON LOCAL PROJECT'S EXCHANGED

Funds Apportioned

Funds Available
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Congestion Mitigation/ Air Quality Program (CMAQ)
 2014-2019 Transportation Improvement Program (TIP)

 

PIN Location/ Limits Concept/ Type of Improvement 2014 2015 2016 2017 2018 2019 2020

Salt Lake Bluffdale 140 New
14600 South (SR-140); Pony Express 

Road to UPRR Bridge over SR-140
Construct Bicycle & Pedestrian Facility 2014  $                 669,700  $                 624,361  $                45,339  $                               -  $                           -  $                           -  $                 10,000  $                           -  $               614,361  $                           -  $                           - 

Salt Lake
Cottonwood 

Heights
LC35 F-LC35(176) 6607

Fort Union Boulevard and Union Park 

Avenue
Intersection - Improvements 2007  $                 356,109  $                 332,000  $                24,109  $               332,000 

Salt Lake
Cottonwood 

Heights
 Newproject-0028( ) 8601 Wasatch Boulevard & 7650 South Park-n-Ride Lot 2010  $              1,600,000  $              1,486,000  $              107,908  $                               -  $                 10,000  $               150,000  $               326,000  $            1,000,000  $                           -  $                           -  $                           - 

Salt Lake
Cottonwood 

Heights
 New 12000 Bengal Blvd & 2300 East Round-About Intersection Improvements 2013  $              2,655,000  $              2,655,000  $              192,796  $                               -  $                 10,000  $                           -  $                           -  $                           -  $            1,000,000  $            1,645,000  $                           - 

Salt Lake
Cottonwood 

Heights
Var New Park and Ride Smart Boards

Construct "Live Parking Availability" 

Signs for Select Canyon Park-n-Ride 

Lots

2014  $                 706,900  $                 659,043  $                47,857  $                               -  $                 10,000  $               349,043  $               300,000 

Salt Lake Holladay  Newproject-003( ) 8555 6200 South & Holladay Boulevard Intersection Improvements 2010  $              1,500,000  $              1,300,000  $                94,401  $                  10,000  $                           -  $               250,000  $            1,040,000  $                           -  $                           -  $                           -  $                           - 

Salt Lake Holladay LC35 F-R299(144) 10020 6200 South & 2300 East Intersection Intersection Improvements 2011  $                 938,000  $                 874,000  $                63,466  $                               -  $                 10,000  $               150,000  $               214,000  $               500,000  $                           -  $                           -  $                           - 

Salt Lake Salt Lake LC35 F-LC35(175) 6605 1300 South & 300 West Intersection - Improvements 2007  $                 268,154  $                 250,000  $                  3,385  $                  46,615 

Salt Lake
Salt Lake City & 

UTA
Var New

Sugar House Streetcar Double Track; 

500 East to 600 East
Construct a Double Track 2014  $              3,016,100  $                 900,000  $                65,354  $                               -  $                           -  $                           -  $                           -  $                           -  $                           -  $                           -  $               900,000 

Salt Lake
Salt Lake City/ 

UTA
 New 11999

Black Line TRAX Service; SL Central 

Station to University of Utah
Light Rail Service & Operations 2013  $              7,240,000  $              2,000,000  $              145,232  $                               - -$                           -$                           -$                           -$                           -$                           -$                           2,000,000$            

Salt Lake
Salt Lake County 

& UTA
Var New

Hillsborough Pond Park & Ride 

Expansion; Wasatch Blvd & Creek Rd
Expand and Improve Parking Facility 2014  $              1,784,700  $              1,663,876  $              120,824  $                               -  $                           -  $                           -  $                           -  $                           -  $                           -  $               500,000  $            1,163,876 

Salt Lake Sandy  New 12001 1300 East Buttercup Pedestrian Bridge
Pedestrian Bridge New Construction/ 

Intersection Improvements
2013  $              3,116,000  $              2,000,000  $              145,232  $                               -  $                 10,000  $                           -  $            1,000,000  $               990,000  $                           -  $                           -  $                           - 

Salt Lake UDOT   68 CM-0068(38)52 5262
SR-68; Redwood Road 4700 South, 

Taylorsville
Intersection - Improvements 2005  $              2,130,537  $              2,263,727  $              164,383  $           2,263,728  $                           -  $                           -  $                           -  $                           -  $                           -  $                           -  $                           - 

Salt Lake UDOT   68 CM-0068(39)51 5264
SR-68; Redwood Road 5400 South, 

Taylorsville
Intersection - Improvements 2005  $              2,660,817  $              2,758,107  $              200,283  $           2,758,108  $                           -  $                           -  $                           -  $                           -  $                           -  $                           -  $                           - 

Salt Lake UDOT Var CM-R299(9) 5996 Region 2 Commuter Link ITS/ATMS - Commuter Link 1999  $            30,684,350  $              7,741,000  $              671,045  $           1,500,000  $            1,500,000  $            1,500,000  $            1,500,000  $            1,500,000  $            1,341,000  $               400,000  $                           - 

Salt Lake UDOT 154 F-0154(57)14 7945
Bangerter Highway & 4100 South 

Continuous Flow Intersection (CFI)
Intersection Improvements 2009  $              6,229,000  $              5,691,000  $              396,544  $           5,460,822 

Salt Lake UDOT Var F-ST99(162) 10018 TravelWise

Comprehensive Travel Demand 

Management Program. (For Private & 

Public Partnership)

2011  $              2,400,000  $                 746,077  $                54,177  $               202,077  $                           -  $               136,000  $               136,000  $               136,000  $               136,000  $                           -  $                           - 

Salt Lake UDOT  New 11096
I-215 Ramp Meters - I-215 between 6200 

South and State Street
Construct & Implement Ramp Meters 2012  $              3,813,000  $                 924,000  $                67,097  $                               -  $                 10,000  $                           -  $                           -  $               914,000  $                           -  $                           -  $                           - 

Salt Lake UDOT  New 11998
Little Cottonwood Canyon Intersection - 

Snowbird Entry 1
Intersection Improvements 2013  $                 953,000  $                 350,000  $                25,416  $                               -  $                 10,000  $                           -  $                           -  $               340,000  $                           -  $                           -  $                           - 

Salt Lake UDOT Var  12008 Salt Lake Gree Bike Share Expansion
Constructs additional Bike Docking 

Stations/ Purchases additional Bikes
2013  $                   75,000  $                   69,923  $                46,759  $                  69,923  $                           -  $                           -  $                           -  $                           -  $                           -  $               250,000  $               324,000 

Salt Lake UDOT 154 New
10400 South & Bangerter Hwy VMS; 

Northbound & Southbound
Install Variable Message Signs (VMS) 2014  $                 915,200  $                 863,124  $                62,677  $                               -  $                           -  $                           -  $                           -  $                           -  $                           -  $               863,124  $                           - 

Project Information Year 

Added to 

TIP

SALT LAKE/ WEST VALLEY URBAN AREA

Project Completed - Remove Line Item

Project Completed - Remove Line Item

Project Completed - Remove Line Item

 Concept Development 
 Estimated Total 

Project Cost 

Original Funds 

Programmed

 Local Matching 

Funds Due 

 Total Amount 

Obligated as of 

Dec '13 

County Sponsor Route Project Number

Estimated CMAQ Funds and Phasing (Fiscal Year)
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Congestion Mitigation/ Air Quality Program (CMAQ)
 2014-2019 Transportation Improvement Program (TIP)

 

PIN Location/ Limits Concept/ Type of Improvement 2014 2015 2016 2017 2018 2019 2020

Project Information Year 

Added to 

TIP

 Concept Development 
 Estimated Total 

Project Cost 

Original Funds 

Programmed

 Local Matching 

Funds Due 

 Total Amount 

Obligated as of 

Dec '13 

County Sponsor Route Project Number

Estimated CMAQ Funds and Phasing (Fiscal Year)

Salt Lake UDOT  New Foothill VMS; Southbound Install Variable Message Sign (VMS) 2014  $                 462,900  $                 431,562  $                31,338  $                               -  $                           -  $                           -  $                           -  $                           -  $                           -  $               431,562  $                           - 

Salt Lake UTA Var F-0070(17) 8597 Tooele - Stansbury Park and Ride Lot Park-n-Ride Lot 2010  $              2,219,000  $              1,025,500  $                74,468  $           1,025,500  $                           -  $                           -  $                           -  $                           -  $                           -  $                           -  $                           - 

Salt Lake UTA F-R299(143) 10019
Key North Temple Project 500 West; 

from North Temple to 300 North

Multimodal connections to FrontRunner, 

TRAX, Bus, Bicycle, and Pedestrian
2011  $              3,064,000  $              1,400,000  $              101,663  $               130,000  $                           -  $               270,000  $            1,000,000  $                           -  $                           -  $                           -  $                           - 

Salt Lake UTA Var CM-9999(  ) 2351 WFRC Area
Air Quality - Rideshare & Vanpool 

Management
1993  $              2,488,870  $              2,231,132  $              257,739  $           1,318,199  $               318,733  $               318,733  $               318,733  $               318,733  $               318,733  $               318,733  $               318,733 

Salt Lake UTA Var CM-9999(  )
Tran 

SEC.
ITS/APTS Deployment in S L Air Quality - FTA Fund Transfer 1999  $            12,000,000  $                 500,000  $                60,998  $               340,000  $                           -  $                           -  $                           -  $               250,000  $               250,000  $                           -  $                           - 

Salt Lake UTA Var CM-9999(  )
Tran 

SEC.
Lease  Vans in S L Air Quality - FTA Fund Transfer 1994  $              1,855,411  $              1,453,400  $              188,439  $           1,141,600  $               276,200  $               276,200  $               325,000  $               300,000  $                           -  $               276,000  $                           - 

Salt Lake UTA Var New
Depot District Service Center (DDSC); 

669 West 200 South

Construct the CNG Facilities of the 

DDSC
2014  $            57,000,000  $                 950,000  $                68,985  $                               -  $                           -  $                           -  $                           -  $                           -  $                           -  $               450,000  $               500,000 

Salt Lake UTA\ UDOT 172 F-0172(18) 7650
5600 West Bus Rapid Transit (BRT)  

Phase I; 2700 South to 6200 South

ROW & Construction of Bus Rapid 

Transit (BRT)  (Not to be used for Bus 

Purchase)

2010  $              5,000,000  $              2,000,000  $              145,232  $                               -  $                           -  $                           -  $                           -  $                           -  $            2,000,000  $                           -  $                           - 

Salt Lake
UTAH/ Local 

Governments
Var 7947 Traffic Adaptive Control System Traffic Signal Adaptive Control 2009  $              5,485,000  $              5,110,000  $              371,068  $           4,148,735  $               961,265  $                           -  $                           -  $                           -  $                           -  $                           -  $                           - 

Salt Lake W. Valley LC35 CM-LC35(158) 5296 Cross Town Trail, West Valley City Air Quality - Bike Ped Facility 2003  $              1,038,000  $                 730,000  $                53,010  $               730,000  $                           -  $                           -  $                           -  $                           -  $                           -  $                           -  $                           - 

Salt Lake West Jordan  New 11094 7800 South & 1300 West Intersection Improvements 2012  $                 847,000  $                 450,000  $                32,677  $                               -  $                 10,000  $                           -  $               240,000  $               200,000  $                           -  $                           -  $                           - 

Salt Lake West Jordan  New 11095 9000 South & 4000 West Intersection Improvements 2012  $              1,000,000  $                 750,000  $                54,462  $                               -  $                 10,000  $                           -  $               240,000  $               250,000  $               250,000  $                           -  $                           - 

Salt Lake West Jordan LC35 New 11097
Jordan River Trail (Gardner Village 

TRAX Station)
Pedestrian/ Bike Trail 2012  $                 321,785  $                 300,000  $                21,785  $                               -  $                 10,000  $                           -  $               290,000  $                           -  $                           -  $                           -  $                           - 

  $        21,477,307 5,263,241$            5,263,241$            5,263,241$            5,263,241$            5,263,241$            5,263,241$            5,263,241$            

 Table was updated on New Project   $           4,148,735 4,519,379$            6,636,422$            8,848,729$            7,472,237$            6,026,745$            6,026,745$            5,379,892$            

 26 Mar 2014  Project Completed
 Amount Oblig 

FY2013 
$1,889,070 3,146,198$            3,050,933$            6,639,733$            6,708,733$            5,910,094$            5,483,462$            5,506,609$            

 #REF! $31,089 Total Obligated  $        29,382,966 1,373,181$            3,585,488$            2,208,996$            763,504$               116,651$               543,283$               (126,717)$              

 $                       (7,588,530)

Funds Apportioned

Running Balance

Funds Available

Funds Scheduled

E:\_Data\BWUTH\TIP\TIP 2015\Program\Draft Status - Sept 15-20 STP, CMAQ, & TAP Tab 8/12/2014]



Congestion Mitigation/ Air Quality Program (CMAQ)
 2014-2019 Transportation Improvement Program (TIP)

 

PIN Location/ Limits Concept/ Type of Improvement 2014 2015 2016 2017 2018 2019 2020

Project Information Year 

Added to 

TIP

 Concept Development 
 Estimated Total 

Project Cost 

Original Funds 

Programmed

 Local Matching 

Funds Due 

 Total Amount 

Obligated as of 

Dec '13 

County Sponsor Route Project Number

Estimated CMAQ Funds and Phasing (Fiscal Year)

Davis Bountiful  New 12002 400 North & 500 South Intersection
400 North 500 West Dedicated Right 

Turn Lane Construction
2013  $              1,300,000  $              1,200,000  $              133,614  $                               -  $            1,200,000  $                           -  $                           -  $                           -  $                           -  $                           -  $                           - 

Davis Centerville 106 F-0106(11)3 7194 Main Street (SR-106) & Parrish Lane Intersection Improvements 2008  $                 660,000 1,207,876$               $                86,985  $           1,197,876 -$                           -$                           -$                           -$                           -$                           -$                           -$                           

Davis Centerville  New 12003
Frontage Road Bike Lanes; 638 North to 

2200 North (Lund Lane)

Construct Bike Lanes along Westside of 

Frontage Road
2013  $              1,215,000  $                 970,000  $              133,614  $                               -  $                 10,000  $                           -  $                           -  $               250,000  $               710,000  $                           -  $                           - 

Davis Kaysville LC11 F-1512(5) 6072 200 North & Main Street, Kaysville Intersection - Improvements 2005  $              1,163,000 1,084,000$               $                78,716  $           1,083,999 

Weber UDOT Var CM-9999(  ) 5981 Region 1 Commuter Link ITS/ATMS - Commuter Link 2000  $              6,650,220  $              6,200,000  $              450,220  $           1,100,000 1,100,000$            600,000$                $               600,000  $               600,000  $            1,100,000  $            1,100,000  $            1,100,000 

Davis UDOT 68  8593 500 South; I-15 to 200 West Intersection Improvements 2010  $              5,363,081  $              5,000,000  $                         -  $                               -  $            3,300,000  $            1,700,000  $                           -  $                           -  $                           -  $                           -  $                           - 

Weber UDOT Var  10018 TravelWise

Comprehensive Travel Demand 

Management Program. (For Private & 

Public Partnership)

2011  $              2,400,000  $                 320,000  $                14,523  $                  64,000  $                 64,000  $                 64,000  $                 64,000  $                 64,000  $                 64,000  $                           -  $                           - 

Davis UDOT  New 11092
650 North & I-15 Interchange/ 

Intersections
Intersection Improvements 2012  $              4,636,000  $              2,840,000  $              133,614  $                               -  $                 10,000  $                           -  $            2,200,000  $               630,000  $                           -  $                           -  $                           - 

Davis UDOT  New 12004
I-15 - 200 North Kaysville NB                                                 

On-Ramp Ramp Meters

Install Ramp Meters on NB                                  

On-Ramp
2013  $                 250,000  $                 224,000  $              133,614  $                               -  $                 10,000  $                           -  $               214,000  $                           -  $                           -  $                           -  $                           - 

Weber UDOT   39 CM-0039(12)6 4400 Wall Ave 12th Street, Ogden Intersection - Improvements P.E. 2003  $              8,700,000 4,125,000$               $              299,456  $           4,123,826 1,177$                   -$                           -$                           -$                           -$                           -$                           -$                           

Weber UDOT 97 New
SR-97 (5600 South); Hill Field Air Force 

Base to 2050 West
Intersection/ Operational Improvements 2014  $              3,037,700  $                 750,000  $                         -  $                               -  $                           -  $                           -  $                           -  $                           -  $                           -  $                           -  $               750,000 

Davis UDOT  New US-89 VMS; Just North of Shepard Lane Install Variable Message Sign (VMS) 2014  $                 462,900  $                 431,562  $                31,338  $                               -  $                           -  $                           -  $                           -  $                           -  $                           -  $                           -  $               431,562 

Davis UTA 89  10021
Fruit Heights/ Kaysville 400/200 North 

Park n Ride Lot
Expand Park n Ride Lot 2011  $              1,498,000  $              1,233,000  $                89,536  $                               -  $                           -  $                           -  $                           -  $                           -  $                           -  $                           -  $            1,233,000 

Weber UTA Var CM-9999(  )
Tran 

SEC.
ITS/APTS Deployment in Weber Co Air Quality - FTA Fund Transfer 1999  $                 923,522  $                 861,000  $                62,522  $               240,000  $                           - -$                           -$                           430,500$               430,500$               -$                           -$                           

Weber UTA Var CM-9999(  )
Tran 

SEC.
Lease  Vans in Weber Co Air Quality - FTA Fund Transfer 1994  $                 708,356  $                 660,400  $                47,956  $               504,400 118,800$                $               118,800  $               118,800  $               118,800  $                 66,400  $               118,800  $                           - 

Weber UTA Var CM-9999(  )
Tran 

SEC.
WFRC Area

Air Quality - Rideshare & Vanpool 

Management
1993  $              1,179,781  $              1,099,910  $                79,871  $               585,390 157,130$                $               157,130  $               157,130  $               157,130  $               157,130  $               157,130  $               157,130 

Weber UTA  New
Tran. 

SEC.

Bus Service from Downtown Ogden to 

Ogden Valley
Purchase Canyon Service Buses 2013  $              1,027,000  $                 950,000  $                89,536  $                               -  $                           -  $                           -  $                           -  $               450,000  $               500,000  $                           -  $               958,000 

Weber West Haven LC11 STP-LC11(25) 5143
River Parkway Trail; D&RGW Rail to 

1800 So, Weber
Air Quality - Bike Ped Facility 2003  $              8,000,000 2,250,000$               $              153,510  $           2,113,991 136,009$               -$                           -$                           -$                           -$                           -$                           -$                           

  $              664,600  $        10,348,881 2,851,022$            2,851,022$            2,851,022$            2,851,022$            2,851,022$            2,851,022$            2,851,022$            

 Table was updated on New Project   $        11,013,481 6,538,174$            3,282,080$            3,493,172$            2,990,264$            3,140,856$            2,963,848$            4,438,940$            

 26 Mar 2014  Project Completed
 Amount Oblig 

FY2013 
$1,439,930 6,107,116$            2,639,930$            3,353,930$            2,700,430$            3,028,030$            1,375,930$            4,629,692$            

 Total Obligated  $        13,348,881 431,058$               642,150$               139,242$               289,834$               112,826$               1,587,918$            (190,752)$              Running Balance

OGDEN/ LAYTON URBAN AREA

Funds Apportioned

Funds Available

Funds Scheduled

Project Completed - Remove Line Item

E:\_Data\BWUTH\TIP\TIP 2015\Program\Draft Status - Sept 15-20 STP, CMAQ, & TAP Tab 8/12/2014]



Transportation Alternatives Program (TAP)
 2014-2019 Transportation Improvement Program (TIP)

  Print Date: 12-Aug-14
 

Project Information Finializing of Year

Location/ Limits Concept/ Type of Improvement 2014 2015 2016 2017 2018 2019 2020

SALT LAKE/ WEST VALLEY URBAN AREA

Salt Lake Salt Lake City   12006
200 West - Enhanced/ Separated Bikeway; North 

Temple to 900 South
Construct a Separated-On-Street Bike Path 2013  $                  212,000 85,000$                    $                                   - 85,000$                   -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake Holladay City   12007 City-wide Bicycle Trails Improvement Project

1) Improve Bicycle Routes (Emphasis at 

Intersections), 2) Enhance Bicycle Commuting by 

providing Route Info, 3) Innovative Signage

2013  $                  145,000 108,000$                  $                                   - 108,000$                 -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake Salt Lake City   12008 Bike Share Expansion
Constructs additional Bike Docking Stations/ 

Purchases additional Bikes
2013  $             14,160,000 233,075$                  $                   233,075 -$                             -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake Midvale City   12009 700 West; 7200 South to 7800 South Construct Non-Motorized Infrastructure 2013  $                  332,000 309,000$                  $                                   - 309,000$                 -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake Murray City   12010 700 West HAWK; Bullion Street and 5900 South Install a High Intensity Activated Crosswalk 2013  $                  115,000 99,000$                    $                                   - 99,000$                   -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake South Jordan City   12011
Welby Jacob and Bingham Creek; North City Limit 

to South City Limit

Trail Design to Plan for a City-wide Multi use Trail 

System
2013  $                    40,000 37,292$                    $                                   - 37,292$                   -$                             -$                             -$                             -$                             -$                             -$                             

Salt Lake Sandy City  New  Dry Cree Trail; 10200 South to 10000 South (544 feet) Constructs a Bicycle/ Pedestrian Facility 2014  $                    77,300 72,067$                    $                                   - -$                             72,067$                   -$                             -$                             -$                             -$                             -$                             

Salt Lake Salt Lake City  New  Bike Share Expansion
Constructs additional Bike Docking Stations/ 

Purchases additional Bikes
2014  $               2,001,200 176,111$                  $                                   - -$                             176,111$                 -$                             -$                             -$                             -$                             -$                             

Salt Lake Salt Lake County  New  
Parley's Trail - 2300 East Tunnel Crossing; I-80/ 2300 

East Off-ramp

Construct a Grade Seperated Crossing for Bicycle 

and Ped
2014  $               1,224,600 250,000$                  $                                   - -$                             250,000$                 -$                             -$                             -$                             -$                             -$                             

Salt Lake
Cottonwood 

Heights
 New  HAWK Pedestrian Crossing on Fort Install a High Intensity Activated Crosswalk 2014  $                  206,800 192,800$                  $                                   - -$                             192,800$                 -$                             -$                             -$                             -$                             -$                             

Salt Lake Salt Lake City  New  
Salt Lake City; North Temple Complete Street & 

Bike Connection - Plan/ Study

Develop a corridor plan for a complete street and 

seperated family friendly bikeway on North Temple 

through the heart of downtown Salt Lake

2014  $                    50,000 37,500$                    $                                   - -$                             37,500$                   -$                             -$                             -$                             -$                             -$                             

     $900,000 $700,000 $0 $0 $0 $0 $0

Table was updated on New Project  $900,000 $728,633 $155 $155 $155 $155 $155

5 June 2013  Project Completed Total 871,367$                 728,478$                 -$                             -$                             -$                             -$                             -$                             

 $40,272,486  $                                   - $28,633 $155 $155 $155 $155 $155 $155

Estimated TAP Funds and Phasing (Fiscal Year)

County Sponsor Route Project Number PIN
Year Added 

to TIP

 Estimated Total 

Project Cost 

Original Funds 

Programmed

 Total Amount 

Obligated 

 Concept Development 

Funds Apportioned

Funds Available

Funds Scheduled

Balance



Transportation Alternatives Program (TAP)
 2014-2019 Transportation Improvement Program (TIP)

  Print Date: 12-Aug-14
 

Project Information Finializing of Year

Location/ Limits Concept/ Type of Improvement 2014 2015 2016 2017 2018 2019 2020

Estimated TAP Funds and Phasing (Fiscal Year)

County Sponsor Route Project Number PIN
Year Added 

to TIP

 Estimated Total 

Project Cost 

Original Funds 

Programmed

 Total Amount 

Obligated 

 Concept Development 

Project Information Finializing of Year

Location/ Limits Concept/ Type of Improvement 2014 2015 2016 2017 2018 2019 2020

OGDEN/ LAYTON URBAN AREA

Davis West Point   12012 200 South Trail; 2000 West to 4000 West
New Construction of Trail from Emigrant Trail to the 

D&RGW Rail/ Trail
2013  $                  431,000 367,000$                  $                                   - 367,000$                 -$                             -$                             -$                             -$                             -$                             -$                             

Davis North Salt Lake   12013
Center Street Trail; Redwood Road to Legacy 

Parkway

New Construction of Trail from Foothills east to the 

Legacy Parkway Trail
2013  $                  236,000 192,000$                  $                                   - 192,000$                 -$                             -$                             -$                             -$                             -$                             -$                             

Weber Ogden   12014
Ogden City Bicycle Study;                                                                                           

Municipal Boundaries of Ogden City

Produce a Comprehensive Bicycle Facilities Master 

Plan
2013  $                  100,000 93,000$                    $                                   - 93,000$                   -$                             -$                             -$                             -$                             -$                             -$                             

Weber West Haven  New  River Parkway Trail; 1800 South to City Cemetery New Construction of Bike/ Ped Trail 2014  $                  459,000 150,000$                  $                                   - -$                             150,000$                 -$                             -$                             -$                             -$                             -$                             

Davis West Point  New  Emigrant Trail; 1300 North to 2425 North 

New Construction of Bike/ Ped Trail to complete a 

gap in the Emigrant Trail between West Point and 

Hooper

2014  $                  347,800 250,000$                  $                                   - -$                             250,000$                 -$                             -$                             -$                             -$                             -$                             

     $700,000 $350,000 $0 $0 $0 $0 $0

Table was updated on New Project  $700,000 $398,000 ($2,000) ($2,000) ($2,000) ($2,000) ($2,000)

5 June 2013  Project Completed Total 652,000$                 400,000$                 -$                             -$                             -$                             -$                             -$                             

48683475.11 $49,484,840  $                                   - $48,000 ($2,000) ($2,000) ($2,000) ($2,000) ($2,000) ($2,000)

Funds Scheduled

Balance

Funds Apportioned

Funds Available

County Sponsor Route Project Number

Estimated TAP Funds and Phasing (Fiscal Year)  Concept Development 

PIN
Year Added 

to TIP

 Estimated Total 

Project Cost 

Original Funds 

Programmed

 Total Amount 

Obligated as of May 

'12 
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10491

10811

10941

12389

11476

12623

8131

8618

PIN

S-I15-8(151)349

F-I15-8(152)374

S-I15-8(148)362

NEWPROJ(12389)

F-0240(2)0

NEWPROJ(12623)

F-R199(65)

F-LC03(15)

Project No.

I-15, 2700 N (Farr West) to 1100 S (Brigham City)

I-15 OVER BEAR RIVER; STRUCTURE F-2 MP 374

I-15; SR-91 (1100 South) Interchange

SR-102; Bridge over West Canal, D-820

I-15; Honeyville Interchange, F-24

Corinne Canal Bridge, Box Elder Co., 003025D

Iowa String Road (6800 W.); Jct. SR-83 to 6800 N.

MALAD RIVER BRIDGE

PIN Description / Project Location

New Construction

Structure Rehabilitation

Reconstruct widening

New Bridge/Bridge Replacement

New Bridge/Bridge Replacement

New Bridge/Bridge Replacement

ASPHALT OVERLAY

Bridge Rehabilitation

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

15

15

15

102

240

1104

MULT

MULT

 350

 374

 362

 8

 

 4

 

 

Beg Len

 12

 

 1

 

 

 

 

 

Prior

BOX EL

BOX EL

BOX EL

BOX EL

BOX EL

BOX EL

BOX EL

BOX EL

 $286,751

 $3,345,505

 $4,287,774

 $1,375,000

Total

Total

Total

Total

 $3,769,690

 $155,974

 $5,983,582

 $7,256

 $64,000,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $68,056,441

 $3,501,479

 $10,271,356

 $1,382,256

 $0

 $3,028,110

 $0

 $1,100,000

 $68,056,441

 $473,368

 $10,271,356

 $0

 $0

 $0

 $0

 $282,256

Box Elder County Projects

ST_TIF_SB229
ST_CONCPT_D1

ST_BRIDGE
NHPP_BR

ST_GF_HB173
ST_TIF_HB377

ST_BRIDGE

NHPP_BR

STP_BR

STP_RURAL

L_BETTERMENT
BR_OFF

 $3,769,690
 $0

 $0
 $155,974

 $5,983,582
 $0

 $0

 $0

 $0

 $490,913

 $7,256
 $0

 $64,000,000
 $0

 $0
 $0

 $0
 $0

 $0

 $0

 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0

 $4,500,000

 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $310,000

 $0

 $410,000

 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0

 $0

 $0

 $0

 $0
 $0

 $68,000,000
 $56,441

 $253,479
 $3,248,000

 $9,000,000
 $1,271,356

 $310,000

 $4,500,000

 $410,000

 $2,145,232

 $7,256
 $1,375,000

 $0
 $0

 $0
 $3,028,110

 $0
 $0

 $0

 $4,195,350

 $382,243

 $2,000,000

 $0
 $1,100,000

 $68,000,000
 $56,441

 $253,479
 $219,890

 $9,000,000
 $1,271,356

 $310,000

 $304,650

 $27,757

 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0

 $0

 $0

 $145,232

 $7,256
 $275,000

 $230,310
 $56,441

 $253,479
 $3,092,026

 $3,016,418
 $1,271,356

 $0

 $0

 $0

 $1,654,319

 $0
 $1,375,000

Region

   

   

   

NEW

   

NEW

   

   

Scoping

Subst Comp

Undr Const

STIP

Scoping

STIP

Subst Comp

Contr Clsd

04/20/13

08/17/13

05/25/13

04/20/13

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

I-15; MP 349.74 - 362.02

I-15; MP 374.01 - 374.01 & I-15 over Bear River, structure F-2

I-15; MP 361.50 - 362.50

SR-102; MP 8.08 - 8.19

SR-240; MP .04 - .17

Cnty:FA-1104; MP 4.49 - 4.63

IOWA STRING ROAD (6800 W.); From Jct. SR-83 TO 6800 NORTH

MALAD RIVER BRIDGE
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9984

11991

PIN

F-LC03(16)

F-LC03(18)

Project No.

1000 North: 2300 West to I-15

1100 West & SR-91

PIN Description / Project Location

Reconstruct widening

Intersection Modification

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

MULT  

 

Beg Len

 

 

Prior

BOX EL

BOX EL

 $285,500Total  $787,116  $0  $0  $0  $0  $1,072,616  $1,000,000  $0  $72,616

Box Elder County Projects

STP_SU_JHC
LOCAL_GOVT

STP_URB_O/L

 $787,116
 $0

 $0

 $0
 $0

 $10,726

 $0
 $0

 $311,059

 $0
 $0

 $0

 $0
 $0

 $1,287,139

 $1,072,616
 $0

 $1,608,924

 $1,000,000
 $0

 $1,500,000

 $0
 $0

 $0

 $72,616
 $0

 $108,924

 $285,500
 $0

 $0

Region

   

   

Active

STIP

Status

Adv Dt:

Adv Dt:

Other: 1000 NORTH TREMONTON to: 1.82 for: 1.82

1100 West & SR-91
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6465

10942

10944

11092

11275

12064

12656

PIN

S-0105(5)0

S-I15-7(299)331

F-I15-7(301)313

F-I15-7(309)318

F-I15-7(320)329

S-I15-7(318)323

NEWPROJ(12656)

Project No.

PARRISH LANE RAILROAD BRIDGE CROSSING

I-15; Interchange Modifications (Layton Area)

I-15; South Davis Operational Upgrades

650 North & I-15 Interchange/Intersection

I-15; SR-273 to Layton Pkwy (NB)

I-15; Farmington Choke Point Environmental

I-15; NB Aux Lane Rest Area to 200 N., Kaysville

PIN Description / Project Location

Bridge Rehabilitation

Reconstruct widening

New Construction

Intersection Improvements

Reconstruct widening

Adding a lane/shoulder

Adding a lane/shoulder

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

15

15

15

15

15

15

15

 319

 331

 313

 318

 329

 323

 327

Beg Len

 

 3

 28

 

 1

 1

 2

Prior

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

 $0

 $35,582,067

Total

Total

 $1,475,000

 $90,526,689

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $1,475,000

 $126,108,756

 $0

 $60,706,586

 $1,475,000

 $64,044,211

 $0

 $1,357,959

Davis County Projects

ST_GF_HCP

ST_TIF_HB377
ST_GF_HB173

L_BETTERMENT
ST_TIF_SB229
NHPP_BR
CMAQ_WFRC
ST_BRIDGE
NHPP_IM
ST_RET_ROW
NHPP_NHS
STP_FLX_ST
ST_GF_HB173
STP_URB_O/L

CMAQ_WFRC

NHPP_IM

ST_CONT_R1

NHPP_IM

 $705,980

 $1,250,000
 $225,000

 $1,357,716
 $42,967,868
 $11,291,000
 $2,134,506

 $909,000
 $4,700,000

 $0
 $1,465,000

 $0
 $6,996,246

 $18,705,352

 $10,726

 $100,000

 $10,000

 $0

 $0

 $0
 $0

 $0
 $0
 $0
 $0
 $0
 $0
 $0
 $0
 $0
 $0
 $0

 $268,154

 $6,000,000

 $0

 $0

 $0

 $0
 $0

 $0
 $0
 $0
 $0
 $0
 $0
 $0
 $0
 $0
 $0
 $0

 $847,366

 $0

 $0

 $5,000,000

 $0

 $0
 $0

 $0
 $0
 $0
 $0
 $0
 $0
 $0
 $0
 $0
 $0
 $0

 $847,366

 $0

 $0

 $0

 $0

 $0
 $0

 $0
 $0
 $0
 $0
 $0
 $0
 $0
 $0
 $0
 $0
 $0

 $847,368

 $0

 $0

 $0

 $8,000,000

 $1,250,000
 $225,000

 $1,357,959
 $51,231,018
 $19,091,000
 $5,363,080

 $909,000
 $6,620,443

 $567,132
 $9,240,000

 $243,981
 $6,996,246

 $24,488,897

 $2,820,980

 $6,100,000

 $10,000

 $5,000,000

 $0

 $0
 $0

 $0
 $0

 $17,798,539
 $4,999,999

 $0
 $6,235,133

 $0
 $8,614,452

 $227,464
 $0

 $22,830,999

 $2,630,000

 $5,744,980

 $0

 $4,709,000

 $8,000,000

 $1,250,000
 $225,000

 $0
 $51,231,018
 $1,292,461

 $363,081
 $909,000
 $385,310
 $567,132
 $625,548

 $16,518
 $6,996,246
 $1,657,898

 $190,980

 $355,020

 $10,000

 $291,000

 $0

 $0
 $0

 $1,357,959
 $0
 $0
 $0
 $0
 $0
 $0
 $0
 $0
 $0
 $0

 $0

 $0

 $0

 $0

 $7,294,020

 $0
 $0

 $243
 $8,263,150
 $7,800,000
 $3,228,574

 $0
 $1,920,443

 $567,132
 $7,775,000

 $243,981
 $0

 $5,783,545

 $0

 $0

 $0

 $0

Region

   

   

   

   

   

   

NEW

Undr Const

Active

Undr Const

STIP

STIP

Scoping

STIP

05/12/08

09/12/13

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv.Const

PARRISH LANE RAILROAD  BRIDGE CROSSING

I-15; MP 331.00 - 333.50

I-15; MP 313.00 - 340.50

I-15; MP 317.55 - 317.55

I-15; MP 328.68 - 329.96

I-15; MP 322.60 - 323.80

I-15; MP 326.61 - 328.35
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6552

1793

4278

9990

10021

11777

13120

10706

PIN

F-0037(4)0

SP-0067(1)0

SP-0089(98)334

F-0089(280)404

F-LC11(48)

S-0089(340)402

NEWPROJ(13120)

NEWPROJ(10706)

Project No.

1800 NO. (SR-37) 2000 W, to I-15 Enviro. Study

Legacy Parkway Project - *ROW*

US-89 Corridor Preservation

US-89; SR-193 to Cornia Drive (NB)

Fruit Heights / Kaysville 400/200 North

US-89; Antelope Dr. Intersection Improvements

Nicholls Road / US-89 Grade Searation

SR-103; SR-126 to I-15

PIN Description / Project Location

ENVIRONMENTAL DOCUMENT

MIS, EIS, GEO TECH & CONSTRUCTION

Purchace Parcels in advance of project activity

Reconstruct widening

UTA/Transit

New Construction

PE

Intersection Modification

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

37

67

89

89

89

89

89

103

 

 

 398

 404

 340

 403

 399

 

Beg Len

 2

 14

 11

 1

 

 1

 

 

Prior

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

 $1,772,617

 $4,719,590

 $6,692,654

Total

Total

Total

 $603,721

 $1,780,410

 $9,057,346

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $2,376,338

 $6,500,000

 $15,750,000

 $2,200,000

 $6,059,950

 $0

 $176,338

 $440,050

 $15,750,000

 $0

 $0

 $0

Davis County Projects

ST_CONCPT_D1
STP_URB_O/L

ST_CHF

ST_CORR_PRES

NHPP_NHS
NHS

CMAQ_WFRC

ST_TIF_HB377
ST_GF_TIF

STP_URB_O/L

STP_FLX_ST

 $16,583
 $587,138

 $315,154,857

 $3,661,469

 $1,780,410
 $0

 $10,726

 $8,779,842
 $277,503

 $0

 $0

 $0
 $0

 $0

 $0

 $0
 $0

 $0

 $0
 $0

 $0

 $0

 $0
 $0

 $0

 $0

 $0
 $0

 $789,982

 $0
 $0

 $0

 $0

 $0
 $0

 $0

 $0

 $0
 $0

 $0

 $0
 $0

 $0

 $4,300,000

 $0
 $0

 $0

 $0

 $0
 $0

 $521,828

 $0
 $0

 $1,081,100

 $0

 $16,583
 $2,359,755

 $704,591,000

 $9,517,163

 $6,100,000
 $400,000

 $1,322,536

 $14,750,000
 $1,000,000

 $1,081,100

 $4,300,000

 $0
 $2,200,000

 $0

 $0

 $5,687,030
 $372,920

 $1,233,000

 $0
 $0

 $1,007,910

 $4,008,890

 $16,583
 $159,755

 $704,591,000

 $9,517,163

 $412,970
 $27,080

 $0

 $14,750,000
 $1,000,000

 $0

 $291,110

 $0
 $0

 $0

 $0

 $0
 $0

 $89,536

 $0
 $0

 $73,190

 $0

 $0
 $1,772,617

 $389,436,143

 $5,855,694

 $4,319,590
 $400,000

 $0

 $5,970,158
 $722,497

 $0

 $0

Region

   

   

   

   

   

   

NEW

NEW

Active

Phys Compl

Active

Undr Const

Scoping

Undr Const

STIP

STIP

05/10/03

04/05/14

04/19/14

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

SR-37; MP .00 - 2.00

LEGACY PARKWAY

US-89; MP 397.55 - 408.38

State Route: US-89 from: 404.30 to: 405.70 for: 1.40

State Route: US-89 from: 340.00 to: 340.10 for: .10

US-89; MP 402.70 - 403.90

US-89; MP 398.50 - 398.90

SR-103; MP .00 to MP .17
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7194

12666

4745

11477

11945

11477

11158

PIN

F-0106(11)3

F-0107(11)4

STP-0108(13)4E

NEWPROJ(11477)

S-0108(31)0

NEWPROJ(11477)

F-0126(24)0

Project No.

SR-106; MAIN STREET & PARRISH LANE

SR-107; Bridge Rehab (0F-330), Clearfield

SR-108; from SR-127 to SR-126 on the North

SR-108; SR-127 to SR-107

SR-108; Antelope Inter. Modification Construction

SR-108; SR-127 to SR-107

SR-126; Historic Train Station Parking, Layton

PIN Description / Project Location

INTERSECTION IMPROVEMENT

Minor Rehabilitation - Structure

Preliminary Engineering

Reconstruct widening

Intersection Modification

Reconstruct widening

Other - Enhancement Project

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

106

107

108

108

108

108

126

 3

 4

 4

 4

 

 4

 

Beg Len

 1

 

 10

 2

 1

 2

 

Prior

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

 $1,360,977

 $200,000

 $2,677,513

 $998,026

 $318,146

Total

Total

Total

Total

Total

 $500,000

 $1,100,000

 $609,449

 $6,517,892

 $145,726

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $1,860,977

 $1,300,000

 $3,286,962

 $7,515,918

 $463,872

 $1,197,876

 $745,840

 $3,181,725

 $0

 $260,000

 $576,116

 $554,160

 $105,237

 $7,350,000

 $203,872

 $86,985

 $0

 $0

 $165,918

 $0

Davis County Projects

ST_CONCPT_D1
ST_CONT_R1
CMAQ_WFRC
ST_SIGNALS

ST_HWY_TRNSF
EQ_BONUS(MG)
STP_FLX_ST

EM_2006_112
STP_FLX_ST
STP_URB_O/L

ST_CONCPT_D1

L_BETTERMENT
ST_TIF_HB377
ST_BRIDGE
ST_GF_HB173

ST_TIF_SB229

ST_GF_CHN
STP_ENH_ST

 $76,116
 $150,000

 $0
 $273,884

 $500,000
 $10,000

 $590,000

 $0
 $0

 $609,449

 $0

 $0
 $4,017,892

 $0
 $2,500,000

 $0

 $138,226
 $7,500

 $0
 $0
 $0
 $0

 $0
 $0
 $0

 $0
 $0
 $0

 $0

 $0
 $0
 $0
 $0

 $0

 $0
 $0

 $0
 $0
 $0
 $0

 $0
 $0
 $0

 $0
 $0
 $0

 $0

 $0
 $0
 $0
 $0

 $0

 $0
 $0

 $0
 $0
 $0
 $0

 $0
 $0
 $0

 $0
 $0
 $0

 $0

 $0
 $0
 $0
 $0

 $50,000,000

 $0
 $0

 $0
 $0
 $0
 $0

 $0
 $0
 $0

 $0
 $0
 $0

 $0

 $0
 $0
 $0
 $0

 $0

 $0
 $0

 $76,116
 $150,000

 $1,284,861
 $350,000

 $500,000
 $210,000
 $590,000

 $1,732,500
 $750,000
 $804,462

 $0

 $165,918
 $4,600,000

 $250,000
 $2,500,000

 $50,000,000

 $138,872
 $325,000

 $0
 $0

 $1,197,876
 $0

 $0
 $195,783
 $550,057

 $1,732,500
 $699,225
 $750,000

 $0

 $0
 $0
 $0
 $0

 $0

 $0
 $260,000

 $76,116
 $150,000

 $0
 $350,000

 $500,000
 $14,217
 $39,943

 $0
 $50,775
 $54,462

 $0

 $0
 $4,600,000

 $250,000
 $2,500,000

 $50,000,000

 $138,872
 $65,000

 $0
 $0

 $86,985
 $0

 $0
 $0
 $0

 $0
 $0
 $0

 $0

 $165,918
 $0
 $0
 $0

 $0

 $0
 $0

 $0
 $0

 $1,284,861
 $76,116

 $0
 $200,000

 $0

 $1,732,500
 $750,000
 $195,013

 $0

 $165,918
 $582,108
 $250,000

 $0

 $0

 $646
 $317,500

Region

   

   

   

   

   

NEW

   

Undr Const

Scoping

Subst Comp

STIP

Advertised

STIP

Phys Compl

03/22/14

05/24/14

06/08/13

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

SR-106: MAIN STREET & PARRISH LANE

SR-107; MP 4.00 - 4.40

SR-108; from SR-127 to SR-126 on the North

SR-108; MP 4.01 - 6.00

SR-108; MP .00 - .80

SR-108; MP 4.01 - 6.00

SR-126; MP .33 - .58
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8021

11946

10013

10015

8551

10017

11225

PIN

S-0193(6)0

S-0232(8)0

S-1386(1)0

F-1410(2)0

F-LC11(42)

S-LC11(47)

S-I15-7(312)312

Project No.

SR-193 EXTENSION, 2000 WEST TO 1-15, DAVIS COUNTY

SR-232; Hill Field Rd. Inter. Mod. Construction

1100 North Street: Redwood Road to 110 East

1500 South Ph II; Redwood Rd (SR-68) to 1450 West

200 NORTH; 900 WEST TO FLINT STREET

3000 West; 300 North to 1300 North

I-15; Program Management, S. Davis Co. OP Upgrades

PIN Description / Project Location

ROADWAY CONSTRUCTION

Intersection Modification

Reconstruct widening

Reconstruct widening

RECONSTRUCT

Reconstruct widening

PE

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

193

232

1386

1410

1512

MULT

MULT

 

 

 

 

 

 

 

Beg Len

 3

 1

 1

 1

 1

 

 

Prior

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

 $53,942,085

 $255,508

 $274,558

 $0

 $3,390,001

Total

Total

Total

Total

Total

 $3,931,739

 $2,744,492

 $4,860,642

 $3,123,835

 $2,084,999

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $57,873,823

 $3,000,000

 $5,135,200

 $3,123,835

 $5,475,000

 $0

 $0

 $0

 $0

 $0

 $55,800,000

 $3,000,000

 $2,135,200

 $2,839,850

 $5,475,000

 $2,073,823

 $0

 $3,000,000

 $283,985

 $0

Davis County Projects

L_CORR_DAVIS
L_CORR_MATCH
L_BETTERMENT
ST_CONST
ST_GF_CHN

ST_GF_HB173
ST_TIF_HB377

ST_TIF_EXCH
LOCAL_GOVT

STP_URB_O/L

STP_URB_O/L

ST_EXCHANGE
LOCAL_GOVT
STP_URB_O/L

ST_TIF_SB229
ST_CONT_R1

 $626,059
 $0

 $103,043
 $1,200,000
 $2,002,637

 $2,489,020
 $255,472

 $1,872,344
 $2,988,299

 $0

 $50,055

 $2,839,850
 $283,985

 $0

 $2,084,999
 $0

 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0
 $0

 $0
 $0

 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0
 $0

 $0
 $0

 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0
 $0

 $0
 $0

 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0
 $0

 $0
 $0

 $1,300,000
 $670,781
 $103,043

 $1,200,000
 $54,600,000

 $2,600,000
 $400,000

 $2,135,200
 $3,000,000

 $2,429,000

 $2,925,024

 $2,839,850
 $283,985

 $0

 $5,450,000
 $25,000

 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0
 $0

 $2,264,557

 $2,727,000

 $0
 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $1,200,000
 $54,600,000

 $2,600,000
 $400,000

 $2,135,200
 $0

 $0

 $0

 $2,839,850
 $0
 $0

 $5,450,000
 $25,000

 $1,300,000
 $670,781
 $103,043

 $0
 $0

 $0
 $0

 $0
 $3,000,000

 $164,443

 $198,024

 $0
 $283,985

 $0

 $0
 $0

 $673,941
 $670,781

 $0
 $0

 $52,597,363

 $110,980
 $144,528

 $262,856
 $11,701

 $2,429,000

 $2,874,969

 $0
 $0
 $0

 $3,365,001
 $25,000

Region

   

   

   

   

   

   

   

Subst Comp

Scoping

Active

Cntr Comp

Undr Const

Scoping

Active

02/26/13

04/27/13

05/03/14

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

SR-193 EXTENSION, 2000 WEST TO I-15, DAVIS COUNTY

SR-232; MP .00 - .75

Other: 1100 NORTH IN NO. SALT LAKE to: 1.00 for: 1.00

Other: 1500 SO. SR-68 TO 1450 WEST to: .50 for: .50

200 NORTH; 900 WEST TO FLINT STREET

Other: 3000 WEST; 300 NO. TO 1300 NO. to: 1.20 for: 1.20

I-15; MP 312.32 - 340.94 & I-15; MP 312.32 - 340.94
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11623

11771

12056

7176

7318

8591

11090

13121

PIN

S-R199(144)

S-R199(151)

F-I215(173)28

S-0067(14)0

S-R199(50)

F-LC11(49)

S-LC11(46)

NEWPROJ(13121)

Project No.

 I-15; Layton Interchanges Public Involvement

I-15; Layton Interchanges Environmental and Design

I-215; I-15 Int. Bridge Rehab C-514, F-125, F-126

West Davis Corridor EIS

West Davis Corridor Preservation

PARK LANE AT CLARK LANE AND 1100 WEST

3000 West; 700 South to Bluff Road

200 North & Angel Street Intersection

PIN Description / Project Location

Document EA/EIS

Intersection Modification

Minor Rehabilitation - Structure

Environmental Impact Study

CORRIDOR PRESERVATION

RECONSTRUCT

Reconstruct widening

Intersection Modification

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

MULT

MULT

MULT

OTHER

OTHER

OTHER

OTHER

OTHER

 

 

 

 

 

 

 

 

Beg Len

 

 

 

 

 

 

 

 

Prior

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

 $1,102,349

 $248,000

 $10,888,150

 $10,376,614

 $0

Total

Total

Total

Total

Total

 $1,697,651

 $1,158,500

 $3,611,850

 $0

 $3,458,565

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $2,800,000

 $1,406,500

 $14,500,000

 $10,376,614

 $3,458,565

 $0

 $1,305,220

 $0

 $0

 $0

 $2,800,000

 $101,280

 $14,500,000

 $0

 $3,144,150

 $0

 $0

 $0

 $10,376,614

 $314,415

Davis County Projects

ST_GF_HB173

ST_GF_HB173
ST_TIF_HB377

NHPP_BR
ST_CONT_R1

ST_GF_CHN
ST_TIF_SB229

ST_TIF_SB229
L_CORR_DAVIS
L_CORR_MATCH

STP_URB_O/L

STP_URB_O/L
LOCAL_GOVT
ST_EXCHANGE

STP_URB_O/L

 $708,979

 $197,651
 $1,500,000

 $1,152,000
 $6,500

 $0
 $3,611,850

 $0
 $0
 $0

 $2,831

 $0
 $314,415

 $3,144,150

 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0

 $0
 $0
 $0

 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0

 $0
 $0
 $0

 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0

 $0
 $0
 $0

 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0

 $0
 $0
 $0

 $3,271,900

 $1,100,000

 $1,300,000
 $1,500,000

 $1,400,000
 $6,500

 $9,500,000
 $5,000,000

 $0
 $7,532,113
 $2,844,501

 $2,916,598

 $0
 $314,415

 $3,144,150

 $3,271,900

 $0

 $0
 $0

 $1,305,220
 $0

 $0
 $0

 $0
 $0
 $0

 $2,719,144

 $0
 $0
 $0

 $3,050,392

 $1,100,000

 $1,300,000
 $1,500,000

 $94,780
 $6,500

 $9,500,000
 $5,000,000

 $0
 $0
 $0

 $0

 $0
 $0

 $3,144,150

 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0
 $7,532,113
 $2,844,501

 $197,454

 $0
 $314,415

 $0

 $221,508

 $391,021

 $1,102,349
 $0

 $248,000
 $0

 $9,500,000
 $1,388,150

 $0
 $7,532,113
 $2,844,501

 $2,913,767

 $0
 $0
 $0

 $0

Region

   

   

   

   

   

   

   

NEW

Active

Active

Active

Active

Active

Undr Const

Scoping

STIP

03/22/14

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

SR-232; MP .00 - .75 & SR-108; MP .00 - .80

SR-108; MP .00 - .80 & SR-232; MP .00 - .75

I-215; MP 28.25 - 28.63 & I-215; MP 28.25 - 28.49

West Davis Corridor

West Davis Corridor

SR-225; PARK LANE AT CLARK LANE AND 1100 WEST

3000 West; 700 South to Bluff Road

200 North and Angel Street, Kaysville
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4955

11990

11992

11994

11996

11997

12002

12004

PIN

SP-9999(807)

F-LC11(50)

S-LC11(51)

F-LC11(52)

F-LC11(53)

F-LC11(54)

F-LC11(55)

F-R199(160)

Project No.

West Davis Corridor; Corridor Preservation

Project Planning Support -Weber & Davis County

3000 West/ 4300 West; 1400 North to 6000 South

I-15; 200 North to Layton Parkway

800 North; Main St (SR-126) to 450 West

300 North; 1000 West to 2000 West

400 North & 500 West Intersection

I-15 - 200 North Kaysville NB

PIN Description / Project Location

Corridro Preservation

Local/MPO/Other Agency Pass-Through

Reconstruct widening

New Construction

Reconstruct no widening

Reconstruct no widening

Intersection Modification

Ramp Meters

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

 

 

 

 

 

 

 

 

Beg Len

 

 

 

 

 

 

 

 

Prior

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

 $0

 $0

Total

Total

 $5,870,865

 $1,290,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $5,870,865

 $1,290,000

 $0

 $1,200,000

 $5,337,150

 $90,000

 $533,715

 $0

Davis County Projects

ST_CORR_PRES

STP_URB_O/L

ST_EXCHANGE
LOCAL_GOVT
STP_URB_O/L

STP_URB_O/L

STP_URB_O/L

STP_URB_O/L

ST_SIGNALS
CMAQ_WFRC

CMAQ_WFRC

 $0

 $0

 $5,337,150
 $533,715

 $0

 $0

 $10,726

 $10,726

 $90,000
 $1,200,000

 $10,726

 $0

 $0

 $0
 $0
 $0

 $0

 $0

 $0

 $0
 $0

 $0

 $0

 $0

 $0
 $0
 $0

 $268,154

 $268,154

 $268,154

 $0
 $0

 $229,540

 $0

 $0

 $0
 $0
 $0

 $0

 $1,072,616

 $1,072,616

 $0
 $0

 $0

 $0

 $0

 $0
 $0
 $0

 $1,018,985

 $1,070,471

 $1,330,044

 $0
 $0

 $0

 $4,380,114

 $150,166

 $5,337,150
 $533,715

 $0

 $1,287,139

 $2,421,967

 $2,681,540

 $90,000
 $1,200,000

 $240,266

 $0

 $140,000

 $0
 $0
 $0

 $1,200,000

 $2,258,000

 $2,500,000

 $0
 $1,200,000

 $224,000

 $4,380,114

 $0

 $5,337,150
 $0
 $0

 $0

 $0

 $0

 $90,000
 $0

 $16,266

 $0

 $10,166

 $0
 $533,715

 $0

 $87,139

 $163,967

 $181,540

 $0
 $0

 $0

 $4,380,114

 $150,166

 $0
 $0
 $0

 $0

 $0

 $0

 $0
 $0

 $0

Region

   

   

   

   

   

   

   

   

Active

Active

Scoping

STIP

STIP

STIP

Scoping

STIP

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

North Legacy Corridor; N Ext. of Legacy Parkway

Project Planning Support -Weber & Davis County

3000 West/4300 West; 1400 North to 6000 South

I-15 NB Auxilliary Lane; 200 North to Layton Parkway

800 North; Main St (SR-126) to 450 West

300 North; 1000 West to 2000 West

400 North & 500 West Intersection

I-15 - 200 North Kaysville NB   On-Ramp Ramp Meters



Statewide Transportation Improvement Program
UDOT electronic Program Management 

Report Run on: Aug 08, 2014, 07:28 A.M.
STIP 2015-2020

DRAFT

epm345_stip_report (v 3.1)

Approved for Public Comment

Page 15 of 107

12012

12013

13122

13133

13140

PIN

F-LC11(57)

F-LC11(58)

NEWPROJ(13122)

NEWPROJ(13133)

NEWPROJ(13140)

Project No.

200 South Trail; 2000 West to 4000 West

Center Street Trail; Redwood Rd to Legacy Pkwy

Center Street; Legacy Parkway to Redwood Road

US-89 VMS; Just North of Shepard Lane

Emigrant Trail; 1300 North to 2425 North

PIN Description / Project Location

Trails

Trails

Reconstruct widening

Traveler Information

Trails

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

 

 

 

 

 

Beg Len

 

 

 

 

 

Prior

DAVIS

DAVIS

DAVIS

DAVIS

DAVIS

 $367,000

 $37,292

Total

Total

 $26,650

 $168,650

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $393,650

 $205,942

 $367,000

 $192,000

 $0

 $0

 $26,650

 $13,942

Davis County Projects

TAP_URB_WFRC
LOCAL_GOVT

LOCAL_GOVT
TAP_URB_WFRC

STP_URB_O/L

CMAQ_WFRC

TAP_URB_WFRC

 $0
 $26,650

 $13,942
 $154,708

 $0

 $0

 $250,000

 $0
 $0

 $0
 $0

 $0

 $0

 $0

 $0
 $0

 $0
 $0

 $0

 $0

 $0

 $0
 $0

 $0
 $0

 $0

 $0

 $0

 $0
 $0

 $0
 $0

 $1,907,300

 $462,900

 $0

 $367,000
 $26,650

 $13,942
 $192,000

 $1,907,300

 $462,900

 $250,000

 $367,000
 $0

 $0
 $192,000

 $1,778,176

 $431,562

 $233,075

 $0
 $0

 $0
 $0

 $0

 $31,338

 $0

 $0
 $26,650

 $13,942
 $0

 $129,124

 $0

 $16,925

 $367,000
 $0

 $0
 $37,292

 $0

 $0

 $0

Region

   

   

NEW

NEW

NEW

Advertised

Scoping

STIP

STIP

STIP

07/19/14

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

200 South Trail; 2000 West to 4000 West, West Point

Center Street Trail; Redwood Road to Legacy Parkway

Center Street; Legacy Parkway to Redwood Road

US-89 VMS; Just North of Shepard Lane

Emigrant Trail; 1300 North to 2425 North
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9565

4950

4954

8129

PIN

F-I84-6(107)92

BRO-LC29(7)

STP-LC29(9)

F-1978(1)0

Project No.

I-84; Mountain Green to Morgan

Stoddard Lane over Weber River

Morgan Valley Drive Improvements

700 EAST; 300 NORTH TO 650 NORTH, MORGAN CITY

PIN Description / Project Location

Minor Rehabilitation - Roadway

Bridge Replacement #029003C

PE, CE & Construction

ROAD RECONSTRUCTION & WIDENING

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

84

MULT

MULT

OTHER

 92

 

 

 

Beg Len

 11

 

 

 1

Prior

MORGAN

MORGAN

MORGAN

MORGAN

 $32,931,465

 $167,397

Total

Total

 $338,590

 $1,552,603

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $33,270,055

 $1,720,000

 $25,887,831

 $1,581,409

 $7,382,224

 $0

 $0

 $138,591

Morgan County Projects

ST_RET_ROW
HSIP
IM
ST_GF_BRIDGE
STP_FLX_ST
EQ_BONUS(MG)

STP_BR
BR_OFF

STP_RURAL

STP_RURAL

 $49
 $0

 $8,985
 $0

 $329,555
 $1

 $1,552,603
 $0

 $0

 $1,505,232

 $0
 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $5,105,210
 $1,200,000

 $24,814,845
 $650,000
 $329,555

 $1,170,445

 $1,552,603
 $167,397

 $2,273,946

 $2,145,232

 $0
 $1,118,760

 $23,370,621
 $0

 $307,244
 $1,091,206

 $1,447,492
 $133,918

 $2,120,000

 $2,000,000

 $5,105,210
 $81,240

 $1,444,224
 $650,000

 $22,311
 $79,239

 $0
 $0

 $0

 $0

 $0
 $0
 $0
 $0
 $0
 $0

 $105,111
 $33,479

 $153,946

 $145,232

 $5,105,162
 $1,200,000

 $24,805,859
 $650,000

 $0
 $1,170,444

 $0
 $167,397

 $2,273,946

 $640,000

Region

   

   

   

   

Subst Comp

Scoping

Phys Compl

Active

06/25/11

05/25/13

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

State Route: I-84 from: 92.00 to: 103.00 for: 11.00

Stoddard Lane over Weber River

Morgan Valley Drive and Old Highway 30

700 EAST; 300 NORTH TO 650 NORTH, MORGAN CITY
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9421

10935

11419

11508

11510

12587

6587

7204

PIN

F-I15-7(306)304

S-ST99(192)

F-0089(351)0

F-R299(182)

F-I15-7(319)296

S-I15-7(324)297

F-0048(22)8

F-0068(54)48

Project No.

I-15; 2100 South to 3300

I-15; SR-73 to 12300 South Widening

SR-89; Beck Street Ramp to I-15 NB, D-672

I-15/I-215 Interchange Improvements Phase I

I-15 NB; 9000 South to I-215

I-15 & I-215; 5300 South to 9000 South, Phase II

7800 South & Airport Road

SR-68; REDWOOD ROAD & 8200 SOUTH

PIN Description / Project Location

Choke Point

Reconstruct widening

Other structure item repair

Spot improvement

Choke Point

Concept Development

INTERSECTION & ROADWAY CAPACITY IMPROVEMENTS

INTERSECTION IMPROVEMENTS

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

15

15

15

15

15

15

48

68

 304

 280

 

 1

 296

 297

 8

 48

Beg Len

 2

 12

 

 

 2

 2

 

 

Prior

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

 $8,847,445

 $1,838,523

 $1,404,054

Total

Total

Total

 $89,578,555

 $75,527

 $220,000

 $133,770,000

 $0

 $0

 $19,870,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $252,066,000

 $1,914,050

 $1,624,054

 $0

 $1,098,000

 $1,308,999

 $252,066,000

 $0

 $0

 $0

 $816,050

 $315,054

Salt Lake County Projects

NHPP_IM

ST_CHF_TIF
ST_TIF_SB229
ST_GF_HB185
ST_GF_CHN
ST_GF_TIF
ST_GF_HB173

NHPP_BR

NHPP_IM

NHPP_IM

ST_TIF_SB229

STP_URB_SL
LOCAL_GOVT

LOCAL_GOVT
STP_URB_SL

 $3,000,000

 $0
 $89,578,555

 $0
 $0
 $0
 $0

 $0

 $0

 $0

 $15,000,000

 $0
 $75,527

 $220,000
 $0

 $0

 $0
 $133,770,000

 $0
 $0
 $0
 $0

 $0

 $6,154,000

 $5,714,000

 $85,000,000

 $0
 $0

 $0
 $0

 $0

 $0
 $19,870,000

 $0
 $0
 $0
 $0

 $800,000

 $0

 $0

 $0

 $0
 $0

 $0
 $0

 $0

 $0
 $0
 $0
 $0
 $0
 $0

 $0

 $0

 $0

 $66,401,000

 $0
 $0

 $0
 $0

 $0

 $0
 $0
 $0
 $0
 $0
 $0

 $0

 $0

 $0

 $0

 $0
 $0

 $0
 $0

 $3,000,000

 $373,073
 $247,958,411

 $94,132
 $457,916

 $3,034,728
 $147,740

 $800,000

 $6,154,000

 $5,714,000

 $166,401,000

 $1,177,732
 $736,318

 $220,000
 $1,404,054

 $2,825,400

 $0
 $0
 $0
 $0
 $0
 $0

 $745,840

 $5,795,837

 $5,381,445

 $0

 $1,098,000
 $0

 $0
 $1,308,999

 $174,600

 $373,073
 $247,958,411

 $94,132
 $457,916

 $3,034,728
 $147,740

 $54,160

 $358,163

 $332,555

 $166,401,000

 $0
 $0

 $0
 $0

 $0

 $0
 $0
 $0
 $0
 $0
 $0

 $0

 $0

 $0

 $0

 $79,732
 $736,318

 $220,000
 $95,054

 $0

 $373,073
 $4,739,856

 $94,132
 $457,916

 $3,034,728
 $147,740

 $0

 $0

 $0

 $0

 $1,177,732
 $660,791

 $0
 $1,404,054

Region

   

   

   

   

   

   

   

   

STIP

Awarded

STIP

STIP

STIP

Scoping

Cntr Comp

Undr Const

02/28/14

06/08/13

04/19/14

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

I-15; MP 303.50 - 305.20

I-15; MP 279.80 - 291.50

FROM US-89; MP .00 - .12

COLLECTOR FROM I-215 TO I-15N; MP .70 - 1.13

I-15; MP 296.20 - 298.00

I-15; MP 297.28 - 299.05

7800 South & Airport Road

SR-68; REDWOOD ROAD & 8200 SOUTH
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9430

9807

11082

12096

8840

11828

12561

PIN

F-0068(68)56

F-0068(67)57

F-0068(73)52

F-0068(90)62

F-I80-4(141)136

S-I80-4(151)139

NEWPROJ(12561)

Project No.

SR-68; California to I-80

SR-68; 2100 S. to California

Redwood Road; Bruin Blvd. (4445 So) to 4700 South

Pedestrian Hybrid Beacon @ 1800 N & Redwood

I-80; MP 136 TO 143, Lambs Canyon to Kimball Jct.

I-80; Parley's Summit to Jeremy Ranch WB Truck LN

US-89, 11400 South to 10600 South

PIN Description / Project Location

Reconstruct no widening

Major Rehabilitation - Roadway

Intersection Improvements

Intersection Improvements

Rotomill, Overlay with OGSC & Eastbound Auxiliary Lane

Adding a lane/shoulder

Choke Point

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

68

68

68

68

80

80

89

 57

 56

 52

 62

 136

 139

 364

Beg Len

 2

 1

 

 

 4

 2

 1

Prior

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

 $4,829,713

 $55,000

 $13,130,019

Total

Total

Total

 $0

 $55,000

 $70,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $4,829,713

 $110,000

 $13,200,019

 $4,396,727

 $53,646

 $12,243,400

 $319,273

 $1,354

 $956,619

 $113,713

 $55,000

 $0

Salt Lake County Projects

STP_FLX_ST

EQ_BONUS(MG)
ST_BRIDGE
NHS
NHPP_NHS
NHPP_BR
L_BETTERMENT
STP_FLX_ST

STP_URB_SL

EQ_BONUS(MG)
STP_FLX_ST
STP_TAP_ST
LOCAL_GOVT

ST_SPOT_SFTY
IM

ST_TIF_SB229

NHPP_NHS

 $295,000

 $0
 $0
 $0
 $0
 $0
 $0
 $0

 $10,726

 $0
 $0
 $0

 $55,000

 $0
 $70,000

 $0

 $0

 $0

 $0
 $0
 $0
 $0
 $0
 $0
 $0

 $536,308

 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0

 $0
 $0
 $0
 $0
 $0
 $0
 $0

 $1,072,616

 $0
 $0
 $0
 $0

 $0
 $0

 $2,000,000

 $0

 $0

 $0
 $0
 $0
 $0
 $0
 $0
 $0

 $1,896,385

 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $10,000,000

 $0

 $0
 $0
 $0
 $0
 $0
 $0
 $0

 $0

 $0
 $0
 $0
 $0

 $0
 $0

 $15,000,000

 $0

 $6,175,000

 $4,161,000
 $0
 $0

 $285,000
 $20,000

 $113,713
 $250,000

 $3,516,035

 $20,000
 $0

 $35,000
 $55,000

 $200,019
 $13,000,000

 $17,000,000

 $10,000,000

 $5,756,953

 $3,879,300
 $0
 $0

 $265,706
 $18,646

 $0
 $233,075

 $3,277,999

 $18,646
 $0

 $35,000
 $0

 $0
 $12,243,400

 $0

 $9,323,000

 $418,048

 $281,700
 $0
 $0

 $19,295
 $1,354

 $0
 $16,925

 $238,036

 $1,354
 $0
 $0
 $0

 $200,019
 $756,600

 $17,000,000

 $677,000

 $0

 $0
 $0
 $0
 $0
 $0

 $113,713
 $0

 $0

 $0
 $0
 $0

 $55,000

 $0
 $0

 $0

 $0

 $5,880,000

 $4,161,000
 $0
 $0

 $285,000
 $20,000

 $113,713
 $250,000

 $0

 $20,000
 $0

 $35,000
 $0

 $200,019
 $12,930,000

 $0

 $0

Region

   

   

   

   

   

   

NEW

Subst Comp

Advertised

STIP

Awarded

Subst Comp

STIP

STIP

05/04/13

05/24/14

05/17/14

05/14/11

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

SR-68; MP 57.34 - 58.94

SR-68; MP 56.33 - 57.34

SR-68; MP 52.31 - 52.65

SR-68; MP 61.96 - 61.96

I-80; MP 136 to 143, Lambs Canyon to Kimball Junction

I-80; MP 139.44 - 141.84

US-89; MP 363.77 - 364.79
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8166

8274

10006

12566

12563

7650

8100

10008

PIN

S-0154(58)3

S-0154(59)1

F-0154(67)6

NEWPROJ(12566)

NEWPROJ(12563)

F-0172(18)

F-0172(20)0

F-0172(22)6

Project No.

BANGERTER HWY CORRIDOR PRESERVATION

SR-154, BANGERTER HIGHWAY & 600 WEST

SR-154; Bangerter Hwy at 13400 South

SR-154 & 90th South Interchange

SR-171 (3500 South)  & 5600 West Intersection

SR-172; 5600 WEST BUS RAPID TRANSIT (BRT)

5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan

SR-172 at SR-201

PIN Description / Project Location

BANGERTER HIGHWAY CORRIDOR PRESERVATION

INTERCHANGE STUDY

Intersection Improvements

New Capacity

Choke Point

AIR QUALITY - BRT IMPLEMENTATION

RECONSTRUCT & WIDEN

Intersection Improvements

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

154

154

154

154

171

172

172

172

 

 1

 5

 11

 3

 

 

 6

Beg Len

 12

 1

 1

 1

 

 1

 1

 

Prior

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

 $7,212,514

 $0

 $1,366,000

Total

Total

Total

 $0

 $10,726

 $4,508,695

 $0

 $0

 $250,000

 $0

 $0

 $0

 $0

 $2,145,232

 $0

 $0

 $3,217,848

 $0

 $7,212,514

 $5,373,806

 $6,124,695

 $6,724,227

 $5,009,999

 $5,708,512

 $488,287

 $0

 $0

 $0

 $363,807

 $416,183

Salt Lake County Projects

ST_CORR_PRES

ST_GF_HB242

STP_URB_SL
CMAQ_WFRC
EQ_BONUS(MG)

ST_TIF_SB229

NHPP_NHS

CMAQ_WFRC
STP_URB_SL

FA_MISC
STP_URB_SL

STP_URB_SL

 $1,038,303

 $1,735,326

 $0
 $0
 $0

 $0

 $0

 $0
 $10,726

 $0
 $4,508,695

 $547,034

 $0

 $0

 $0
 $0
 $0

 $0

 $0

 $0
 $0

 $0
 $250,000

 $1,604,634

 $0

 $0

 $0
 $0
 $0

 $0

 $6,132,000

 $0
 $0

 $0
 $0

 $0

 $0

 $0

 $0
 $0
 $0

 $49,200,000

 $0

 $2,145,232
 $0

 $0
 $0

 $0

 $0

 $0

 $0
 $0
 $0

 $0

 $0

 $0
 $3,217,848

 $0
 $0

 $2,145,232

 $1,038,303

 $3,100,000

 $4,054,489
 $35,000

 $3,123,025

 $49,200,000

 $6,132,000

 $2,145,232
 $3,228,574

 $11,646
 $6,113,049

 $4,296,900

 $0

 $0

 $3,780,000
 $32,631

 $2,911,596

 $0

 $5,716,864

 $2,000,000
 $3,010,000

 $9,317
 $5,699,196

 $4,006,000

 $1,038,303

 $3,100,000

 $274,489
 $2,370

 $211,429

 $49,200,000

 $415,136

 $0
 $0

 $0
 $0

 $290,900

 $0

 $0

 $0
 $0
 $0

 $0

 $0

 $145,232
 $218,574

 $2,329
 $413,853

 $0

 $0

 $1,364,674

 $4,054,489
 $35,000

 $3,123,025

 $0

 $0

 $0
 $0

 $11,646
 $1,354,354

 $0

Region

   

   

   

NEW

NEW

   

   

   

Active

Scoping

Cntr Comp

STIP

STIP

Scoping

Active

STIP

08/04/12

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

SR-154; BANGERTER HWY @ REDWOOD RD. CORRIDOR PRESERVATION

SR-154, BANGERTER HIGHWAY & 600 WEST

State Route: SR-154 from: 5.30 to: 6.20 for: 0.90

SR-154; MP 11.00 - 11.75

SR-171; MP 3.36 - 3.69

SR-172; 5600 WEST BUS RAPID TRANSIT (BRT)

SR-172, 5600 WEST; 6300 SOUTH TO 7000 SOUTH

State Route: SR-172 from: 6.00 to: 6.10 for: .10
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8686

8626

9440

12560

10012

8104

8114

8555

11085

PIN

S-R299(113)

F-0201(21)4

F-0201(25)13

NEWPROJ(12560)

F-R299(142)

F-LC35(199)

F-0195(5)0

F-LC35(210)

F-2240(2)0

Project No.

WALKER DEVELOPMENT ON WASATCH BLVD

SR-201; NEAR KCC ARTHUR MILL RAILROAD SPUR CROSS

SR-201; Bangerter Highway to 3200 West

I-15, 9000 South Interchange

7000 South - SR-154 (Bangerter) to SR-68 (Redwood)

13400 South; 4000 West to Mountain View Corridor

2300 EAST; I-80 TO 3900 SOUTH, PHASE I, SL Co.

6200 SOUTH & HOLLADAY BOULEVARD

4700 South; 4000 West to 5600 West

PIN Description / Project Location

R/W PROJECT SETTLEMENT FROM SR-190 WIDENING PROJECT

DECK REPLACEMENT

New Construction

Choke Point

Study

RECONSTRUCTION AND WIDEN

RECONSTRUCT & WIDEN INCLUDING SAFETY IMPROVEMENTS

INTERSECTION IMPROVEMENT

Reconstruct no widening

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

190

201

201

209

2104

2152

2186

2186

2240

 1

 4

 13

 7

 1

 5

 4

 

 

Beg Len

 

 

 

 1

 2

 1

 2

 

 2

Prior

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

 $5,350,000

 $8,484,918

Total

Total

 $0

 $27,038

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $5,350,000

 $8,511,956

 $4,911,733

 $7,319,000

 $438,268

 $0

 $0

 $1,192,956

Salt Lake County Projects

ST_STLMNT

NHPP_BR
BR_ON/OFF

NHPP_NHS

NHPP_IM

STP_URB_SL

L_BETTERMENT
STP_URB_SL

STP_URB_SL

CMAQ_WFRC

STP_URB_SL

 $3,359,093

 $0
 $0

 $3,500,000

 $0

 $0

 $27,038
 $0

 $5,472,004

 $439,772

 $726

 $0

 $0
 $0

 $0

 $0

 $0

 $0
 $0

 $1,172,308

 $1,881,369

 $0

 $0

 $0
 $0

 $0

 $4,672,000

 $0

 $0
 $0

 $0

 $0

 $391,548

 $0

 $0
 $0

 $0

 $0

 $0

 $0
 $0

 $0

 $0

 $2,145,232

 $0

 $0
 $0

 $0

 $0

 $0

 $0
 $0

 $0

 $0

 $5,363,080

 $3,465,000

 $4,775,000
 $575,000

 $3,500,000

 $4,672,000

 $196,289

 $661,479
 $7,850,477

 $8,822,312

 $2,331,867

 $7,910,586

 $0

 $4,451,733
 $460,000

 $3,263,050

 $4,400,090

 $183,000

 $0
 $7,319,000

 $8,225,041

 $2,174,000

 $7,375,039

 $3,465,000

 $323,268
 $115,000

 $236,950

 $271,910

 $0

 $0
 $0

 $0

 $0

 $0

 $0

 $0
 $0

 $0

 $0

 $13,289

 $661,479
 $531,477

 $597,271

 $157,867

 $535,547

 $105,907

 $4,775,000
 $575,000

 $0

 $0

 $196,289

 $634,441
 $7,850,477

 $2,178,000

 $10,726

 $10,000

Region

   

   

   

NEW

   

   

   

   

   

Scoping

Undr Const

STIP

STIP

Active

Phys Compl

Active

Scoping

Scoping

04/13/13

12/10/11

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

WALKER DEVELOPMENT ON WASATCH BLVD.

SR-201; NEAR KCC ARTHUR MILL CROSSING KCC RAILROAD SPUR

State Route: SR-201 from: 13.03 to: 13.37 for: .33

SR-209; MP 6.80 - 8.00

Cnty:FA-2104; MP 1.24 - 3.19

13400 SOUTH; 4000 WEST to Mountain View Corridor

Cnty:FA-2186; MP 3.68 - 5.35

Cnty:FA-2186; MP .09 - .09

Cnty:FA-2240; MP .00 - 2.01
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8112

3523

7451

7704

8312

8523

8828

PIN

F-LC35(203)

MP-STP-0182(2)0E

F-LC35(191)

S-0085(1)0

S-0085(4)0

S-0173(16)5

F-0201(23)11

Project No.

300 East; 3300 South to 3900 South

Enviro - I-80 TO UT. CO. / Mtn View Corridor

PARLEY'S CREEK TRAIL, PHASE 4 - THE DRAW

MVC; UTILITIES TRANSMISSION LOCATION

MVC; AQ MONITOR AND FILTERS

SR-173; 5400 SOUTH BANGERTER HIGHWAY TO 4800 WEST

SR-201; 9450 W. to 5600 W.

PIN Description / Project Location

RECONSTRUCT WITH DRAINAGE IMPROVEMENTS

Environmental

CONSTRUCTION OF PARLEY'S CREEK TRAIL

UTILITY TRANSMISSION LOCATION

MVC; AQ MONITOR AND FILTERS

WIDEN TO 7 LANES

CONCRETE OVERLAY / RAMP WIDENING

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

2264

MULT

MULT

MULT

MULT

MULT

MULT

 

 

 

 

 

 

 

Beg Len

 1

 

 

 

 

 

 

Prior

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

 $19,443,061

 $3,955,130

 $35,074,432

 $28,688,909

 $20,550,078

Total

Total

Total

Total

Total

 $556,939

 $203,967

 $19,622,958

 $6,911,091

 $317,308

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $20,000,000

 $4,159,097

 $54,697,390

 $35,600,000

 $20,867,386

 $7,200,000

 $3,167,277

 $0

 $0

 $19,454,664

 $12,800,000

 $200,000

 $54,697,390

 $35,600,000

 $1,658,650

 $0

 $791,819

 $0

 $0

 $0

Salt Lake County Projects

STP_URB_SL

STP_URB_P/O
ST_CONST
ST_GF_CHN
EQ_BONUS(MG)
STP_URB_SL
ST_QTR_QTR

ST_GF_TIF
EM_HPP_1702

ST_GF_CHN
ST_CHF_TIF

ST_CHF_TIF

ST_GF_OTHER
ST_SB215

STP_FLX_ST
NHPP_NHS
EQ_BONUS(MG)
NHS

 $3,221,312

 $0
 $365,280
 $191,659

 $0
 $0
 $0

 $200,000
 $3,967

 $0
 $19,622,958

 $3,616,170

 $0
 $6,911,091

 $0
 $317,308

 $0
 $0

 $3,587,901

 $0
 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0
 $0

 $0

 $0
 $0

 $0
 $0
 $0
 $0

 $0

 $0
 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0
 $0

 $0

 $0
 $0

 $0
 $0
 $0
 $0

 $0

 $0
 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0
 $0

 $0

 $0
 $0

 $0
 $0
 $0
 $0

 $1,072,616

 $0
 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0
 $0

 $0

 $0
 $0

 $0
 $0
 $0
 $0

 $8,929,529

 $1,000,000
 $3,450,243
 $5,500,000
 $2,700,000
 $3,500,000
 $3,849,757

 $200,000
 $3,959,097

 $31,952,390
 $22,745,000

 $4,100,000

 $1,600,000
 $34,000,000

 $1,999,633
 $17,517,386
 $1,000,367

 $350,000

 $8,325,000

 $1,000,000
 $0
 $0

 $2,700,000
 $3,500,000

 $0

 $0
 $3,167,277

 $0
 $0

 $0

 $0
 $0

 $1,864,257
 $16,331,459

 $932,643
 $326,305

 $0

 $0
 $3,450,243
 $5,500,000

 $0
 $0

 $3,849,757

 $200,000
 $0

 $31,952,390
 $22,745,000

 $4,100,000

 $1,600,000
 $34,000,000

 $135,375
 $1,431,855

 $67,725
 $23,695

 $604,529

 $0
 $0
 $0
 $0
 $0
 $0

 $0
 $791,819

 $0
 $0

 $0

 $0
 $0

 $0
 $0
 $0
 $0

 $1,047,700

 $1,000,000
 $3,084,963
 $5,308,341
 $2,700,000
 $3,500,000
 $3,849,757

 $0
 $3,955,130

 $31,952,390
 $3,122,042

 $483,830

 $1,600,000
 $27,088,909

 $1,999,633
 $17,200,078
 $1,000,367

 $350,000

Region

   

   

   

   

   

   

   

Active

Active

Subst Comp

Active

Active

Phys Compl

Undr Const

03/30/13

12/17/11

01/25/14

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Cnty:FA-2264; MP .00 - .88

Mountain View Corridor (MVC); I-80 to Utah County

PARLEY'S CREEK TRAIL, PHASE 4 - THE DRAW

MVC; UTILITIES TRANSMISSION LOCATION (SR-201TO 4700 SOUTH)

MVC; AQ MONITOR AND FILTERS

SR-173; 5400 SOUTH BANGERTER HIGHWAY TO 4800 WEST

SR-201; MP 5.83 - 10.93 & SR-201; MP 5.82 - 10.92
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9419

9622

10005

10890

10891

11202

11827

PIN

NEWPROJ(9419)

F-ST99(133)

F-R299(137)

F-0186(21)0

F-0270(4)1

F-I80-3(177)128

S-I15-7(314)294

Project No.

I-215 West; 4700 South to SR-201

Pavement Marking Warranty on Multiple Routes

4800 West; Skye Drive to 10200 South

 I-80; 1700 East to East Canyon Bridge Rehab

SR-270; 9th South Connector Bridge Rehabilitation

I-80; Mouth of Parley's Canyon to the Ranch Exit

I-15 Northbound, 10600 S. Interchange Improvement

PIN Description / Project Location

Reconstruct widening

Research

New Construction

Deck Repair/Replacement

Preservation - Structure

Major Rehabilitation - Roadway

Intersection Modification

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

MULT

MULT

MULT

MULT

MULT

MULT

MULT

 

 

 

 

 

 

 

Beg Len

 

 

 

 

 

 

 

Prior

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

 $4,434,587

 $0

 $150,000

 $3,748,245

 $279,149

Total

Total

Total

Total

Total

 $565,413

 $0

 $3,050,000

 $451,755

 $6,699,851

 $0

 $10,400,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $5,000,000

 $10,400,000

 $3,200,000

 $4,200,000

 $6,979,000

 $3,828,806

 $9,695,920

 $2,983,360

 $3,533,502

 $0

 $1,171,195

 $704,080

 $216,640

 $666,498

 $6,979,000

 $0

 $0

 $0

 $0

 $0

Salt Lake County Projects

ST_CONCPT_D2

NHPP_IM
IM
ST_RET_ROW

STP_URB_SL

NHPP_BR
STP_BR

STP_BR
NHPP_BR

IM
NHPP_IM
ST_CONST

ST_HB377/TF
ST_BRIDGE

 $0

 $565,413
 $0
 $0

 $2,596,421

 $0
 $0

 $0
 $3,050,000

 $3,615
 $0

 $448,140

 $6,141,082
 $558,769

 $0

 $0
 $0
 $0

 $0

 $2,400,000
 $8,000,000

 $0
 $0

 $0
 $0
 $0

 $0
 $0

 $0

 $0
 $0
 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0
 $0

 $0

 $0
 $0
 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0
 $0

 $0

 $0
 $0
 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0
 $0

 $0

 $1,550,413
 $2,515,000

 $934,587

 $6,497,908

 $2,400,000
 $8,000,000

 $0
 $3,200,000

 $716,064
 $3,035,796

 $448,140

 $6,149,000
 $830,000

 $0

 $1,460,179
 $2,368,627

 $0

 $6,058,000

 $2,237,520
 $7,458,400

 $0
 $2,983,360

 $674,390
 $2,859,112

 $0

 $0
 $0

 $0

 $90,234
 $146,373
 $934,587

 $0

 $162,480
 $541,600

 $0
 $216,640

 $41,675
 $176,683
 $448,140

 $6,149,000
 $830,000

 $0

 $0
 $0
 $0

 $439,908

 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0
 $0

 $0

 $985,000
 $2,515,000

 $934,587

 $3,901,487

 $0
 $0

 $0
 $150,000

 $712,449
 $3,035,796

 $0

 $7,918
 $271,231

Region

   

   

   

   

   

   

   

STIP

Subst Comp

Undr Const

STIP

Scoping

Undr Const

Scoping

05/12/12

04/19/14

10/05/13

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv.Const

Adv.Const

I-215; MP 15.52 - 19.88 & I-215; MP 15.52 - 19.89 & TO SR-266 4700 SOUTH EB; MP .00 - .01 & TO SR-266 4700 SOUTH; MP .00 - .17 & FROM
SR-266 4700 SOUTH; MP .00 - .17 & FROM SR-171 3500 SOUTH; MP .06 - .16 & TO SR-171 3500 SOUTH; MP .00 - .15 & FROM S

State Route: I-15 from: 278.60 to: 380.00 for: 101.40

4800 WEST; 9800 SO TO 10200 SO

QUARRY OVERPASS; MP .03 - .03 & I-215 BELT ROUTE; MP .08 - .08 & FROM I-80N TO I-215P; MP .18 - .18 & FROM SR-186 TO I-215; MP 
.11 - .11 & FROM SR-186 TO I-215; MP .34 - .34 & FROM SR-186 TO I-215; MP .53 - .53 & I-80; MP 127.06 - 127.06 & Cnty:FA-22

TO SR-270 WEST TEMPLE; MP .56 - 1.00 & FROM SR-270 WEST TEMPLE; MP .15 - .52

I-80; MP 127.57 - 139.22 & I-80; MP 127.57 - 139.22

TO SR-151 10600 SOUTH; MP .10 - .18 & Reference I 15 MP 293.681 - 293.470
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12095

12097

9419

12447

6621

7208

PIN

F-R299(179)

F-R299(180)

NEWPROJ(9419)

NEWPROJ(12447)

F-LC35(184)

F-R299(83)

Project No.

Bicycle Traffic Signal Detection

Bike Lanes on 1300W. & 9800 S.

I-215 West; 4700 South to SR-201

I-15; 1000 So. to 2100 So. Bridge Deck Overlays

1300 SOUTH; 500 WEST TO 700 WEST

ATMS / ITS IN SALT LAKE CITY AND SALT LAKE COUNTY

PIN Description / Project Location

Pedestrian/Bicycle Safety

Pedestrian/Bike facility

Reconstruct widening

Preservation - Structure

BRIDGE REHABILITATION

UPGRADE 330 INTERSECTIONS & INSTALL NEW SIGNAL 
CONTROLLERS

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

MULT

MULT

MULT

MULT

OTHER

OTHER

 

 

 

 

 

 

Beg Len

 

 

 

 

 

 

Prior

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

 $0

 $35,015

 $8,500

 $1,102,872

Total

Total

Total

Total

 $200,000

 $35,015

 $2

 $65,415

 $0

 $0

 $55,000,000

 $0

 $0

 $0

 $30,000,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $200,000

 $70,030

 $85,008,502

 $1,168,288

 $100,000

 $35,015

 $80,053,001

 $1,088,289

 $0

 $0

 $4,955,501

 $568

 $100,000

 $35,015

 $0

 $79,431

Salt Lake County Projects

STP_TAP_ST
LOCAL_GOVT
STP_FLX_ST

LOCAL_GOVT
STP_FLX_ST
STP_TAP_ST

ST_CONCPT_D2
NHPP_IM

NHPP_BR

STP_URB_SL

ST_ATMS
STP_URB_SL
FA_MISC

 $100,000
 $100,000

 $0

 $35,015
 $0
 $0

 $1
 $1

 $0

 $802,975

 $537
 $64,878

 $0

 $0
 $0
 $0

 $0
 $0
 $0

 $0
 $55,000,000

 $0

 $0

 $0
 $0
 $0

 $0
 $0
 $0

 $0
 $0
 $0

 $0
 $30,000,000

 $0

 $0

 $0
 $0
 $0

 $0
 $0
 $0

 $0
 $0
 $0

 $0
 $0

 $6,100,000

 $0

 $0
 $0
 $0

 $0
 $0
 $0

 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0
 $0

 $100,000
 $100,000

 $0

 $35,015
 $0

 $35,015

 $8,501
 $85,000,001

 $6,100,000

 $11,041,295

 $568
 $1,164,878

 $2,841

 $100,000
 $0
 $0

 $0
 $0

 $35,015

 $0
 $80,053,001

 $5,687,030

 $10,293,799

 $0
 $1,086,016

 $2,273

 $0
 $0
 $0

 $0
 $0
 $0

 $8,501
 $4,947,000

 $412,970

 $0

 $568
 $0
 $0

 $0
 $100,000

 $0

 $35,015
 $0
 $0

 $0
 $0

 $0

 $747,496

 $0
 $78,862

 $568

 $0
 $0
 $0

 $0
 $0

 $35,015

 $8,500
 $0

 $0

 $10,238,320

 $31
 $1,100,000

 $2,841

Region

   

   

NEW

NEW

   

   

Scoping

Scoping

STIP

STIP

Active

Active

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Cnty:FA-2180; MP .00 - 1.48 & Cnty:FA-2172; MP 9.49 - 15.53

Cnty:FA-2080; MP .00 - 4.11 & Cnty:FA-2066; MP 5.40 - 6.65

I-215; MP 15.52 - 19.88 & I-215; MP 15.52 - 19.89 & TO SR-266 4700 SOUTH EB; MP .00 - .01 & TO SR-266 4700 SOUTH; MP .00 - .17 & FROM
SR-266 4700 SOUTH; MP .00 - .17 & FROM SR-171 3500 SOUTH; MP .06 - .16 & TO SR-171 3500 SOUTH; MP .00 - .15 & FROM S

I-15; MP 305.09 - 307.01 & I-15; MP 305.09 - 307.00

1300 SOUTH; 500 WEST TO 700 WEST

ATMS / ITS IN SALT LAKE CITY AND SALT LAKE COUNTY
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7703

7849

7947

8108

8110

8599

8565

PIN

MP-0182(6)

S-ST99(78)

F-R299(102)

F-LC35(201)

F-LC35(202)

NEWPROJECT-0027()

F-2082(11)11

Project No.

MVC; Salt Lake County PM

STATEWIDE FIBER OPTIC REPAIR & VERIFICATION

Salt Lake Area Traffic Adaptive Control System

5900 SOUTH; STATE STREET TO 700 WEST

FORT UNION BLVD & HIGHLAND DRIVE INTERSECTION

TRANSIT ORIENTED DEVELOPMENT @ 1000 SO. TRAX STA.

HIGHLAND DRIVE @ I-215; I215 WB ON-RAMP

PIN Description / Project Location

NEW CONSTRUCTION

REPAIR 400 SOUTH CONDUIT, VERIFICATION OF FIBER OPTICS

TRAFFIC ADAPIVE CONTROL SYSTEM

RECONSTRUCTION & MINOR DRAINAGE IMPROVEMENTS

INTERSECTION IMPROVEMENT

Replace Surface Parking with Parking Structure

CONSTRUCT RIGHT TURN LANE

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

OTHER

OTHER

OTHER

OTHER

OTHER

OTHER

OTHER

 

 

 

 

 

 

 

Beg Len

 

 

 1

 1

 1

 

 1

Prior

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

 $387,070,234

 $298,097

 $1,357,060

Total

Total

Total

 $75,328,354

 $3

 $2,109,635

 $0

 $0

 $1,072,616

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $462,398,589

 $298,100

 $4,539,311

 $0

 $0

 $4,232,000

 $424,401,064

 $3,900

 $0

 $37,997,525

 $294,200

 $307,311

Salt Lake County Projects

ST_CONST
ST_GF_CHN
ST_GF_TIF
L_BETTERMENT
ST_CHF_TIF
ST_BONDS_MVC
LOCAL_INKIND

UTA_FUNDS
ST_ATMS

CMAQ_WFRC

STP_URB_SL

STP_URB_SL@1
LOCAL_INKIND
STP_URB_SL

STP_URB_SL

STP_URB_SL

 $500,000
 $0

 $2,828,231
 $0

 $72,000,123
 $0
 $0

 $0
 $3

 $1,031,068

 $3,283,813

 $0
 $42,939

 $2,066,696

 $0

 $1,781,615

 $0
 $0
 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $1,072,616

 $0
 $0

 $1,072,616

 $0

 $0

 $0
 $0
 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0
 $0

 $1,072,616

 $0

 $0
 $0
 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0
 $0

 $1,072,616

 $0

 $0
 $0
 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0
 $0

 $0

 $0

 $500,000
 $128,755,865

 $7,500,000
 $37,997,525

 $231,845,199
 $55,800,000

 $0

 $294,200
 $3,900

 $5,481,068

 $4,975,866

 $591,315
 $42,939

 $3,905,057

 $2,145,232

 $1,781,615

 $0
 $0
 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $5,110,000

 $4,639,000

 $591,315
 $0

 $3,640,685

 $2,000,000

 $1,661,000

 $500,000
 $128,755,865

 $7,500,000
 $0

 $231,845,199
 $55,800,000

 $0

 $0
 $3,900

 $371,068

 $0

 $0
 $0
 $0

 $0

 $0

 $0
 $0
 $0

 $37,997,525
 $0
 $0
 $0

 $294,200
 $0

 $0

 $336,866

 $0
 $42,939

 $264,372

 $145,232

 $120,615

 $0
 $128,755,865

 $4,671,769
 $37,997,525

 $159,845,075
 $55,800,000

 $0

 $294,200
 $3,897

 $4,450,000

 $619,437

 $591,315
 $0

 $765,745

 $0

 $0

Region

   

   

   

   

   

   

   

Active

Active

Active

Scoping

Scoping

Scoping

Scoping

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

MVC; Salt Lake County PM

STATEWIDE FIBER OPTIC REPAIR & LOCATION VERIFICATION

TRAFFIC ADAPIVE CONTROL SYSTEM

5900 SOUTH; STATE STREET TO 700 WEST

FORT UNION BLVD & HIGHLAND DRIVE INTERSECTION

TRANSIT ORIENTED DEVELOPMENT (TOD) @ 10000 SOUTH TRAX STA.

HIGHLAND DRIVE @ I-215; I-215 WB ON-RAMP TO LA CRESTA
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8557

8601

10007

10010

10011

10019

10020

10603

11857

PIN

F-2150(1)0

F-0210(16)0

F-R299(138)

F-R299(140)

F-2044(10)0

F-R299(143)

F-R299(144)

S-0154(70)1

F-LC35(231)

Project No.

6200 SOUTH; 6100 WEST TO SR-111

WASATCH BOULEVARD & 7650 SOUTH

1300 East; Pioneer Road (12400 So) to 13200 So

Closed transferred to PIN 8112

13800 South; Bangerter Hwy to 300 East

500 West: North Temple to 300 North

6200 South & 2300 East Intersection

Bangerter Hwy. & 600 W. Design

Larchwood Drive, Midvale City- Bridge Replacement

PIN Description / Project Location

NEW CONSTRUCTION

PARK AND RIDE LOT

Reconstruct widening

Reconstruct no widening

Intersection Improvements

UTA/Transit

Intersection Improvements

New Construction

New Bridge/Bridge Replacement

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

OTHER

OTHER

OTHER

OTHER

OTHER

OTHER

OTHER

OTHER

OTHER

 

 

 

 

 

 

 

 

 

Beg Len

 

 1

 1

 1

 1

 

 

 

 

Prior

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

 $1,047Total  $398,953  $0  $0  $46,000,000  $0  $46,400,000  $0  $46,400,000  $0

Salt Lake County Projects

STP_URB_SL

CMAQ_WFRC

STP_URB_SL

STP_URB_SL

STP_URB_SL

CMAQ_WFRC

ST_GF_HB242
ST_TIF_SB229

STP_BR

 $1,061,890

 $171,618

 $0

 $0

 $240,726

 $289,606

 $398,953
 $0

 $600,000

 $1,077,979

 $349,673

 $1,308,924

 $0

 $1,072,261

 $1,072,616

 $0
 $0

 $0

 $2,145,232

 $1,072,616

 $1,522,041

 $1,072,616

 $1,786,978

 $0

 $0
 $0

 $0

 $1,563,875

 $0

 $0

 $0

 $0

 $0

 $0
 $46,000,000

 $0

 $0

 $0

 $1

 $0

 $0

 $0

 $0
 $0

 $0

 $5,859,702

 $1,593,907

 $3,409,846

 $1,072,616

 $3,109,965

 $1,501,662

 $400,000
 $46,000,000

 $600,000

 $5,463,000

 $1,486,000

 $3,178,999

 $1,000,000

 $2,899,420

 $1,399,999

 $0
 $0

 $559,380

 $0

 $0

 $0

 $0

 $0

 $0

 $400,000
 $46,000,000

 $0

 $396,702

 $107,908

 $230,847

 $72,616

 $210,545

 $101,663

 $0
 $0

 $40,620

 $10,726

 $0

 $578,880

 $0

 $10,000

 $139,440

 $1,047
 $0

 $0

Region

   

   

   

   

   

   

   

   

   

Scoping

Scoping

Scoping

STIP

Scoping

Scoping

Proposed

Scoping

STIP

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv.Const

6200 SOUTH; 6100 WEST TO SR-111

WASATCH BOULEVARD & 7650 SOUTH

Other: 13TH EAST; 124TH TO 132ND to: 1.00 for: 1.00

Other: 300 EAST; HELM AVE TO 39TH SO. to: .50 for: .50

Other: 138TH SO; BANERTER TO 3RD EAST to: .50 for: .50

Other: 500 WEST: NO TEMPLE TO 300 NO

Other: 6200 SOUTH & 2300 EAST to: .10 for: .10

SR-154;  600 W.

Midvale City, 6755 South 690 East; Structure Replacement 035014D
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12094

12098

5659

3616

3904

4308

8314

10009

PIN

F-R299(178)

F-R299(181)

F-LC35(171)

SP-0182(1)0

SP-0071(14)4

SP-9999(697)

S-0085(5)0

F-R299(139)

Project No.

Spring Lane Sidewalk improvements

Big Cottonwood Trail: Connecting existing sections

Parley's Creek Trail Phase IV - Salt Lake County

Mountain View Corridor Presevation

700 East Corridor

Highland Drive Corridor

MVC; 5400 South to 4100 South

5600 West; 7800 South to 8600 South

PIN Description / Project Location

Safe Sidewalk/ADA ramps

Trails

Construction of Parley's Creek Trail

Purchase Parcels in advance of Project Activity

Purchace Parcaels in advance of project activity

Purchase Parcels in advance of project activity

MVC;5400 South to 4100 South

New Construction

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

OTHER

OTHER

TRAIL

 

 

 

 

 

 

 

 

Beg Len

 

 

 1

 

 

 

 

 

Prior

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

 $0

 $0

 $0

Total

Total

Total

 $249,010

 $198,805

 $15,100,000

 $0

 $0

 $0

 $0

 $0

 $65,000,000

 $0

 $0

 $98,401,000

 $0

 $0

 $0

 $249,010

 $198,805

 $178,501,000

 $99,604

 $40,000

 $0

 $0

 $0

 $178,501,000

 $149,406

 $158,805

 $0

Salt Lake County Projects

STP_TAP_ST
STP_FLX_ST
LOCAL_GOVT

STP_FLX_ST
LOCAL_GOVT
STP_TAP_ST

EM_HPP_1702

ST_CORR_PRES

ST_CORR_PRES

ST_CORR_PRES

ST_TIF_SB229
ST_CHF_TIF

STP_URB_SL

 $99,604
 $0

 $149,406

 $0
 $158,805

 $40,000

 $1

 $164,809

 $169

 $11,662

 $15,000,000
 $100,000

 $815,188

 $0
 $0
 $0

 $0
 $0
 $0

 $0

 $0

 $0

 $0

 $0
 $0

 $1,090,770

 $0
 $0
 $0

 $0
 $0
 $0

 $0

 $0

 $0

 $0

 $65,000,000
 $0

 $2,044,406

 $0
 $0
 $0

 $0
 $0
 $0

 $0

 $0

 $0

 $0

 $98,401,000
 $0

 $1,072,620

 $0
 $0
 $0

 $0
 $0
 $0

 $0

 $0

 $0

 $0

 $0
 $0

 $0

 $99,604
 $0

 $149,406

 $0
 $158,805

 $40,000

 $1,736,034

 $61,424,000

 $459,110

 $1,392,000

 $178,401,000
 $100,000

 $5,022,984

 $99,604
 $0
 $0

 $0
 $0

 $40,000

 $1,388,827

 $0

 $0

 $0

 $0
 $0

 $4,682,928

 $0
 $0
 $0

 $0
 $0
 $0

 $0

 $61,424,000

 $459,110

 $1,392,000

 $178,401,000
 $100,000

 $0

 $0
 $0

 $149,406

 $0
 $158,805

 $0

 $347,207

 $0

 $0

 $0

 $0
 $0

 $340,056

 $0
 $0
 $0

 $0
 $0
 $0

 $1,736,033

 $61,259,191

 $458,942

 $1,380,338

 $0
 $0

 $0

Region

   

   

   

   

   

   

   

   

Scoping

Scoping

Subst Comp

Active

Active

Active

Active

STIP

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Spring lane from 1300 E. to Highland Drive in Holladay City

Along Canyon Road and the Big Cottonwood Trail

Parley's Creek Trail Phase IV - Salt Lake County

Mountain View Corridor

Corridor Preservation / Adv. Acquisition

Draper/Sandy to Highland Drive

MVC;5400 South to 4100 South

5600 West from 7800 South to 8600 South
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11049

11055

11083

11084

11086

11087

11093

11094

PIN

F-R299(157)

F-R299(161)

F-2076(1)

F-LC35(214)

F-LC35(215)

F-0154(72)1

F-LC35(216)

F-LC35(217)

Project No.

FY 2013 - 2014 CPG for WFRC MPO UPWP

Magna Livable Streets Project

1300 East; 1300 South to 2100 South

Portor Rockwell Blvd; 14942 South 550 West

Highland Drive & Minuteman Drive

SR-154, Bangerter Highway & 200 West

Bengal Blvd. & 2700 East Roundabout

7800 South & 1300 West

PIN Description / Project Location

Planning

Pedestrian/Bicycle Safety

Reconstruct no widening

New Construction

Intersection Improvements

Intersection Improvements

Intersection Improvements

Intersection Improvements

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

 

 

 

 

 

 

 

 

Beg Len

 

 

 

 

 

 

 

 

Prior

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

 $6,009,491

 $989,761

Total

Total

 $436,386

 $1,020,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $6,445,877

 $2,009,761

 $6,009,491

 $791,809

 $0

 $0

 $436,386

 $1,217,952

Salt Lake County Projects

PL_WFRC
STP_URB_O/L
L_PASS_MATCH
STP_URB_SL
FTA_5303

LOCAL_GOVT
EM_2012_TCSP

STP_URB_SL

STP_URB_SL

STP_URB_SL

STP_URB_SL

CMAQ_WFRC

CMAQ_WFRC

 $0
 $0

 $436,386
 $0
 $0

 $1,020,000
 $0

 $10,726

 $10,726

 $10,726

 $10,726

 $0

 $10,726

 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $536,308

 $536,308

 $536,308

 $536,308

 $0

 $257,428

 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $1,072,616

 $0

 $536,308

 $0

 $0

 $0

 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $4,279,738

 $0

 $766,920

 $0

 $0

 $0

 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $3,436,662

 $536,309

 $401,158

 $1,072,616

 $214,523

 $4,271,784
 $514,000
 $436,386
 $186,000

 $1,037,707

 $1,020,000
 $989,761

 $5,899,388

 $3,983,696

 $2,386,571

 $948,192

 $1,072,616

 $482,677

 $4,271,784
 $514,000

 $0
 $186,000

 $1,037,707

 $0
 $791,809

 $5,499,999

 $3,714,000

 $2,225,000

 $883,999

 $1,000,000

 $450,000

 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $269,696

 $161,571

 $64,193

 $72,616

 $32,677

 $0
 $0

 $436,386
 $0
 $0

 $1,020,000
 $197,952

 $399,389

 $0

 $0

 $0

 $0

 $0

 $4,271,784
 $514,000

 $0
 $186,000

 $1,037,707

 $0
 $989,761

 $0

 $0

 $0

 $0

 $0

 $0

Region

   

   

   

   

   

   

   

   

Active

Active

STIP

STIP

STIP

STIP

STIP

STIP

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

FY 2013 - FY 2014 CPG for WFRC MPO UPWP

 Magna Livable Streets Project

1300 East; 1300 South to 2100 South

New Route; 14942; 550 West to 0.4 Miles South

Highland & Minuteman Drive

Bangerter Hwy (SR-154) & 200 West

Bengal Blvd & 2700 East

7800 South & 1300 West
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11095

11096

11097

11098

11963

11984

11985

11986

PIN

F-LC35(218)

F-R299(162)

F-LC35(219)

F-LC35(220)

F-ST99(290)

F-LC35(239)

F-LC35(240)

F-LC35(241)

Project No.

9000 South & 4000 West

I-215 Ramp Meters - I-215; 6200 So to State St.

Jordan River Trail - Gardner Village TRAX Station

U of U Central Campus Electrified Shuttle Route

FY 2015-2016 WFRC MPO CPG

Salt Lake Central Bus Maintenance Facility

Project Planning Support - Salt Lake County

Porter Rockwell Blvd (5th Segment)

PIN Description / Project Location

Intersection Improvements

Ramp Meters

Pedestrian/Bicycle Safety

UTA/Transit

Annual Work Program

UTA/Transit

Local/MPO/Other Agency Pass-Through

New Construction

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

 

 

 

 

 

 

 

 

Beg Len

 

 

 

 

 

 

 

 

Prior

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

 $4,508,168Total  $1,943,925  $0  $0  $0  $0  $6,452,093  $6,015,286  $0  $436,807

Salt Lake County Projects

CMAQ_WFRC

CMAQ_WFRC

CMAQ_WFRC

STP_URB_SL

STP_URB_SL
STP_URB_O/L
FTA_5303
PL_WFRC
L_PASS_MATCH

STP_URB_SL

STP_URB_SL

STP_URB_SL

 $10,726

 $10,726

 $10,726

 $643,290

 $260,000
 $140,000
 $636,022
 $776,299
 $131,604

 $0

 $0

 $10,726

 $257,428

 $0

 $311,059

 $0

 $0
 $0
 $0
 $0
 $0

 $0

 $0

 $0

 $0

 $980,371

 $0

 $0

 $0
 $0
 $0
 $0
 $0

 $0

 $0

 $268,154

 $536,308

 $0

 $0

 $0

 $0
 $0
 $0
 $0
 $0

 $0

 $0

 $2,155,958

 $0

 $0

 $0

 $0

 $0
 $0
 $0
 $0
 $0

 $3,217,848

 $0

 $2,681,540

 $804,462

 $991,097

 $321,785

 $713,290

 $520,000
 $280,000

 $1,272,044
 $3,943,242

 $436,807

 $3,217,848

 $278,880

 $5,116,378

 $750,000

 $924,000

 $300,000

 $665,000

 $520,000
 $280,000

 $1,272,044
 $3,943,242

 $0

 $3,000,000

 $260,000

 $4,769,999

 $54,462

 $67,097

 $0

 $0

 $0
 $0
 $0
 $0
 $0

 $217,848

 $0

 $0

 $0

 $0

 $21,785

 $48,290

 $0
 $0
 $0
 $0

 $436,807

 $0

 $18,880

 $346,379

 $0

 $0

 $0

 $70,000

 $260,000
 $140,000
 $636,022

 $3,166,943
 $305,203

 $0

 $278,880

 $0

Region

   

   

   

   

   

   

   

   

STIP

STIP

Scoping

Scoping

Active

STIP

Active

STIP

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

9000 South & 4000 West

I-215 Various Locations; 6200 South to State Street

Jordan River Trail - Gardner Village TRAX Station

U of U Central Campus Electrified Shuttle Route

Various Locations in Salt Lake/Ogden/Layton Urban Areas

Salt Lake Central Bus Maintenance Facility

Project Planning Support - Salt Lake County

Porter Rockwell Blvd (Fifth Segment); Redwood Road to 0.46 miles east
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11987

11988

11989

11998

11999

12000

12001

12006

12007

PIN

F-LC35(242)

F-LC35(243)

F-LC35(244)

F-LC35(245)

F-LC(246)

F-LC35(247)

F-LC35(232)

F-LC35(233)

F-LC35(234)

Project No.

Vine Street; 900 East to 1300 East

4700 South  to Southbound I-215

9000 South; 4800 West to 5300 West

Little Cottonwood Canyon - Snowbird Entry 1

Black Line TRAX Service; SL Central Station to U

Bengal Blvd & 2300 East Round-About

1300 East Buttercup Pedestrian Bridge

200 West; North Temple to 900 South

Holladay City - Bicycle Trails Improvement Project

PIN Description / Project Location

Reconstruct widening

Reconstruct widening

Reconstruct no widening

Intersection Modification

UTA/Transit

Intersection Modification

School Zone Safety

Trails

Trails

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

 

 

 

 

 

 

 

 

 

Beg Len

 

 

 

 

 

 

 

 

 

Prior

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

 $2,960,052

 $85,000

 $108,000

Total

Total

Total

 $0

 $444,762

 $7,843

 $0

 $0

 $0

 $278,880

 $0

 $0

 $1,072,616

 $0

 $0

 $2,054,060

 $0

 $0

 $6,365,608

 $529,762

 $115,843

 $3,175,000

 $85,000

 $108,000

 $2,960,052

 $0

 $0

 $230,556

 $444,762

 $7,843

Salt Lake County Projects

STP_URB_SL

STP_URB_SL

ST_SIB_LG
STP_URB_SL

CMAQ_WFRC

CMAQ_WFRC

CMAQ_WFRC

CMAQ_WFRC

LOCAL_GOVT
TAP_URB_WFRC

LOCAL_GOVT
TAP_URB_WFRC

 $10,726

 $10,726

 $0
 $0

 $10,726

 $10,726

 $10,726

 $10,726

 $444,762
 $0

 $7,843
 $0

 $0

 $0

 $0
 $0

 $0

 $0

 $0

 $0

 $0
 $0

 $0
 $0

 $268,154

 $268,154

 $0
 $278,880

 $364,689

 $0

 $0

 $0

 $0
 $0

 $0
 $0

 $1,866,352

 $1,072,616

 $0
 $1,072,616

 $0

 $0

 $1,072,616

 $1,072,616

 $0
 $0

 $0
 $0

 $2,145,232

 $1,297,865

 $0
 $2,054,060

 $0

 $2,134,506

 $1,764,454

 $1,061,890

 $0
 $0

 $0
 $0

 $4,290,464

 $2,649,361

 $2,960,052
 $3,405,556

 $375,415

 $2,145,232

 $2,847,796

 $2,145,232

 $444,762
 $85,000

 $7,843
 $108,000

 $4,000,000

 $2,469,999

 $0
 $3,175,000

 $349,999

 $2,000,000

 $2,655,000

 $2,000,000

 $0
 $85,000

 $0
 $108,000

 $0

 $0

 $2,960,052
 $0

 $25,416

 $0

 $0

 $0

 $0
 $0

 $0
 $0

 $290,464

 $179,362

 $0
 $230,556

 $0

 $145,232

 $192,796

 $145,232

 $444,762
 $0

 $7,843
 $0

 $0

 $0

 $2,960,052
 $0

 $0

 $0

 $0

 $0

 $0
 $85,000

 $0
 $108,000

Region

   

   

   

   

   

   

   

   

   

STIP

STIP

Active

STIP

STIP

STIP

Scoping

Scoping

Active

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Vine Street; 900 East to 1300 East

4700 South Seperated Right Turn Lane to Southbound I-215

9000 South; 4800 West to 5300 West

Little Cottonwood Canyon Intersection - Snowbird Entry 1

Black Line TRAX Service; SL Central Station to University of Utah

Bengal Blvd & 2300 East Round-About

1300 East Buttercup Pedestrian Bridge

200 West - Enhanced/ Separated Bikeway; North Temple to 900 South

Holladay City- Bicycle Trails Improvement Project
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12008

12009

12010

12011

13112

13113

13114

13115

PIN

F-LC35(235)

F-LC35(236)

F-LC35(237)

F-LC35(238)

NEWPROJ(13112)

NEWPROJ(13113)

NEWPROJ(13114)

NEWPROJ(13115)

Project No.

Salt Lake City - Bike Share Expansion

700 West; 7200 South to 7800 South

700 West HAWK; Bullion Street and 5900 South

Welby Jacob & Bingham Creek, South Jordan

Porter Rockwell Blvd (4th Seg); East Jordan Canal

11800 South; Mountain View Corridor to 5600 West

9270 South & State Street; 150 East to State St.

Redwood Road; 4100 South to Bruin Blvd. (4445 So.)

PIN Description / Project Location

Trails

Trails

Safe Sidewalk/ADA ramps

Trails

New Capacity

New Capacity

Intersection Improvements

Operations/Maintenance

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

 

 

 

 

 

 

 

 

Beg Len

 

 

 

 

 

 

 

 

Prior

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

 $308,075

 $52,209

 $32,631

 $0

Total

Total

Total

Total

 $16,925

 $279,229

 $113,559

 $40,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $615,681

 $0

 $0

 $0

 $940,681

 $331,438

 $146,189

 $40,000

 $876,997

 $309,000

 $136,292

 $37,292

 $0

 $0

 $0

 $0

 $63,684

 $22,438

 $9,897

 $2,708

Salt Lake County Projects

LOCAL_GOVT
TAP_URB_WFRC
SPR_P
CMAQ_WFRC

TAP_URB_WFRC
LOCAL_GOVT

TAP_URB_WFRC
LOCAL_GOVT
STP_TAP_ST

TAP_URB_WFRC
LOCAL_GOVT

STP_URB_SL

STP_URB_SL

STP_URB_SL

STP_URB_SL

 $16,925
 $0
 $0
 $0

 $256,791
 $22,438

 $66,370
 $7,189

 $40,000

 $37,292
 $2,708

 $0

 $0

 $0

 $0

 $0
 $0
 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0

 $0

 $0
 $0
 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0

 $0

 $0
 $0
 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0

 $0

 $0
 $0
 $0

 $615,681

 $0
 $0

 $0
 $0
 $0

 $0
 $0

 $6,474,700

 $2,145,232

 $3,436,400

 $4,749,000

 $16,925
 $233,075

 $0
 $690,681

 $309,000
 $22,438

 $99,000
 $7,189

 $40,000

 $37,292
 $2,708

 $6,474,700

 $2,145,232

 $3,436,400

 $4,749,000

 $0
 $233,075

 $0
 $643,922

 $309,000
 $0

 $99,000
 $0

 $37,292

 $37,292
 $0

 $6,036,363

 $2,000,000

 $3,203,756

 $4,427,493

 $0
 $0
 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0

 $0

 $16,925
 $0
 $0

 $46,759

 $0
 $22,438

 $0
 $7,189
 $2,708

 $0
 $2,708

 $438,337

 $145,232

 $232,644

 $321,507

 $0
 $233,075

 $0
 $75,000

 $52,209
 $0

 $32,631
 $0
 $0

 $0
 $0

 $0

 $0

 $0

 $0

Region

   

   

   

   

NEW

NEW

NEW

NEW

Active

Scoping

Scoping

Scoping

STIP

STIP

STIP

STIP

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Salt Lake City - Bike Share Expansion

700 West; 7200 South to 7800 South, Midvale City

700 West HAWK; Bullion Street and 5900 South, Murray City

Welby Jacob and Bingham Creek; North City Limit to South City Limit, South Jordan

Porter Rockwell Blvd (4th Seg); East Jordan Canal

11800 South; Mountain View Corridor to 5600 West

9270 South & State Street; 150 East to State St.

Redwood Road; 4100 South to Bruin Blvd. (4445 So.)
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13116

13117

13125

13126

13127

13128

13129

13130

13131

PIN

NEWPROJ(13116)

NEWPROJ(13117)

NEWPROJ(13125)

NEWPROJ(13126)

NEWPROJ(13127)

NEWPROJ(13128)

NEWPROJ(13129)

NEWPROJ(13130)

NEWPROJ(13131)

Project No.

3200 West; 10431 South to 10600 South

4100 South; Bangerter Highway to 4400 West

Sugarhouse Streetcar Double Track; 500 Eto 600 E

Hillsborough Pond Park & Ride; Wasatch Blvd.

Depot District Service Center (DDSC): 669 W 200 So

Park & Ride Smart Boards,  Cottonwood Cnys

10400 South & Bangerter Hwy; VMS North & South

14600 South; Pony Express Rd to UPRR Bridge

Foothill VMS; Southbound

PIN Description / Project Location

Reconstruct widening

Reconstruct widening

UTA/Transit

UTA/Transit

UTA/Transit

Traveler Information

Traveler Information

Transportation Alternatives

Traveler Information

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

 

 

 

 

 

 

 

 

 

Beg Len

 

 

 

 

 

 

 

 

 

Prior

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

SALT L

Salt Lake County Projects

STP_URB_SL

STP_URB_SL

CMAQ_WFRC

CMAQ_WFRC

CMAQ_WFRC

CMAQ_WFRC

CMAQ_WFRC

CMAQ_WFRC

CMAQ_WFRC

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $1,072,616

 $4,284,400

 $965,354

 $1,784,700

 $1,018,985

 $706,900

 $925,800

 $669,700

 $462,900

 $1,072,616

 $4,284,400

 $965,354

 $1,784,700

 $1,018,985

 $706,900

 $925,800

 $669,700

 $462,900

 $1,000,000

 $3,994,346

 $900,000

 $1,663,876

 $950,000

 $659,043

 $863,123

 $624,361

 $431,562

 $0

 $0

 $0

 $0

 $0

 $0

 $62,677

 $0

 $31,338

 $72,616

 $290,054

 $65,354

 $120,824

 $68,985

 $47,857

 $0

 $45,339

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

Region

NEW

NEW

NEW

NEW

NEW

NEW

NEW

NEW

NEW

STIP

STIP

STIP

STIP

STIP

STIP

STIP

STIP

STIP

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

3200 West; 10431 South to 10600 South

4100 South; Bangerter Highway to 4400 West

Sugarhouse Streetcar Double Track; 500 Eto 600 E

Hillsborough Pond Park & Ride; Wasatch Blvd.

Depot District Service Center (DDSC): 669 W 200 So

Park & Ride Smart Boards,  Cottonwood Cnys

10400 South & Bangerter Hwy; VMS North & South

14600 South; Pony Express Rd to UPRR Bridge

Foothill VMS; Southbound
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13134

13135

13136

13137

13138

PIN

NEWPROJ(13134)

NEWPROJ(13135)

NEWPROJ(13136)

NEWPROJ(13137)

NEWPROJ(13138)

Project No.

Dry Creek Trail; 10200 South to 10000 South

Bike Share Expansion

Parley's Trail - 2300 East Tunnel Crossing

HAWK Pedestrian Crossing on Fort Union

Salt Lake City; North Temple Street & Bike Plan

PIN Description / Project Location

Transportation Alternatives

Transportation Alternatives

Trails

Pedestrian/Bicycle Safety

Planning

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

 

 

 

 

 

Beg Len

 

 

 

 

 

Prior

SALT L

SALT L

SALT L

SALT L

SALT L

Salt Lake County Projects

TAP_URB_WFRC

TAP_URB_WFRC

TAP_URB_WFRC

TAP_URB_WFRC

TAP_URB_WFRC

 $72,067

 $176,111

 $250,000

 $192,800

 $37,500

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $72,067

 $176,111

 $250,000

 $192,800

 $37,500

 $67,188

 $164,188

 $233,075

 $179,747

 $34,961

 $0

 $0

 $0

 $0

 $0

 $4,879

 $11,923

 $16,925

 $13,053

 $2,539

 $0

 $0

 $0

 $0

 $0

Region

NEW

NEW

NEW

NEW

NEW

STIP

STIP

STIP

STIP

STIP

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Dry Creek Trail; 10200 South to 10000 South

Bike Share Expansion

Parley's Trail - 2300 East Tunnel Crossing

HAWK Pedestrian Crossing on Fort Union

Salt Lake City; North Temple Street & Bike Plan
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8662

4040

4675

4677

6503

6511

7444

PIN

F-ST99(100)

TPF-TPF5(064)

STP-9999(387)

SP-9999(743)

F-SPR-2(207)

F-TPF-5(145)

CPG-0100(006)

Project No.

TRUCK PARKING GRANT PROGRAM IN UTAH

Pooled Fund Study, Western Alliance QTC

UDOT Wetland Mitigation Sites Federal Projects

UDOT Wetland Mitigation Sites State Funded Project

TRANSPORTATION MANAGEMENT CENTER

TRANSPORTATION POOL FUND PROJECT

RURAL TRANSIT UNIFIED PLANNING PROGRAM

PIN Description / Project Location

RESEARCH & EVALUATE LONG-TERM TRUCK PARKING ALONG I-15

POOLED FUND STUDY, WESTERN ALLIANCE QTC

Monitor and Maintain Federal Mitigation Sites

Wetland Mitigation

TRANSPORTATION MANAGEMENT CENTER

WESTERN MAINTENANCE PARTNERSHIP

PLANNING GRANTS FOR SMALL URBAN & RURAL PLANNING 
PROJECTS

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

15

OTHER

OTHER

OTHER

OTHER

OTHER

OTHER

 

 

 

 

 

 

 

Beg Len

 350

 1

 

 

 

 

 

Prior

STATEW

STATEW

STATEW

STATEW

STATEW

STATEW

STATEW

 $454,749

 $15,434

 $4,431

 $147,038

 $1,072,716

Total

Total

Total

Total

Total

 $76,221

 $24,566

 $70,569

 $10,000

 $268,179

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $530,970

 $40,000

 $75,000

 $157,038

 $1,340,896

 $221,248

 $0

 $50,000

 $132,038

 $1,072,716

 $0

 $40,000

 $25,000

 $10,000

 $0

 $309,722

 $0

 $0

 $15,000

 $268,179

Statewide County Projects

FA_MISC_100%

FA_MISC_100%
SPR_R
OTHER
STP_FLX_100%

STP_FLX_ST

ST_APPROP
ST_CONST

ST_ATMS
SPR_P

SPR_P_100%
SPR_R
ST_CONST
OTHER

L_PASS_MATCH
FTA_5304_80%

 $0

 $15,000
 $0

 $61,221
 $0

 $0

 $14,566
 $10,000

 $25,000
 $45,569

 $0
 $0

 $10,000
 $0

 $268,179
 $0

 $0

 $0
 $0
 $0
 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $0
 $0
 $0
 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $0
 $0
 $0
 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $0
 $0
 $0
 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0
 $0

 $0
 $0

 $545,000

 $45,000
 $161,219
 $309,722

 $15,028

 $120,000

 $30,000
 $10,000

 $25,000
 $50,000

 $3,880
 $128,159

 $10,000
 $15,000

 $268,179
 $1,072,716

 $545,000

 $45,000
 $161,219

 $0
 $15,028

 $111,876

 $0
 $0

 $0
 $50,000

 $3,880
 $128,159

 $0
 $0

 $0
 $1,072,716

 $0

 $0
 $0
 $0
 $0

 $8,124

 $30,000
 $10,000

 $25,000
 $0

 $0
 $0

 $10,000
 $0

 $0
 $0

 $0

 $0
 $0

 $309,722
 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $15,000

 $268,179
 $0

 $545,000

 $30,000
 $161,219
 $248,501

 $15,028

 $120,000

 $15,434
 $0

 $0
 $4,431

 $3,880
 $128,159

 $0
 $15,000

 $0
 $1,072,716

Region

   

   

   

   

   

   

   

Active

Active

Active

Active

Active

Active

Active

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

TRUCK PARKING GRANT PROGRAM IN UTAH

Pooled Fund Study, Western Alliance QTC

UDOT Wetland Mitigation Sites Federal Projects

UDOT Wetland Mitigation Sites State Funded Project

TRANSPORTATION MANAGEMENT CENTER - TRAFFIC MGMT COOP INFO.

TRANSFER FUND; WESTERN MAINTENANCE PARTNERSHIP POOLED FUND

RURAL TRANSIT UNIFIED PLANNING PROGRAM (CPG)
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8402

9933

10235

10504

10903

11075

11890

PIN

S-ST99(89)

F-TPF5(244)

S-ST99(155)

F-TPF-5(257)

F-TPF-5(264)

F-TPF-5(272)

F-ST99(231)

Project No.

STATEWIDE UTILITY PROCESS CONTRACT

Pooled Fund Project - TPF5(244) Shaking Table Test

Total Maintenance Contracting Feasibility Study

Evaluation of Spliced Sleeve Connections

Passive Force-Displacement for Skewed Abutments

Evaluation of Lateral Pile Resistance

Fiscal YR 2014 LTAP Program

PIN Description / Project Location

STATEWIDE UTILITY PROCESS CONTRACT

Research

Planning

Research

Research

Research

Research

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

OTHER

OTHER

OTHER

OTHER

 

 

 

 

 

 

 

Beg Len

 1

 

 

 1

 

 

 

Prior

STATEW

STATEW

STATEW

STATEW

STATEW

STATEW

STATEW

 $202,010

 $115,000

 $270,000

 $292,000

Total

Total

Total

Total

 $47,990

 $1

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $250,000

 $115,001

 $270,000

 $292,000

 $0

 $115,001

 $270,000

 $292,000

 $250,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

Statewide County Projects

ST_CONT_R2
ST_CONT_R3
ST_CONT_R4
ST_CONT_R1
ST_CONT_PG

SPR_R
SPR_R_100%

ST_CONST

SPR_R

EM_2012_IBRD
SPR_R_100%

HSIP_100%
SPR_R_100%

FA_LTAP

 $0
 $0

 $47,990
 $0
 $0

 $0
 $1

 $62,480

 $0

 $0
 $0

 $0
 $0

 $0

 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0

 $0
 $0

 $0

 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0

 $0
 $0

 $0

 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0

 $0
 $0

 $0

 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0

 $0
 $0

 $0

 $50,000
 $50,000
 $50,000
 $50,000
 $50,000

 $115,000
 $1

 $62,500

 $110,000

 $25,000
 $245,000

 $10,000
 $282,000

 $300,000

 $0
 $0
 $0
 $0
 $0

 $115,000
 $1

 $0

 $110,000

 $25,000
 $245,000

 $10,000
 $282,000

 $150,000

 $50,000
 $50,000
 $50,000
 $50,000
 $50,000

 $0
 $0

 $62,500

 $0

 $0
 $0

 $0
 $0

 $150,000

 $0
 $0
 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0

 $0
 $0

 $0

 $50,000
 $50,000
 $2,010

 $50,000
 $50,000

 $115,000
 $0

 $20

 $110,000

 $25,000
 $245,000

 $10,000
 $282,000

 $300,000

Region

   

   

   

   

   

   

   

Active

Active

Active

Active

Scoping

Active

Active

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

STATEWIDE UTILITY PROCESS CONTRACT

Other: RESEARCH PROJECT

STATEWIDE STUDY

Pooled Project with Texas & New York

 Passive Force-Displacement Relationships for Skewed Abutments

Evaluation of Lateral Pile Resistance Near MSE Walls at a Dedicated Wall Site

Statewide Program
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11911

11912

11964

11965

12507

12668

PIN

F-ST99(233)

F-ST99(234)

F-ST99(253)

F-ST99(237)

F-ST99(249)

F-ST99(262)

Project No.

FY 2014 Research Work Program

FY 2014 SPR Work Program

FY 2015 Research Work Program

FY 2015 Statewide Planning Work Program

FMIS 5.0 Upgrade

GIS / Enterprise Data Management Support

PIN Description / Project Location

Annual Work Program

Annual Work Program

Annual Work Program

Annual Work Program

Data System Development/Enhancement

Staffing Support

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

 

 

 

 

 

 

Beg Len

 

 

 

 

 

 

Prior

STATEW

STATEW

STATEW

STATEW

STATEW

STATEW

 $2,836,507

 $7,529,193

 $35,004

 $5,245,000

 $400,000

 $197,821

Total

Total

Total

Total

Total

Total

 $238,493

 $104,000

 $3,114,996

 $573,000

 $10,000

 $52,179

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $3,075,000

 $7,633,193

 $3,150,000

 $5,818,000

 $410,000

 $250,000

 $1,864,800

 $6,053,029

 $1,864,800

 $4,656,914

 $372,920

 $153,230

 $1,210,200

 $1,476,164

 $1,285,200

 $1,157,086

 $37,080

 $96,770

 $0

 $104,000

 $0

 $4,000

 $0

 $0

Statewide County Projects

ST_APPROP
ST_ATMS
SPR_R
SPR_R_100%

SPR_P_100%
L_PASS_MATCH
SPR_P
LOCAL_GOVT
CMAQ_WFRC

SPR_R
ST_APPROP
ST_SIGNL_M&O
SPR_R_100%

SPR_P_100%
SPR_P
L_PASS_MATCH
CMAQ_PM2.5

EQ_BONUS(MG)
ST_CONT_PG

ST_CONST
HSIP
SPR_P

 $238,493
 $0
 $0
 $0

 $0
 $4,000

 $0
 $100,000

 $0

 $2,270,996
 $734,000

 $90,000
 $20,000

 $0
 $550,000

 $4,000
 $19,000

 $0
 $10,000

 $52,179
 $0
 $0

 $0
 $0
 $0
 $0

 $0
 $0
 $0
 $0
 $0

 $0
 $0
 $0
 $0

 $0
 $0
 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0
 $0
 $0
 $0

 $0
 $0
 $0
 $0
 $0

 $0
 $0
 $0
 $0

 $0
 $0
 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0
 $0
 $0
 $0

 $0
 $0
 $0
 $0
 $0

 $0
 $0
 $0
 $0

 $0
 $0
 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0
 $0
 $0
 $0

 $0
 $0
 $0
 $0
 $0

 $0
 $0
 $0
 $0

 $0
 $0
 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $734,000
 $15,000

 $2,306,000
 $20,000

 $56,076
 $4,000

 $7,333,594
 $100,000
 $139,523

 $2,306,000
 $734,000

 $90,000
 $20,000

 $16,000
 $5,779,000

 $4,000
 $19,000

 $400,000
 $10,000

 $75,000
 $100,000

 $75,000

 $0
 $0

 $1,844,800
 $20,000

 $56,076
 $0

 $5,866,875
 $0

 $130,078

 $1,844,800
 $0
 $0

 $20,000

 $16,000
 $4,623,200

 $0
 $17,714

 $372,920
 $0

 $0
 $93,230
 $60,000

 $734,000
 $15,000

 $461,200
 $0

 $0
 $0

 $1,466,719
 $0

 $9,446

 $461,200
 $734,000

 $90,000
 $0

 $0
 $1,155,800

 $0
 $1,286

 $27,080
 $10,000

 $75,000
 $6,770

 $15,000

 $0
 $0
 $0
 $0

 $0
 $4,000

 $0
 $100,000

 $0

 $0
 $0
 $0
 $0

 $0
 $0

 $4,000
 $0

 $0
 $0

 $0
 $0
 $0

 $495,507
 $15,000

 $2,306,000
 $20,000

 $56,076
 $0

 $7,333,594
 $0

 $139,523

 $35,004
 $0
 $0
 $0

 $16,000
 $5,229,000

 $0
 $0

 $400,000
 $0

 $22,821
 $100,000

 $75,000

Region

   

   

   

   

   

   

Active

Active

Active

Active

Scoping

Active

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv.Const

Statewide Program

Statewide Planning

Statewide

Various Locations

This is for ePM programming enhancements.

Statewide; Staffing Support
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12761

12981

12990

12991

13060

PIN

F-ST99(265)

F-ST99(283)

F-ST99(289)

F-ST99(291)

F-ST99(306)

Project No.

2014 Statewide Pavement Condition Data Collection

Fiscal Year 2015 LTAP Program

RURAL TRANSIT UNIFIED PLANNING PROGRAM

Highway Use Tax Evasion Project FY 2014-FY2017

Utility Data Storage & Retrieval System

PIN Description / Project Location

Develop Documents

Annual Work Program

UTA/Transit

Annual Work Program

Data System Development/Enhancement

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

 

 

 

 

 

Beg Len

 

 

 

 

 

Prior

STATEW

STATEW

STATEW

STATEW

STATEW

 $1,350,000

 $275,271

 $133,000

 $0

Total

Total

Total

Total

 $0

 $0

 $133,000

 $125,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $1,350,000

 $275,271

 $266,000

 $125,000

 $1,192,455

 $220,217

 $172,770

 $100,000

 $157,545

 $0

 $93,230

 $25,000

 $0

 $55,054

 $0

 $0

Statewide County Projects

SEC164_HSIP
SPR_P
HSIP

FA_LTAP

FTA_5304_80%
L_PASS_MATCH

ST_CONT_PG
STP_FLX_ST

ST_CONST
FA_MISC_100%

 $0
 $0
 $0

 $0

 $0
 $0

 $0
 $133,000

 $25,000
 $100,000

 $0
 $0
 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $850,000
 $500,000

 $0

 $300,000

 $220,217
 $55,054

 $100,000
 $166,000

 $25,000
 $100,000

 $792,455
 $400,000

 $0

 $150,000

 $220,217
 $0

 $0
 $172,770

 $0
 $100,000

 $57,545
 $100,000

 $0

 $150,000

 $0
 $0

 $100,000
-$6,770

 $25,000
 $0

 $0
 $0
 $0

 $0

 $0
 $55,054

 $0
 $0

 $0
 $0

 $850,000
 $500,000

 $0

 $300,000

 $220,217
 $55,054

 $100,000
 $33,000

 $0
 $0

Region

   

   

   

   

   

Active

Active

Active

Active

STIP

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Data is collected at various locations in the state, these locations are not known at this time and can change throughout the duratin of the 
contract

Fiscal Year 2015 LTAP Program

Various Locations in State of Utah

Higway Use Tax Evasion Project

Implementation of a Utility Data Storage & Retrieval System.
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11204

11856

12987

8102

9996

11294

12926

PIN

F-0036(137)52

F-0138(12)18

F-R299(196)

F-LC45(9)

F-R299(145)

F-LC45(12)

F-R299(193)

Project No.

SR-36; 3 O'clock Drive to 1000 N

SR-138 & Village Road Improvements, Tooele County

Active Warnings on Faust Rd

OLD MORMON TRAIL ROAD

Droubay Rd. Phase 2: Vine Street to Smelter Rd.

Operation & Maint. for the Tooele Valley Shuttle

Tooele Co. 1 Call - 1 Click Center & Outreach Prgm

PIN Description / Project Location

Major Rehabilitation - Roadway

Intersection Modification

Railroad Safety

ROAD RECONSTUCTIONS

Reconstruct widening

UTA/Transit

UTA/Transit

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

36

138

2644

MULT

OTHER

OTHER

 52

 18

 2

 

 

 

 

Beg Len

 3

 

 

 

 1

 

 

Prior

TOOELE

TOOELE

TOOELE

TOOELE

TOOELE

TOOELE

TOOELE

 $14,765

 $0

 $2,596,821

 $0

 $41,954

 $0

Total

Total

Total

Total

Total

Total

 $25,600,001

 $0

 $0

 $1,515,000

 $28,047

 $277,767

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $1,420,000

 $0

 $0

 $0

 $0

 $25,614,766

 $1,420,000

 $2,596,821

 $1,515,000

 $70,000

 $277,767

 $23,866,881

 $1,000,000

 $2,000,000

 $1,000,000

 $65,261

 $191,784

 $1,747,885

 $0

 $0

 $0

 $0

 $0

 $0

 $420,000

 $596,821

 $515,000

 $4,739

 $50,537

Tooele County Projects

ST_CONCPT_D2
NHPP_NHS

LOCAL_GOVT
STP_SU_JHC

R/H_HAZ_ELIM

LOCAL_GOVT
STP_RURAL

STP_SU_JHC
LOCAL_GOVT

CMAQ_TOOELE
L_PASS_MATCH

FA_MISC_100%
FA_MISC
LOCAL_GOVT

 $0
 $25,600,001

 $0
 $0

 $600,000

 $0
 $0

 $1,072,616
 $442,384

 $23,308
 $4,739

 $50,000
 $177,230

 $50,537

 $0
 $0

 $0
 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0
 $0

 $0
 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0
 $0

 $0
 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0
 $0

 $420,000
 $1,000,000

 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $14,765
 $25,600,001

 $420,000
 $1,000,000

 $600,000

 $451,589
 $2,145,232

 $1,072,616
 $442,384

 $65,261
 $4,739

 $50,000
 $177,230

 $50,537

 $0
 $23,866,881

 $0
 $1,000,000

 $600,000

 $0
 $2,000,000

 $1,000,000
 $0

 $65,261
 $0

 $50,000
 $141,784

 $0

 $14,765
 $1,733,120

 $0
 $0

 $0

 $0
 $0

 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0
 $0

 $420,000
 $0

 $0

 $451,589
 $145,232

 $72,616
 $442,384

 $0
 $4,739

 $0
 $0

 $50,537

 $14,765
 $0

 $0
 $0

 $0

 $451,589
 $2,145,232

 $0
 $0

 $41,954
 $0

 $0
 $0
 $0

Region

   

   

   

   

   

   

   

Scoping

STIP

STIP

Advertised

Scoping

Active

STIP

07/12/14

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv.Const

SR-36; MP 52.46 - 55.77

SR-138; MP 18.13 - 18.25

Cnty:FA-2644; MP 2.07 - 2.07

OLD MORMON TRAIL ROAD & Cnty:FA-2650; MP 10.00 - 13.50

Other: DROUBAY ROAD to: .60 for: .60

Tooele Valley

Tooele County - One Call - One Click Center & Veterans Outreach Program
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10786

12120

7748

12118

13055

12150

13051

11433

10675

PIN

S-0006(154)256

F-0006(166)174

F-R499(85)

F-R499(215)

S-R199(179)

S-R399(180)

S-R199(177)

NEWPROJ(11433)

F-R499(173)

Project No.

US-6; SB Passing Lanes Between MP 256-300

US-6; Spanish Fork to I-70 Traffic Study

I-15; ITS PROJECTS AT VARIOUS LOCATIONS

I-15; Safety Study Region 4

SR-30; Passing Lanes (Box Elder/Cache Counties)

Uintah Transportation Plan

SR-108; Corridor Preservation

US-191; South Moab to Blue Hill

US-89 Passing Lanes & Improve Alton Intersection

PIN Description / Project Location

New Construction

Traffic

ITS PROJECTS

Safety

Adding a lane/shoulder

Planning

Corridor Preservation

Choke Point

New Construction

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

6

6

15

15

30

40

108

191

MULT

 256

 174

 

 

 97

 117

 4

 113

 

Beg Len

 44

 127

 150

 194

 4

 

 9

 12

 

Prior

VARIOU

VARIOU

VARIOU

VARIOU

VARIOU

VARIOU

VARIOU

VARIOU

VARIOU

 $1,866,749

 $4,324,999

Total

Total

 $4,233

 $11,416

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $1,870,982

 $4,336,416

 $1,479,551

 $4,032,198

 $391,431

 $304,218

 $0

 $0

Various County Projects

ST_TIF_SB229

NHPP_NHS

IM
ST_ATMS

NHPP_IM

ST_GF_TIF

ST_HB377/TF

ST_CORR_PRES

NHPP_NHS

NHS
NHPP_NHS
ST_CONT_R4

 $5,895,044

 $0

 $0
 $4,233

 $0

 $0

 $806,777

 $10,000

 $0

 $0
 $1

 $11,416

 $0

 $0

 $0
 $0

 $0

 $100,000

 $0

 $0

 $0

 $0
 $0
 $0

 $0

 $0

 $0
 $0

 $0

 $4,880,000

 $0

 $0

 $0

 $0
 $0
 $0

 $0

 $0

 $0
 $0

 $0

 $0

 $0

 $0

 $4,000,000

 $0
 $0
 $0

 $0

 $0

 $0
 $0

 $0

 $0

 $0

 $0

 $0

 $0
 $0
 $0

 $6,000,000

 $115,000

 $1,570,982
 $300,000

 $45,000

 $5,000,000

 $862,000

 $10,000

 $4,000,000

 $395,000
 $3,930,000

 $11,416

 $0

 $107,215

 $1,479,551
 $0

 $42,381

 $0

 $0

 $0

 $3,729,200

 $368,259
 $3,663,939

 $0

 $6,000,000

 $7,786

 $91,431
 $300,000

 $2,619

 $5,000,000

 $862,000

 $10,000

 $270,800

 $26,742
 $266,061

 $11,416

 $0

 $0

 $0
 $0

 $0

 $0

 $0

 $0

 $0

 $0
 $0
 $0

 $104,956

 $115,000

 $1,570,982
 $295,767

 $45,000

 $20,000

 $55,223

 $0

 $0

 $395,000
 $3,929,999

 $0

Region

   

   

   

   

   

   

   

NEW

   

Active

Scoping

Contr Clsd

Scoping

Scoping

Scoping

STIP

STIP

Undr Const

07/16/11

09/28/13

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

US-6; MP 256.00 - 300.00

US-6; MP 173.60 - 300.30

I-15; ITS PROJECTS AT VARIOUS LOCATIONS

I-15; MP .00 - 194.30

SR-30; MP 97.00 - 101.00

US-40; MP 116.62 - 116.62

SR-108; MP 4.01 - 12.92

US-191; MP 112.50 - 124.00

US-89 Passing Lanes & Alton Intersection Improvements
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10018

10306

10308

10309

11894

11895

12086

10732

PIN

F-ST99(162)

F-ST99(159)

F-ST99(160)

F-ST99(157)

S-R399(169)

S-R399(170)

S-ST99(214)

F-ST99(183)

Project No.

Travelwise

Scenic Byway Livability Plan Development

OJT SUPPORT SERVICES PROGRAM FY 2013 - 2014

Infrastructure Voluntary Eval. Sustainability Tool

Uintah Basin Environmental Study

Unitah Basin Program Management

Construction Portal

Statewide; Home Travel Survey

PIN Description / Project Location

ATMS

Scenic Byways

Other - Non-Construction Project

Other - Non-Construction Project

Document EA/EIS

Annual Work Program

Data System Development/Enhancement

Study

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

OTHER

OTHER

OTHER

OTHER

OTHER

OTHER

OTHER

 

 

 

 

 

 

 

 

Beg Len

 

 1

 

 

 

 

 

 

Prior

VARIOU

VARIOU

VARIOU

VARIOU

VARIOU

VARIOU

VARIOU

VARIOU

 $1,028,000

 $1,200,000

Total

Total

 $6,000,000

 $87,139

 $6,000,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $13,028,000

 $1,287,139

 $0

 $1,200,000

 $13,028,000

 $0

 $0

 $87,139

Various County Projects

CMAQ_WFRC

EM_2011_PLHD

FA_MISC_100%

FA_MISC_50%

ST_HB377/TF
ST_TIF_SB229

ST_HB377/TF

ST_TIF_SB229

STP_URB_O/L
STP_URB_SL
L_PASS_MATCH

 $214,523

 $0

 $0

 $0

 $0
 $6,000,000

 $0

 $75,000

 $0
 $0

 $87,139

 $214,523

 $0

 $0

 $0

 $0
 $6,000,000

 $0

 $0

 $0
 $0
 $0

 $145,876

 $0

 $0

 $0

 $0
 $0

 $0

 $0

 $0
 $0
 $0

 $145,876

 $0

 $0

 $0

 $0
 $0

 $0

 $0

 $0
 $0
 $0

 $0

 $0

 $0

 $0

 $0
 $0

 $0

 $0

 $0
 $0
 $0

 $720,798

 $334,000

 $182,349

 $40,000

 $1,028,000
 $12,000,000

 $1,110,000

 $375,000

 $384,000
 $816,000

 $87,139

 $672,000

 $334,000

 $182,349

 $20,000

 $0
 $0

 $0

 $0

 $384,000
 $816,000

 $0

 $48,798

 $0

 $0

 $20,000

 $1,028,000
 $12,000,000

 $1,110,000

 $375,000

 $0
 $0
 $0

 $0

 $0

 $0

 $0

 $0
 $0

 $0

 $0

 $0
 $0

 $87,139

 $0

 $334,000

 $182,349

 $40,000

 $1,028,000
 $0

 $1,110,000

 $300,000

 $384,000
 $816,000

 $0

Region

   

   

   

   

   

   

   

   

STIP

Active

Active

Active

Active

Scoping

Scoping

Active

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Other: STATEWIDE TRAVEL PROGRAM

SCENIC BYWAYS IN UTAH

NON-ROUTE PROJECT

PILOT TEST - INVEST

Unitah Basin

Unitah Basin

Project Location to be UDOT Headquarters

Statewide Home Travel Survey
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11142

11619

11869

12084

12121

12360

12372

12436

PIN

F-ST99(214)

F-R499(201)

F-ST99(232)

S-ST99(213)

F-ST99(242)

F-ST99(247)

F-ST99(246)

F-TPF-5(296)

Project No.

Enhanced Traveler Information for Weather

Ferry Boat Discretionary Funds

Slide-In Construction Implementation Guide

WINTER ROADWAY CLOSURES STUDY

State Training Budget

OJT Supportive Services Program - FY 2015

DBE Supportive Services Program - FY 2015

SPT Perf-Based Assessment of Liquefaction TPF-5296

PIN Description / Project Location

ITS Communications

Local/MPO/Other Agency Pass-Through

Other structure item repair

Planning

Education

Reimbursement/Settlement

Reimbursement/Settlement

Research

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

 

 

 

 

 

 

 

 

Beg Len

 

 

 

 

 

 

 

 

Prior

VARIOU

VARIOU

VARIOU

VARIOU

VARIOU

VARIOU

VARIOU

VARIOU

 $475,019

 $49,278

 $463,662

Total

Total

Total

 $149,574

 $41,190

 $129,822

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $624,592

 $90,467

 $593,484

 $383,000

 $78,511

 $404,137

 $241,592

 $11,956

 $189,347

 $0

 $0

 $0

Various County Projects

ITS_RESEARCH
L_PASS_MATCH
ST_CONST

EM_2014_FBD
FA_MISC

BRD_F

ST_HB377/TF

ST_CONST
STP_FLX_ST

FA_MISC_100%

FA_MISC_100%

SPR_R_100%

 $0
 $0

 $149,574

 $41,190
 $0

 $0

 $114,853

 $129,822
 $0

 $0

 $0

 $59,000

 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0

 $0

 $0

 $0

 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0

 $0

 $0

 $0

 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0

 $0

 $0

 $0

 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0

 $0

 $0

 $0

 $383,000
 $0

 $241,592

 $41,190
 $49,278

 $200,000

 $200,000

 $160,000
 $433,484

 $71,341

 $108,968

 $148,000

 $383,000
 $0
 $0

 $39,089
 $39,422

 $200,000

 $0

 $0
 $404,137

 $71,341

 $108,968

 $148,000

 $0
 $0

 $241,592

 $2,101
 $9,856

 $0

 $200,000

 $160,000
 $29,347

 $0

 $0

 $0

 $0
 $0
 $0

 $0
 $0

 $0

 $0

 $0
 $0

 $0

 $0

 $0

 $383,000
 $0

 $92,019

 $0
 $49,278

 $200,000

 $85,147

 $30,178
 $433,484

 $71,341

 $108,968

 $89,000

Region

   

   

   

   

   

   

   

   

Contr Clsd

Scoping

Active

Active

Active

Active

Active

STIP

11/10/12

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Statewide weather forecasts, signal control in various locations

Ferry Boat Discretionary Funds

Statewide

WINTER ROADWAY CLOSURES STUDY

State wide training

OJT Supportive Services Program

DBE Supportive Services Program

Statewide study
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12930

13003

13004

13006

13012

13031

PIN

S-ST99(281)

F-ST99(292)

F-ST99(295)

F-ST99(293)

F-ST99(297)

F-ST99(296)

Project No.

Asset Management Review RFQ

INVEST, FHWA'S SUSTAINABILITY SELF-EVALUATION TOOL

Tax Commission Joint Operations Center

UTA 1 Call - 1 Click & Outreach Program

State Training Budget

National Summer Transportation Institute Program

PIN Description / Project Location

Planning

Annual Work Program

Annual Work Program

UTA/Transit

Education

Annual Work Program

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

 

 

 

 

 

 

Beg Len

 

 

 

 

 

 

Prior

VARIOU

VARIOU

VARIOU

VARIOU

VARIOU

VARIOU

 $0Total  $550,000  $0  $0  $0  $0  $550,000  $370,000  $0  $180,000

Various County Projects

ST_CONT_PG

FA_MISC_50%

FA_MISC_100%

UTA_FUNDS
FA_MISC_100%
FA_MISC

STP_FLX_ST

NSTI

 $200,000

 $0

 $0

 $100,000
 $50,000

 $400,000

 $0

 $0

 $0

 $0

 $0

 $0
 $0
 $0

 $0

 $0

 $0

 $0

 $0

 $0
 $0
 $0

 $0

 $0

 $0

 $0

 $0

 $0
 $0
 $0

 $0

 $0

 $0

 $0

 $0

 $0
 $0
 $0

 $0

 $0

 $200,000

 $29,950

 $100,000

 $100,000
 $50,000

 $400,000

 $435,000

 $20,000

 $0

 $14,975

 $100,000

 $0
 $50,000

 $320,000

 $435,000

 $20,000

 $200,000

 $14,975

 $0

 $0
 $0
 $0

 $0

 $0

 $0

 $0

 $0

 $100,000
 $0

 $80,000

 $0

 $0

 $0

 $29,950

 $100,000

 $0
 $0
 $0

 $435,000

 $20,000

Region

   

   

   

   

   

   

Active

Active

Active

STIP

Active

Active

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Study of UDOT's Transportation Asset Management Plan - No Locations Defined

Various Locations

Various Locations

Utah Transit Authority (UTA) One Call - One Click Center & Veterans

Various Locations

No mappable location at University of Utah
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5941

7503

10709

10016

10831

13037

12964

PIN

IMD-15-7(235)0

S-0026(12)0

S-0026(22)0

F-LC57(22)

F-0037(10)10

F-0037(12)10

S-0039(31)9

Project No.

I-15; 24th Street Interchange

RIVERDALE ROAD CORRIDOR PRESERVATION

SR-26; 1900 West to I-84

SR-37 (4000 South); 3500 West to 3900 West

SR-37; 5100 West to SR-108

SR-37; 5100 West to SR-108

SR-39; Ogden Canyon Transportation Use Study

PIN Description / Project Location

STUDY

CORRIDOR PRESERVATION

Major Rehabilitation - Roadway

Reconstruct widening

Enviro. Mitigation/Storm Water Pollution/ etc

Widen Existing Facility

Planning

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

15

26

26

37

37

37

39

 

 

 

 11

 10

 10

 9

Beg Len

 

 1

 1

 1

 3

 3

 5

Prior

WEBER

WEBER

WEBER

WEBER

WEBER

WEBER

WEBER

 $2,711,140

 $2,757,279

 $8,791,341

 $1,066,300

 $180,226

Total

Total

Total

Total

Total

 $1

 $96,702

 $15,644,827

 $0

 $50,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $25,000,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $2,711,141

 $2,853,981

 $24,436,167

 $1,066,300

 $25,230,226

 $2,427,501

 $0

 $0

 $994,111

 $0

 $283,640

 $0

 $24,391,663

 $72,189

 $15,230,226

 $0

 $2,853,981

 $44,505

 $0

 $10,000,000

Weber County Projects

EM_2005_IMD
EM_2010_IMD
ST_CONT_PG

L_CORR-WEBER
L_CORR_MATCH

L_BETTERMENT
ST_GF_HB173
ST_GF_CHN

STP_URB_O/L

STP_FLX_ST
EQ_BONUS(MG)

ST_CONT_R1
ST_GF_TIF
LOCAL_GOVT

ST_TIF_HB377

 $0
 $1
 $0

 $96,702
 $0

 $0
 $15,644,827

 $0

 $0

 $0
 $0

 $50,000
 $0
 $0

 $200,000

 $0
 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0

 $0
 $0

 $0
 $0
 $0

 $0

 $0
 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0

 $0
 $0

 $0
 $15,000,000
 $10,000,000

 $0

 $0
 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $0

 $0
 $0

 $0
 $0
 $0

 $0

 $0
 $0
 $0

 $0
 $0

 $0
 $0
 $0

 $3,808,859

 $0
 $0

 $0
 $0
 $0

 $0

 $453,918
 $2,222,223

 $35,000

 $1,500,000
 $1,353,981

 $44,505
 $24,000,000

 $391,663

 $3,808,859

 $72,000
 $994,300

 $230,226
 $15,000,000
 $10,000,000

 $200,000

 $427,500
 $2,000,001

 $0

 $0
 $0

 $0
 $0
 $0

 $3,550,999

 $67,126
 $926,986

 $0
 $0
 $0

 $0

 $26,418
 $222,222

 $35,000

 $0
 $0

 $0
 $24,000,000

 $391,663

 $0

 $4,874
 $67,314

 $230,226
 $15,000,000

 $0

 $200,000

 $0
 $0
 $0

 $1,500,000
 $1,353,981

 $44,505
 $0
 $0

 $257,860

 $0
 $0

 $0
 $0

 $10,000,000

 $0

 $453,918
 $2,222,222

 $35,000

 $1,403,298
 $1,353,981

 $44,505
 $8,355,173

 $391,663

 $0

 $72,000
 $994,300

 $180,226
 $0
 $0

 $0

Region

   

   

   

   

   

   

   

Scoping

Active

Undr Const

STIP

Active

STIP

Scoping

12/07/13

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

I-15; 24TH STREET INTERCHANGE

RIVERDALE ROAD CORRIDOR PRESERVATION

SR-26; MP .00 - .92

State Route: SR-37 from: 11.00 to: 11.50 for: .50

SR-37; MP 9.51 - 12.35

SR-37; MP 9.51 - 12.35

SR-39; MP 8.62 - 13.79
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12446

10708

10707

11088

11481

12508

6568

8141

PIN

NEWPROJ(12446)

F-0089(326)408

F-0097(8)5

F-0108(28)11

S-0108(30)11

NEWPROJ(12508)

F-LC57(18)

F-R199(70)

Project No.

SR-39; Ogden to Pineview Reservoir Bridge Rehab

US-89; SR-203 Intersection Improvements

SR-97; 5600 South at SR-126

SR-108 (Midland Dr); 4000 South to Hinckley Dr

SR-108; SR-37 to SR-79

SR-134; I-15 interchange modifications

SKYLINE DRIVE IN PLEASANT VIEW

40TH STREET; WASHINGTON BLVD TO GRAMERCY AVE

PIN Description / Project Location

New Bridge/Bridge Replacement

Intersection Modification

Intersection Modification

Reconstruct widening

Reconstruct widening

Intersection Modification

PE & ROW

RECONSTRUCT AND WIDEN

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

39

89

97

108

108

134

MULT

MULT

 9

 408

 5

 11

 11

 11

 

 

Beg Len

 5

 

 

 1

 1

 

 

 

Prior

WEBER

WEBER

WEBER

WEBER

WEBER

WEBER

WEBER

WEBER

 $0

 $265,000

 $6,457,156

Total

Total

Total

 $0

 $5,035,000

 $7,040,047

 $0

 $0

 $0

 $0

 $0

 $0

 $1,830,000

 $0

 $0

 $0

 $0

 $0

 $1,830,000

 $5,300,000

 $13,497,203

 $400,889

 $4,661,500

 $0

 $1,429,111

 $638,500

 $10,000,000

 $0

 $0

 $3,497,203

Weber County Projects

STP_BR
ST_BRIDGE

NHS
ST_SIGNALS
NHPP_NHS
EQ_BONUS(MG)

STP_FLX_ST

STP_URB_O/L

L_BETTERMENT
LOCAL_GOVT
ST_TIF_HB377

STP_FLX_ST

STP_URB_O/L

STP_URB_O/L

 $0
 $0

 $0
 $300,000

 $4,735,000
 $0

 $125,000

 $10,726

 $297,203
 $0

 $6,742,844

 $0

 $0

 $2,692,266

 $0
 $0

 $0
 $0
 $0
 $0

 $1,450,000

 $321,785

 $0
 $0
 $0

 $0

 $278,880

 $2,670,814

 $0
 $0

 $0
 $0
 $0
 $0

 $0

 $740,105

 $0
 $0
 $0

 $4,500,000

 $364,689

 $2,681,540

 $430,000
 $1,400,000

 $0
 $0
 $0
 $0

 $0

 $0

 $0
 $0
 $0

 $0

 $3,029,258

 $0

 $0
 $0

 $0
 $0
 $0
 $0

 $0

 $1,072,616

 $0
 $0
 $0

 $0

 $0

 $0

 $430,000
 $1,400,000

 $40,000
 $300,000

 $4,760,000
 $200,000

 $1,750,000

 $2,145,232

 $297,203
 $3,200,000

 $10,000,000

 $4,500,000

 $3,682,827

 $8,044,620

 $400,889
 $0

 $37,292
 $0

 $4,437,748
 $186,460

 $1,631,525

 $2,000,000

 $0
 $0
 $0

 $4,195,350

 $3,433,500

 $7,499,999

 $29,111
 $1,400,000

 $2,708
 $300,000
 $322,252

 $13,540

 $118,475

 $145,232

 $0
 $0

 $10,000,000

 $304,650

 $0

 $0

 $0
 $0

 $0
 $0
 $0
 $0

 $0

 $0

 $297,203
 $3,200,000

 $0

 $0

 $249,327

 $544,621

 $0
 $0

 $40,000
 $0

 $25,000
 $200,000

 $175,000

 $0

 $0
 $3,200,000
 $3,257,156

 $0

 $10,000

 $0

Region

NEW

   

   

   

   

NEW

   

   

STIP

Active

Scoping

STIP

Active

STIP

Scoping

Scoping

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

SR-39; MP 8.89 - 13.42

US-89; MP 408.33 to MP 408.72

SR-97; MP 4.68 - 5.10 & Bridges #013007C, #013005C, #013064C

SR-108; MP 11.35 - 11.98

SR-108; MP 11.34 - 12.00

SR-134; MP 11.24 - 11.45

SKYLINE DRIVE IN PLEASANT VIEW

40TH STREET; WASHINGTON BLVD TO GRAMERCY AVENUE
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8559

8612

10014

10900

12166

11091

11993

11995

PIN

F-LC57(24)

F-LC57(23)

S-LC57(21)

ER-R199(125)

F-LC57(30)

F-R199(133)

F-LC57(26)

S-LC57(27)

Project No.

Adams Avenue; Washington Blvd. to 5600 South

1ST STREET, HUNTSVILLE

Harrison Blvd. (South): 7th Street to 2nd Street

Emergency Flooding Repair, Old Snowbasin Road 226

River Parkway Trail; D&RGW Rail to 1800 So, Weber

Washington Blvd & Larsen Lane

Larsen Lane; N. Harrisville Rd to Washington Blvd

Harrison Blvd./ 2nd Street/ Sheridan Drive

PIN Description / Project Location

RECONSTRUCTION

Bituminous Pavement, Rehabilitation

Reconstruct widening

Emergency Repair - Roadway

Trails

Intersection Improvements

Reconstruct widening

Intersection Modification

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

MULT

MULT

MULT

OTHER

OTHER

 

 

 

 

 

 

 

 

Beg Len

 

 

 

 

 

 

 

 

Prior

WEBER

WEBER

WEBER

WEBER

WEBER

WEBER

WEBER

WEBER

 $0

 $0

 $0

Total

Total

Total

 $4,207,500

 $1,400,000

 $2,337,500

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $4,207,500

 $1,400,000

 $2,337,500

 $0

 $736,009

 $0

 $3,825,000

 $0

 $2,125,000

 $382,500

 $663,991

 $212,500

Weber County Projects

STP_URB_O/L

STP_RURAL

ST_EXCHANGE
LOCAL_GOVT
STP_URB_O/L

EQ_BONUS(MG)

CMAQ_WFRC
STP_FLX_ST
STP_TAP_ST
LOCAL_GOVT

STP_URB_O/L

STP_URB_O/L

STP_URB_O/L
ST_EXCHANGE
LOCAL_GOVT

 $632,695

 $125

 $3,825,000
 $382,500

 $0

 $3,961

 $136,009
 $0

 $600,000
 $663,991

 $10,726

 $10,726

 $0
 $2,125,000

 $212,500

 $0

 $0

 $0
 $0
 $0

 $0

 $0
 $0
 $0
 $0

 $268,154

 $0

 $0
 $0
 $0

 $0

 $0

 $0
 $0
 $0

 $0

 $0
 $0
 $0
 $0

 $293,897

 $268,157

 $0
 $0
 $0

 $0

 $0

 $0
 $0
 $0

 $0

 $0
 $0
 $0
 $0

 $0

 $536,308

 $0
 $0
 $0

 $0

 $0

 $0
 $0
 $0

 $0

 $0
 $0
 $0
 $0

 $0

 $2,402,660

 $0
 $0
 $0

 $5,324,774

 $321,785

 $3,825,000
 $382,500

 $0

 $1,320,215

 $136,009
 $0

 $600,000
 $663,991

 $572,777

 $3,217,851

 $0
 $2,125,000

 $212,500

 $4,964,287

 $300,000

 $0
 $0
 $0

 $1,230,837

 $136,009
 $0

 $600,000
 $0

 $534,000

 $3,000,002

 $0
 $0
 $0

 $0

 $0

 $3,825,000
 $0
 $0

 $0

 $0
 $0
 $0
 $0

 $0

 $0

 $0
 $2,125,000

 $0

 $360,487

 $21,785

 $0
 $382,500

 $0

 $89,379

 $0
 $0
 $0

 $663,991

 $38,777

 $217,849

 $0
 $0

 $212,500

 $4,692,079

 $321,660

 $0
 $0
 $0

 $1,316,254

 $0
 $0
 $0
 $0

 $0

 $0

 $0
 $0
 $0

Region

   

   

   

   

   

   

   

   

Awarded

Undr Const

Active

Advertised

STIP

Scoping

STIP

Scoping

06/07/14

03/22/14

05/03/14

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

ADAMS AVENUE; CITY LIMITS TO US-89

1ST STREET, HUNTSVILLE

Other: HARRISON BLVD. 7TH TO 2ND ST to: .50 for: .50

Old Snowbasin Road 226, M.P. 0.0 - 7.0

West Haven; D&RGW Rail to Ogden River Trail

Washington Blvd. & Larsen Lane

Larsen Lane; North Harrisville Road to Washington Blvd

Harrison Blvd./ 2nd Street/ Sheridan Drive
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12003

12014

13123

13124

13132

13139

PIN

F-LC57(28)

F-LC57(29)

NEWPROJ(13123)

NEWPROJ(13124)

NEWPROJ(13132)

NEWPROJ(13139)

Project No.

638 North to 2200 North (Lund Lane)

Ogden City Bicycle Study

Midland Drive (SR-108)' 4800 South to 4275 South

4700 West; 4200 South to 4800 South

SR-97 (5600 South); Hill AFB to 2050 West

River Parkway Trail; 1800 South to City Cemetery

PIN Description / Project Location

Pedestrian/Bicycle Safety

Traffic

Widen Existing Facility

Reconstruct widening

Operations/Maintenance

Trails

Concept Description
Fund CD OtherFed Aid StateTotal2015 2016 2017 2018

Rt. 

 

 

 

 

 

 

Beg Len

 

 

 

 

 

 

Prior

WEBER

WEBER

WEBER

WEBER

WEBER

WEBER

 $0Total  $99,753  $0  $0  $0  $0  $99,753  $93,000  $0  $6,753

Weber County Projects

CMAQ_WFRC

LOCAL_GOVT
TAP_URB_WFRC

STP_URB_O/L

STP_URB_O/L

CMAQ_WFRC

TAP_URB_WFRC

 $10,726

 $6,753
 $93,000

 $0

 $0

 $0

 $150,000

 $0

 $0
 $0

 $0

 $0

 $0

 $0

 $268,154

 $0
 $0

 $0

 $0

 $0

 $0

 $761,557

 $0
 $0

 $0

 $0

 $0

 $0

 $0

 $0
 $0

 $3,432,371

 $2,681,540

 $804,462

 $0

 $1,040,437

 $6,753
 $93,000

 $3,432,371

 $2,681,540

 $804,462

 $150,000

 $969,999

 $0
 $93,000

 $3,199,999

 $2,500,000

 $750,000

 $139,845

 $0

 $0
 $0

 $0

 $0

 $54,462

 $0

 $70,438

 $6,753
 $0

 $232,372

 $181,540

 $0

 $10,155

 $0

 $0
 $0

 $0

 $0

 $0

 $0

Region

   

   

NEW

NEW

NEW

NEW

STIP

Active

STIP

STIP

STIP

STIP

Status

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Adv Dt:

Frontage Road Bike Lanes; 638 North to 2200 North (Lund Lane)

Ogden City Bicycle Study;  Municipal Boundaries of Ogden City

Midland Drive (SR-108) 4800 South to 4275 South

4700 West; 4200 South to 4800 South

SR-97 (5600 South); Hill AFB to 2050 West

River Parkway Trail; 1800 South to City Cemetery
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8752

8754

8756

8758

9299

9369

9615

9616

9862

1

2

3

4

S

S

S

S

S

 County Programs

PIN

REGION 1 - Region 1 CONCEPT MASTER PIN

REGION 2 - Region 2 CONCEPT MASTER PIN

REGION 3 - Region 3 CONCEPT MASTER PIN

REGION 4 - Region 4 CONCEPT MASTER PIN

UNKNOWN FOUNDATIONS PROGRAM

BRIDGE INSPECTION PROGRAM

LOAD RATING PROGRAM

BRIDGE SCOUR INSPECTION PROGRAM

2012 STATEWIDE BRIDGE PRESERVATION PROGRAM

Program Description

ST_CONCPT_D1

ST_CONCPT_D2

ST_CONCPT_D3

ST_CONCPT_D4

BR_ON/OFF

ST_BRIDGE

STP_FLX_ST

BR_ON/OFF

STP_BRIDGE

NHPP_BR

STP_BR

BR_ON/OFF

BR_ON/OFF

STP_FLX_ST

ST_BRIDGE

ST_BRIDGE

ST_SPOT_MNT

Fund

 $222,859

 $301,863

 $348,125

 $235,519

 $0

 $358,457

 $79,000

 $0

 $257,000

 $864,000

 $750,000

 $2,250,000

 $364,390

 $0

 $11,707

 $484,198

 $17,220

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $1,200,000

 $750,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $1,200,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

CD

 $222,859

 $301,863

 $348,125

 $235,519

 $586,500

 $1,200,000

 $79,000

 $4,400,000

 $257,000

 $4,464,000

 $1,500,000

 $9,500,000

 $562,999

 $30,000

 $160,000

 $3,174,059

 $25,000

Other

 $0

 $0

 $0

 $0

 $469,200

 $0

 $73,652

 $3,520,000

 $239,601

 $4,161,787

 $1,398,450

 $7,600,000

 $450,399

 $27,969

 $0

 $0

 $0

Fed Aid

 $222,859

 $301,863

 $348,125

 $235,519

 $117,300

 $1,200,000

 $5,348

 $880,000

 $17,399

 $302,213

 $101,550

 $1,900,000

 $112,600

 $2,031

 $160,000

 $3,174,059

 $25,000

State

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

Total2015 2016 2017 2018

 $0

 $0

 $0

 $0

 $586,500

 $841,543

 $0

 $4,400,000

 $0

 $1,200,000

 $0

 $7,250,000

 $198,609

 $30,000

 $148,293

 $2,689,861

 $7,780

Prior

Total

Total

Total

Total

Total

 $1,428,043

 $5,600,000

 $7,250,000

 $375,750

 $2,657,641

 $358,457

 $1,200,000

 $3,000,000

 $376,096

 $501,419

 $0

 $1,200,000

 $750,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $1,200,000

 $0

 $0

 $0

 $1,786,500

 $9,200,000

 $11,000,000

 $751,846

 $3,159,059

 $469,200

 $7,995,040

 $8,998,450

 $478,368

 $0

 $1,317,300

 $1,204,960

 $2,001,550

 $273,478

 $3,159,059

 $0

 $0

 $0

 $0

 $0

Region



Statewide Transportation Improvement Program
UDOT electronic Program Management 

Report Run on: Aug 08, 2014, 07:28 A.M.
STIP 2015-2020

DRAFT

epm345_stip_report (v 3.1)

Approved for Public Comment

Page 82 of 107

10031

10032

10948

11214

S

S

S

S

 County Programs

PIN

2014 PAVEMENT REHABILITATION (PURPLE BOOK) PROGRAM

2014 PAVEMENT PRESERVATION (ORANGE BOOK) PROGRAM

STATEWIDE SIGNALS MAINTENANCE & OPERATION

2013 BRIDGE PRESERVATION PROGRAM

Program Description

ST_BRIDGE

NHPP_IM

NHPP_NHS

STP_FLX_ST

ST_PVMT

ST_CONCPT_D3

NHS

NHPP_BR

EQ_BONUS(MG)

IM

L_BETTERMENT

ST_GF_BRIDGE

STP_RURAL

NHPP_BR

NHPP_NHS

ST_SAFE_SIDE

STP_FLX_ST

BR_ON/OFF

NHS

LOCAL_GOVT

IM

NHPP_IM

EQ_BONUS(MG)

L_BETTERMENT

ST_SIGNL_M&O

SPR_P

ST_CONCPT_D4

ST_GF_BRIDGE

ST_BRIDGE

Fund

 $536,257

 $2,452,608

 $29,795,021

 $18,118,869

 $1,377,523

 $3,747

 $2,406,170

 $0

 $318,459

 $1

 $205,377

 $865,493

 $0

 $185,000

 $6,754,538

 $0

 $5,595,560

 $0

 $75,017

 $1,500,000

 $29,750

 $3,212,588

 $0

 $0

 $1,243,815

 $0

 $313

 $1,609,932

 $646,288

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

CD

 $565,000

 $17,749,741

 $48,873,830

 $26,922,443

 $1,377,523

 $26,184

 $3,416,855

 $295,000

 $9,140,425

 $1,197,568

 $205,377

 $865,493

 $2,145,232

 $646,000

 $21,368,158

 $43,128

 $13,351,436

 $45,000

 $3,108,618

 $1,500,000

 $947,201

 $6,225,507

 $1,514,589

 $14,376

 $7,902,824

 $125,000

 $7,607

 $1,610,000

 $1,057,481

Other

 $0

 $16,204,656

 $45,565,072

 $25,099,793

 $0

 $0

 $3,185,534

 $275,029

 $8,521,618

 $1,127,870

 $0

 $0

 $2,000,000

 $602,266

 $19,921,534

 $0

 $12,447,543

 $36,000

 $2,898,165

 $0

 $892,074

 $5,863,182

 $1,412,051

 $0

 $0

 $100,000

 $0

 $0

 $0

Fed Aid

 $565,000

 $1,545,085

 $3,308,758

 $1,822,649

 $1,377,523

 $26,184

 $231,321

 $19,972

 $618,807

 $69,698

 $0

 $865,493

 $145,232

 $43,734

 $1,446,624

 $43,128

 $903,892

 $9,000

 $210,453

 $0

 $55,127

 $362,325

 $102,538

 $0

 $7,902,824

 $25,000

 $7,607

 $1,610,000

 $1,057,481

State

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $205,377

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $1,500,000

 $0

 $0

 $0

 $14,376

 $0

 $0

 $0

 $0

 $0

Total2015 2016 2017 2018

 $28,743

 $15,297,133

 $19,078,809

 $8,803,574

 $0

 $22,437

 $1,010,685

 $295,000

 $8,821,966

 $1,197,567

 $0

 $0

 $2,145,232

 $461,000

 $14,613,620

 $43,128

 $7,755,876

 $45,000

 $3,033,601

 $0

 $917,451

 $3,012,919

 $1,514,589

 $14,376

 $6,659,009

 $125,000

 $7,294

 $68

 $411,193

Prior

Total

Total

Total

Total

 $54,555,916

 $33,556,792

 $6,784,009

 $418,555

 $55,214,030

 $18,217,946

 $1,243,815

 $2,256,533

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $109,769,945

 $51,774,738

 $8,027,824

 $2,675,088

 $99,979,571

 $46,072,815

 $100,000

 $0

 $9,584,997

 $4,187,547

 $7,927,824

 $2,675,088

 $205,377

 $1,514,376

 $0

 $0

Region



Statewide Transportation Improvement Program
UDOT electronic Program Management 

Report Run on: Aug 08, 2014, 07:28 A.M.
STIP 2015-2020

DRAFT

epm345_stip_report (v 3.1)

Approved for Public Comment

Page 83 of 107

11731

11798

11903

11904

12132

S

S

S

S

S

 County Programs

PIN

2015 PAVEMENT REHABILITATION (PURPLE BOOK) PROGRAM

2014 STATEWIDE BRIDGE PREVENTIVE MAINTENANCE PROGRAM

STATEWIDE CULVERT PROGRAM

STATEWIDE SIGN PROGRAM

2015 PAVEMENT PRESERVATION (ORANGE BOOK) PROGRAM

Program Description

ST_CONCPT_D3

ST_SPOT_SFTY

STP_FLX_ST

NHPP_NHS

NHPP_IM

EQ_BONUS(MG)

IM

NHS

ST_BRIDGE

NHS

NHPP_IM

NHPP_NHS

NHPP_IM

NHPP_NHS

STP_FLX_ST

EQ_BONUS(MG)

HSIP

STP_FLX_ST

NHPP_IM

STP_FLX_ST

NHS

STP_RURAL

IM

ST_PVMT

NHPP_NHS

Fund

 $3,213

 $0

 $30,024,658

 $26,790,000

 $22,293,975

 $1,125,342

 $90,000

 $817,715

 $0

 $25,000

 $85,000

 $155,455

 $500,000

 $500,000

 $3,616,169

 $236,142

 $1,000,000

 $1,880,000

 $10,305,000

 $11,163,398

 $100,000

 $2,145,232

 $70,000

 $5,218,050

 $15,875,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $2,000,000

 $0

 $0

 $1,000,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $2,000,000

 $0

 $0

 $1,000,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $2,000,000

 $0

 $0

 $1,000,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

CD

 $6,426

 $349,000

 $30,024,658

 $26,890,000

 $22,393,975

 $1,125,342

 $190,000

 $817,715

 $2,098,000

 $25,000

 $85,000

 $630,000

 $500,000

 $500,000

 $10,000,000

 $431,768

 $1,000,000

 $5,000,000

 $10,325,000

 $11,485,398

 $300,000

 $2,145,232

 $100,000

 $5,218,050

 $15,925,000

Other

 $0

 $0

 $27,991,988

 $25,069,547

 $21,090,646

 $1,049,157

 $47,090

 $762,356

 $0

 $23,308

 $80,053

 $587,349

 $470,900

 $466,150

 $9,323,000

 $402,537

 $932,300

 $4,661,500

 $9,724,085

 $10,707,837

 $139,845

 $2,000,000

 $47,090

 $0

 $14,846,878

Fed Aid

 $6,426

 $349,000

 $2,032,669

 $1,820,453

 $1,303,329

 $76,186

 $142,910

 $58,744

 $2,098,000

 $1,693

 $4,947

 $42,651

 $0

 $0

 $677,000

 $29,231

 $66,513

 $338,500

 $600,915

 $777,561

 $160,155

 $145,232

 $52,910

 $5,218,050

 $1,078,123

State

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $29,100

 $33,850

 $0

 $0

 $1,187

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

Total2015 2016 2017 2018

 $3,213

 $349,000

 $0

 $100,000

 $100,000

 $0

 $100,000

 $0

 $2,098,000

 $0

 $0

 $474,545

 $0

 $0

 $383,831

 $195,626

 $0

 $120,000

 $20,000

 $322,000

 $200,000

 $0

 $30,000

 $0

 $50,000

Prior

Total

Total

Total

Total

Total

 $652,213

 $2,572,545

 $579,457

 $120,000

 $622,000

 $81,144,903

 $265,455

 $4,852,311

 $2,880,000

 $44,876,680

 $0

 $0

 $2,000,000

 $1,000,000

 $0

 $0

 $0

 $2,000,000

 $1,000,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $2,000,000

 $1,000,000

 $0

 $81,797,116

 $2,838,000

 $11,431,768

 $6,000,000

 $45,498,680

 $76,010,783

 $690,710

 $10,662,587

 $5,593,800

 $37,465,734

 $5,789,718

 $2,147,291

 $706,231

 $405,013

 $8,032,946

 $0

 $0

 $62,950

 $1,187

 $0

Region
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12133

12134

12135

12136

12137

12138

12139

12781

S

S

S

S

S

S

S

S

 County Programs

PIN

2016 PAVEMENT PRESERVATION (ORANGE BOOK) PROGRAM

2017 PAVEMENT PRESERVATION (ORANGE BOOK) PROGRAM

2016 PAVEMENT REHABILITATION (PURPLE BOOK) PROGRAM

2017 PAVEMENT REHABILITATION (PURPLE BOOK) PROGRAM

2015 STATEWIDE BRIDGE PREVENTIVE MAINTENANCE PROGRAM

2016 STATEWIDE BRIDGE PREVENTIVE MAINTENANCE PROGRAM

2017 STATEWIDE BRIDGE PREVENTIVE MAINTENANCE PROGRAM

UNOBLIGATED TIF/CHNF FUNDS PROGRAM

Program Description

NHPP_NHS

NHPP_IM

STP_FLX_ST

NHPP_IM

NHPP_NHS

STP_FLX_ST

NHPP_NHS

STP_FLX_ST

NHPP_IM

NHPP_NHS

STP_FLX_ST

NHPP_IM

ST_BRIDGE

ST_BRIDGE

ST_BRIDGE

ST_GF_HB242

ST_GF_CHN

ST_GF_HB173

ST_GF_HB3

ST_CHF_TIF

ST_GF_HCP

ST_GF_TIF

ST_TIF_SB229

Fund

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $3,500,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $492,132

 $20,000,000

 $8,000,000

 $8,000,000

 $0

 $0

 $0

 $54,300,000

 $27,600,000

 $24,000,000

 $0

 $0

 $0

 $0

 $2,000,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $8,000,000

 $20,000,000

 $8,000,000

 $0

 $0

 $0

 $54,300,000

 $27,500,000

 $24,000,000

 $0

 $0

 $2,000,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

CD

 $20,000,000

 $8,000,000

 $8,000,000

 $8,000,000

 $20,000,000

 $8,000,000

 $54,300,000

 $27,600,000

 $24,000,000

 $54,300,000

 $27,500,000

 $24,000,000

 $3,600,000

 $2,000,000

 $2,000,000

 $343,083

 $5,696,690

 $24,000

 $250

 $10,200,000

 $13,246

 $6,457,200

 $492,132

Other

 $18,646,000

 $7,534,400

 $7,458,400

 $7,534,400

 $18,646,000

 $7,458,400

 $50,623,890

 $25,731,480

 $22,603,200

 $50,623,890

 $25,638,250

 $22,603,200

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

Fed Aid

 $1,354,000

 $465,600

 $541,600

 $465,600

 $1,354,000

 $541,600

 $3,676,110

 $1,868,520

 $1,396,800

 $3,676,110

 $1,861,750

 $1,396,800

 $3,600,000

 $2,000,000

 $2,000,000

 $343,083

 $5,696,690

 $24,000

 $250

 $10,200,000

 $13,246

 $6,457,200

 $492,132

State

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

Total2015 2016 2017 2018

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $100,000

 $0

 $0

 $343,083

 $5,696,690

 $24,000

 $250

 $10,200,000

 $13,246

 $6,457,200

 $0

Prior

Total

Total

Total

Total

Total

 $0

 $0

 $0

 $0

 $22,734,470

 $0

 $0

 $0

 $0

 $492,132

 $36,000,000

 $0

 $105,900,000

 $0

 $0

 $0

 $36,000,000

 $0

 $105,800,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $36,000,000

 $36,000,000

 $105,900,000

 $105,800,000

 $23,226,601

 $33,638,800

 $33,638,800

 $98,958,570

 $98,865,340

 $0

 $2,361,200

 $2,361,200

 $6,941,430

 $6,934,660

 $23,226,601

 $0

 $0

 $0

 $0

 $0
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12956

12957

12958

S

S

S

 County Programs

PIN

2018 PAVEMENT PRESERVATION (ORANGE BOOK) PROGRAM

2018 PAVEMENT REHABILITATION (PURPLE BOOK) PROGRAM

2018 STATEWIDE BRIDGE PREVENTIVE MAINTENANCE PROGRAM

Program Description

NHPP_NHS

STP_FLX_ST

NHPP_IM

STP_ENH_ST

NHPP_NHS

NHPP_IM

ST_BRIDGE

Fund

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $20,000,000

 $9,500,000

 $6,000,000

 $27,600,000

 $60,000,000

 $18,500,000

 $4,500,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

CD

 $20,000,000

 $9,500,000

 $6,000,000

 $27,600,000

 $60,000,000

 $18,500,000

 $4,500,000

Other

 $18,646,000

 $8,856,850

 $5,650,800

 $22,080,000

 $55,938,000

 $17,423,300

 $0

Fed Aid

 $1,354,000

 $643,150

 $349,200

 $5,520,000

 $4,062,000

 $1,076,700

 $4,500,000

State

 $0

 $0

 $0

 $0

 $0

 $0

 $0

Total2015 2016 2017 2018

 $0

 $0

 $0

 $0

 $0

 $0

 $0

Prior

Total

Total

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $35,500,000

 $106,100,000

 $0

 $0

 $35,500,000

 $106,100,000

 $33,153,650

 $95,441,300

 $2,346,350

 $10,658,700

 $0

 $0
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5981

8418

5996

8419

5999

8420

8421

1

1

2

2

3

3

4

Region County Programs

PIN

REGION ONE COMMUTER LINK PROGRAM

REGION ONE PROGRAM DE-OBLIGATION FUND

ITS - REGION TWO COMMUTER LINK

REGION TWO PROGRAM DE-OBLIGATION FUND

REGION THREE COMMUTER LINK - EXPANSION HARDWARE

REGION THREE PROGRAM DE-OBLIGATION FUND

REGION FOUR PROGRAM DE-OBLIGATION FUND

Program Description

CMAQ_WFRC

IM

STP_FLX_ST

NHS

CMAQ_MAG

ST_ATMS

CMAQ_WFRC

STP_FLX_MAG

ST_INELIGIBL

NHPP_IM

NHPP_NHS

ST_QTR_QTR

STP_FLX_ST

CMAQ_MAG

STP_FLX_ST

NHS

NHPP_NHS

IM

NHPP_IM

STP_FLX_ST

Fund

 $3,204,705

 $4,778,235

 $1,151,485

 $370,354

 $0

 $75,219

 $5,267,186

 $0

 $882

 $279,418

 $2,187,614

 $188,438

 $938,550

 $98,170

 $13,539

 $1,748,093

 $1,219,982

 $3,654,916

 $4,812,215

 $1,249,505

 $1,179,978

 $0

 $0

 $0

 $0

 $0

 $1,608,924

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $1,179,978

 $0

 $0

 $0

 $0

 $0

 $1,608,925

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $1,179,978

 $0

 $0

 $0

 $0

 $0

 $1,438,378

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $1,179,778

 $0

 $0

 $0

 $0

 $0

 $429,045

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

CD

 $8,802,507

 $4,778,235

 $1,151,485

 $370,354

 $79,384

 $530,000

 $14,414,767

 $133,424

 $882

 $279,418

 $2,187,614

 $188,438

 $938,550

 $832,119

 $13,539

 $1,748,093

 $1,219,982

 $3,654,916

 $4,812,215

 $1,249,505

Other

 $8,206,578

 $4,500,141

 $1,073,530

 $345,281

 $74,010

 $0

 $13,438,888

 $124,391

 $0

 $263,156

 $2,039,513

 $0

 $875,011

 $775,785

 $12,623

 $1,629,747

 $1,137,389

 $3,442,200

 $4,532,144

 $1,164,913

Fed Aid

 $595,930

 $278,093

 $77,956

 $25,073

 $5,374

 $530,000

 $975,880

 $9,033

 $882

 $16,262

 $148,101

 $188,438

 $63,540

 $56,334

 $917

 $118,346

 $82,593

 $212,716

 $280,071

 $84,591

State

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

Total2015 2016 2017 2018

 $878,090

 $0

 $0

 $0

 $79,384

 $454,781

 $4,062,309

 $133,424

 $0

 $0

 $0

 $0

 $0

 $733,949

 $0

 $0

 $0

 $0

 $0

 $0

Prior

Total

Total

Total

Total

Total

Total

Total

 $878,090

 $0

 $4,729,898

 $0

 $733,949

 $0

 $0

 $3,204,705

 $6,300,074

 $5,343,287

 $3,594,020

 $98,170

 $2,981,614

 $9,716,636

 $1,179,978

 $0

 $1,608,924

 $0

 $0

 $0

 $0

 $1,179,978

 $0

 $1,608,925

 $0

 $0

 $0

 $0

 $1,179,978

 $0

 $1,438,378

 $0

 $0

 $0

 $0

 $1,179,778

 $0

 $429,045

 $0

 $0

 $0

 $0

 $8,802,507

 $6,300,074

 $15,158,457

 $3,594,020

 $832,119

 $2,981,614

 $9,716,636

 $8,206,578

 $5,918,952

 $13,637,288

 $3,177,679

 $775,785

 $2,779,759

 $9,139,257

 $595,930

 $381,122

 $1,521,169

 $416,341

 $56,334

 $201,855

 $577,378

 $0

 $0

 $0

 $0

 $0

 $0

 $0
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5954

6019

5775

5925

9

B

S

S

Statewide County Programs

PIN

STATEWIDE ITS EXPANSION PROGRAM

HIGHWAY SAFETY IMPROVEMENT PROGRAM - (HSIP)

STATEWIDE SPOT SAFETY IMPROVEMENT PROGRAM

2007- 2009  STATEWIDE CORRIDOR STUDIES / CEVP PROGRAM

Program Description

ST_ATMS

CMAQ_WFRC

ST_CONT_R4

OTHER

ST_SPOT_SFTY

ST_CONCEPT_D

ST_PVMT

ST_SIGNALS

LOCAL_GOVT

ST_INELIGIBL

CMAQ_TOOELE

STP_FLX_ST

ST_CONT_R4

SEC164_HSIP

ST_CONCPT_D3

ST_BRIDGE

L_BETTERMENT

HSIP_100%

ST_CONT_R1

HSIP

ST_BARRIER

STP_FLX_ST

ST_SPOT_SFTY

ST_CONT_R4

ST_SIGNALS

ST_ADA_RAMPS

ST_CORR_CEVP

ST_GF_OTHER

Fund

 $3,000,000

 $8,348

 $0

 $20,734

 $550,000

 $2,000

 $1,007,494

 $300,000

 $0

 $0

 $0

 $141

 $16,361

 $525,578

 $11,355

 $0

 $89,744

 $10,000

 $30,000

 $49,088,742

 $0

 $0

 $2,000,000

 $0

 $30,000

 $0

 $50,000

 $9,609

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $22,000,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $22,000,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $22,000,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

CD

 $15,719,748

 $8,348

 $15,000

 $123,061

 $580,000

 $2,000

 $2,048,843

 $400,000

 $20,000

 $308

 $170,000

 $141

 $16,361

 $15,010,652

 $22,710

 $17,000

 $89,744

 $10,000

 $30,000

 $135,946,742

 $60,000

 $950,000

 $7,340,175

 $24,023

 $630,000

 $10,000

 $50,000

 $9,609

Other

 $0

 $7,783

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $158,491

 $131

 $0

 $13,994,431

 $0

 $0

 $0

 $0

 $0

 $126,743,147

 $0

 $885,685

 $0

 $0

 $0

 $0

 $0

 $0

Fed Aid

 $15,719,748

 $0

 $15,000

 $0

 $580,000

 $2,000

 $2,048,843

 $400,000

 $0

 $308

 $11,509

 $0

 $16,361

 $998,620

 $22,710

 $17,000

 $0

 $10,000

 $30,000

 $8,818,736

 $60,000

 $64,315

 $7,340,175

 $24,023

 $630,000

 $10,000

 $50,000

 $9,609

State

 $0

 $565

 $0

 $123,061

 $0

 $0

 $0

 $0

 $20,000

 $0

 $0

 $10

 $0

 $17,601

 $0

 $0

 $89,744

 $0

 $0

 $384,858

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

Total2015 2016 2017 2018

 $12,719,748

 $0

 $15,000

 $102,327

 $30,000

 $0

 $1,041,349

 $100,000

 $20,000

 $308

 $170,000

 $0

 $0

 $14,485,075

 $11,355

 $17,000

 $0

 $0

 $0

 $20,858,000

 $60,000

 $950,000

 $5,340,175

 $24,023

 $600,000

 $10,000

 $0

 $0

Prior

Total

Total

Total

Total

 $12,837,075

 $36,733,087

 $6,984,198

 $0

 $3,029,082

 $51,631,414

 $2,030,000

 $59,609

 $0

 $22,000,000

 $0

 $0

 $0

 $22,000,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $22,000,000

 $0

 $0

 $15,866,157

 $154,364,501

 $9,014,198

 $59,609

 $7,783

 $140,896,201

 $885,685

 $0

 $15,734,748

 $12,956,087

 $8,128,513

 $59,609

 $123,626

 $512,212

 $0

 $0
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5928

5930

5947

5952

5962

6025

6026

6061

S

S

S

S

S

S

S

S

Statewide County Programs

PIN

2009 PAVEMENT PRESERVATION PROGRAM

STATEWIDE MAINTENANCE SPOT IMPROVEMENTS PROGRAM

STATEWIDE  SAFE SIDEWALK & ADA INSTALLATION PROGRAM

STATEWIDE TRAFFIC SIGNALS NEW CONSTRUTION

TRANSPORTATION ENHANCEMENT PROGRAM FY 2008

NATIONAL RECREATIONANAL TRAILS PROGRAM

HIGH RISK RUAL ROADS PROGRAM -  (HRRR)

STATEWIDE BARRIER TREATMENTS

Program Description

ST_BRIDGE

L_BETTERMENT

STP_FLX_ST

ST_PVMT

ST_CONT_R2

ST_SPOT_MNT

ST_SAFE_SIDE

ST_ADA_RAMPS

ST_SPOT_SFTY

ST_CONT_R1

ST_SIGNALS

ST_ADA_RAMPS

LOCAL_GOVT

STP_ENH_EAC

STP_ENH_ST

NRT

HSIP_HRRR@1

HSIP_HRRR

ST_BARRIER

Fund

 $0

 $0

 $0

 $0

 $0

 $369,755

 $500,000

 $23,671

 $10,921

 $19,998

 $4,670,000

 $0

-$17,927

 $518,693

 $74,280

 $3,086,282

 $28,556

 $811,960

 $300,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

CD

 $500,000

 $43,900

 $250,000

 $957,985

 $40,000

 $1,069,566

 $2,259,869

 $258,650

 $25,000

 $220,732

 $27,564,006

 $125,000

 $593,945

 $352,938

 $74,280

 $3,086,282

 $325,000

 $1,467,559

 $1,658,115

Other

 $0

 $0

 $233,075

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $282,350

 $59,424

 $3,086,282

 $325,000

 $1,368,205

 $0

Fed Aid

 $500,000

 $0

 $16,925

 $957,985

 $40,000

 $1,069,566

 $2,259,869

 $258,650

 $25,000

 $220,732

 $27,564,006

 $125,000

 $0

 $0

 $14,856

 $0

 $0

 $43,852

 $1,658,115

State

 $0

 $43,900

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $593,945

 $70,588

 $0

 $0

 $0

 $55,501

 $0

Total2015 2016 2017 2018

 $500,000

 $43,900

 $250,000

 $957,985

 $40,000

 $699,810

 $1,759,869

 $234,979

 $14,079

 $200,734

 $22,894,006

 $125,000

 $611,871

-$165,756

 $0

 $0

 $296,444

 $655,599

 $1,358,115

Prior

Total

Total

Total

Total

Total

Total

Total

 $1,751,885

 $739,810

 $1,994,849

 $23,233,819

 $446,115

 $952,017

 $1,358,115

 $0

 $369,755

 $523,671

 $4,700,919

 $575,046

 $840,516

 $300,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $1,751,885

 $1,109,566

 $2,518,519

 $27,934,738

 $1,021,162

 $1,792,533

 $1,658,115

 $233,075

 $0

 $0

 $0

 $341,774

 $1,693,205

 $0

 $1,474,910

 $1,109,566

 $2,518,519

 $27,934,738

 $14,856

 $43,826

 $1,658,115

 $43,900

 $0

 $0

 $0

 $664,532

 $55,501

 $0
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6129

6212

6364
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S

S
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Statewide County Programs

PIN

RAILROAD CROSSING PROGRAM

STATEWIDE SMALL AREA LIGHTING

STATEWIDE SAFE ROUTES TO SCHOOL PROGRAM

STATEWIDE SIGN MODIFICATIONS & REPLACEMENT PROGRAM

STATEWIDE-TRANSPORTATION ENHANCEMENT PROGRAM FY 2010 & 201

Program Description

R/H_DEVICES

R/H_HAZ_ELIM

LOCAL_GOVT

ST_SPOT_SFTY

ST_LIGHTING

ST_CONT_R3

TAP_FLEX

SR2S_OPT

SR2S_PRGM

SR2S_INFR

TAP_SU_CMPO

ST_INELIGIBL

LOCAL_GOVT

TAP_URB_WFRC

TAP_URB_MAG

TAP_SU_DMPO

ST_SIGNING

LOCAL_GOVT

TAP_FLEX

STP_ENH_EAC

ST_CONT_PG

CMAQ_WFRC

STP_ENH_ST

TAP_NU_JHC

Fund

 $284,759

 $1,758,470

 $8,697

 $171,776

 $122,772

 $42,480

 $800,000

 $0

 $80,599

 $2,126

 $33,620

 $608

 $37,525

 $545,430

 $177,420

 $43,630

 $388,023

 $520,349

 $39,108

 $29,070

 $46,000

 $0

 $21,403

 $558

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

CD

 $5,483,554

 $5,098,949

 $8,697

 $276,357

 $473,381

 $42,480

 $900,000

 $466,642

 $872,637

 $1,534,189

 $33,620

 $608

 $37,525

 $561,773

 $204,890

 $43,630

 $1,241,226

 $627,057

 $257,950

 $2,079,070

 $46,000

 $0

 $21,403

 $278,358

Other

 $5,112,317

 $4,753,750

 $0

 $0

 $0

 $0

 $839,070

 $466,642

 $872,637

 $1,534,189

 $31,344

 $0

 $0

 $523,741

 $191,019

 $40,676

 $0

 $0

 $240,487

 $1,663,256

 $0

 $0

 $17,123

 $259,513

Fed Aid

 $371,237

 $345,199

 $0

 $276,357

 $473,381

 $42,480

 $60,930

 $0

 $0

 $0

 $2,276

 $608

 $0

 $38,032

 $13,871

 $2,954

 $1,241,226

 $0

 $0

 $0

 $46,000

 $0

 $0

 $0

State

 $0

 $0

 $8,697

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $37,525

 $0

 $0

 $0

 $0

 $627,057

 $17,463

 $415,814

 $0

 $0

 $4,281

 $18,845

Total2015 2016 2017 2018

 $5,198,795

 $3,340,480

 $0

 $104,581

 $350,609

 $0

 $100,000

 $466,642

 $792,038

 $1,532,063

 $0

 $0

 $0

 $16,343

 $27,470

 $0

 $853,203

 $106,708

 $218,842

 $2,050,000

 $0

 $0

 $0

 $277,800

Prior

Total

Total

Total

Total

Total

 $8,643,855

 $338,886

 $2,934,556

 $853,203

 $2,653,351

 $2,223,702

 $165,252

 $1,720,958

 $388,023

 $656,488

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $10,867,557

 $504,138

 $4,655,514

 $1,241,226

 $3,309,838

 $9,866,068

 $0

 $4,499,318

 $0

 $2,180,379

 $992,793

 $504,138

 $118,671

 $1,241,226

 $46,000

 $8,697

 $0

 $37,525

 $0

 $1,083,460
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6632

6672

6850

6938

7231

7496

S

S

S

S

S
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Statewide County Programs

PIN

2011 STATEWIDE PAVEMENT PRESERVATION PROGRAM

STATEWIDE HIGHWAY JURISDICTIONAL TRANSFERS PROGRAM

STATEWIDE; BRIDGE PROGRAM UNSPENT FUNDS

FY 2007 SCENIC BYWAYS PROGRAM AWARDS

STATEWIDE BRIDGE COLLISION REPAIR PROJECTS

SCENIC BYWAYS PROGRAM AWARDS

Program Description

ST_INELIGIBL

STP_FLX_ST

ST_BRIDGE

IM

ST_HWY_TRNSF

STP_BR

NHPP_BR

ST_BRIDGE

BR_OFF

BR_ON/OFF

STP_FLX_ST

L_PASS_MATCH

BYWAYS

ST_INELIGIBL

ST_INS-RECOV

ST_BRIDGE

ST_INELIGIBL

BYWAYS

L_PASS_MATCH

ST_PVMT

Fund

 $0

 $849,103

 $120,000

 $0

 $1,194,767

 $2,250,000

 $1,814,000

 $0

 $479,966

 $2,049,021

 $681,000

 $9,736

 $126,607

 $269

 $49,257

 $94,002

 $2,000

 $1,739,544

 $89,789

 $1,187

 $0

 $0

 $0

 $0

 $0

 $3,000,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

CD

 $496

 $975,257

 $120,000

 $6,882,793

 $745,799

 $5,250,000

 $1,814,000

 $3,902,202

 $479,966

 $2,089,021

 $681,000

 $9,736

 $224,835

 $2,135

 $470,838

 $433,340

 $2,000

 $2,757,089

 $89,789

 $120,000

Other

 $0

 $909,232

 $0

 $6,482,215

 $0

 $4,894,575

 $1,691,192

 $0

 $383,973

 $1,671,217

 $634,896

 $0

 $199,513

 $0

 $0

 $0

 $0

 $2,409,180

 $0

 $0

Fed Aid

 $496

 $66,025

 $120,000

 $400,579

 $745,799

 $355,425

 $122,808

 $3,902,202

 $95,993

 $417,804

 $46,104

 $0

 $0

 $2,135

 $470,838

 $433,340

 $2,000

 $212,148

 $0

 $120,000

State

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $9,736

 $25,321

 $0

 $0

 $0

 $0

 $135,761

 $89,789

 $0

Total2015 2016 2017 2018

 $496

 $126,154

 $0

 $6,882,793

-$448,968

 $0

 $0

 $3,902,202

 $0

 $40,000

 $0

 $0

 $98,228

 $1,866

 $421,581

 $339,338

 $0

 $1,017,545

 $0

 $118,813

Prior

Total

Total

Total

Total

Total

 $6,645,451

 $3,942,202

 $100,094

 $760,919

 $1,136,358

 $969,103

 $7,273,988

 $136,612

 $143,259

 $1,832,519

 $0

 $3,000,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $7,614,553

 $14,216,189

 $236,706

 $904,178

 $2,968,878

 $7,052,096

 $9,275,854

 $199,513

 $0

 $2,409,180

 $562,457

 $4,940,336

 $2,135

 $904,178

 $334,148

 $0

 $0

 $35,058

 $0

 $225,550
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8071

8072

8073

S

S

S

Statewide County Programs

PIN

STATEWIDE; FY 2012 PAVEMENT PRESERVATION PROGRAM

STATEWIDE; FY 2013 PAVEMENT PRESERVATION PROGRAM

STATEWIDE; FY 2012 PAVEMENT REHABILITATION PROGRAM

Program Description

IM

NHS

L_BETTERMENT

ST_INELIGIBL

ST_PVMT

STP_FLX_ST

EQ_BONUS(MG)

NHPP_IM

ST_ATMS

NHPP_NHS

STP_FLX_ST

ST_CONT_R3

ST_INELIGIBL

ST_BRIDGE

NHS

HSIP

IM

ST_PVMT

NHPP_IM

EQ_BONUS(MG)

NHPP_NHS

NHS

STP_SU_JHC

ST_PVMT

NHPP_IM

STP_FLX_ST

LHIP

ST_INELIGIBL

ST_ATMS

IM

STP_RURAL

Fund

 $2,820

 $91

 $0

 $0

 $101,203

 $2,500,133

 $120,118

 $134,117

 $14,463

 $1

 $382,740

 $5,000

 $0

 $129,000

 $91,385

 $0

 $0

 $568,602

 $11,986,049

 $4,655

 $901,946

 $20,151,202

 $0

 $65,711

 $186,140

 $1,723,968

 $0

 $0

 $0

 $109,366

 $873,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

CD

 $8,032,121

 $6,011,457

 $47,775

 $2,168

 $640,810

 $2,500,133

 $478,981

 $6,618,263

 $250,000

 $1,262,601

 $2,094,808

 $5,000

 $4,928

 $129,000

 $9,246,986

 $1,721,365

 $2,096,365

 $600,000

 $11,986,049

 $5,609,872

 $4,634,012

 $20,151,202

 $525,351

 $65,711

 $226,139

 $12,261,943

 $4,000,000

 $1,633

 $20,000

 $9,744,666

 $1,000,000

Other

 $7,564,652

 $5,604,481

 $0

 $0

 $0

 $2,330,874

 $446,554

 $6,233,080

 $0

 $1,177,123

 $1,952,989

 $0

 $0

 $0

 $8,620,964

 $1,604,829

 $1,974,357

 $0

 $11,288,461

 $5,230,084

 $4,320,290

 $18,786,966

 $489,785

 $0

 $212,978

 $11,431,809

 $3,200,000

 $0

 $0

 $9,177,526

 $932,300

Fed Aid

 $467,469

 $406,976

 $0

 $2,168

 $640,810

 $169,259

 $32,427

 $385,183

 $250,000

 $85,478

 $141,819

 $5,000

 $4,928

 $129,000

 $626,021

 $116,536

 $122,008

 $600,000

 $726,688

 $379,788

 $313,723

 $1,364,236

 $35,566

 $65,711

 $13,161

 $830,134

 $800,000

 $1,633

 $20,000

 $567,140

 $67,700

State

 $0

 $0

 $47,775

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

Total2015 2016 2017 2018

 $8,029,301

 $6,011,365

 $47,775

 $2,168

 $539,607

 $0

 $358,863

 $6,484,146

 $235,537

 $1,262,601

 $1,712,068

 $0

 $4,928

 $0

 $9,155,601

 $1,721,365

 $2,096,365

 $31,398

 $0

 $5,605,218

 $3,732,066

 $0

 $525,351

 $0

 $39,999

 $10,537,975

 $4,000,000

 $1,633

 $20,000

 $9,635,300

 $127,000

Prior

Total

Total

Total

 $22,406,850

 $24,059,009

 $24,416,655

 $2,872,945

 $14,069,377

 $23,145,252

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $25,279,795

 $38,128,386

 $47,561,906

 $22,905,153

 $34,991,974

 $44,207,616

 $2,326,867

 $3,165,512

 $3,714,413

 $47,775

 $0

-$360,123
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8074

8528

S

S

Statewide County Programs

PIN

STATEWIDE; FY 2012 & 2013 PAVEMENT REHABILITATION PROGRAM

FY2011 BRIDGE PREVENTIVE MAINTENANCE PROGRAM

Program Description

ST_INELIGIBL

ST_CONCPT_D3

EQ_BONUS(MG)

ST_BRIDGE

NHS

NHPP_IM

ST_RET_ROW

STP_ENH_ST

HSIP

STP_FLX_ST

ST_CONCPT_D4

NHPP_NHS

ST_BRIDGE

Fund

 $1,733

 $10,195

 $834,001

 $2,000,000

 $32,851,835

 $5,680,761

 $0

 $0

 $0

 $2,259,675

 $0

 $27,387,574

 $77,306

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

CD

 $1,733

 $20,389

 $14,078,838

 $2,000,000

 $32,851,835

 $56,041,970

 $3,450,063

 $500,000

 $973,000

 $24,854,232

 $2,399

 $27,387,574

 $255,000

Other

 $0

 $0

 $13,125,701

 $0

 $30,627,766

 $52,780,327

 $0

 $400,000

 $907,128

 $23,171,601

 $0

 $25,533,436

 $0

Fed Aid

 $1,733

 $20,389

 $953,137

 $2,000,000

 $2,224,070

 $3,261,643

 $3,450,063

 $100,000

 $65,872

 $1,682,632

 $2,399

 $1,854,139

 $255,000

State

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

Total2015 2016 2017 2018

 $0

 $10,195

 $13,244,837

 $0

 $0

 $50,361,208

 $3,450,063

 $500,000

 $973,000

 $22,594,557

 $2,399

 $0

 $177,694

Prior

Total

Total

 $89,252,030

-$222,306

 $71,055,012

 $77,306

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $160,307,042

-$145,000

 $144,757,454

-$372,920

 $16,202,414

 $227,920

 $0

 $0
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8549

8922

S

S

Statewide County Programs

PIN

FY 2012 & 2013 ENHANCEMENT PROGRAM

PUBLIC RELATIONS PROGRAM

Program Description

ST_PVMT

ST_CONT_R3

NHS

TAP_SU_JHC

L_BETTERMENT

LOCAL_GOVT

TAP_URB_WFRC

ST_CONST

ENH_EAC_100%

STP_TAP_ST

STP_ENH_ST

ST_CONT_R2

EM_2012_PLHD

BYWAYS

ST_INELIGIBL

TAP_FLEX

ST_LIGHTING

TAP_URB_MAG

STP_ENH_EAC

STP_FLX_ST

LOCAL_INKIND

OTHER

ST_CONT_PG

ST_CONT_R3

ST_CONT_R4

ST_CONT_R2

ST_KW_KW_C

ST_CONT_R1

ST_PR

Fund

-$676

 $2,602

 $0

 $53,189

 $229,605

 $22,883

 $471,308

 $6,184

 $0

 $0

 $4,820,282

 $50,000

 $0

 $1

 $70

 $0

 $75,000

 $284,285

 $646,068

 $338,000

 $78,554

 $0

 $22,883

 $0

 $0

 $0

 $0

 $0

 $132,251

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

CD

 $676

 $53,590

 $270,000

 $427,989

 $229,605

 $22,883

 $536,308

 $63,000

 $516,000

 $315,117

 $4,820,282

 $50,000

 $1,525,000

 $1,204,592

 $70

 $77,162

 $75,000

 $284,285

 $1,477,355

 $338,000

 $78,554

 $100,000

 $22,883

 $60,000

 $60,000

 $60,000

 $600,000

 $65,000

 $1,245,000

Other

 $0

 $0

 $251,721

 $399,014

 $0

 $0

 $500,000

 $0

 $516,000

 $315,117

 $3,814,425

 $0

 $1,525,000

 $963,674

 $0

 $71,938

 $0

 $265,039

 $1,197,084

 $315,117

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

Fed Aid

 $676

 $53,590

 $18,279

 $0

 $0

 $0

-$4,401

 $63,000

 $0

 $0

 $1,005,857

 $50,000

 $0

 $0

 $70

 $0

 $75,000

 $0

 $0

 $22,883

 $0

 $0

 $22,883

 $60,000

 $60,000

 $60,000

 $600,000

 $65,000

 $1,245,000

State

 $0

 $0

 $0

 $28,975

 $229,605

 $22,883

 $40,709

 $0

 $0

 $0

 $0

 $0

 $0

 $240,918

 $0

 $5,224

 $0

 $19,246

 $280,271

 $0

 $78,554

 $100,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

Total2015 2016 2017 2018

 $1,352

 $50,988

 $270,000

 $374,800

 $0

 $0

 $65,000

 $56,816

 $516,000

 $315,117

 $0

 $0

 $1,525,000

 $1,204,591

 $0

 $77,162

 $0

 $0

 $831,287

 $0

 $0

 $100,000

 $0

 $60,000

 $60,000

 $60,000

 $600,000

 $65,000

 $1,112,749

Prior

Total

Total

 $5,388,113

 $1,957,749

 $7,100,238

 $132,251

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $12,488,351

 $2,090,000

 $10,134,129

 $0

 $1,307,837

 $2,090,000

 $1,046,385

 $0
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5599

5589

5597

5591

6062

1

2

3

4

S

Various County Programs

PIN

Region One Contingency Funds

Region Two Contingency Funds

Region Three Contingency Funds

Region Four Contingency Funds

PROGRAMMING DIRECTOR CONTINGENCY FUNDS

Program Description

LOCAL_GOVT

ST_CONT_R1

ST_CONT_PG

ST_ATMS

STP_FLX_ST

ST_SPOT_MNT

ST_CONT_R2

EM_2011_PLHD

L_PASS_MATCH

ST_CONT_R3

ST_BARRIER

ST_CONST

PL_MAG

TAP_FLEX

LOCAL_GOVT

ST_SPOT_SFTY

OTHER

ST_BRIDGE

ST_CONT_R4

STP_ENH_ST

ER_2010

STP_FLX_ST

LOCAL_GOVT

NHPP_NHS

NHS

ST_CONT_PG

ST_PVMT

STP_RURAL

NHPP_IM

Fund

 $0

 $934,179

 $0

 $1,765

 $0

 $6,000

 $1,174,282

 $0

 $1,354

 $779,793

 $0

 $160,000

 $7,771

 $0

 $0

 $49,651

 $25,000

 $70,000

 $972,224

 $0

 $513,580

 $4,542,182

 $282,874

 $3,350,000

 $50,000

 $500,000

 $309,130

 $1,800,000

 $5,500,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

CD

 $375,000

 $3,487,207

 $100,126

 $288,000

 $729,325

 $6,000

 $2,798,419

 $1,000,000

 $1,354

 $1,641,925

 $20,000

 $160,000

 $18,646

 $343,237

 $69,250

 $49,651

 $25,000

 $70,000

 $3,829,741

 $120,000

 $513,580

 $4,542,182

 $900,000

 $3,350,000

 $50,000

 $2,154,069

 $309,130

 $1,800,000

 $5,500,000

Other

 $0

 $0

 $0

 $0

 $679,950

 $0

 $0

 $1,000,000

 $0

 $0

 $0

 $0

 $18,646

 $320,000

 $0

 $0

 $0

 $0

 $0

 $96,000

 $478,811

 $4,542,182

 $0

 $3,123,205

 $46,615

 $0

 $0

 $1,678,140

 $5,179,900

Fed Aid

 $0

 $3,487,207

 $100,126

 $288,000

 $49,375

 $6,000

 $2,798,419

 $0

 $0

 $1,641,925

 $20,000

 $160,000

 $0

 $23,237

 $0

 $49,651

 $0

 $70,000

 $3,829,741

 $24,000

 $34,769

 $0

 $0

 $226,795

 $0

 $2,154,069

 $309,130

 $121,860

 $320,100

State

 $375,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $1,354

 $0

 $0

 $0

 $0

 $0

 $69,250

 $0

 $25,000

 $0

 $0

 $0

 $0

 $0

 $900,000

 $0

 $3,385

 $0

 $0

 $0

 $0

Total2015 2016 2017 2018

 $375,000

 $2,553,028

 $100,126

 $286,235

 $729,325

 $0

 $1,624,137

 $1,000,000

 $0

 $862,133

 $20,000

 $0

 $10,875

 $343,237

 $69,250

 $0

 $0

 $0

 $2,857,517

 $120,000

 $0

 $0

 $617,126

 $0

 $0

 $1,654,069

 $0

 $0

 $0

Prior

Total

Total

Total

Total

Total

 $3,314,389

 $3,353,462

 $342,143

 $3,390,004

 $2,271,195

 $935,944

 $1,180,282

 $948,918

 $1,116,875

 $16,847,766

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $4,250,333

 $4,533,744

 $1,291,061

 $4,506,880

 $19,118,961

 $0

 $1,679,950

-$422,046

 $416,000

 $15,048,853

 $3,875,333

 $2,853,794

 $1,711,752

 $3,996,630

 $3,166,723

 $375,000

 $0

 $1,354

 $94,250

 $903,385

Region



Statewide Transportation Improvement Program
UDOT electronic Program Management 

Report Run on: Aug 08, 2014, 07:28 A.M.
STIP 2015-2020

DRAFT

epm345_stip_report (v 3.1)

Approved for Public Comment

Page 96 of 107

AIR QUALITY - FTA FUND TRANSFER

TRANSIT - NEW SERVICE

TRANSIT - UTAH COUNTY SERVICE AREA

TRANSIT - TRAVEL DEMAND MANAGMENT

TRANSIT - UTAH COUNTY SERVICE AREA

TRANSIT - VAN ACQUISITION

AIR QUALITY - FTA FUND TRANSFER

LOGAN/CVTD BIKE RACK INSTALLATION - COVERED BIKE STORAGE

UTA SOUTH COUNTY COMMUTER RAIL EXPRESS BUS

UTA UTAH COUNTY ONE CALL DISPATCH PROGRAM

UTA; RIDESHARE PROGRAM (MAG)

UTA OREM CENTER - PASSENGER AMENITIES

UTA; VAN POOL PROGRAM (MAG)

ITS/APTS DEPLOYMENT IN SALT LAKE

RIDESHARE - WFRC - SALT LAKE AREA

RIDESHARE - WFRC OGDEN/LAYTON AREA

VAN LEASE IN SALT LAKE

ITS/APTS DEPLOYMENT IN WEBER COUNTY

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

CMPO PROJECTS

UTA MAG PROJECT

UTA MAG PROJECT

UTA MAG PROJECT

UTA MAG PROJECT

UTA MAG PROJECT

WFRC SALT LAKE PROJECT

WFRC SALT LAKE PROJECT

WFRC SALT LAKE PROJECT

WFRC SALT LAKE PROJECT

WFRC WEBER PROJECT

 $134,470

 $666,000

 $0

 $120,000

 $0

 $135,000

 $0

 $341,879

 $168,540

 $296,257

 $0

 $0

 $0

 $0

 $202,000

 $0

 $180,000

 $0

 $341,879

 $168,540

 $296,257

 $0

 $0

 $0

 $0

 $260,000

 $230,000

 $180,000

 $0

 $341,879

 $168,540

 $321,785

 $354,500

 $0

 $0

 $350,000

 $250,000

 $0

 $180,000

 $268,154

 $341,879

 $168,540

 $0

 $354,500

 $0

 $0

 $0

 $0

 $0

 $0

 $268,154

 $704,580

 $337,080

 $296,042

 $0

 $125,366

 $620,912

 $0

 $111,876

 $0

 $125,861

 $0

 $318,734

 $157,130

 $276,200

 $0

 $0

 $0

 $0

 $188,325

 $0

 $167,814

 $0

 $318,734

 $157,130

 $276,200

 $0

 $0

 $0

 $0

 $242,398

 $214,429

 $167,814

 $0

 $318,734

 $157,130

 $300,000

 $330,500

 $0

 $0

 $326,305

 $233,075

 $0

 $167,814

 $250,000

 $318,734

 $157,130

 $0

 $330,500

 $0

 $0

 $0

 $0

 $0

 $0

 $250,000

 $656,880

 $314,260

 $276,000

 $0

 $9,104

 $45,088

 $0

 $8,124

 $0

 $9,140

 $0

 $23,145

 $11,410

 $20,057

 $0

 $0

 $0

 $0

 $13,675

 $0

 $12,186

 $0

 $23,145

 $11,410

 $20,057

 $0

 $0

 $0

 $0

 $17,602

 $15,571

 $12,186

 $0

 $23,145

 $11,410

 $21,785

 $24,000

 $0

 $0

 $23,695

 $16,925

 $0

 $12,186

 $18,154

 $23,145

 $11,410

 $0

 $24,000

 $0

 $0

 $0

 $0

 $0

 $0

 $18,154

 $47,700

 $22,820

 $20,042

 $0

CMAQ_CACHE

CMAQ_MAG

CMAQ_PM2.5

CMAQ_WFRC

TRANSIT:
Fund

Fund

Fund

Fund

Program Description

Program Description

Program Description

Program Description

Program Description

Program Description

Program Description

Total2015 2016 2017 2018 CDPrior Obl.

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

 $134,470

 $666,000

 $350,000

 $832,000

 $230,000

 $675,000

 $536,308

 $2,072,096

 $1,011,240

 $1,210,341

 $709,000

 $125,366

 $620,912

 $326,305

 $775,674

 $214,429

 $629,303

 $500,000

 $1,931,815

 $942,779

 $1,128,401

 $661,001

 $9,104

 $45,088

 $23,695

 $56,326

 $15,571

 $45,698

 $36,308

 $140,281

 $68,461

 $81,940

 $47,999
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AIR QUALITY - FTA FUND TRANSFER

SALT LAKE OGDEN URBANIZED AREA

LOGAN URBANIZED AREA

OGDEN/LAYTON URBANIZED AREA

VAN LEASE IN WEBER COUNTY

BUS SERVICE FROM DOWNTOWN OGDEN TO OGDEN VALLEY

PREVENTATIVE MAINTENANCE - TRANSIT (CVTD)

REPLACE SUPPORT VEHICLES - (CVTD)

REPLACEMENT PARA TRANSIT  BUSES- (CVTD)

SECURITY CONTRACTS & EQUIPMENT- (CVTD)

TRANSIT FACILITY IMPROVEMENTS - (CVTD)

UTA PLANNING - OGDEN/LAYTON URBANIZED AREA

ADA PARATRANSIT SERVICES OPERATING ASSISTANCE - O/L AREA

PREVENTIVE MAINTENANCE OF BUSES AND FACILITIES - O/L AREA

SECURITY EQUIPMENT - O/L AREA

TRANSIT ENHANCEMENTS - O/L AREA

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

WFRC WEBER PROJECT

UTA WFRC PROJECT

CACHE

CACHE

CACHE

CACHE

CACHE

UTA WFRC PROJECT

WFRC UTA PROJECT

WFRC UTA PROJECT

WFRC UTA PROJECT

WFRC UTA PROJECT

 $127,427

 $0

 $780,000

 $25,000

 $150,000

 $32,000

 $200,000

 $290,220

 $1,450,764

 $12,476,503

 $145,076

 $145,076

 $127,427

 $0

 $830,000

 $0

 $0

 $35,000

 $200,000

 $290,220

 $1,504,935

 $12,953,211

 $150,494

 $150,494

 $127,427

 $482,677

 $850,000

 $0

 $0

 $35,000

 $200,000

 $290,220

 $1,530,519

 $13,178,350

 $153,053

 $153,053

 $70,793

 $536,308

 $850,000

 $0

 $480,000

 $35,000

 $200,000

 $290,220

 $1,556,538

 $13,407,315

 $155,654

 $155,654

 $127,427

 $1,027,566

 $1,750,000

 $115,000

 $170,000

 $80,000

 $400,000

 $580,440

 $3,192,909

 $27,517,164

 $319,291

 $319,291

 $118,800

 $0

 $624,000

 $20,000

 $120,000

 $25,600

 $160,000

 $232,176

 $1,160,611

 $9,981,202

 $116,061

 $116,061

 $118,800

 $0

 $664,000

 $0

 $0

 $28,000

 $160,000

 $232,176

 $1,203,948

 $10,362,569

 $120,395

 $120,395

 $118,800

 $450,000

 $680,000

 $0

 $0

 $28,000

 $160,000

 $232,176

 $1,224,415

 $10,542,680

 $122,442

 $122,442

 $66,000

 $500,000

 $680,000

 $0

 $384,000

 $28,000

 $160,000

 $232,176

 $1,245,230

 $10,725,852

 $124,523

 $124,523

 $118,800

 $958,000

 $1,400,000

 $92,000

 $136,000

 $64,000

 $320,000

 $464,352

 $2,554,327

 $22,013,731

 $255,433

 $255,433

 $8,627

 $0

 $156,000

 $5,000

 $30,000

 $6,400

 $40,000

 $58,044

 $290,153

 $2,495,301

 $29,015

 $29,015

 $8,627

 $0

 $166,000

 $0

 $0

 $7,000

 $40,000

 $58,044

 $300,987

 $2,590,642

 $30,099

 $30,099

 $8,627

 $32,677

 $170,000

 $0

 $0

 $7,000

 $40,000

 $58,044

 $306,104

 $2,635,670

 $30,611

 $30,611

 $4,793

 $36,308

 $170,000

 $0

 $96,000

 $7,000

 $40,000

 $58,044

 $311,308

 $2,681,463

 $31,131

 $31,131

 $8,627

 $69,566

 $350,000

 $23,000

 $34,000

 $16,000

 $80,000

 $116,088

 $638,582

 $5,503,433

 $63,858

 $63,858

CMAQ_WFRC

FTASEC_5307

TRANSIT:
Fund

Fund

Program Description

Program Description

Program Description

Program Description

Total2015 2016 2017 2018 CDPrior Obl.

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

 $580,501

 $2,046,552

 $5,060,000

 $140,000

 $800,000

 $217,000

 $1,200,000

 $1,741,320

 $9,235,664

 $79,532,543

 $923,568

 $923,568

 $541,201

 $1,908,000

 $4,048,000

 $112,000

 $640,000

 $173,600

 $960,000

 $1,393,056

 $7,388,531

 $63,626,034

 $738,854

 $738,854

 $39,300

 $138,552

 $1,012,000

 $28,000

 $160,000

 $43,400

 $240,000

 $348,264

 $1,847,133

 $15,906,509

 $184,714

 $184,714
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PROVO/OREM URBANIZED AREA

SALT LAKE URBANIZED AREA

ST. GEORGE URBANIZED AREA

TRANSIT - NEW SERVICE

TRANSIT - UTAH COUNTY SERVICE AREA

UTA PLANNING (MAG)

UTA PLANNING - SALT LAKE URBANIZED AREA

ADA PARATRANSIT SERVICE OPERATING ASSISTANCE - SL AREA

PREVENT MAINT OF BUSES, LIGHT RAIL VEHICLES, AND FACILITIES

SECURITY EQUIPMENT - SALT LAKE AREA

TRANSIT ENHANCEMENTS - SALT LAKE AREA

ENHANCEMENT / PREVENTATIVE MAINTENANCE (DIXIE MPO)

REPLACEMENT BUSES  (DIXIE MPO)

INTERMODAL TRANSIT CENTER IMPROVEMENTS- (CVTD)

TRANSIT PLANNING; SHORT RANGE TRANSIT PLAN- (CVTD)

EXPANSION BUSES - (DIXIE DMPO)

UTA ADA OPERATING ASSISTANCE FOR PARATRANSIT SERVICE (MAG)

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

UTA MAG PROJECT

UTA WFRC PROJECT

WFRC UTA PROJECT

WFRC UTA PROJECT

WFRC UTA PROJECT

WFRC UTA PROJECT

DIXIE MPO PROJECTS

DIXIE MPO PROJECTS

CACHE

CACHE

DIXIE MPO PROJECTS

UTA MAG PROJECT

 $160,888

 $756,985

 $3,258,228

 $27,915,415

 $325,823

 $325,823

 $220,000

 $410,000

 $60,000

 $0

 $820,000

 $775,202

 $163,623

 $756,985

 $3,379,890

 $28,986,043

 $337,989

 $337,989

 $240,000

 $410,000

 $0

 $232,000

 $820,000

 $788,381

 $166,405

 $756,985

 $3,437,348

 $29,491,674

 $343,735

 $343,735

 $260,000

 $410,000

 $60,000

 $0

 $820,000

 $801,783

 $169,234

 $756,985

 $3,495,783

 $30,005,901

 $349,579

 $349,579

 $280,000

 $410,000

 $0

 $0

 $820,000

 $815,413

 $172,111

 $1,513,970

 $7,170,861

 $61,589,600

 $717,086

 $717,086

 $300,000

 $410,000

 $0

 $0

 $820,000

 $829,275

 $128,710

 $605,588

 $2,606,582

 $22,332,332

 $260,658

 $260,658

 $176,000

 $328,000

 $48,000

 $0

 $656,000

 $620,162

 $130,898

 $605,588

 $2,703,912

 $23,188,834

 $270,391

 $270,391

 $192,000

 $328,000

 $0

 $185,600

 $656,000

 $630,705

 $133,124

 $605,588

 $2,749,878

 $23,593,339

 $274,988

 $274,988

 $208,000

 $328,000

 $48,000

 $0

 $656,000

 $641,426

 $135,387

 $605,588

 $2,796,626

 $24,004,721

 $279,663

 $279,663

 $224,000

 $328,000

 $0

 $0

 $656,000

 $652,330

 $137,689

 $1,211,176

 $5,736,689

 $49,271,680

 $573,669

 $573,669

 $240,000

 $328,000

 $0

 $0

 $656,000

 $663,420

 $32,178

 $151,397

 $651,646

 $5,583,083

 $65,165

 $65,165

 $44,000

 $82,000

 $12,000

 $0

 $164,000

 $155,040

 $32,725

 $151,397

 $675,978

 $5,797,209

 $67,598

 $67,598

 $48,000

 $82,000

 $0

 $46,400

 $164,000

 $157,676

 $33,281

 $151,397

 $687,470

 $5,898,335

 $68,747

 $68,747

 $52,000

 $82,000

 $12,000

 $0

 $164,000

 $160,357

 $33,847

 $151,397

 $699,157

 $6,001,180

 $69,916

 $69,916

 $56,000

 $82,000

 $0

 $0

 $164,000

 $163,083

 $34,422

 $302,794

 $1,434,172

 $12,317,920

 $143,417

 $143,417

 $60,000

 $82,000

 $0

 $0

 $164,000

 $165,855

FTASEC_5307
TRANSIT:

Fund
Program Description

Program Description

Program Description

Program Description

Program Description

Total2015 2016 2017 2018 CDPrior Obl.

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

 $832,261

 $4,541,910

 $20,742,109

 $177,988,633

 $2,074,211

 $2,074,211

 $1,300,000

 $2,050,000

 $120,000

 $232,000

 $4,100,000

 $4,010,054

 $665,809

 $3,633,528

 $16,593,687

 $142,390,906

 $1,659,369

 $1,659,369

 $1,040,000

 $1,640,000

 $96,000

 $185,600

 $3,280,000

 $3,208,043

 $166,452

 $908,382

 $4,148,422

 $35,597,727

 $414,842

 $414,842

 $260,000

 $410,000

 $24,000

 $46,400

 $820,000

 $802,011
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TRANSIT - UTAH COUNTY SERVICE AREA

NON URBANIZED AREA

PROVO/OREM URBANIZED AREA

UTA PREVENTATIVE MAINTENANCE (MAG)

UTA SECURITY EQUIPMENT  (MAG)

UTA TRANSIT ENHANCEMENTS (MAG)

35' EXPANSION BUSES (PARK CITY)

35' REPLACEMENT BUSES (PARK CITY)

40' COMMUTER  BUSES (PARK CITY)

BUS SHELTERS (PARK CITY)

KIMBALL JUNCTION AREA TRANSFER FACILITY (PARK CITY)

PARK AND RIDE FACILITIES (PARK CITY)

REPLACEMENT TROLLEY BUS (PARK CITY)

UTA - TRANSIT ORIENTATED DEVELOPMENT (TOD) PROJECTS

UTA - UTAH CO.  PROPERTY ACQUISITION,DESIGN AND CONSTRUCT (MAG)

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

UTA MAG PROJECT

UTA MAG PROJECT

UTA MAG PROJECT

PARK CITY

PARK CITY

PARK CITY

PARK CITY

PARK CITY

PARK CITY

PARK CITY

UTA MAG PROJECT

UTA MAG PROJECT

 $6,660,890

 $77,520

 $77,520

 $0

 $990,000

 $1,750,000

 $0

 $3,800,000

 $0

 $0

 $0

 $0

 $6,774,125

 $78,838

 $78,838

 $630,000

 $630,000

 $0

 $0

 $0

 $2,500,000

 $330,000

 $0

 $0

 $6,889,286

 $80,178

 $80,178

 $0

 $660,000

 $1,750,000

 $0

 $0

 $2,500,000

 $0

 $2,000,000

 $2,900,000

 $7,006,403

 $81,541

 $81,541

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $2,000,000

 $0

 $7,125,512

 $82,927

 $82,927

 $660,000

 $0

 $1,200,000

 $150,000

 $0

 $1,250,000

 $0

 $0

 $0

 $5,328,712

 $62,016

 $62,016

 $0

 $792,000

 $1,400,000

 $0

 $3,040,000

 $0

 $0

 $0

 $0

 $5,419,300

 $63,070

 $63,070

 $504,000

 $504,000

 $0

 $0

 $0

 $2,000,000

 $264,000

 $0

 $0

 $5,511,429

 $64,142

 $64,142

 $0

 $528,000

 $1,400,000

 $0

 $0

 $2,000,000

 $0

 $1,600,000

 $2,320,000

 $5,605,122

 $65,233

 $65,233

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $1,600,000

 $0

 $5,700,410

 $66,342

 $66,342

 $528,000

 $0

 $960,000

 $120,000

 $0

 $1,000,000

 $0

 $0

 $0

 $1,332,178

 $15,504

 $15,504

 $0

 $198,000

 $350,000

 $0

 $760,000

 $0

 $0

 $0

 $0

 $1,354,825

 $15,768

 $15,768

 $126,000

 $126,000

 $0

 $0

 $0

 $500,000

 $66,000

 $0

 $0

 $1,377,857

 $16,036

 $16,036

 $0

 $132,000

 $350,000

 $0

 $0

 $500,000

 $0

 $400,000

 $580,000

 $1,401,281

 $16,308

 $16,308

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $400,000

 $0

 $1,425,102

 $16,585

 $16,585

 $132,000

 $0

 $240,000

 $30,000

 $0

 $250,000

 $0

 $0

 $0

FTASEC_5307

FTASEC_5309

TRANSIT:
Fund

Fund

Program Description

Program Description

Program Description

Total2015 2016 2017 2018 CDPrior Obl.

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

 $34,456,216

 $401,004

 $401,004

 $1,290,000

 $2,280,000

 $4,700,000

 $150,000

 $3,800,000

 $6,250,000

 $330,000

 $4,000,000

 $2,900,000

 $27,564,973

 $320,803

 $320,803

 $1,032,000

 $1,824,000

 $3,760,000

 $120,000

 $3,040,000

 $5,000,000

 $264,000

 $3,200,000

 $2,320,000

 $6,891,243

 $80,201

 $80,201

 $258,000

 $456,000

 $940,000

 $30,000

 $760,000

 $1,250,000

 $66,000

 $800,000

 $580,000
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SALT LAKE OGDEN URBANIZED AREA

SALT LAKE/OGDEN/LAYTON URBANIZED AREA

TRANSIT - NEW SERVICE

OGDEN/LAYTON URBANIZED AREA

SALT LAKE URBANIZED AREA

SALT LAKE/OGDEN/LAYTON URBANIZED AREA

LOGAN URBANIZED AREA

ITS / APTS DEPLOYMENT - BUS

TRANSIT ORIENTED DEVELOPMENT PROJECTS

PARK AND RIDE LOT PROPERTY ACQUISITION,DESIGN AND CONSTRUCT

2 35' HYBRID ELECTRIC BUSES (PARK CITY)

3 SUPPORT VEHICLES (PARK CITY)

PCMR TRANSIT CENTER (PARK CITY)

SPECIAL NEEDS FOR ELDERLY & DISABILITIES - O/L AREA

SPECIAL NEEDS FOR ELDERLY & DISABILITIES - SL AREA

STATE OF GOOD REPAIR PROGRAM - HIGH INTENSITY

FACILITY EXPANSION - (CVTD)

REPLACEMENT FIXED ROUTE BUSES - (CVTD)

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

WFRC UTA PROJECT

UTA WFRC PROJECT

WFRC UTA PROJECT

PARK CITY

PARK CITY

PARK CITY

UTA WFRC PROJECT

WFRC SALT LAKE PROJECT

WFRC UTA PROJECT

CACHE

CACHE

 $0

 $0

 $0

 $1,120,000

 $110,000

 $0

 $445,444

 $805,008

 $9,927,670

 $0

 $2,000,000

 $0

 $0

 $0

 $0

 $0

 $4,000,000

 $454,353

 $821,108

 $10,440,014

 $3,000,000

 $840,000

 $0

 $0

 $0

 $0

 $0

 $0

 $463,440

 $837,529

 $24,345,165

 $500,000

 $0

 $0

 $2,500,000

 $0

 $0

 $0

 $0

 $472,709

 $8,542,800

 $24,685,998

 $5,000,000

 $1,380,000

 $5,000,000

 $5,000,000

 $5,800,000

 $0

 $0

 $0

 $973,970

 $1,760,158

 $57,914,863

 $5,000,000

 $2,460,000

 $0

 $0

 $0

 $896,000

 $88,000

 $0

 $356,355

 $644,006

 $7,942,136

 $0

 $1,600,000

 $0

 $0

 $0

 $0

 $0

 $3,200,000

 $363,482

 $656,886

 $8,352,011

 $2,400,000

 $672,000

 $0

 $0

 $0

 $0

 $0

 $0

 $370,752

 $670,023

 $19,476,132

 $400,000

 $0

 $0

 $2,000,000

 $0

 $0

 $0

 $0

 $378,167

 $6,834,240

 $19,748,798

 $4,000,000

 $1,104,000

 $4,000,000

 $4,000,000

 $4,640,000

 $0

 $0

 $0

 $779,176

 $1,408,126

 $46,331,890

 $4,000,000

 $1,968,000

 $0

 $0

 $0

 $224,000

 $22,000

 $0

 $89,089

 $161,002

 $1,985,534

 $0

 $400,000

 $0

 $0

 $0

 $0

 $0

 $800,000

 $90,871

 $164,222

 $2,088,003

 $600,000

 $168,000

 $0

 $0

 $0

 $0

 $0

 $0

 $92,688

 $167,506

 $4,869,033

 $100,000

 $0

 $0

 $500,000

 $0

 $0

 $0

 $0

 $94,542

 $1,708,560

 $4,937,200

 $1,000,000

 $276,000

 $1,000,000

 $1,000,000

 $1,160,000

 $0

 $0

 $0

 $194,794

 $352,032

 $11,582,973

 $1,000,000

 $492,000

FTASEC_5309

FTASEC_5310

FTASEC_5337

FTASEC_5339

TRANSIT:
Fund

Fund

Fund

Fund

Program Description

Program Description

Program Description

Program Description

Program Description

Program Description

Program Description

Total2015 2016 2017 2018 CDPrior Obl.

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

 $5,000,000

 $7,500,000

 $5,800,000

 $1,120,000

 $110,000

 $4,000,000

 $2,809,915

 $12,766,601

 $127,313,709

 $13,500,000

 $6,680,000

 $4,000,000

 $6,000,000

 $4,640,000

 $896,000

 $88,000

 $3,200,000

 $2,247,932

 $10,213,281

 $101,850,967

 $10,800,000

 $5,344,000

 $1,000,000

 $1,500,000

 $1,160,000

 $224,000

 $22,000

 $800,000

 $561,983

 $2,553,320

 $25,462,742

 $2,700,000

 $1,336,000
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SALT LAKE URBANIZED AREA

SALT LAKE/OGDEN/LAYTON URBANIZED AREA

ST. GEORGE URBANIZED AREA

TRANSIT - UTAH COUNTY SERVICE AREA

LOGAN URBANIZED AREA

ST. GEORGE URBANIZED AREA

TRANSIT - RURAL

SLC DOWNTOWN STREETCAR ALTERNATIVES ANALYSIS

REPLACE, REHAB, PURCHASE BUSES & RELATED FACILITIES

EXPANSION BUSES (DIXIE MPO)

MAINTENANCE FACILITY CONSTRUCTION (DIXIE MPO)

REPLACEMENT BUSES - (DIXIE MPO)

PURCHASE 5 CLEAN FUEL BUSES & RELATED EQUIP - 1 BUSES/YR (MAG)

OPERATING ASSISTANCE - (CVTD)

OPERATING ASSISTANCE (DIXIE MPO)

IRON CO. ON AGING: OPERATING

KANE CO. SENIORS: OPERATING

PIUTE COUNTY SENIORS: OPERATING

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

WFRC UTA PROJECT

WFRC UTA PROJECT

DIXIE MPO PROJECTS

DIXIE MPO PROJECTS

DIXIE MPO PROJECTS

UTA MAG PROJECT

CACHE

DIXIE MPO PROJECTS

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

 $587,500

 $3,897,853

 $820,000

 $125,000

 $410,000

 $779,349

 $2,000,000

 $1,120,000

 $12,000

 $4,960

 $3,750

 $0

 $4,162,321

 $820,000

 $200,000

 $410,000

 $802,729

 $2,000,000

 $1,160,000

 $0

 $0

 $0

 $0

 $4,233,081

 $820,000

 $125,000

 $410,000

 $826,811

 $2,400,000

 $1,200,000

 $0

 $0

 $0

 $0

 $4,305,044

 $820,000

 $200,000

 $410,000

 $851,615

 $2,400,000

 $1,240,000

 $0

 $0

 $0

 $0

 $8,830,888

 $820,000

 $200,000

 $410,000

 $877,164

 $5,400,000

 $1,280,000

 $0

 $0

 $0

 $470,000

 $3,118,282

 $656,000

 $100,000

 $328,000

 $623,479

 $1,000,000

 $560,000

 $6,000

 $2,480

 $1,875

 $0

 $3,329,857

 $656,000

 $160,000

 $328,000

 $642,183

 $1,000,000

 $580,000

 $0

 $0

 $0

 $0

 $3,386,465

 $656,000

 $100,000

 $328,000

 $661,449

 $1,200,000

 $600,000

 $0

 $0

 $0

 $0

 $3,444,035

 $656,000

 $160,000

 $328,000

 $681,292

 $1,200,000

 $620,000

 $0

 $0

 $0

 $0

 $7,064,710

 $656,000

 $160,000

 $328,000

 $701,731

 $2,700,000

 $640,000

 $0

 $0

 $0

 $117,500

 $779,571

 $164,000

 $25,000

 $82,000

 $155,870

 $1,000,000

 $560,000

 $6,000

 $2,480

 $1,875

 $0

 $832,464

 $164,000

 $40,000

 $82,000

 $160,546

 $1,000,000

 $580,000

 $0

 $0

 $0

 $0

 $846,616

 $164,000

 $25,000

 $82,000

 $165,362

 $1,200,000

 $600,000

 $0

 $0

 $0

 $0

 $861,009

 $164,000

 $40,000

 $82,000

 $170,323

 $1,200,000

 $620,000

 $0

 $0

 $0

 $0

 $1,766,178

 $164,000

 $40,000

 $82,000

 $175,433

 $2,700,000

 $640,000

 $0

 $0

 $0

FTASEC_5339

FTA_5307_50%

FTA_5310_50

TRANSIT:
Fund

Fund

Fund

Program Description

Program Description

Program Description

Program Description

Program Description

Program Description

Program Description

Total2015 2016 2017 2018 CDPrior Obl.

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

 $587,500

 $25,429,186

 $4,100,000

 $850,000

 $2,050,000

 $4,137,668

 $14,200,000

 $6,000,000

 $12,000

 $4,960

 $3,750

 $470,000

 $20,343,349

 $3,280,000

 $680,000

 $1,640,000

 $3,310,134

 $7,100,000

 $3,000,000

 $6,000

 $2,480

 $1,875

 $117,500

 $5,085,837

 $820,000

 $170,000

 $410,000

 $827,534

 $7,100,000

 $3,000,000

 $6,000

 $2,480

 $1,875
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TRANSIT - RURAL

TRANSIT - SMALL URBAN

TRANSIT - RURAL

TRANSIT - SMALL URBAN

RURAL PUBLIC TRANSIT PROGRAM

UINTAH BASIN AOG: OPERATING

CACHE EMPLOYMENT TRAINING CNTR: OPERATING

RED ROCK CENTER FOR INDEPENDENCE: OPERATING

FIVE COUNTY AOG - CAPITAL (RURAL)

FOUR CORNERS: CAPITAL (RURAL)

PIUTE CO. SENIORS: CAPITAL (RURAL)

PROGRAM FUNDS FORMULA RURAL (5310) (UDOT)

TRANSITIONS: CAPITAL (RURAL)

CACHE EMPLOYMENT TRAINING CNTR: CAPITAL (SMALL URBAN)

FIVE COUNTY AOG: MOBILITY MNGT - CAPITAL (SMALL URBAN)

PROGRAM FUNDS FORMULA SMALL URBAN (5310) (UDOT)

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

 $15,000

 $94,434

 $2,000

 $8,155

 $80,000

 $58,438

 $0

 $60,000

 $187,500

 $21,278

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $311,274

 $0

 $0

 $0

 $376,796

 $0

 $0

 $0

 $0

 $0

 $0

 $311,274

 $0

 $0

 $0

 $394,598

 $0

 $0

 $0

 $0

 $0

 $0

 $311,274

 $0

 $0

 $0

 $394,598

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $7,500

 $47,217

 $1,000

 $6,524

 $64,000

 $46,750

 $0

 $48,000

 $150,000

 $17,022

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $249,019

 $0

 $0

 $0

 $301,437

 $0

 $0

 $0

 $0

 $0

 $0

 $249,019

 $0

 $0

 $0

 $315,678

 $0

 $0

 $0

 $0

 $0

 $0

 $249,019

 $0

 $0

 $0

 $315,678

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $7,500

 $47,217

 $1,000

 $1,631

 $16,000

 $11,688

 $0

 $12,000

 $37,500

 $4,256

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $62,255

 $0

 $0

 $0

 $75,359

 $0

 $0

 $0

 $0

 $0

 $0

 $62,255

 $0

 $0

 $0

 $78,920

 $0

 $0

 $0

 $0

 $0

 $0

 $62,255

 $0

 $0

 $0

 $78,920

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

FTA_5310_50

FTA_5310_80

FTA_5311_100

TRANSIT:
Fund

Fund

Fund

Program Description

Program Description

Program Description

Program Description

Program Description

Total2015 2016 2017 2018 CDPrior Obl.

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

 $15,000

 $94,434

 $2,000

 $8,155

 $80,000

 $58,438

 $933,822

 $60,000

 $187,500

 $21,278

 $1,165,992

 $7,500

 $47,217

 $1,000

 $6,524

 $64,000

 $46,750

 $747,058

 $48,000

 $150,000

 $17,022

 $932,794

 $7,500

 $47,217

 $1,000

 $1,631

 $16,000

 $11,688

 $186,764

 $12,000

 $37,500

 $4,256

 $233,198
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RURAL PUBLIC TRANSIT PROGRAM

TRANSIT - RURAL

TRANSIT - RURAL

ADMINISTRATION (UDOT)

CACHE VALLEY TRANSIT: OPERATING

CEDAR CITY CORPORATION: OPERATING

GREYHOUND: (ICB) OPERATING

MOBILITY MANAGEMENT - OPERATING

PARK CITY TRANSIT: OPERATING

UINTAH BASIN AOG: OPERATING

CACHE VALLEY TRANSIT; ADMINISTRATION

CEDAR CITY CORPORATION - ADMINISTRATIONI

CEDAR CITY CORPORATION - CONSTRUCTION

CEDAR CITY CORPORATION: CAPITAL (RURAL)

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

 $642,992

 $338,000

 $190,116

 $670,000

 $1,180,176

 $3,863,788

 $305,000

 $221,000

 $66,500

 $0

 $4,863

 $649,422

 $341,380

 $211,420

 $676,700

 $1,198,276

 $3,962,284

 $308,050

 $357,136

 $66,915

 $0

 $0

 $655,916

 $341,380

 $211,420

 $676,700

 $1,198,276

 $3,962,284

 $308,050

 $357,136

 $66,500

 $200,000

 $0

 $662,475

 $341,380

 $211,420

 $676,700

 $1,198,276

 $3,962,284

 $308,050

 $357,136

 $66,500

 $0

 $0

 $1,351,582

 $682,760

 $422,840

 $1,341,400

 $2,396,552

 $7,924,568

 $617,000

 $714,272

 $133,000

 $0

 $0

 $642,992

 $169,000

 $95,058

 $335,000

 $590,088

 $1,931,894

 $152,500

 $176,800

 $53,200

 $0

 $3,890

 $649,422

 $170,690

 $105,710

 $338,350

 $599,138

 $1,981,142

 $154,025

 $285,709

 $53,532

 $0

 $0

 $655,916

 $170,690

 $105,710

 $338,350

 $599,138

 $1,981,142

 $154,025

 $285,709

 $53,200

 $160,000

 $0

 $662,475

 $170,690

 $105,710

 $338,350

 $599,138

 $1,981,142

 $154,025

 $285,709

 $53,200

 $0

 $0

 $1,351,582

 $341,380

 $211,420

 $670,700

 $1,198,276

 $3,962,284

 $308,500

 $571,418

 $106,400

 $0

 $0

 $0

 $169,000

 $95,058

 $335,000

 $590,088

 $1,931,894

 $152,500

 $44,200

 $13,300

 $0

 $973

 $0

 $170,690

 $105,710

 $338,350

 $599,138

 $1,981,142

 $154,025

 $71,427

 $13,383

 $0

 $0

 $0

 $170,690

 $105,710

 $338,350

 $599,138

 $1,981,142

 $154,025

 $71,427

 $13,300

 $40,000

 $0

 $0

 $170,690

 $105,710

 $338,350

 $599,138

 $1,981,142

 $154,025

 $71,427

 $13,300

 $0

 $0

 $0

 $341,380

 $211,420

 $670,700

 $1,198,276

 $3,962,284

 $308,500

 $142,854

 $26,600

 $0

 $0

FTA_5311_100

FTA_5311_50%

FTA_5311_80

TRANSIT:
Fund

Fund

Fund

Program Description

Program Description

Program Description

Total2015 2016 2017 2018 CDPrior Obl.

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

 $3,962,387

 $2,044,900

 $1,247,216

 $4,041,500

 $7,171,556

 $23,675,208

 $1,846,150

 $2,006,680

 $399,415

 $200,000

 $4,863

 $3,962,387

 $1,022,450

 $623,608

 $2,020,750

 $3,585,778

 $11,837,604

 $923,075

 $1,605,344

 $319,532

 $160,000

 $3,890

 $0

 $1,022,450

 $623,608

 $2,020,750

 $3,585,778

 $11,837,604

 $923,075

 $401,336

 $79,883

 $40,000

 $973
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TRANSIT - RURAL

TRANSIT - RURAL

ELEVATED TRANSIT (ICB) MOBILITY MANAGEMENT - CAPITAL (RURAL)

PARK CITY TRANSIT - ADMINISTRATION

PARK CITY TRANSIT - CAPITAL (RURAL)

PARK CITY TRANSIT: CONSTRUCTION

UINTAH BASIN AOG - CAPITAL (RURAL)

UINTAH BASIN AOG: ADMINISTRATION

UINTAH BASIN AOG: COMMUNICATIONS EQUIP

CACHE VALLEY TRANSIT -  CAPITAL  (RURAL)

CEDAR CITY CORPORATION: CAPITAL (RURAL)

PARK CITY TRANSIT - CAPITAL (RURAL)

PARK CITY TRANSIT: CONSTRUCTION

SUN TRANS  ST. GEORGE - CONSTRUCTION

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

 $0

 $114,739

 $0

 $2,153,533

 $0

 $220,000

 $35,600

 $1,214,346

 $50,000

 $0

 $295,029

 $0

 $250,000

 $115,887

 $1,966,629

 $0

 $0

 $222,200

 $0

 $0

 $50,000

 $407,500

 $0

 $37,500

 $250,000

 $115,887

 $584,006

 $0

 $360,000

 $222,200

 $0

 $0

 $0

 $1,562,500

 $0

 $0

 $250,000

 $115,887

 $1,201,503

 $0

 $0

 $222,200

 $0

 $0

 $0

 $1,562,500

 $0

 $0

 $500,000

 $231,774

 $0

 $0

 $0

 $444,400

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $91,791

 $0

 $1,722,826

 $0

 $176,000

 $28,480

 $971,477

 $40,000

 $0

 $236,023

 $0

 $200,000

 $92,710

 $1,573,303

 $0

 $0

 $177,760

 $0

 $0

 $40,000

 $326,000

 $0

 $30,000

 $200,000

 $92,710

 $467,205

 $0

 $288,000

 $177,760

 $0

 $0

 $0

 $1,250,000

 $0

 $0

 $200,000

 $92,710

 $961,202

 $0

 $0

 $177,760

 $0

 $0

 $0

 $1,250,000

 $0

 $0

 $400,000

 $185,419

 $0

 $0

 $0

 $355,520

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $22,948

 $0

 $430,707

 $0

 $44,000

 $7,120

 $242,869

 $10,000

 $0

 $59,006

 $0

 $50,000

 $23,177

 $393,326

 $0

 $0

 $44,440

 $0

 $0

 $10,000

 $81,500

 $0

 $7,500

 $50,000

 $23,177

 $116,801

 $0

 $72,000

 $44,440

 $0

 $0

 $0

 $312,500

 $0

 $0

 $50,000

 $23,177

 $240,301

 $0

 $0

 $44,440

 $0

 $0

 $0

 $312,500

 $0

 $0

 $100,000

 $46,355

 $0

 $0

 $0

 $88,880

 $0

 $0

 $0

 $0

 $0

 $0

FTA_5311_80

FTA_5339_80

TRANSIT:
Fund

Fund

Program Description

Program Description

Total2015 2016 2017 2018 CDPrior Obl.

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

 $1,250,000

 $694,174

 $3,752,138

 $2,153,533

 $360,000

 $1,331,000

 $35,600

 $1,214,346

 $100,000

 $3,532,500

 $295,029

 $37,500

 $1,000,000

 $555,339

 $3,001,710

 $1,722,826

 $288,000

 $1,064,800

 $28,480

 $971,477

 $80,000

 $2,826,000

 $236,023

 $30,000

 $250,000

 $138,835

 $750,428

 $430,707

 $72,000

 $266,200

 $7,120

 $242,869

 $20,000

 $706,500

 $59,006

 $7,500
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TRANSIT - RURAL

TRANSIT - SMALL URBAN

SALT LAKE OGDEN URBANIZED AREA

SALT LAKE/OGDEN/LAYTON URBANIZED AREA

TRANSIT - GREEN/ ENERGY REDUCTION GRANT

TRANSIT - NEW CONSTRUCTION (UNFUNDED)

SUN TRANS ST. GEORGE: CAPITAL (RURAL)

CACHE VALLEY TRANSIT: CAPITAL (SMALL URBAN)

SUN TRANS  ST. GEORGE - CAPITAL (SMALL URBAN)

OGDEN INTERMODAL TERMINAL TO WEBER STATE UNIVERSITY CORRIDOR

ELECTRIC CHARGING STATIONS AT TWO PARK AND RIDE LOTS

MOUNTAIN VIEW CORRIDOR (5600 WEST BRT PROJECT)

SUGARHOUSE STREETCAR EXTENSION - STUDY

TRANSIT ORIENTED DEVELOPMENT

CAPACITORS ON LRT LINES TO STORE/USE ENERGY

CLEARFIELD CIRCULATORS

DRAPER TO UTAH COUNTY LIGHT RAIL (124TH SO. TO 146TH SO.)

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

UTAH DEPT. OF TRANSPORTATION

WFRC UTA PROJECT

UTA WFRC PROJECT

UTA WFRC PROJECT

UTA WFRC PROJECT

UTA WFRC PROJECT

WFRC UTA PROJECT

UTA WFRC PROJECT

UTA WFRC PROJECT

 $0

 $391,174

 $0

 $0

 $62,500

 $25,000,000

 $500,000

 $0

 $0

 $0

 $0

 $1,067,500

 $398,543

 $0

 $0

 $0

 $0

 $0

 $6,250,000

 $2,000,000

 $0

 $0

 $0

 $0

 $398,543

 $0

 $0

 $7,500,000

 $0

 $6,250,000

 $0

 $0

 $0

 $0

 $0

 $398,543

 $0

 $0

 $75,000,000

 $0

 $6,250,000

 $0

 $3,000,000

 $0

 $0

 $0

 $0

 $93,750,000

 $250,000

 $59,500,000

 $0

 $12,500,000

 $0

 $0

 $470,500,000

 $0

 $312,939

 $0

 $0

 $50,000

 $20,000,000

 $400,000

 $0

 $0

 $0

 $0

 $854,000

 $318,834

 $0

 $0

 $0

 $0

 $0

 $5,000,000

 $1,600,000

 $0

 $0

 $0

 $0

 $318,834

 $0

 $0

 $6,000,000

 $0

 $5,000,000

 $0

 $0

 $0

 $0

 $0

 $318,834

 $0

 $0

 $60,000,000

 $0

 $5,000,000

 $0

 $2,400,000

 $0

 $0

 $0

 $0

 $75,000,000

 $200,000

 $47,600,000

 $0

 $10,000,000

 $0

 $0

 $376,400,000

 $0

 $78,235

 $0

 $0

 $12,500

 $5,000,000

 $100,000

 $0

 $0

 $0

 $0

 $213,500

 $79,709

 $0

 $0

 $0

 $0

 $0

 $1,250,000

 $400,000

 $0

 $0

 $0

 $0

 $79,709

 $0

 $0

 $1,500,000

 $0

 $1,250,000

 $0

 $0

 $0

 $0

 $0

 $79,709

 $0

 $0

 $15,000,000

 $0

 $1,250,000

 $0

 $600,000

 $0

 $0

 $0

 $0

 $18,750,000

 $50,000

 $11,900,000

 $0

 $2,500,000

 $0

 $0

 $94,100,000

FTA_5339_80

FTA_ILL

TRANSIT:
Fund

Fund

Program Description

Program Description

Program Description

Program Description

Program Description

Program Description

Total2015 2016 2017 2018 CDPrior Obl.

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

 $1,067,500

 $789,717

 $797,086

 $93,750,000

 $312,500

 $167,000,000

 $500,000

 $31,250,000

 $2,000,000

 $3,000,000

 $470,500,000

 $854,000

 $631,774

 $637,669

 $75,000,000

 $250,000

 $133,600,000

 $400,000

 $25,000,000

 $1,600,000

 $2,400,000

 $376,400,000

 $213,500

 $157,943

 $159,417

 $18,750,000

 $62,500

 $33,400,000

 $100,000

 $6,250,000

 $400,000

 $600,000

 $94,100,000
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TRANSIT - NEW CONSTRUCTION (UNFUNDED)

TRANSIT - NEW SERVICE

SALT LAKE OGDEN URBANIZED AREA

FOOTHILL DRIVE BRT - STUDY

MOUNTAIN TRANSPORTATION IMPROVEMENTS - STUDY

PLEASANT VIEW TO BRIGHAM CITY TRANSIT IMPROVEMENT - ROW

PLEASANT VIEW TO BRIGHAM CITY TRANSIT IMPROVEMENTS - CONSTR.

SALT LAKE CITY DOWNTOWN CIRCLATOR - STUDY

SANDY/SOUTH JORDAN CIRCULATOR

SOUTH DAVIS TRANSIT IMPLEMENTATION

TAYLORSVILLE/MURRAY TRANSIT IMPROVEMENTS

3500 SOUTH BUS RAPID TRANSIT (BRT) PHASE III

9400 SOUTH EAST-WEST TRANSIT IMPROVEMENTS - STUDY

INTELLIGENT TRANSPORTATION SYSTEMS

CLEAN FUEL BUS PROGRAM (HYBRID ELECTRIC) 45 BUSES

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

UTA WFRC PROJECT

UTA WFRC PROJECT

UTA WFRC PROJECT

UTA WFRC PROJECT

UTA WFRC PROJECT

UTA WFRC PROJECT

UTA WFRC PROJECT

UTA WFRC PROJECT

UTA WFRC PROJECT

UTA WFRC PROJECT

UTA WFRC PROJECT

WFRC UTA PROJECT

 $250,000

 $0

 $0

 $0

 $500,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $4,000,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $32,500,000

 $4,000,000

 $0

 $10,000,000

 $0

 $0

 $250,000

 $0

 $0

 $0

 $75,000,000

 $5,000,000

 $0

 $4,000,000

 $0

 $10,000,000

 $9,734,400

 $0

 $500,000

 $17,500,000

 $100,000,000

 $0

 $62,500,000

 $75,000,000

 $0

 $0

 $2,000,000

 $10,000,000

 $20,652,504

 $200,000

 $0

 $0

 $0

 $400,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $3,200,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $26,000,000

 $3,200,000

 $0

 $8,000,000

 $0

 $0

 $200,000

 $0

 $0

 $0

 $60,000,000

 $4,000,000

 $0

 $3,200,000

 $0

 $8,000,000

 $7,787,520

 $0

 $400,000

 $14,000,000

 $80,000,000

 $0

 $50,000,000

 $60,000,000

 $0

 $0

 $1,600,000

 $8,000,000

 $16,522,003

 $50,000

 $0

 $0

 $0

 $100,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $800,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $6,500,000

 $800,000

 $0

 $2,000,000

 $0

 $0

 $50,000

 $0

 $0

 $0

 $15,000,000

 $1,000,000

 $0

 $800,000

 $0

 $2,000,000

 $1,946,880

 $0

 $100,000

 $3,500,000

 $20,000,000

 $0

 $12,500,000

 $15,000,000

 $0

 $0

 $400,000

 $2,000,000

 $4,130,501

FTA_ILL

LOCAL_GOVT

TRANSIT:
Fund

Fund

Program Description

Program Description

Program Description

Total2015 2016 2017 2018 CDPrior Obl.

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

Match

 $250,000

 $750,000

 $17,500,000

 $100,000,000

 $500,000

 $137,500,000

 $80,000,000

 $32,500,000

 $12,000,000

 $2,000,000

 $30,000,000

 $30,386,904

 $200,000

 $600,000

 $14,000,000

 $80,000,000

 $400,000

 $110,000,000

 $64,000,000

 $26,000,000

 $9,600,000

 $1,600,000

 $24,000,000

 $24,309,523

 $50,000

 $150,000

 $3,500,000

 $20,000,000

 $100,000

 $27,500,000

 $16,000,000

 $6,500,000

 $2,400,000

 $400,000

 $6,000,000

 $6,077,381
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SALT LAKE OGDEN URBANIZED AREA

SALT LAKE/OGDEN/LAYTON URBANIZED AREA

TRANSIT - UTAH COUNTY SERVICE AREA

SALT LAKE URBANIZED AREA

SALT LAKE/OGDEN/LAYTON URBANIZED AREA

REPLACE 202 PARATRANSIT VEHICLES & RELATED EQUIPMENT

PURCHASE 234 CNG,ELEC, HYBRID REPLACEMENT BUSES/ EQUIP

PURCHASE 25 REPLACEMENT BUSES (CLEAN FUEL) - APPROX 5 BUSES PER/YR (MA

BUS REPLACEMENT - NT EXCHANGE; TO REPLACEMENT BUSES

CENTRAL GARAGE CONSTRUCTION, INCLUDE CNG FUELING FACILITY

 $0

 $0

 $0

 $0

 $0

WFRC UTA PROJECT

WFRC UTA PROJECT

UTA MAG PROJECT

UTA WFRC PROJECT

UTA WFRC PROJECT

 $4,648,254

 $12,651,490

 $2,403,570

 $0

 $7,500,000

 $5,292,112

 $26,065,354

 $2,499,713

 $3,518,829

 $7,500,000

 $5,474,040

 $18,778,776

 $2,611,140

 $2,681,540

 $0

 $5,902,130

 $27,726,127

 $2,673,808

 $0

 $0

 $12,053,230

 $42,612,564

 $2,766,768

 $0

 $0

 $0

 $0

 $0

 $0

 $7,500,000

 $0

 $0

 $0

 $3,280,604

 $7,500,000

 $0

 $0

 $0

 $2,500,000

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $238,225

 $0

 $0

 $0

 $0

 $181,540

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

 $0

LOCAL_GOVT

STP_URB_SL

TIGGER

TRANSIT:
Fund

Fund

Fund

Program Description

Program Description

Program Description

Program Description

Program Description

Total2015 2016 2017 2018 CDPrior Obl.

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Federal Aid

Match

Match

Match

Match

Match

 $33,369,766

 $127,834,311

 $12,954,999

 $6,200,369

 $15,000,000

 $0

 $0

 $0

 $5,780,604

 $15,000,000

 $0

 $0

 $0

 $419,765

 $0
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2015 2016 2017 2018 2019 2020

UT A
Preventive Maintenance of Buses, Rail 

Vehicles and Facilit ies
    202,861,752           40,572,350           19,898,497           22,332,332       23,188,834       23,593,339       24,004,721       24,423,096       24,848,584 

UT A
ADA Operating Assistance  for 

Paratransit  Service
      23,654,619             4,730,924             2,330,010             2,606,582         2,703,912         2,749,878         2,796,626         2,844,169         2,892,520 

UT A

Transit  Enhancements (Street 

Furniture, Stop / Stat ion Amenities, 

Signage, Bike Racks, Transit Access 

Improvements)

        2,365,462                473,092                233,001                260,658            270,391            274,988            279,663            284,417            289,252 

UT A Security Equipment         2,365,462                473,092                233,001                260,658            270,391            274,988            279,663            284,417            289,252 

UT A Planning         5,298,899             1,059,780                605,588                605,588            605,588            605,588            605,588            605,588            605,588 

    236,546,195           47,309,239           23,300,097           26,065,819       27,039,116       27,498,781       27,966,260       28,441,687       28,925,196 

UT A
Preventive Maintenance of Buses, Rail 

Vehicles and Facilit ies
      91,795,639           18,359,128             9,810,477             9,981,202       10,362,569       10,542,680       10,725,852       10,912,139       11,101,592 

UT A
ADA Operating Assistance for 

Paratransit Services
      10,662,179             2,132,436             1,141,211             1,160,611         1,203,948         1,224,415         1,245,230         1,266,399         1,287,928 

UT A

Transit  Enhancements (Street  

Furniture, Stop Amenities, Signage, 

Bike Racks, Transit  Access 

Improvements)

        1,066,218                213,244                114,121                116,061            120,395            122,442            124,523            126,640            128,793 

UT A Security Equipment         1,066,218                213,244                114,121                116,061            120,395            122,442            124,523            126,640            128,793 

UT A Planning         2,031,538                406,308                232,176                232,176            232,176            232,176            232,176            232,176            232,176 

    106,621,792           21,324,358           11,412,105           11,606,111       12,039,483       12,244,154       12,452,305       12,663,994       12,879,282 

(Fiscal Year)
5307 Funds 

Obligated in FY 

2014

Local Share of 

Project

SALT LAKE/WEST VALLEY – O GDEN/ LAYTO N TRANSPO RTATIO N IMPRO VEMENT PRO GRAM

PUBLIC TRANSIT PRO GRAM

Grantee

SALT LAKE/WEST VALLEY URBANIZED AREA FORMULA - SECTION 5307

SUBTO TAL:   SALT LAKE/WEST VALLEY 

URBANIZED AREA FORMULA  - SECTION 5307

OGDEN/ LAYTON URBANIZED AREA FORMULA - SECTION 5307

SUBTO TAL:  OGDEN/ LAYTON URBANIZED 

AREA FORMULA - SECTION 5307

Estimated Federal Share and Phasing

Estimated Total 

Project  CostProject  Description
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2015 2016 2017 2018 2019 2020

Sugar House Streetcar
Section 5309 

TIGER II
          37,180,000           11,180,000             1,031,468 

          37,180,000           11,180,000             1,031,468 

SALT LAKE/WEST VALLEY – OGDEN/ LAYTON TRANSPORTATIO N IMPROVEMENT PRO GRAM

PUBLIC TRANSIT PRO GRAM

5309 Funds 

Obligated Through  

FY 2014

TO TAL:   SALT LAKE/WEST VALLEY and O GDEN/ LAYTO N URBANIZED 

AREAS CAPITAL INVESTMENT PROGRAM - SECTIO N 5309 NEW STARTS

Estimated Federal Funding and Phasing

(Fiscal Year)

  CAPITAL INVESTMENT PROGRAM - SECTION 5309 NEW STARTS

Sponsor

Year Added to 

TIP Project  Description

Fund Source 

(FTA Section)

Estimated Total 

Project Cost

Local Share of 

Project

2015 2016 2017 2018 2019 2020

UTA 2002

High Intensity Fixed Guideway 

State of Good Repair & 

Preventive Maintenance

5337 State of 

Good Repair
        136,870,252           27,374,050             7,645,233         7,942,136         8,352,011       19,476,132       19,748,798       20,025,281       26,306,609 

        136,870,252           27,374,050             7,645,233         7,942,136         8,352,011       19,476,132       19,748,798       20,025,281       26,306,609 

Sponsor
Estimated Federal Share and PhasingYear Added to 

TIP
Project  Description

Fund Source 

(FTA Section)

Estimated Total 

Project Cost

Local Share of 

Project

TOTAL:   SALT LAKE/WEST VALLEY and O GDEN/ LAYTON URBANIZED 

AREAS CAPITAL INVESTMENT PRO GRAM - SECTION 5337 STATE O F 

GO OD REPAIR

SALT LAKE/WEST VALLEY – O GDEN/ LAYTON TRANSPO RTATIO N IMPROVEMENT PROGRAM

PUBLIC TRANSIT PRO GRAM

 CAPITAL INVESTMENT PROGRAM - SECTION 5337 STATE OF GOOD REPAIR

*Section 5337 State of Good Repair money can be used on fixed guideway systems but UTA has seen more succuess with those that have been in operation at least 7 years.  As fixed guideways 

become at least 7 years old, the National Transit Database (NTD) will show that increase in fixed guideway miles.  The Federal allocation formula will use those new numbers to increase allocations 

as UTA’s rail systems meet this requirement. There is a two year lag for eligible systems to receive funds; one year for it to be reported to NTD Data and one year for it to be used as part of the 

federal formula.

5337 Funds 

Obligated in FY 

2014
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2015 2016 2017 2018 2019 2020

UT A 2013

Replace, Rehabilitate and Purchase 

Buses and Related Equipment and to 

Construct Bus-Related Facilities

5339 Bus & Bus 

Facilities
          29,261,881             5,852,376             3,066,157         3,118,282         3,329,857         3,386,465         3,444,035         3,502,583         3,562,127 

UT A 2001

Purchase 234 Replacement  Clean Fuel 

Buses and Related Equipment:  Approx.  

33 Buses Per Year

Local Funds         171,414,846           34,282,969             9,297,566       12,651,490       26,065,354       18,778,776       27,726,127       20,238,440       22,374,124 

UT A 2001

Replace 202 Paratransit  Vehicles and 

Related Equipment:  Approx.  29 

Vehicles Per Year 

Local Funds           46,073,728             9,214,746             3,489,216         4,648,254         5,292,112         5,474,040         5,902,130         6,115,850         5,937,380 

          29,261,881             5,852,376             3,066,157         3,118,282         3,329,857         3,386,465         3,444,035         3,502,583         3,562,127 

SALT LAKE/WEST VALLEY – O GDEN/ LAYTO N TRANSPO RTATIO N IMPRO VEMENT PRO GRAM

PUBLIC TRANSIT PRO GRAM

Sponsor
Estimated Total 

Project Cost

Local Share of 

Project

5339 Funds 

Obligated in FY 

2014

Estimated Federal Share and Phasing

 CAPITAL INVESTMENT PROGRAM - SECTION 5339 BUS & BUS FACILITIES

TO TAL:  SALT LAKE/WEST VALLEY and O GDEN/ LAYTO N URBANIZED 

AREAS CAPITAL INVESTMENT PRO GRAM - SECTIO N 5339 BUS & BUS 

FACILITIES

Year Added to 

TIP
Project Descript ion

Fund Source 

(FTA Section)

2015 2016 2017 2018 2019 2020

            4,475,327                895,065                481,588            491,220            501,044            511,065            521,286            531,712            542,346 

            2,195,307                439,061                236,236            240,961            245,780            250,696            255,709            260,824            266,040 

            5,867,304             1,173,461                631,378            644,006            656,886            670,023            683,424            697,092            711,034 

            3,246,626                649,325                349,368            356,355            363,482            370,752            378,167            385,731            393,445 

            4,475,327                895,065                481,588            491,220            501,044            511,065            521,286            531,712            542,346 

TO TAL:   SALT LAKE/WEST VALLEY and O GDEN/ LAYTON URBANIZED 

AREAS CAPITAL INVESTMENT PRO GRAM - SECTIO N 5339 BUS & BUS 

FACILITIES

Statewide or Non-UZA

Non-WFRC UZA's

Salt Lake City / West Valley City UZA

Ogden / Layton UZA

Purchase Buses, 

Vans, and 

Related Equip. 

For Seniors and 

Persons with 

Disabilities; and 

other eligible 

operating / 

mobility mgmt.. 

Expenses

SALT LAKE/WEST VALLEY – O GDEN/ LAYTO N TRANSPO RTATIO N IMPRO VEMENT PRO GRAM

ENHANCED MOBILITY OF SENIORS AND INDIVIDUALS WITH DISABILITIES - SECTION 5310

PUBLIC TRANSIT PRO GRAM

Sponsor
Year Added to 

T IP
Project Description

Fund Source 

(FT A Section)

Estimated T otal 

Project Cost

Local Share of 

Project

5310` Funds 

Obligated in FY 

2014

Estimated Federal Share and Phasing
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2015 2016 2017 2018 2019 2020

UTA NA
Park and Ride Lots: Property 

Acquisit ion, Design and Construct ion
5309 Bus             6,380,000             1,740,000         2,320,000         2,320,000 

UTA 2004 ITS/ APTS Deployment 5309 Bus             5,000,000             1,000,000         2,000,000         2,000,000 

UTA 2010
Transit  Oriented Development 

Projects

5309 Livability 

and Local
          12,000,000             6,000,000         2,000,000         2,000,000         2,000,000 

5309 SGR             4,448,000 

TIGER VI         7,500,000         7,500,000 

STP         3,000,000 

CMAQ            950,000 

        160,940,028           35,787,970           19,935,472       13,375,000                      -                        -           2,000,000         6,320,000         6,320,000 

(Fiscal Year)Sponsor
Year Added to 

TIP
Project Description

Fund Source  

(FTA Sec)

Estimated Total 

Project  Cost

Local Share of 

Project
Past Federal Funds 

TO TAL:   SALT LAKE/WEST VALLEY and OGDEN/ LAYTON URBANIZED 

AREAS CAPITAL INVESTMENT PROGRAM - DISCRETIONARY GRANTS

SALT LAKE/WEST VALLEY – O GDEN/ LAYTO N TRANSPO RTATIO N IMPROVEMENT PRO GRAM

PUBLIC TRANSIT PRO GRAM

CAPITAL INVESTMENT PROGRAM - DISCRETIONARY GRANTS

Estimated Federal Funding and Phasing

          51,879,986 UTA 2011

Central Garage:  Design and 

Construction (Including CNG Fueling 

Facility)

          75,277,986 
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2015 2016 2017 2018 2019 2020

UT A
Ogden Intermodal Terminal to Weber 

State University Corridor
    150,000,000           75,000,000       40,000,000       35,000,000 

UT A
Draper  to Utah County  Light Rail 

(12400 So. to 14600 So.:  Phase II)
    470,500,000           94,100,000     376,400,000 

UT A
Pleasant View to Brigham City Transit  

Improvement
    100,000,000           20,000,000       80,000,000 

UT A
Pleasant View to Brigham City  

Corridor Preservation 14.7 miles
      17,500,000             3,500,000       14,000,000 

UT A
Mountain View Corridor Transit  

Improvement (5600 West BRT)
    167,000,000           33,400,000           20,000,000         6,000,000       60,000,000       35,000,000       12,600,000 

UT A
9400 South East-West Transit 

Improvements
        2,000,000                400,000         1,600,000 

UT A
3500 South Bus Rapid Transit  (BRT) 

Phase III
      12,000,000             2,400,000             3,200,000         3,200,000         3,200,000 

UT A

Clean Fuels Bus Program (Hybrid 

Electric) or CNG Replacement Buses 

and Related Equipment

      30,386,904             6,077,381         7,787,520         8,099,021         8,422,982 

UT A
Taylorsville / Murray Transit 

Improvements
      52,000,000           26,000,000       26,000,000 

UT A
Transit Oriented Development 

Implementation
      31,250,000             6,250,000             5,000,000         5,000,000         5,000,000         5,000,000         5,000,000 

UT A Intelligent Transportation Systems       30,000,000             6,000,000         8,000,000         8,000,000         8,000,000 

UTA/County
Mountain Transportation 

Improvements
    750,000,000         150,000,000     200,000,000     200,000,000     200,000,000 

Sponsor

SALT LAKE/WEST VALLEY – O GDEN/ LAYTO N TRANSPO RTATIO N IMPRO VEMENT PRO GRAM

- ILLUSTRATIVE PRO JECTS - PUBLIC TRANSIT PRO GRAM

Estimated Federal Funding and Phasing

(Fiscal Year)
Estimated Total 

Project Cost

Local Share of 

Project
Project  Description
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2015 2016 2017 2018 2019 2020

UTA Foothill Drive BRT  Study            250,000                  50,000                200,000 

UTA/Cities Sugar House Streetcar Extension Study            500,000                100,000                400,000 

UTA/City
Salt  Lake City Downtown Circulator 

Study
           500,000                100,000                400,000 

UTA
Capacitors on LRT lines to store/use 

energy from regenerative braking
        2,000,000                400,000             1,600,000 

UTA
Electric Charging Stations at  two Park 

and Ride Lots
           312,500                  62,500                  50,000            100,000            100,000 

UTA Sandy/South Jordan Circulator       70,000,000           14,000,000         6,000,000       25,000,000       25,000,000 

UTA Clearfield Circulators         3,000,000                600,000         2,400,000 

UTA South Davis Transit Implementation       80,000,000           16,000,000         4,000,000       30,000,000       30,000,000 

Sponsor Project  Description
Estimated Total 

Project Cost

Local Share of 

Project

Estimated Federal Funding and Phasing

(Fiscal Year)

SALT LAKE/WEST VALLEY – O GDEN/ LAYTO N TRANSPO RTATIO N IMPROVEMENT PRO GRAM

- ILLUSTRATIVE PRO JECTS - PUBLIC TRANSIT PROGRAM
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Air Quality Memorandum

REPORT NO. 31a [DRAFT]

DATE June 19, 2014

SUBJECT CONFORMITY ANALYSIS FOR THE WFRC 2015-2020 TRANSPORTATION
IMPROVEMENT PROGRAM.

ABSTRACT The Moving Ahead for Progress in the 21st Century (MAP-21) and the Clean Air Act
Amendments (CAAA) require that all regionally significant highway and transit
projects in air quality non-attainment and maintenance areas be derived from a
“conforming” Regional Transportation Plan and Transportation Improvement Program.
A conforming Plan or Program is one that has been analyzed for emissions of
controlled air pollutants and found to be within the emission limits established in the
State Implementation Plan (SIP) or within guidelines established by Environmental
Protection Agency (EPA) until such time that a SIP is approved.  This conformity
analysis is made by the Wasatch Front Regional Council (WFRC), as the Metropolitan
Planning Organization for the region, and submitted to the Federal Highway
Administration (FHWA) and the Federal Transit Administration (FTA) for their
concurrence.  This conformity analysis is being prepared according to the
transportation conformity rulemakings promulgated by the Environmental Protection
Agency (EPA) as of March 2010 and according to FHWA final rulemakings found in
the MAP-21 legislation.

Section 93.122(g)(1) of the 1997 amendments to the Transportation Conformity Rule
(40 CFR part 93) states “The TIP may be demonstrated to [conform] ... without new
regional emissions analysis if the regional emissions analysis already performed for the
plan also applies to the TIP.”   Section 93.122 includes the following three conditions.
First, the TIP must include all projects that must be started within the TIP time frame in
order to achieve the transportation network envisioned in the plan.  Secondly, all
regionally significant projects in the TIP must be included in the regional emissions
analysis.  And third, the design concept and scope for TIP projects must not have
changed significantly from the plan.  As discussed below, the WFRC 2015-2020 TIP
meets the conditions of CFR 93.122(g)(1) and therefore conforms to the State
Implementation Plan and the EPA guidelines for interim conformity for all applicable
non-attainment and maintenance areas and pollutants.  Therefore, all the transportation
projects in Weber, Davis, and Salt Lake Counties included in the 2015-2020 TIP are
found to conform.

Wasatch Front Regional Council
295 North Jimmy Doolittle Road

Salt Lake City, Utah 84116
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The following conformity findings for the WFRC 2015-2020 TIP are based on the transportation systems
and planning assumptions described in the WFRC Amended 2011-2040 RTP (as of May 22, 2014) and
the Air Quality Memorandum 31.

 The 2015-2020 TIP conforms to the applicable controls and goals of the State
Implementation Plan for the Carbon Monoxide maintenance area in Salt Lake City.  All
projects in Salt Lake City included in the TIP may go forward.

 The 2015-2020 TIP conforms to the applicable controls and goals of the State
Implementation Plan for the Carbon Monoxide maintenance area in Ogden City.  All
projects in Ogden City included in the TIP may go forward.

 The 2015-2020 TIP conforms under the Control Strategy Criteria to the applicable controls
and goals of the State Implementation Plan for PM10 in Salt Lake County.   All projects in
Salt Lake County included in the TIP may go forward.

 The 2015-2020 TIP conforms to the “Build less than 1990” emissions test for PM10 in Ogden
City.  All projects in Ogden City included in the TIP may go forward.

 The 2015-2020 TIP conforms to the interim “Build less than 2008” emissions test for the
Salt Lake PM2.5 non-attainment area.  All projects in southern Box Elder, western Weber,
Davis, and Salt Lake Counties included in the TIP may go forward.

EPA has not made official non-attainment designations for ozone areas.  Therefore, no conformity test is
included in this report for ozone.

Plan Conformity
WFRC’s Air Quality Memorandum 31 finds that the WFRC Amended 2011-2040 RTP (as of May 22,
2014) for the Salt Lake/West Valley Area and the Ogden/Layton Area conforms to state air quality
requirements and EPA interim conformity regulations. The conformity finding for the Amended 2011-
2040 RTP has been submitted to FHWA and FTA for review and concurrence.

All of the regionally significant projects in the 2015-2020 TIP are identified in the Amended 2011-2040
RTP without any substantial changes to design or scope.  All of the projects identified in the Amended
2011-2040 RTP are included in the regional emissions analysis.

TIP Timeframe
All projects which must be started no later than 2020 in order to achieve the transportation system
envisioned by the Amended 2011-2040 RTP are included in the 2015-2020 TIP.  Implementing these
projects within the TIP time frame is dependent on available funding.  Funding availability is based on
the most reasonable assumptions available at the time the RTP was prepared.  Projects in the RTP are
considered “financially constrained”, that is, they are not included in the RTP without identifying a
reasonable funding source.

Regionally Significant
All regionally significant projects, regardless of funding source (federal, state, or local) are included in the
TIP and RTP.  All regionally significant projects are also included in the regional emissions analysis of
the Plan.  Regionally significant projects are identified as those projects involving a new or existing
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principal arterial or select minor arterials identified in Air Quality Memorandum 31.   The most recent
Utah Department of Transportation Functional Classification map was used to identify principal arterials.
Interstate highways, freeways, expressways, and principal arterials were all treated as principal arterials
for the purpose of determining regionally significant projects.

In addition to the regionally significant transportation projects which were identified and included in the
regional emissions analysis, it is the practice of WFRC to include a number of minor arterials and
collectors in the travel model in order to produce a more accurate model of current and future traffic
conditions.  Including minor arterials and collectors in the travel model does not mean these facilities
should be treated as regionally significant facilities.

Concept and Scope
The design concept and scope of all regionally significant projects in the TIP have not changed
substantially from the design and scope identified in the Plan.

Public Comment
The 2015-2020 TIP will be made available for public inspection and comment concurrently with the
WFRC Amended 2011-2040 RTP for a 30 day period as required in the EPA conformity regulations.  Air
Quality Memorandum 31 and 31a (this document) are available to the public upon request and have been
posted to the WFRC website (www.wfrc.org).



Comments Received During the June 28-August 
2, 2014 Comment Period for the Draft 2015-2021 

Transportation Improvement Program 
 
 

Who Comment WFRC Response 
George Chapman via 
e-mail on July 11, 
2014 

Mr. Chapman maintains that 
funding for streetcar study and 
expansion efforts should be 
shelved until basic bus service 
is brought back to an acceptable 
level. 

WFRC believes the 
expansion of the 
Streetcar Line and the 
bus network are both 
important and should 
remain in the TIP.  Most 
local bus route 
expansion efforts are 
considered operational 
in nature and are not 
included in the TIP even 
though they are currently 
substantial in nature. 

As above “I also have a significant 
problem with the central garage 
construction for $24 (million), 
and the CNG fueling facility for 
$72 million and the relocate, 
replace and expand the bus 
maintenance facility for $56 
million.  I know that other CNG 
fueling and maintenance 
garages do not cost anywhere 
near as much.” 

The current central 
garage is 30 years old 
and is obsolete.  Also, 
the CNG facility will 
allow for the widespread 
use of an inexpensive 
and air quality friendly 
fuel. 
 
The total cost for the bus 
central garage including 
the CNG refueling facility 
will be $75.3 million. 

As above “The $14 million for the 12008 
(project number) bike share 
expansion should be used for 
bus service expansion.  Until a 
complete analysis of the 
effectiveness of the SLC bike 
share system provides results, 
money should not be given to 
this project.”  

WFRC supports 
expansion of alternative 
transportation modes 
such as bike share.  The 
bike share program 
facilitates transit usage 
by providing first and last 
mile access for users. 

 
 
 

Who Comment WFRC Response 



Who Comment WFRC Response 
George Chapman via 
e-mail on July 11, 
2014 

“The Parley's Trail 2300 E 
tunnel is a tunnel to nowhere.  I 
sometimes try to walk to Tanner 
Park and crossing the street is a 
problem near the off ramp from 
I80.  I appreciate and feel that 
the new light is adequate.  
Putting the tunnel (using a 4 
walled culvert) there does 
nothing since UDOT has not 
given permission to use the area 
next to the freeway to continue 
east and west of the tunnel as a 
trail. 

This tunnel is part of a 
multi-year process to 
complete the Pratt Trail 
to State Street. 

As above “I am concerned about the 2 
parking structures/TOD in 
Sandy at the 10000 S TRAX 
(for) $13 million.  Other projects 
have been turned over to 
developers without adequate 
compensation and taxpayers 
should not be subsidizing 
private developers.” 

The parking structures in 
question will be retained 
in public ownership. 

As above “Widening sidewalks would be 
better at encouraging families to 
bike and also would encourage 
walking.  A real complete 
streets.  The separated bikeway 
is just 1 of 3 necessary 
components of complete streets.  
Ignoring vehicle and pedestrian 
traffic is not complete streets.” 

All modes of 
transportation including 
bicycles, pedestrians 
and vehicles are taken 
into consideration in the 
WFRC adopted 
complete streets policy. 

As above Mr. Chapman opposes any loss 
of general purpose lanes on 
Foothill Drive or 5600 West 
which are currently under study 
for possible BRT expansion. 

WFRC does not 
anticipate a reduction of 
capacity on these roads.  
Relevant studies will 
include public comment 
from the transportation 
authorities involved and 
other interest parties 
prior to any decisions. 

As above 
 
 
 
 
George Chapman, 
Continued 

“The Ogden, Harrison Blvd to 
Adams Ave proposal will result 
in increased speed and noise to 
residents and another eminent 
domain fight.  I don't believe that 
it is a good idea to change the 
character of a neighborhood by 
closing parks, golf courses or 

Upgrades to 40th Street 
will include safety and 
congestion relief 
enhancements that will 
improve the facility and 
the surrounding 
community. 



Who Comment WFRC Response 
widening a road through 
residential neighborhoods.” 

George Chapman via 
e-mail on July 11, 
2014 

Mr. Chapman is concerned that 
the residents near the proposed 
roundabout on Bengal 
Boulevard and 2300 East have 
not been contacted regarding 
the project. 

Local project 
administration is handled 
by the cities involved.  
Nevertheless, the 
comment will be 
forwarded to the project 
sponsor. 

As above Mr. Chapman does like the 
traffic adaptive control system 
$5.4 million project. 

WFRC concurs.  The 
traffic control system has 
proven to be very 
effective in many 
instances. 

Randy Spears Mr. Spears recommends that 
the funds identified for the 
double tracking of the Sugar 
House Streetcar Line be 
dedicated to expansion of the 
bus network instead. 

WFRC believes the 
expansion of the 
Streetcar Line and the 
bus network are both 
important and should 
remain in the TIP.  Most 
local bus route 
expansion efforts are 
considered operational 
in nature and are not 
included in the TIP even 
though they are currently 
substantial in nature. 

Christian Harrison, 
Member of the Board 
of Directors for the 
Transit Riders Union 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Christian Harrison, 
Continued 

“… the public process on the 
creation of this document is 
comprised, quite simply, of a 
public "open house" followed by 
a short period for submitting 
written comments in response to 
documents posted on your 
website. 
 
Open houses are the least 
useful method of garnering 
quality input because they lack 
structure and because 
attendees cannot easily 
ascertain the quality of the 
persons answering their 
questions or the efficacy of 
commenting publicly — are the 
people who need to hear my 
comments here? or are there 
several layers of filter between 
me and the decision makers? 

The public outreach 
process adopted by the 
Regional Council is a 
multi-layered approach 
to seeking public input of 
which an open house is 
only a part.   
 
Open houses offer the 
public the opportunity to 
meet with staff members 
responsible to provide 
information for the 
elected officials to make 
proper decisions on the 
proposed projects within 
the TIP. 
 
Other methods of 
outreach include social 
and electronic media, 
the WFRC website, 



Who Comment WFRC Response 
 
Written comments at least have 
the appearance of being 
preserved in some official 
capacity. Though, given the 
opacity of the documents we're 
given to comment upon, the fact 
that our comments are 
preserved is of little comfort.” 

mass e-mails to the 
WFRC stakeholder list 
and notification to the 
news media and other 
outlets. 
 
All written comments are 
carefully summarized 
herein and presented to 
the members of the 
Regional Council prior to 
their consideration of the 
draft TIP. 

Christian Harrison, 
Member of the Board 
of Directors for the 
Transit Riders Union 

The spread sheet for the TIP is 
difficult to understand. 

WFRC understands that 
a complex document 
such as the draft TIP 
can be difficult to 
understand.  WFRC 
encourages anyone with 
questions on the TIP to 
contact Regional Council 
staff members for further 
explanations. 

As above “Considering the amount of 
money being spent on "studies", 
you'd think a list of studies and a 
summary of their value to 
WFRC would be included.” 

All funded studies are 
listed by name.  The 
studies within the TIP 
are from multiple 
agencies. 

As above “There is no way to reference 
any of the items without writing 
them out verbatim — no line 
numbers, nothing. 
It's clear this document wasn't 
actually made for public 
consumption.” 

Most projects can be 
referenced by the 
individual project 
identification number 
(PIN). 

As above “The illustrative project list is, 
unapologetically, a wish list. And 
wish lists are useful, to a point 
— they sketch out in some very 
broad brushstrokes what 
community members might 
expect from their regional 
planning body in the near 
future.” 

The illustrative project 
list is helpful to allow 
decision makers to know 
that staff considers 
these as viable projects 
that would be 
recommended if funding 
were available. 

Christian Harrison, 
Member of the Board 
of Directors for the 
Transit Riders Union 

“…we cannot begin to fathom 
what could possibly warrant the 
Planning budget — across all 
regions — to be roughly twice 
as large as the budget for 

This comment needs 
clarification inasmuch as 
there is not an 
‘enhancements’ budget 
and the funding 



Who Comment WFRC Response 
actually making enhancements 
to current infrastructure.” 

identified for actual 
projects is much larger 
than that for planning.  
With regard to the 
budget for planning, 
multiple agencies have 
funding identified in the 
TIP for planning 
purposes.  Many of 
these planning 
resources are then used 
to enable local and state 
governments to obtain 
funding for 
transportation 
construction projects. 
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DATE:  August 14, 2014 
 
AGENDA ITEM: 3c 
 
SUBJECT: Information – WFRC Programs for Local Governments and 2016-2021 

Transportation Improvement Program (TIP) Schedule 
 
PREPARED BY: Ben Wuthrich 
 
BACKGROUND: 
 
The Wasatch Front Regional Council is responsible for administering six different programs  
that provide resources for local governments. Council staff is working to increase awareness of  
these opportunities and to encourage coordination between various applications and applicants.  
To accomplish these objectives, staff is improving the consistency of the information being  
requested, aligning the timing of the applications, and coordinating the announcements of  
these various programs. Here are the programs:  
 
The Surface Transportation Program (STP) provides funding that may be used for projects  
on any Federal-aid highway, bridge projects on any public road, transit capital projects, and 
intracity and intercity bus terminals and facilities. 
 
Congestion Mitigation Air Quality (CMAQ) funds are intended to fund transportation projects  
that improve air quality, except they are not eligible for through travel lanes. 
 
The Transportation Alternatives Program (TAP) funds construction and planning of bicycle  
and pedestrian facilities. 
 
The Local Planning Resource Program was recently established by WFRC to assist  
communities in local efforts to integrate land use and transportation plans, including use of  
the Wasatch Choice for 2040 Toolbox. Salt Lake County is a joint sponsor of this program for  
projects within the county boundaries. 
 
The Community Development Block Grant Program provides funding for certain  
infrastructure improvements, and community/ economic development activities in Morgan,  
Tooele and Weber Counties and cities within (excluding entitlement cities). 
 
The Wasatch Front Economic Development District administered by WFRC works with the 
Economic Development Administration as it relates to local economic development work. 
 
Since one of Trans Com’s key responsibilities is with the STP, CMAQ and TAP programs, WFRC 
staff will focus most of this agenda item on the timeline for these three programs.  These funds are 
programmed annually and the process begins in late September and culminates the following 
August. 
 
The attached table lists the milestones to be accomplished each month in addition to the regular TIP 
modifications that routinely take place due to the dynamics of transportation funding and project 
activities.   
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CONTACT PERSON:  
 
Ben Wuthrich (801) 363-4230 ext 1121 
 
RECOMMENDATIONS:  
   
This is an information item only 
 
EXHIBITS:  
 
List of activities showing TIP milestones  



August 12, 2014 

 
1

WFRC Annual Process for Programming Federal Funds 

 

September 

• Request Letters of Intent from Potential Project Sponsors 

- Letters of intent to apply for funding include brief project description and rough 

cost estimate 

October 

• Letters of Intent are Due 
 

November 

• Review Letters of Intent for eligibility, etc. 
 

January 

• Project Evaluation Concept Reports 

The Cost Estimation Form, and  

Emission Analysis Form (CMAQ Projects) are due 
 

February 

• Present to TAC – Submitted Projects 
 

March 

• Conduct field review of projects submitted 

• Technical advisory committee (TAC) recommends projects for funding based on 

technical ranking, timing efficiencies, equitable geographic distribution, project cost, and 

other professional considerations 
 

April 

• TAC recommendation presented to ATC, County COGs and Trans Com along with list of 

all projects submitted 

• Trans Com recommends STP, CMAQ, and TAP projects 

- typically new projects added in last (outer) year of 6-year program 
 

May  

• Regional Council approves STP, CMAQ, and TAP Projects for inclusion in the TIP 
 

June 

• Trans Com approves draft Transportation Improvement Program (TIP) for public review 

- TIP includes STP, CMAQ, TAP and numerous other Federal, State, and Local 

funded projects 

July 

• 30-day public comment period 
 

August 

• TAC’s Review & Recommend to Trans Com 

• COG’s Review 

• Trans Com Reviews and Recommends to the Regional Council 

• Regional Council approves TIP 

• All Information is Submitted with UDOT to FHWA and FTA 
 

September/ October 

• FHWA and FTA review STIP and TIP Conformities 

• FHWA and FTA approve TIP 



 

DATE:   August 14, 2014 
 
AGENDA ITEM: 4 
 
SUBJECT:  ACTION on Self-Certification of Planning Process 
 
PREPARED BY: Wayne Bennion 
 
BACKGROUND: 
 
Each year when Trans Com and the Regional Council approve the Transportation Improvement 
Program, WFRC and UDOT also need to certify that the transportation planning process meets all 
federal planning requirements.  The WFRC, UDOT, and UTA staffs have worked together to confirm 
that the federal requirements are being met.  Based on this effort, a resolution has been prepared 
certifying the planning process for the region.    
 
RECOMMENDATION: 
 
The WFRC staff recommends that Trans Com make a motion “to recommend that the Regional 
Council approve the resolution certifying the transportation planning process.” 
 
CONTACT PERSON:  
 
Wayne Bennion (WFRC) 363-4230 x 1112  
 
EXHIBITS: 
 
Joint resolution certifying the transportation planning process 



      DRAFT DRAFT DRAFT DRAFT ----     R E S O L U T I O N 

Urban Transportation Planning Process Certification – 2014 
 

WHEREAS, the Governor has designated the Wasatch Front Regional Council as the Metropolitan Planning 

Organization for the Salt Lake City/ West Valley City and the Ogden / Layton Urbanized Areas; and 

              

WHEREAS, the Wasatch Front Regional Council is responsible together with the Utah Department of Transportation 

for carrying out the Urban Transportation Planning Process; and  

 

WHEREAS, the Wasatch Front Regional Council and the Utah Department of Transportation are required to certify 

that the Urban Transportation Planning Process meets the requirements of the following:   

 

    (1)  23 U.S.C. 134, 49 U.S.C. 5303, and this subpart; with regard to transportation planning requirements. 

 (2)  In non-attainment and maintenance areas, Sections 174 and 176 (c) and (d) of the Clean Air Act, as amended (42 

U.S.C. 7504, 7506 (c) and (d)) and 40 CFR Part 93; 

    (3)  Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 2000d-1) and 49 CFR part 21; 

 (4)  49 U.S.C. 5332, prohibiting discrimination on the basis of  race, color, creed, national origin, sex, or age in 

employment or  business opportunity; 

    (5)  Section 1101(b) of the Moving Ahead for Progress in the 21st Century Act (MAP-21) - (Pub. L. 112-141) and 49 

CFR Part 26 regarding the involvement of disadvantaged business enterprises in USDOT funded projects; 

    (6)  23 CFR Part 230, regarding the implementation of an equal employment opportunity program on Federal and 

Federal-aid highway construction contracts; 

    (7)  The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) and 49 CFR Parts 27, 37, 

and 38; 

    (8)  The Older Americans Act, as amended (42 U.S.C. 6101), prohibiting discrimination on the basis of age in 

programs or activities receiving Federal financial assistance; 

    (9)  Section 324 of Title 23 U.S.C. regarding the prohibition of discrimination based on gender; and 

    (10)  Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. 794) and 49 CFR Part 27 regarding discrimination 

against individuals with disabilities. 

               

WHEREAS, the Wasatch Front Regional Council and the Utah Department of Transportation have reviewed the Urban 

Transportation Planning Process for the Salt Lake/ West Valley and the Ogden/ Layton Areas as 

shown in the attached document and have found it to meet the requirements described above;   

 

NOW, THEREFORE, LET IT BE RESOLVED, that the Wasatch Front Regional Council and the Utah Department of 

Transportation certify that the Urban Transportation Planning Process for the Salt Lake/ West Valley and the Ogden/ 

Layton Areas meets the requirements of 23 USC 134 and 49 USC 5303; 42 USC 7504, 7506(c) and (d) and 40 CFR Part 

93; Title VI of the Civil Rights Act of  1964, as amended (42 U.S.C 2000d-1) and 49 CFR Part 21;  49 U.S.C. 5332; 

Section 1101(b) of the MAP-21 (Pub. L. 112-141) and 49 CFR Part 26; 23 CFR Part 230; Americans with Disabilities Act 

of 1990 (42 U.S.C. 12101 et seq.) and 49 CFR Parts 27, 37, and 38; 42 U.S.C. 6101; Section 324 of Title 23 U.S.C.; and 

Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. 794) and 49 CFR Part 27. 

 

WASATCH FRONT REGIONAL COUNCIL   UTAH DEPARTMENT OF TRANSPORTATION 

 

______________________________________    ________________________________________________ 

Chairman                Executive Director 

 

______________________________________    ________________________________________________  

Executive Director            ATTEST: 

 

______________________________________    ________________________________________________ 

Date              Date 
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CERTIFICATION DETERMINATION 

SALT LAKE/ WEST VALLEY AND THE OGDEN/ LAYTON URBANIZED AREAS 

TRANSPORTATION PLANNING PROCESS 

August 2014 

 

1. Metropolitan Planning Organization Designation / Coordination 

 

a. The Governor of Utah designated the Wasatch Front Regional Council (WFRC) as the 

Metropolitan Planning Organization (MPO) for the Salt Lake/ West Valley and the 

Ogden/ Layton Urbanized Areas in a letter to the Region VIII Intermodal Planning 

Group Chairman, dated December 26, 1973. 

  

 b. The WFRC’s governing documents were updated in 2014.  The Regional 

Transportation Planning Memorandum of Agreement (MOA) describing 

responsibilities and procedures to be followed in the planning process, was updated and 

executed between the WFRC, the Utah Department of Transportation (UDOT), and the 

Utah Transit Authority (UTA) on January 23, 2014.    

 

 c. The WFRC is composed of 21 voting members who include locally elected 

officials from Davis, Morgan, Salt Lake, Tooele, and Weber counties, one elected 

official from the general purpose units of local government in Box Elder County within 

the Ogden/ Layton Urbanized Area, the Executive Director of the Utah Department of 

Transportation and the General Manager of the Utah Transit Authority.  The Council 

also includes up to seven non-voting representatives identified at the discretion of the 

Regional Council.  Non-voting members currently include the Utah League of Cities 

and Towns, the Utah Association of Counties, Envision Utah, the Utah State Senate, the 

Utah State House of Representatives, and the State Planning Director. 

 

  The Transportation Coordinating Committee (Trans Com) is a policy advisory 

committee of the Regional Council.  This committee is comprised of members and 

representatives from the Regional Council, County Councils of Governments, local 

governments in Box Elder County that are part of the Ogden-Layton Urbanized Area, 

major transportation agency representatives, and various city, county, state, federal, and 

other agencies concerned with short range transportation planning and programming.  



DRAFT - Urban Transportation Planning Process Certification – 2014 

To Be Approved by the Regional Council on August 28, 2014 

- - 4 - - 

The Committee serves as a policy advisory body of the Regional Council and has 

responsibility for short range planning issues, such as the Transportation Improvement 

Program (TIP), programming of funds, management systems, and special studies, in 

cooperation and coordination with local governments, Utah Department of 

Transportation, Utah Transit Authority, and other organizations and stakeholders.   

 

  The Regional Growth Committee (RGC) was also established as a policy advisory 

committee of the Regional Council.  This committee is comprised of members and 

representatives from the Regional Council, County Councils of Governments, local 

governments in Box Elder County that are part of the Ogden-Layton Urbanized Area, 

major transportation agency representatives, and various city, county, state, federal and 

other agencies and interest groups concerned with regional transportation and growth-

related planning. The Committee serves as the policy advisory body of the Regional 

Council on long-range transportation planning, land use and other growth issues.  The 

RGC is responsible for the Region’s Long Range Transportation Plan, corridor 

preservation, and developing regional growth planning strategies in cooperation and 

coordination with local governments, Utah Department of Transportation (UDOT), 

Utah Transit Authority (UTA), and other organizations and stakeholders. 

 

 d. The Wasatch Front Regional Council has determined that its membership represents 

100 percent of the population of the metropolitan planning area.  Furthermore, 

representatives of major transportation operating agencies (UDOT and UTA) are voting 

members of the Regional Council and appointed members of the State Transportation 

Commission and the UTA Board of Trustees vote on Trans Com and the Regional 

Growth Committee..   

 

 e. The WFRC continues to work with the Mountainland Association of Governments 

(MAG), the Cache Metropolitan Planning Organization (CMPO), and the Dixie 

Metropolitan Planning Organization (DMPO) on issues of common interest.  To 

facilitate the coordination between WFRC, UDOT, UTA, CMPO, DMPO and MAG, a 

Joint Policy Advisory Committee (JPAC) was established to provide a forum for 

discussion of planning issues that would involve all MPO areas and the major 

transportation operating agencies in the state.  JPAC meets six to eight times a year. 

  

 f. Representatives of the Utah Air Quality Board (UAQB) are members of Trans Com, 

the Air Quality Committee, and the Regional Growth Committee.   
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 g. On August 25, 2005 the Wasatch Front Regional Council approved a Memorandum of 

Agreement for Air Quality and Transportation Planning between WFRC and the State 

Division of Air Quality.  The 2005 MOA defines the roles and responsibilities of 

WFRC and DAQ within the air quality and transportation planning processes. 

 

2. Urban Transportation Planning Technical Process 

 

a. Database - The WFRC, UDOT, and UTA maintain adequate databases to support the 

transportation planning process.  Socioeconomic information is updated regularly and 

is made available for public use.  Data items from the 2010 Census, as well as 

employment data to July 1, 2012, are available now. 

 

Forecasts of future population, households, and employment are also made by the 

WFRC with the cooperation of state and local governments.  Forecasts are updated as 

needed to provide estimates for at least a 20-year planning horizon.  The latest 

projections, through the year 2040, are documented in Technical Report 49 dated 

August, 2010, Wasatch Front Region Small Area Socioeconomic Forecasts:  2007-

2040.  The Regional Council adopted these forecasts in May 2010 in conjunction with 

the Wasatch Choice for 2040 Vision.  These forecasts are used as the primary basis for 

area wide planning. 

 

Traffic and other travel information such as vehicle miles of travel (VMT) is gathered 

by UDOT and updated annually.  The UTA continues to monitor transit ridership and 

other service information.  UTA has installed automated passenger counters and 

automated vehicle location devices on many of their buses to enhance data collection 

and improve efficiency. 

      

An ongoing travel time collection effort continued with Global Positioning System 

(GPS) receivers.  Several WFRC and UDOT staff periodically drive on designated 

routes. These data help support travel model validation and the congestion management 

process.  

 

The WFRC uses a Geographic Information System (GIS) to collect and store 

information used to support the development of plans and programs.  These GIS layers 

include environmental factors such as wetlands, steep slopes and hazardous waste sites.  
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Other databases include socioeconomic information from local and national sources 

used to develop population and employment forecasts, conduct environmental justice 

evaluations, and prepare other analyses.  Sidewalk presence, planned right-of-way, and 

school locations are a few of the many additional data items that are stored and used in 

WFRC GIS databases. 

 

WFRC is in the process of updating socioeconomic forecasts that are consistent with 

the 2010 Census and 2012 county control totals published by the Governor’s Office of 

Management and Budget (GOMB). It is anticipated that these forecasts will be 

completed during CY 2014. 

 

GIS layers also provide a valuable resource for communicating plans, programs, and 

other information to the public, elected officials, partners, and stakeholders.  For 

example, mapping of the RTP and TIP projects allows better visual understanding of 

plans and programs.  These projects can also now be visualized in Google Earth TM . 

 

The Utah Department of Transportation (UDOT) has a GIS based planning tool, known 

as uPLAN. uPLAN is an online mapping tool that integrates data from many different 

sources.  It allows for a complete planning environmental assessment to be performed 

on any existing or future highway project.  This analysis includes the examination of 

such environmental concerns as a given facility’s impacts on wetlands, agricultural 

soils, archeological sites, noise, neighborhood integrity, fault lines, parks and recreation 

facilities, etc.  The analytical results are provided in a quantifiable format allowing for a 

comparison of different projects and different scenarios.   

 

b. Modeling Process – The Regional Council is engaged in an ongoing refinement of its 

travel models.  As the model is applied for the Regional Transportation Plan and various 

projects throughout the region, opportunities for improvement are discovered. In 

addition, WFRC is constantly researching new technologies and methodologies which 

could improve the accuracy or usability of the model. Additionally a Travel Model 

Advisory Committee (TMAC) (with members from all aspects of the modeling 

community) meets regularly to raise modeling concerns, identify solutions, and make 

recommendations. The latest updates to the WFRC travel model have been documented 

in Wasatch Front Regional Council Travel Models Documentation published in May 

2011.   
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WFRC completed a household travel survey in 2012 in cooperation with UDOT, UTA, and 

the three other MPO’s in the State. WFRC is in the process of using data from this survey to 

update and refine the auto ownership, trip generation, and distribution modules of the travel 

model.  

 

In recent years, a variety of improvements have been made to the WFRC model.  The most 

significant recent improvements include: 

 

� Upgrade of the transit module  

� Addition of a freight forecasting module  

� Addition of a household life cycle variable  

� Addition of seven additional employment types  

� Updated base year from 2007 to 2011  

� 2011 speed and count calibration and validation  

� Traffic analysis zone structure refinement, with the addition of hundreds of additional 

zones 

� Mode choice model recalibration 

� Refinement of the user interface for improved usability 

� Refinement of the model highway and transit networks to reflect the latest RTP 

� New script to seamlessly integrate model outputs for input into MOVES air quality 

analysis software 

 

The WFRC’s travel modeling process incorporates a Real Estate Market Model (REMM) to 

assist in forecasting land use and socio-economic conditions. REMM is an advanced land-

use modeling system that simulates how a region is likely to grow into the future, based on 

local policy assumptions and transportation improvements. WFRC is in the process of 

upgrading and updating the REMM model. Several interns were hired to assist with 

preparing the robust data inputs necessary for this model.  

 

During 2008 WFRC participated with FHWA, UDOT, and all of the MPOs across the state 

conducting a Modeling Process Review, intended to identify and propose standardized 

modeling practices and procedures for all users. 

 

c. Elements -    

(1)  Beginning in 2004, Utah’s largest two metropolitan planning organizations (MPO), the 

WFRC and Mountainland Association of Governments (MAG), collaborated in the creation 

of a land use and transportation Vision map and a series of Growth Principles known as 

Wasatch Choices 2040.  In 2007, Wasatch Choices 2040 was further refined, focusing on a 
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series of urban centers and corridors that would provide residents who want to live close to 

work, walk or bike to shop, and have both great transit and road access, the opportunity to 

do so.  Rechristened as the Wasatch Choice for 2040, the Vision map accommodates 

anticipated growth in various metropolitan, urban, town and transit station centers, along 

with mixed use corridors which offer a wide-range of retail, office, and residential uses.  

The Wasatch Choice for 2040 helped to further define and coordinate freeways, rail lines, 

rapid busways, and transit stations while safeguarding natural resources, such as working 

farms, parks, and trails.  Identified centers throughout the Wasatch Front Region would be 

connected with a robust transportation system, especially transit, allowing for growth to be 

absorbed in higher density areas where it makes sense.  This improved Vision, which was 

adopted by the WFRC in May 2010, was used to allocate population and employment 

numbers for the development and modeling of the 2011-2040 Regional Transportation 

Plan.   

 

The Wasatch Choice 2040 Vision also underpins the 2015-2040 RTP.  First, the Vision's 

principles, known as "Regional Growth Principles," were the basis for the RTPs goals.  

These goals, in turn have been the basis for performance measures that have helped WFRC 

make decisions at each point of the RTP process.  Second, the Vision is the basis for four 

land use and transportation scenarios that were developed for 2015 RTP.  As part of the 

continuing 2015-2040 Regional Transportation Plan (2015 RTP) process, four land use and 

transportation scenarios were developed, each based on the Wasatch Choice for 2040 

Vision.  The four scenarios are titled: (1) Less Growth in Centers; (2) Current Regional 

Transportation Plan; (3) Medium Growth in Centers; and (4) the Most Growth in Centers.  

Each of these scenarios presents a plausible future for our Region based on the types of land 

use and transportation decisions we make today. They are not predictions of the Region’s 

future, but rather alternative concepts of what might take place based on what we 

collectively decide and were used to develop the draft RTP.  Finally, the scenarios helped 

demonstrate the critical connection between land use and transportation.  The WFRC staff 

has analyzed and evaluated each of the scenarios and compared their performance using 

measures adopted by the Regional Council.  In June 2013, a total of eleven small area 

meetings were held throughout the Region.  Local mayors, city administrators, city 

planners, and engineers were invited to review and provide input on four land use and 

transportation scenarios.  The WFRC staff received excellent feedback, comments, and 

direction from these meetings that will be used to help develop the preferred scenario. 

 

WFRC, MAG, and many other partners including UDOT, UTA, Envision Utah, the 

University of Utah, and Salt Lake County recently completed a HUD-supported Sustainable 

Communities Initiative.  The Sustainable Communities Initiative for the WFRC/MAG 
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region focused on implementing an existing vision, in this case Wasatch Choice for 2040.  

This three-year process was completed in 2014 and resulted in the creation of a model 

planning process known as "Envisioning Centers", a suite of state-of-the practice planning 

tools and resources, and a website that aims to act as a public engagement portal for 

communities.  The work enabled by HUD through the Sustainable Communities Initiative 

will, in turn, help support other activities that have recently launched and are contemplated 

over the coming years including the Local Planning Resource Program -- an effort by 

WFRC to support local governments in their use of the Wasatch Choice for 2040 Toolbox 

and implementation of the vision; and Your Utah Your Future, an effort by the Utah 

Governor's Office and Envision Utah to develop a new multi-issue long range vision and 

strategic plan for the State of Utah.   

 
(2)  Air Quality - Air quality has been an important issue in transportation planning 

particularly since 1980.  The impact on air quality of each update of the Regional 

Transportation Plan and Transportation Improvement Program has been evaluated and 

discussed in the respective Air Quality Memoranda.   

        

The Clean Air Act Amendments of 1990 placed additional conformity requirements on the 

Plan and the TIP.  The WFRC staff has developed procedures to make conformity 

determinations in accordance with Environmental Protection Agency (EPA) guidelines.   

 

The latest conformity analysis for the updated 2040 RTP addressing all pollutants including 

carbon monoxide (CO) and particulate matter (PM10, and PM2.5), is contained in Air Quality 

Memorandum 31.  The conformity analysis for the 2015-2020 TIP is documented in 

Memorandum 31a.  Both were made available for public review and comment during July 

2014. 

 

The updated conformity analysis uses the latest planning assumptions and the MOVES 

emission model from EPA.   

 

The WFRC and UDOT continue to work closely with the State Division of Air Quality in 

completing a new PM2.5 State Implementation Plan, including mobile source emission 

budgets and transportation control measures, as necessary.   

 

New standards for ozone were expected in August 2010 but were postposed to December 

2014.  Once finalized, the new ozone standards are likely to result in non-attainment 

designations along the Wasatch Front.  Non-attainment designations for ozone will require 

an interim conformity finding within 12 months, and SIP development for ozone within two 
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to three years.  WFRC and UDOT will support the Division of Air Quality in ozone SIP 

development. 

 

In October 2008, EPA approved the Transportation Conformity SIP submitted by DAQ.  

The Conformity SIP defines the interagency consultation procedures for DAQ, WFRC, 

UDOT, and other agencies involved in air quality planning and transportation planning.  

The interagency consultation procedures defined in the Conformity SIP will be employed 

throughout the PM2.5 and ozone SIP development process. 

 

WFRC staff has developed an air quality performance measure report which is presented to 

the Council at least annually.  The performance measures indicate whether each county is 

meeting national ambient air quality standards and whether or not air quality conformity 

requirements are met in each county and for each criteria pollutant. 

 

WFRC has also established an Air Quality Committee as a subcommittee to the Regional 

Growth Committee.  The AQC is a forum to keep Council members informed and 

proactively involved with air quality issues.  The AQC meets about five times each year and 

includes representatives from Davis, Salt Lake, and Weber Counties in the WFRC area, 

directors from DAQ, UDOT, and UTA, and representatives from select citizen groups.  The 

AQC is working to promote strategies to improve air quality beyond those included in the 

State Implementation Plan (SIP). 

 

(3)  Energy - Energy-related impacts were evaluated for the 2040 Regional Transportation 

Plan in 2011.  The Department of Energy (DOE) has identified several program measures 

dealing with energy conservation in transportation.  The programs include:  rideshare, 

driver training, alternative fuels, and right-turn-on-red.  In addition to the DOE programs, 

congestion management strategies can be applied to reduce energy use.  Congestion 

management strategies implemented within the Wasatch Front Area include:  signal 

coordination, mass transit expansion including light rail and commuter rail, transit vehicle 

signal priority, CNG fueled transit vehicles, a regional vanpool program, high-occupancy 

vehicle facilities, reversible lanes on 5400 South, variable message signs,  ramp metering, 

carpool lots, incident management, and others.  Projects implementing these strategies will 

continue to be programmed in the TIP. 

 

(4)   Public Involvement - A formal public involvement process was adopted by the 

Wasatch Front Regional Council in 1993, updated in 1997, in 2006 and 2014.  This process 

is for all transportation plans and programs developed by the Regional Council.  The 
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process requires notification of interested persons and groups concerning plans and 

programs, advertised open houses to which the public is invited, and an annual public 

meeting of the Regional Council to discuss the TIP.  As noted above and pursuant to 

requirements in SAFETEA-LU and now MAP-21, the public participation process was 

reviewed in an open and public process and made compliant with current standards in 

March 2014. 

 

For the fiscal year 2014, Regional Council staff members participating in public 

involvement efforts were very active as noted below: 

 

Communications Audit 

In 2012, the public involvement program went through an extensive audit by an outside 

public relations firm to identify ways to improve the manner in which WFRC 

communicates with the public and other outside agencies and groups.  There were several 

recommendations which were implemented through the 2014 Public Involvement Process 

Update as well as a new website and brochure. 

 

Open Houses 

The Regional Council sponsored three open houses during the fiscal year.  In addition, 

Regional Council staff attended open houses and presentations held by UDOT,  UTA and 

the Mountain Accord planning study in which there were hundreds of attendees.  The 

Regional Council also sponsored a booth at the UDOT engineering conference in 

November 2013.  The current Wasatch Choice for 2040 Vision for growth and 

development, the RTP and the TIP were also on display at all of these open houses. 

 

Small Group City Meetings 

The Regional Council sponsored twelve meetings for city and county representatives to 

view and comment on four draft, financially unconstrained RTP scenarios for the Wasatch 

Front.  Comments from the meetings have been used to develop a final preferred alternative 

for the 2015 update to the RTP. 

 

Presentations to Outside Groups 

Regional Council staff members spoke to several outside groups such as Chambers of 

Commerce,  the American Public Works Association, the Disability Law Center, Western 

Growth Coalition, Utah State legislative caucuses and committees, congressional staff 

members, four members of the State’s Congressional Delegation, city councils, community 

councils, architectural and city planning groups, University urban planning classes, the Utah 



 Urban Transportation Planning Process Certification – 2013 

 

To Be Approved by the Regional Council on August 28, 2014 

- 12 - 

League of Women Voters, the Utah League of Cities and Towns, the Utah Commercial 

Realtor’s Association, the Sustainability Conference at Weber State University, and the Salt 

Lake City Transportation Advisory Committee.  Regional Council staff members also 

participated in meetings with the NAACP (twice) and the Salt Lake County Diversity 

Dinner. 

 

Formal Public Comment Periods 

The Wasatch Front Regional Council provided a 30 day formal public comment period in 

July 2013 for the Draft 2014-2019 TIP.  Legal notices were placed in the Ogden and Salt 

Lake daily newspapers announcing the review period.  All comments were carefully 

summarized, responded to and given to the Regional Council prior to adoption of the TIP.  

A formal comment period for an RTP amendment was held concurrently with the 2014-

2019 TIP comment period. 

 

News Media 

During the fiscal year dozens of articles were written by local newspapers mentioning the 

Regional Council and the transportation planning process.  Regional Council staff members 

were quoted at length in many of these articles.  Careful records have been kept of those 

articles to document Regional Council public involvement.  In addition, newspaper 

representatives have been thoroughly briefed on Regional Council plans.  Articles also 

appeared in national magazines about WFRC and the Wasatch Choice for 2040 Vision 

including the Atlantic Cities—Place Matters. 

 

Lastly, WFRC representatives were interviewed for stories carried on KUER radio. 

 

Joint Efforts 

The WFRC continues to coordinate with UDOT and UTA in public involvement activities 

through participation in Open Houses and Transportation Fairs.  UDOT and UTA public 

involvement coordinators or other staff members also participate in the Regional 

Transportation Plan and the TIP public process. WFRC’s TIP process satisfies the 

requirement for the public participation UTA is responsible for in order to receive Federal 

Transit Administration Section 5307 Urbanized Area Formula Program funds.  UDOT, 

UTA, and the WFRC all maintain web sites with links to each other. 

 

The Regional Council was one of the chief sponsors of two Wasatch Choice for 2040 

Consortium meetings held at the Salt Palace to promote the Wasatch Choice for 2040 

Vision for growth and development and the tools being developed to implement the same.  
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This was done in association with Envision Utah, Salt Lake County, Salt Lake City, UTA, 

UDOT and the University of Utah and was funded by a generous grant from the U.S. Dept. 

of Housing and Urban Development.  Utah State Governor Gary R. Herbert was the 

keynote speaker at the spring meeting.  The tools include ET+, an innovative computer 

program allowing city planners to model various development solutions prior to approval; 

form based code, a more flexible planning and zoning code which will further the 

implementation of the 2040 Vision; a survey of available transit oriented development sites; 

six catalytic sites to showcase model planning; and a model planning and zoning process. 

 

Regional Council staff members actively participated and received assignments from the 

Wasatch Choice for 2040 Outreach Committee. 

 

Record Keeping 

All public involvement events throughout the year have been carefully documented in a log 

kept by the public information officer of the Regional Council. 

 

Publications 

A brochure highlighting the Wasatch Choice for 2040 Vision and the current 2011-2040 

Regional Transportation Plan continued to be widely disseminated.  Thousands of copies of 

the new brochure were printed at WFRC expense and distributed at area open houses and 

other events along with copies of the Unified Transportation Plan brochure and the Wasatch 

Choice for 2040 Vision brochure. 

 

Website 

The Regional Council has maintained a website for several years.  The website is updated 

regularly and includes most publications of the Regional Council in PDF format.  The RTP 

and TIP are available in an interactive format as well.  The website offers feedback 

opportunities for members of the public, especially with regard to documents put out for 

public comment.  Lastly, there is a specific reference and link on the website that Spanish 

language assistance is available for those wishing to contact the Regional Council. 

 

In 2014, the agency adopted a Title VI Plan in order to demonstrate WFRC’s commitment 

to ensure non-discrimination in the planning practice as well as to encourage participation 

by all residents of our region.  As part of the effort, a Limited English Proficiency (LEP) 

Plan was developed and amended to the Public Involvement Policy to establish a procedure 

by which people with limited English-speaking abilities may request language assistance in 

understanding and participating in the transportation planning process.   
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WFRC will continue to seek opportunities to engage the minority and LEP community, as 

well as other traditionally-underserved populations, and to further consider the needs of 

these populations in the agency activities. 

 

Environmental Justice 

Regional Council staff members have made several visits to groups or organizations 

representing minorities, low income persons, persons with disabilities, unions, and seniors 

to solicit public comment on their transportation needs.  Also, major advertisements 

detailing open houses and other Regional Council actions have been run in Spanish 

language newspapers in addition to those in English.  The local Hispanic newspaper also 

carried a feature article on the Wasatch Choice for 2040 Vision and the current RTP. 

 

 (5)   Community Transportation Services – In 2010, the WFRC, in collaboration with 

UTA, established the Wasatch Regional Coordination Council for Community 

Transportation (RCC) to plan for the needs of the transportation disadvantaged (seniors, 

persons with disabilities, and/or persons with low income) in Davis, Morgan, Salt Lake, 

Tooele, and Weber counties. The mission of the RCC is to “foster, organize, and guide local 

and regional coordination efforts that directly or indirectly improve access and mobility for 

seniors, persons with disabilities, and/or persons with low income.”  

 

The RCC was initially guided by the 2010 Wasatch Front Mobility Management Project, 

which identified the needs of those at a transportation disadvantage and a variety of 

strategies to address those needs.  In 2010 WFRC hired the Wasatch Mobility Manager to 

serve as staff to the effort.  Through collaboration with over 80 agency representatives 

including citizen members, human service providers (representing seniors, persons with 

disabilities, persons with low income, veterans, and minorities), transportation providers, 

community advocacy groups, economic development representatives, and elected officials 

as well as the formation in 2012 of local County-level Mobility Councils, the RCC initiated 

programs to implement each of the strategies identified in the Project.  WFRC served as 

staff to the effort including: Utah Transit Authority Change Day Analysis, the 

Environmental Barriers Program, the Tooele County Veterans Transportation and 

Community Living Initiative (VTCLI) grant support, the Provider Inventory, as well as the 

2013 Wasatch Mobility Plan, an update to the original Project,. 

 

During FY 2014, WFRC continued to staff the RCC and Mobility Councils.  They also 

aided in developing the 5310 grant management plan for UTA, which has become the FTA 
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5310 designated recipient and has established a Coordinated Mobility Management 

Program, which seeks to further the efforts of the RCC.  WFRC staff will continue to 

provide support as UTA leads the Community Transportation effort.   

 

(6)   Environmental Justice - Census block group data were mapped and analyzed in 1982, 

1994, 2000, 2003, and 2005 to identify locations with concentrations of minority 

households, low income families, persons with disabilities, seniors, and no-car households.  

This data will be updated using information from the 2010 Census, American Community 

Survey, and other administrative records.  Analysis was performed on both target and non-

target populations impacted by both new highway construction and widening of existing 

highways.  The average number of jobs within a 20-minute commute, the number of vehicle 

miles traveled through traffic analysis zones with higher than average target populations, 

and the average number of jobs within a 40-minute transit commute were analyzed and the 

results documented in the Wasatch Front Urban Area Regional Transportation Plan: 2011-

2040 (2040 RTP).    

 

A number of organizations that represent target populations are interviewed regularly to 

determine specific transportation needs, barriers to mobility, and any impacts that might be 

caused by specific highway and transit projects.  These organizations include the Indian 

Walk-In Center Board of Directors, Disabled Rights Action Coalition, Disability Law 

Center, the Salt Lake Area Authority on Aging Advisory Board, the Davis County Coalition 

Against Domestic Violence (an umbrella group for environmental justice groups in Davis 

County), the Weber Area Association of Human Service Organizations, and the Utah 

League of Women Voters,.  Transportation concerns and issues that were noted by these 

groups were documented in the 2040 RTP. 

 

(7) All Modes - The 2011-2040 RTP is the adopted multi-modal transportation plan for 

the Wasatch Front Region through the year 2040.  All viable modes of transportation, for 

both people and freight movement, were examined and planned for.  Recommended 

highway and transit networks needed between now and 2040 to meet travel demand were 

developed from a regional visioning exercise, a comprehensive system needs assessment, a 

series of multi-modal alternatives, and a complete modeling analysis. The 2040 RTP 

includes new highway capacity improvements, extensions to the existing transit network, 

the introduction of new transit technologies, airport improvements, improved air and land 

freight movement, and increased bicycle and pedestrian facilities.  The 2040 RTP promotes 

shared opportunities for multi-modal transportation development, including light rail transit, 

commuter rail, enhanced bus, bus rapid transit, augmented bus service, and bicycle and 
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pedestrian pathways.  Identified park-and-ride lots are located relative to automobile, 

pedestrian and bicycle connections for access to rail, bus service, and carpools.  Feeder bus 

service to the light rail system is provided, along with transit hubs for transfers between 

different travel modes.  Transit-to-transit connections are possible, as well as transit to 

aviation connections.  Access to airport cargo facilities, railroad freight service, Amtrak 

passenger rail service, and interstate bus lines (i.e. Greyhound) is provided by planned 

intermodal facilities.  In accordance with adopted WFRC goals and objectives, the 2040 

RTP attempts to “provide a balanced, interconnected transportation system with a range of 

convenient, efficient, and economical choices.”  The 2011-2040 RTP and the 2015-2040 

(planned to be adopted in May 2015) were and are being developed under the guidelines of 

the Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users 

(SAFETEA-LU).  As much as possible, the recently adopted federal enabling legislation, 

Moving Ahead for Progress in the 21st Century (MAP-21), along with its eight planning 

factors, such as “enhance the integration and connectivity of the transportation system, 

across and between modes, people, and freight,” will be incorporated into the 2015-2040 

RTP.   

 

In 2008, UDOT adopted a “Pedestrian and Bicycle Guide,” which replaced the “Statewide 

Pedestrian and Bicycle Plan” completed in 2001.  In 2009 UDOT completed the Bicycle 

Priority Routes Project, with significant public input.  This project identified existing 

conditions and provided a list of statewide priorities to fill in gaps and make connections.  

The 2040 RTP includes a region-wide bicycle plan in accordance with SAFETEA-LU 

requirements.  During FY13 and FY14, in preparation for the update to the 2040 RTP, a 

prioritized backbone network of bicycle projects have been identified; a roadway shoulder 

inventory was completed, along with an update of the region-wide build out bicycle plan 

with the assistance of the cities and counties.  In response to an increased demand calling 

for more and better opportunities for walking and biking, UDOT, UTA, WFRC, MAG, and 

Salt Lake County began work on the Utah Collaborative Active Transportation Study 

(UCATS) which completed  the groundwork for a network of bicycle routes throughout the 

urbanized Wasatch Front for cyclists of all ages and abilities, proposed ways to connect 

pedestrians and cyclists to TRAX and FrontRunner stations, and showed how investing in 

bicycle and pedestrian infrastructure can improve quality of life in our communities. 

 

The Regional Transportation Plan (RTP) and Transportation Improvement Program (TIP) 

need to consider all modes of transportation including roads, transit, and active 

transportation.  The Wasatch Front Regional Council (WFRC) has been expanding the 

bicycle and pedestrian portion of the RTP within recent years, putting more emphasis on 



 Urban Transportation Planning Process Certification – 2013 

 

To Be Approved by the Regional Council on August 28, 2014 

- 17 - 

bicycle and pedestrian needs.  As part of this effort, the WFRC has been coordinating with 

the Weber, Davis, and Salt Lake County bicycle and trails committees.   Given the 

increasing interest in bicycle and pedestrian facilities, the Regional Growth Committee 

(RGC), in May 2012, established the Active Transportation Committee (ATC) to advise 

them on bicycle and pedestrian planning issues.  Initially, the role of the ATC was to act as 

the stakeholder committee for the Utah's Collaborative Active Transportation Study 

(UCATS) and as a policy committee for the WFRC's Complete Streets efforts.  WFRC has 

been assisting local governments in developing complete streets policies that would ensure 

the needs of all transportation system users are considered.  The ATC now also plays an 

advisory role for Trans Com on programming issues for bicycle and pedestrian facilities.  

With the new Transportation Alternatives Program (TAP), which provides federal funding 

for bicycle and pedestrian projects, this advisory role for Trans Com becomes even more 

important. 

 

A Metropolitan Airports System Plan (MASP) was prepared for airports in the region 

and was completed in 1981. An update to this plan was approved by the WFRC in August 

1987.  The MASP was completely revised in 1993 and was updated in 1995. A heliport 

study was published in August 1988.  Several special studies were completed during the 

period 1995-2000 and an annual inventory of based airplanes and operations was 

maintained for forecasting purposes.  UDOT is now responsible for preparing the MASP. 

   

A study of goods movement issues and problems was completed in 1983.  A report 

documenting this study was published in January 1983.  A compatible land use study was 

completed for Hill AFB in 1995.  Finally, a comprehensive compatible land-use planning 

guide for Utah airports was completed in 1998.  WFRC coordinates regularly with the 

UDOT freight planner and keeps up to date on various issues and concerns regarding both 

air and land freight. 

 

(8) Social, Economic, and Environmental Factors - Since 1977, the social, economic, and 

environmental impacts of the Transportation Plans have been evaluated before each update 

to the Plan was adopted.  Among the impacts evaluated are capital and operating costs, 

public health, air pollutant emissions, energy consumption, and other environmental 

impacts.  These impacts are documented in each long range Regional Transportation Plan 

report.  In recent years, the WFRC increased its contacts with environmental and other 

resource agencies to ensure these factors are considered in more depth.  These contacts will 

continue as future plans are developed. 
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WFRC developed a green infrastructure network plan for the region.  The WFRC hosted a 

workshop to increase awareness of this concept in May 2008 with help from the 

Conservation Fund. With support from the Utah Division of Forestry, Fire, and State Lands, 

the U.S. Forest Service, the Governor’s Office of Planning and Budget, Quality Growth 

Commission, and the consulting firm Center for Green Infrastructure Design, the WFRC 

developed a regional plan,(Re)Connect: Green Infrastructure in the Wasatch Front. This 

plan is used to identify and more fully understand priority green infrastructure lands and 

network connections within the region while developing the Regional Transportation Plan. 

 

(9) SAFETEA-LU identifies eight planning factors that must be considered in the 

development of long range plans and transportation improvement programs.  The 2040 

RTP, adopted in May 2011, addresses all SAFETEA-LU planning requirements including 

the factors for improving transportation system management, operation, safety, and 

security.  As much as possible, the recently adopted federal enabling legislation, MAP-21, 

along with its eight planning factors, such as “enhance the integration and connectivity of 

the transportation system, across and between modes, people, and freight,” will be 

incorporated into the 2015-2040.   

 

(10)   Management Systems - ISTEA required states to develop six Management Systems 

(Pavement (PMS), Bridge (BMS), Safety (SMS), Intermodal (IMS), Congestion (CMS), 

and Public Transit (PTMS)).  Since the passage of more recent transportation funding 

legislation, only the PMS, BMS, and CMS elements are required. The WFRC adopted a 

fully operational CMS in September, 1997, and has continued to maintain it.  The WFRC 

encourages congestion mitigation strategies through the Congestion Management Process 

(CMP) now required by MAP-21.  UDOT maintains a PMS for state roads and several local 

governments practice proactive pavement management.  UDOT also maintains the BMS for 

state and local structures throughout the state. 

 

MAP-21 defined seven goal areas for which local transportation agencies should define 

performance measures as described in the table below.  As further guidance from FHWA is 

provided regarding performance measures, WFRC (in cooperation with UDOT and UTA) 

will proceed with the transition to goals and performance measures for Safety, 

Infrastructure, Congestion, Reliability, Freight, Environment, and Construction Delay. 

 

Goal area National goal 

Safety To achieve a significant reduction in traffic fatalities and serious injuries 
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on all public roads 

Infrastructure condition To maintain the highway infrastructure asset system in a state of good 
repair 

Congestion reduction To achieve a significant reduction in congestion on the National Highway 
System 

System reliability To improve the efficiency of the surface transportation system 

Freight movement and economic vitality To improve the national freight network, strengthen the ability of rural 
communities to access national and international trade markets, and 
support regional economic development 

Environmental sustainability To enhance the performance of the transportation system while 
protecting and enhancing the natural environment 

Reduced project delivery delays To reduce project costs, promote jobs and the economy, and expedite 
the movement of people and goods by accelerating project completion 
through eliminating delays in the project development and delivery 
process, including reducing regulatory burdens and improving agencies’ 
work practices 

 

(11)  Participation by Private Transit Providers - During the 1986 program year, Trans Com 

approved a policy statement concerning the participation of private enterprises in the 

transportation planning process.  Among the issues addressed in the policy statement are the 

notification of private enterprises of their opportunities to participate in plans and programs 

being considered, how private enterprises will be consulted in preparing plans and 

programs, and what efforts will be made to analyze opportunities for private enterprises to 

provide service or participate in capital investments.  Since 1986, private transportation 

providers have been notified annually of the opportunity to participate in the transit 

planning process and of the Transportation Improvement Program recommendations, but 

few comments have been received.  Private providers were given an opportunity to 

comment on the 2014-2019 Transportation Improvement Program recommendations during 

the 30-day comment period.  Private companies currently provide a number of services for 

UTA, and UTA continues to evaluate various other aspects of their operation where private 

enterprise may participate. Private providers are also participating on the Wasatch RCC for 

Community Transportation. 

 

(12)     Financial Capacity Analysis - The WFRC and UTA have conducted in-depth 

analyses of UTA's capacity to financially support and maintain existing and proposed 

transit service with each update to the Transit Development Program (TDP).  These 

analyses consider a variety of operating scenarios including increased operating costs, 

inflation factors, and reductions in federal assistance, etc.  Results of this analysis are 

documented in the TDP reports. 
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Since the enactment of ISTEA, the Regional Transportation Plans have included a Financial 

Plan which identifies how both the highway and transit recommendations will be paid for.  

Assumptions in the Financial Plan take into account the latest actions by Congress and the 

State Legislature and make reasonable assumptions about future revenues and costs. 

 

The 2014-2019 Transportation Improvement Program (TIP) includes a Financial Plan, 

which identifies the funding amount and source for each highway and transit project.  

Specifically, the Financial Plan shows that all of the projects used in the air quality 

conformity analysis can be expected to be funded.  Agency sponsors of federal-aid highway 

projects are responsible for providing the matching funds for their projects. 

 

(13) Enhancements – With the approval of the Moving Ahead for Progress in the 21st 

Century Act (MAP-21) the Transportation Enhancement program along with the 

Recreational Trails Program and the Safe Routes to School program were combined into a 

new program entitled Transportation Alternatives Program (TAP).  Not only were the 

funding levels reduced but the distribution of the funding and the project selection process 

was changed.  Unlike the Transportation Enhancement program where the MPOs and other 

interested parties played advisory roles in the project selection, MAP-21 required that 50 

percent of the TAP funding be sub-allocated to areas based on their relative share of the 

total State population with the remaining 50 percent available for use in any area of the 

State.  WFRC staff has worked with the other MPOs and UDOT to coordinate program 

responsibilities and support the Safe Route to Schools and the Recreational Trails programs.  

WFRC has also worked with each of its committees to develop and implement a 

competitive process for programming the TAP funds.  The process was developed to 

program the TAP funds in the Salt Lake/ West Valley and the Ogden/ Layton Urbanized 

Areas to fund both larger and smaller bicycle and pedestrian capital improvement projects 

with some of the funding to be programmed for community plans for bicycle and pedestrian 

systems. 

 

(14) Intelligent Transportation System - In 2011, UDOT completed an update to the 

Regional ITS Architecture in cooperation with WFRC and MAG.    WFRC works with 

UDOT and local governments to facilitate coordination in ITS planning and operations 

through the Salt Lake/ West Valley and the Ogden/ Layton traffic management 

subcommittees which report to the WFRC technical advisory committees.  These 

subcommittees are key in developing ITS deployment plans for the region. 

 

3. Products 
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a. Regional Transportation Plan - The Wasatch Front Regional Transportation Plan:  2011-

2040 (2040 RTP) reflects a continuous effort by the Regional Council to identify, plan, 

finance, and implement a coordinated system of transportation improvements to serve 

existing and expected growth in travel demand throughout the Region between now and the 

year 2040.  A 29-year planning horizon was selected for the 2040 RTP effort and covers the 

planning period from the year 2011 to 2040.  The planning policies and recommendations 

of the 2040 RTP were prepared under the guidelines of the Safe, Accountable, Flexible, 

Efficient, and Transportation Equity Act:  A Legacy for Users (SAFETEA-LU), adopted on 

August 10, 2005.  Developed in close cooperation with representatives from UDOT, UTA, 

MAG, and other state MPOs, the 2040 RTP includes recommendations for highway, transit, 

and other transportation mode improvements.   

 

b.      As the next RTP is prepared, WFRC is working with its partners and a consultant to develop 

performance measures that will facilitate better evaluation of the outcomes of the integrated 

land use/ transportation work of the Wasatch Front Regional Council. 

 

The planning process and recommendations of the 2040 RTP are documented in Technical 

Report 50, which lists capital improvement projects, provides upgrades to the region’s 

existing transportation facilities, and identifies potential social, economic, and 

environmental impacts and benefits of implementing the recommended improvements.  

Finally, the 2040 RTP was developed within the constraints of financial feasibility.  The list 

of recommended highway and transit facility improvements contain only those projects that 

can be reasonably funded by 2040.  Reasonable financial assumptions were made 

concerning both future revenues for transportation improvements and the estimated costs of 

recommended highway and transit facilities.  To coincide with anticipated financing and 

revenue streams, the implementation of the 2040 RTP was divided into three separate 

phases:  Phase 1 (2011-2020); Phase 2 (2021-2030); and Phase 3 (2031-2040). 

 

Short range needs have been addressed in a number of ways.  A Short Range Element of the 

Transportation Plan for the Salt Lake/ West Valley and the Ogden/ Layton Areas was 

approved by the WFRC in April 1982.  This work was documented in a single Technical 

Report published in April 1982.  Updates to this Element have been documented in the 

annual TIP, technical memorandums, and minutes of the WFRC meetings.  The five-year 

Transit Development Program is prepared cooperatively by UTA and WFRC on a regular 

basis.   
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Since 1997, short range transportation needs have been addressed through the Congestion 

Management Process (CMP).  An overview of the CMP is available at www.wfrc.org.  The 

WFRC staff evaluates projected volume to capacity ratios and other conditions of the 

highway network and combines this information with project improvement 

recommendations from members of the Regional Growth Committee’s Technical Advisory 

Committee to make highway and TSM/TDM recommendations for the Regional 

Transportation Plan.   As part of the CMP, WFRC analyzes projected demand to determine 

whether it can be accommodated by implementing system management or demand 

management strategies rather than expanding capacity.  Once the RTP is approved, WFRC 

staff meets with project sponsors of new capacity projects to encourage incorporation of 

TSM and TDM improvements. 

 

WFRC is working with UDOT, UTA, and local governments to modify the current 

congestion management process applied at WFRC so that it more closely follows the 

objectives-based approach recently recommended by FHWA.  In 2009 WFRC initiated a 

congestion management tracking report to be presented to the Council annually.  Measures 

used in the report were developed in cooperation with UDOT and UTA to reflect their 

reporting needs and preferences and the data currently being collected by these agencies.  

The report evaluates congestion trends, highway performance, and transit performance for 

the region based on observed data.  This report will help policy makers understand 

congestion needs and the effectiveness of selected congestion mitigation strategies. 

 

In 2012, WFRC also collected data at about 40 intersections identified by local 

jurisdictions, UDOT, and WFRC staff as congested.  Staff modeled existing conditions and 

potential mitigation so that local governments and UDOT can pursue funding for 

improvements. 

 

 c. Transportation Improvement Program (TIP) - The WFRC has prepared Transportation 

Improvement Programs (TIP) since 1975.  In addition to identifying new projects, WFRC 

staff models proposed congestion mitigation strategies and encourages implementation of 

TSM and TDM concepts for projects in the TIP.  The WFRC approved the 2015 - 2020 TIP 

at its August 28, 2014, meeting and found the TIP to conform with the SIP.  The Division of 

Air Quality (DAQ) was involved in the conformity analysis and was given an opportunity to 

review the TIP.  WFRC has prepared reports to document the TIP and the conformity 

analysis and findings.  The WFRC staff has also continued to prepare annual reports on the 

obligation of federal highway and transit funds in the region for Trans Com, the Regional 

Council, and the public.   
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 d. Unified Planning Work Program (UPWP) - The WFRC prepared a Unified Planning Work 

Program (UPWP) annually from 1974 through 2008.  The more recent work programs have 

each covered a two-year time frame.  The WFRC approved the UPWP for fiscal years 2015 

and 2016 in May 2014.  All transportation planning studies in the area are identified in the 

UPWP.   

 

4. Consistency with Other Requirements 

 

 a. Title VI Compliance - The WFRC, UDOT, and UTA comply with Title VI of the Civil 

Rights Act of 1964. 

 b. Minority Business Enterprise Compliance - The WFRC has developed a Minority Business 

Enterprise (MBE) program.  Qualified MBE's were identified and have been given the 

opportunity to compete for all WFRC contracts. 

 c. Certification of Restrictions on Lobbying - The WFRC complies with the federal 

restrictions on lobbying. 

 

5. Recent actions affecting the WFRC’s Transportation Planning Process  

 

a. Modification of Urbanized Area Boundaries – In the spring of 2012, the U.S. Census 

Bureau re-defined the boundaries of the Ogden-Layton Urbanized Area to include portions 

of Box Elder County, Brigham City, Perry City, and Willard City.  The WFRC has updated 

its governing documents to include the local units of government in Box Elder County that 

are in the Ogden-Layton Urbanized Area.  This action officially incorporates these new 

areas in the transportation planning process and ensures they are eligible and can compete 

for STP, CMAQ, and TAP funds. 

 

b. Approval of the new transportation bill “Moving Ahead for Progress in the 21st Century Act 

(MAP-21)” – On July 6, 2012 MAP-21 was signed as the new transportation bill with an 

expiration date of September 30, 2014.  A continuing resolution is anticipated to extend the 

Transportation Bill through May 2015.  The WFRC is adapting its transportation planning 

process to correspond with and address the requirements identified in MAP-21. 

 

 



 

DATE:   August 14, 2014 
 
AGENDA ITEM: 5 
 
SUBJECT:  State Route 108 Update 
 
PREPARED BY: Wayne Bennion 
 
BACKGROUND: 
 
Several years ago an environmental study was completed for State Route 108 in Davis and Weber 
Counties.  This route follows Antelope Drive from I-15 to 2000 West, continues north on 2000 West, 
which becomes 3500 West in Weber County, and finally follows Midland Drive to State Route 126 
or 1900 West in West Haven.  A representative from UDOT Region 1 will provide an update of 
projects on this facility.      
 
RECOMMENDATION: 
 
This item is for information only. 
 
CONTACT PERSON:  
 
Wayne Bennion (WFRC) 363-4230 X 1112  
 
EXHIBITS: 
 
None 



 

DATE:   August 14, 2014 
 
AGENDA ITEM: 6 
 
SUBJECT:  Mountain View Corridor Update 
 
PREPARED BY: Wayne Bennion 
 
BACKGROUND: 
 
In order to address short term regional transportation needs, as well as provide for long term mobility 
in western Salt Lake County, UDOT and their partners have long planned for the Mountain View 
Corridor (MVC).  Initial phases of the corridor have been constructed in recent years.  Joe 
Kammerer, UDOT’s project manager for the MVC, will review with Trans Com the progress to date 
and outline next steps and future plans.    
 
RECOMMENDATION: 
 
This item is for information only. 
 
CONTACT PERSON:  
 
Wayne Bennion (WFRC) 363-4230 X 1112  
 
EXHIBITS: 
 
None 
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