

CDBG 2016 / 2017 Program Year Schedule

Date	Activity	Notes & Due Dates
July 2016	Start new program year AOGs start work on Consolidated Plan	7/01/16
July/August	Grantees return signed contracts	Submitted to State by 8/31/16
September	AOG may re-allocate unexecuted grants Rating and Ranking Policies due to state	9/01/16 Submitted by 09/15/2016
October	State will re-allocate unexecuted grants AOGs will notice How to Apply Workshops. AOGs work on Consolidated Plan Policy meeting- Approve 2017 Application Policies AOGs hold How to Apply Workshops	10/01/2016 10/13/2016 Oct/Nov 2016
November	AOGs visit applicant project sites Continue Consolidated Plan work	State Staff visit Slum/Blight projects
Nov/Jan 2017	Applicants prepare/conduct surveys Applicants prepare application in WebGrants	State Staff approve Methodology
February	Grantees spend down 50% of prior grants Application submittal in WebGrants AOG Regional Rating and Ranking Consolidated Plan draft due to state	Before Rating & Ranking in Region By 5:00 pm 01/31/2017 Feb/Mar 2017 02/01/2017
Feb/March	State Staff review applications with AOGs Final Consolidated Plan submittal – AOG's	Feb/March 03/01/2017
April	2017 Rating/Ranking submitted to state National Community Development Week Grantees hold 2 nd Public Hearing Grant award letters sent with invitation to workshop Policy Committee Meeting–Approve 2017 Handbook Grantee Training Workshop - Mandatory	04/01/2017 TBD AOG's 04/04/2017 04/27/2017
May	Grantees hold 2 nd Public hearing (if not done yet) Finalized Applications submitted in WebGrants	By 05/31/2017 By 5:00 p.m. 05/31/2017
June 2017	Policy Committee Retreat	Five County AOG - Date TBD